

- FRAV will request an extension of the mandate
  - Expected period: 2 years, with clear intermediate milestones
- Suggested deliverables for FRAV:
  - Until **March 2023** – further work based on elements:
    - Completion of “column 2 and 3” in document “05” based on criteria for DDT performance based on the model approach, inclusion and evaluation based on scenarios for pilot cases (**Dec 2022**)
    - External signaling requirements for ADS (input to GRE in Nov ‘22 via GRVA in Sept)
    - Set of ORU requirements (**March 2023**)
    - Set of HMI provisions (user safety) (**March 2023**)
    - Delivery of the completed FRAV guidelines [informal] document to WP.29 (**June 2023**)
  - **June 2023** – start preparation of a joint document based on the VMAD and FRAV outcomes
  - **March 2024** – Submission of FRAV/VMAD joint [informal] document (pre-phase of regulatory work)
    - *Elements to be discussed*
- VMAD/FRAV leaderships will discuss the integration of outcomes