

Schedule toward GTR establishment

	May			Jun				July				Aug				Sep				Oct				Nov				Dec				Jan	Feb	Mar	Apr	May	Jun		
	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	5	12	19	26						
UN						WP29																																	
IWG						#15(29-30)																																	
Proposal for GTR13 Phase 2																																							
IWG: Submit the informal document to GRSP																																							
GRSP & IWG members: Review and comments																																							
TF0/TF3 prepare draft observations to the comments																																							
IWG: Discuss and finalize the issues.																																							
CP: Peer review of draft proposal & feedback																																							
Chair/Sec: Update draft & confirmation																																							
IWG: Submit the Formal document to GRSP sec.																																							
GRSP: Approval (expected)																																							
IWG: Submit Formal document to WP29																																							
Introduction at WP29 (March)																																							
CP: Confirm formal position for voting																																							
WP29/AC3: Possible adoption and establishment																																							
Report on GTR13 Phase 2 (Appendix to GTR)																																							
Sec: Prepare initial draft																																							
IWG: Introduction & discussion																																							
CP: Review & feedback																																							
Chair/Sec: Update & confirmation																																							
IWG: Submit the Formal document to GRSP sec.																																							
GRSP: Approval (expected)																																							
WP29/AC3 approval																																							