
## **US Round Robin Test Status: IG GTR9-PH2 5th**



- Key:

  → Test status

  Impactor delivery date
- US round robin testing completion date was extended from Jan 28th to Feb 18th to account for actual SNO1 delivery date of 11/20 and to adjust for the change in the calibration schedule.
- Shape's testing is on-track
- US has received logbook form
- Takata has decided not to proceed with round robin testing