

Validation Test Program – Time Schedule and Deliverables

As requested at the 13th HDH meeting, the institutes propose the following time plan and deliverables for the next months:

Time	Deliverables
Until 08/04/13	Work on restructuring of the models
08/04/13	Decision meeting (telephone meeting) on which models to support, the new restructured models or the Japanese open source models
08/04 - 15/04/13	Work on signal interface, naming convention, interface model
15/04/13	Release of signal interface (version 0.1). Feedback from OEMs and others are requested by 15/05/13
15/04/13 - 03/05/13	Work on parallel hybrid model and serial hybrid model
26/04/13	Release of parallel hybrid (version 0.1), Simulink and documentation. Feedback from OEMs and others are requested by 22/05/13
03/05/13	Release of serial hybrid (version 0.2), Simulink and documentation. Feedback from OEMs and others are requested by 22/05/13
03/05/13 - 31/05/13	Continued work on the models and the documentation for second release of models in beginning of June