

Proposed EVE Roadmap - Draft v1 (14Jan2013)

Task	start date	end date	status	EVE-01	--	EVE-02	EVE-03	--	EVE-04	--	EVE-05	EVE-06	--	EVE-07	--	EVE-08	--	EVE-09	EVE-10	--	--		
				Jun-12 GRPE	Jun-12 WP.29	Sep-12 USA	Nov-12 Webex	Nov-12 WP.29	Jan-13 GRPE	Mar-13 WP.29	Apr-13 Japan	Jun-13 GRPE	Jun-13 WP.29	Fall-13 TBD	Nov-13 WP.29	Jan-14 GRPE	Mar-14 WP.29	Spr-14 TBD	Jun-14 GRPE	Jun-14 WP.29	Nov-14 WP.29		
1.0 Adopt EVE Terms of Reference	Jun-12	Sep-12	completed	→																			
1.1 Submit to GRPE									◆														
1.2 Submit to WP.29 (expect: March 2013)									◆														
2.0 Exchange of information (regulatory frameworks, other IWG, etc,...)				→																			
2.1 Research and information sharing	Jun-12		on-going	→																			
2.2 Discuss potential research gaps and agree on test plan	Apr-13										◆												
2.3 Conduct research/test plan	Apr-13	Jun-14										→											
3.0 Reference Guide Development				→																			
3.1 Establish list of vehicle attributes	Nov-12	Jan-13	started				→																
3.2 Develop questionnaire	Nov-12	Jan-13	started				→																
3.3 Send questionnaire to EVE members (after EVE-04)	Jan-13	--							◆														
3.4 EVE & GRPE members fill-in questionnaire	Jan-13	Apr-13								→													
3.5 Compile information into report	Apr-13	Dec-13									→												
3.6 Develop recommendations on potential future qtr development	Apr-13	Dec-13									→												
3.7 Submit Draft Reference Guide to GRPE for comments	--	Jan-14														◆							
3.8 Approval of Reference Guide by GRPE	--	Jun-14																	◆				
3.9 Submit Reference Guide to WP.29	--	Nov-14																				◆	
-- Current EVE mandate ends (summary report of activities)																						◆	