

Working Group GTR QRTV

Proposal for a Timeline to finalize the GTR Brussels April 2013



INTERNATIONAL ORGANIZATION OF MOTOR VEHICLE MANUFACTURERS

Proposal for a Timeline to finalize the GTR on Minimum Sound Requirements für EV and HEV vehicles.

YEAR 2013

Timeline		UN-ECE			
		GRB/WP29	GTR Group QRTV	Work during a meeting	Work in general
2013	April		GTR #03 Brüssel 16.04.13	Review latest Research Adopt work schedule	Research - Testing - Analysis Collect opinion/requirements from contracting parties
	May				
	June				
	July		GTR #04 (Washington/Tokio 1st week July)	Review draft GTR QRTV Adopt work packages Establish Test Programs/Research	
	August				
	September	GRB	GTR #05 after GRB in Geneva 4th-6th Sep	Progress Report to GRB Review Work Carried Out Review what is consensus Review differences among contracting parties Consider first decisions about GTR	
	October				
	November	WP29			
	December		GTR #06 (Tokyo/Washington 1st week Dec)	Close Input of research work Review draft GTR Take key decisions about consensus parts Group options/modules	Decision Phase

Proposal for a Timeline to finalize the GTR on Minimum Sound Requirements für EV and HEV vehicles.

YEAR 2014

Timeline		UN-ECE			
		GRB/WP29	GTR Group QRTV	Work during a meeting	Work in general
2014	January				Decision Phase
	February	GRB		Progress Report to GRB	
	March	WP29	GTR #07 (location t.b.d.) 4th week Mar	Final decisions Start reading GTR paragraph by paragraph	
	April				Editing Phase - No more technical input
	May				
	June	WP29	GTR #08 (location t.b.d.) 2th week June	Finalalization GTR QRTV Preparation of working document	
	July				
	August				
	September	GRB		Presentation GTR QRTV to GRB Adoption of GTR QRTV	
	October				GRB WP29 Process
November	WP29		Presentation to WP29 informally		
December					

Proposal for a Timeline to finalize the GTR on Minimum Sound Requirements für EV and HEV vehicles.

YEAR 2015

Timeline		UN-ECE			
		GRB/WP29	GTR Group QRTV	Work during a meeting	Work in general
2015	January				GRB WP29 Process
	February	GRB		Review comments from WP29 if given	
	March	WP29		Adption of GTR QRTV	
	April				Internal UN Process
	May				
	June	WP29			
	July				
	August				
	September	UN NY		Publication GTR QRTV	

OICA Contribution

- Provide for July 2013 meeting a draft GTR in the official GTR format starting from the US NPRM, including other sources (Guideline R.E.3; Report of GRB Inf. Group on QRTV from 2012; input from individual contracting parties)
- Carry out additional measurements; provide data and analysis as needs until end 2013.