

**Schedule to prepare an Addendum for FlexPLI for the M.R.1
03 March 2013**

		2013																																			
		Year			Month			Feb/Mar			Mar/Apr			Apr/May			May/June			Jun/July			Jul/Aug			Aug/Sept											
		Week	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38					
Task	Master leg				6th IG																												7th IG				
Drawing review (surface level)																																					
Check consistency of drawings (deep dive)	100 % review	1																																			
	[30 % review based on random selection]	2																																			
Revision of drawings including title block																																					
Review of user manual																																					
Preparation of addendum																																					

Distribution of Work

Drawing review (surface level)

Check consistency of drawings (deep dive) 100 % review

[30 % review b. on random selection]

Revision of drawings including title block

Review of user manual

Preparation of addendum

Organisations

JAMA, OICA

BAST

Humanetics

OICA?

Need to be discussed