

**Revised EVE Roadmap - May 2013**

| Task   | start date | end date | status    | EVE-01 | --    | EVE-02 | EVE-03 | --    | EVE-04 | --    | EVE-05 | EVE-06 | --    | EVE-07 | --    | EVE-08 | EVE-09 | --    | EVE-10 | --    | --   |       |        |
|--|------------|----------|-----------|--------|-------|--------|--------|-------|--------|-------|--------|--------|-------|--------|-------|--------|--------|-------|--------|-------|------|-------|--------|
|  |            |          |           | GRPE   | WP.29 | USA    | Webex  | WP.29 | GRPE   | WP.29 | Japan  | GRPE   | WP.29 | China  | WP.29 | GRPE   | TBD    | WP.29 | GRPE   | WP.29 | GRPE | WP.29 | Nov-14 |
| <b>1.0 Adopt EVE Terms of Reference</b>  | Jun-12     | Sep-12   | completed | →      |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| 1.1 Submit to GRPE   |            |          | completed |        |       |        |        |       | ◆      |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| 1.2 Submit to WP.29 (expect: June 2013)  |            |          |           |        |       |        |        |       |        |       |        | ◆      |       |        |       |        |        |       |        |       |      |       |        |
| <b>2.0 Exchange of information (regulatory frameworks, other IWG, etc,...)</b> |            |          |           | ←→     |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| 2.1 Research and information sharing   | Jun-12     |          | on-going  | ←→     |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| 2.2 Discuss potential research gaps and agree on test plan                     | Apr-13     | Oct-13   | started   |        |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| 2.3 Conduct research/test plan   | Oct-13     | Jun-14   |           |        |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| <b>3.0 Reference Guide Development</b>   |            |          |           |        |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| 3.1 Establish list of vehicle attributes                                       | Nov-12     | Jan-13   | completed |        |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| 3.2 Develop questionnaire  | Nov-12     | Jan-13   | completed |        |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| 3.3 Send questionnaire to EVE members (after EVE-04)                           | Feb-13     | --       | completed |        |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| 3.4 EVE & GRPE members fill-in questionnaire                                   | Feb-13     | Apr-13   | completed |        |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| 3.5 Compile information into report  | Apr-13     | Dec-13   | started   |        |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| 3.6 Develop recommendations on potential future gtr development                | Apr-13     | Dec-13   |           |        |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| 3.7 Circulate 1st draft Reference Guide to EVE for comments                    |            | Sept. 30 |           |        |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| 3.8 Revise Draft Reference Guide based on EVE comments                         | Oct-13     | Dec. 1   |           |        |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| 3.9 Submit 2nd draft to GRPE for comments (submit a few weeks before)          | --         | Dec. 1   |           |        |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| 4.0 Revise Draft Reference Guide based on GRPE comments                        | Jan-14     | March. 1 |           |        |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| 4.1 Submit 3rd draft Reference Guide to GRPE (submit >12 weeks before)         | --         | March.1  |           |        |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| 4.2 Approval of Reference Guide by GRPE  | --         | Jun-14   |           |        |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| 4.3 Submit Reference Guide to WP.29 (submit >12 weeks before, Secretariat's d  | --         | Aug. 1   |           |        |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| 4.4 Approval of Reference Guide by WP.29                                       | --         | Nov-14   |           |        |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |
| -- Current EVE mandate ends (summary report of activities)                     |            |          |           |        |       |        |        |       |        |       |        |        |       |        |       |        |        |       |        |       |      |       |        |