
Discussion of EVE IWG Mandate 

Timelines 

Additional documents: ECE-Trans-Wp.29-2016-116 



Outline 

 Introduction of current timelines and status of work 

 Proposal on timeline changes 

 Discussion with EVE IWG on changes 

 

 



Timelines for Power Determination 

 Quote below from mandate 

 (ii) June 2018:  Draft gtr available, guidance on any open issues by 

GRPE; 

 (iii) June 2018-January 2019:  Final drafting work on gtr text; 

 (iv) January 2019: 

 a. Endorsement of the draft gtr based on an informal document by GRPE; 

 b. Transmission of the draft gtr as an official document twelve weeks 

before the June 2019 session of GRPE. 

 (v) June 2019:  Recommendation of the draft gtr by GRPE; 

 (vi) November 2019:  Establishment of the gtr by AC.3 in the 

Global Registry. 
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Timelines for Battery Performance and 

Durability 
 Quote below from mandate 

 (ii) November 2016 - June 2018: 

 a. EVE continues research on battery performance  

 EVE develops a detailed workplan and drafts request for relevant activities 

(including gtr development); 

 b. EVE continues consultation with the WLTP, including the WLTP-E-Lab sub-group 

and WLTP co-sponsors (Japan and the European Commission) as well as the EPPR 

IWG. 

 (iii) June 2018: 

 a. EVE IWG presents a first draft on the status of research work and proposal(s) 

for subsequent work (if appropriate) to GRPE; 

 b. EVE IWG presents informal documents on the status of research work and 

proposal(s) for subsequent work (if appropriate) for review by AC.3. 

 iv) November 2018:  Approval of the authorization to develop a gtr by AC.3, if 

appropriate; 

 



Timelines for Stating Energy Consumption 

 Quote below from mandate 

 (i) November 2016:  

 Approval to approach the Group of Experts on Energy Efficiency 
(GEEE), and possibly UNECE Executive Secretary about continuing 
work on the method of stating energy consumption; 

 (ii) November 2016 - June 2018:  

 EVE supports work of GEEE or another group on method of stating 
energy consumption as needed; 

 (iii) June 2018: 

 a. Report status of work on method of stating energy consumption 
to GRPE; 

 b. Report status of work on method of stating energy consumption 
to AC.3. 

 



June 2018 deliverables in mandate 

 Early draft of System Power Determination GTR 

 Validation testing is started but not complete 

 Plan on slide 4 envisions final draft in January 2019 GRPE 

 A first draft on status of Battery Durability research work 
and proposals for subsequent work if appropriate 
(including GTR development recommendation) 

 Modelling & testing work not complete, but progressing well 

 Not close to consensus on whether a durability GTR is 
appropriate 

 Report on status of work on method of stating energy 
consumption 

 Not started, but can be prepared with minimal effort 

 

 

 



Schedule changes for Consideration 

 Propose to submit all 3 deliverables deliverable together, 

ideally at January 2019 GRPE 

 Aligns better with current work progress 

 Gives more time to reach consensus on battery durability 

 Will allow all deliverables to be considered simultaneously by 

GRPE and WP.29 

 If EVE IWG agreed on this path forward at Tokyo meeting 

in March 2018 


