

No	Items	Sep	Oct	Nov	Dec	'22/Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
			TF0+CoSP IWG	11/4	GR 12/6-		2/11 IWG?	12 weeks		GR 5/9-	WP					WP	
				★	★	★	★		★	★							
				★	★	★	★		★	★							
1-1	Vehicle class		○	★													
1-3	Sled test						★										
1-4	Installation requirements of container	○		★													
1-6	TPRD direction						★										
1-7	Extension of tank useful life						★										
1-8	Permeation criteria	○		★													
1-9	Hydrogen leakage criteria (in-use)	○		★													
2	Receptacle geometries		○	★													
3-1	Test procedures (Concluded)	○		★													
3-1	Test procedures (Remains)	○		★		Update?	★	Update?									
3-2	Editorial recommendations	○		★													
3-4	Conformable tanks		○	★													
3-5	Change of design ????																
4-1	Fire test reproducibility	○		★		Update?	★	Update?									
5-1	Recommendations from TC 197	○		★													
5-2	Explanation of interface items	○		★													
6	Initial burst pressure to 200% NWP	○		★													
7	Material compatibility		○	★													
8	HG-SCC		○	★													
9	High Voltage	○		★													
10	Regs & Stds update						★										
3-3	HRS Risk Assessment																
5-3	Long-term stress rupture																
11	LH																
1-2	Roll over																
1-5	Side impact																

Notes:  
1. Most of items can be proposed to next GRSP.  
2. Three TF1 items colored yellow may be placed in Formal document to be submitted in Feb. '21.  
3. Some updates are possible until May GRSP.  
4. CPs have to update section J of GTR13 ASAP.

○ To be placed in the TF0 draft.  
★ To be proposed to GRSP.

Start discussion in 2022?  
Proposal in 2022-2023?  
Proposal in 2022?