			'21	'21 '22													'23												
			Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
UN	GRSP		0					○9-							0					0							0		
	WP.29					0			0					0				0			0					0			
	IWG			•							●?					?					?				?				
	Preparation of informal doc																												
	Informal doc to GRSP						*																						
	Working doc to GRSP											*																	
	Formal adoption at GRSP														•														
	Establishment at WP.29/AC3																	*			-1								
	Phase 3/2b?												TOR	/GRSP	?	TOR	/WP29	? 🔷			IWG?					IWG?			
																		Ť											
No	ltems	Status																											
1-1	Vehicle class	v.7																											
1-3	Sled test				v.XX	?																							
1-6	TPRD direction				v.XX	?																							
1-7	Extension of tank useful life	v.7			v.XX	?																							
1-8	Permeation criteria	v.7																											
1-9	Hydrogen leakage criteria (in-use)	v.7																											
2	Receptacle	v.7																											
3-1	Test procedures (Concluded)	v.7																											
3-1	Test procedures (Remains)	v.7			v.XX	?																							
3-2	Editorial recommendations	v.7																											
3-4	Conformable tanks	v.7																											
	Fire test reproducibility	v.7			v.XX	?																							
	Recommendations from TC 197	v.7																											
5-2	Explanation of interface items	v.7																											
6	Initial burst pressure to 200% NWP	v.7																											
7	Material compatibility	v.7																											
8	HG-SCC	v.7																											
9	High Voltage	v.7																											
10	Regs & Stds update				v.XX																								
3-3	HRS Risk Assessment																												
5-3	Long-term stress rupture																												
11	LH				Start discussion in 2022?														Start	discus	sion i	n 2022	??						
1-2	Roll over				Proposal in 2022-2023?														Propo	osal in	2022	-2023	?						
1-5	Side impact				Proposal in 2022?														Propo	osal in	2022	?							

⁴⁻² Fire test (time-out)