



European Tyre and Rim Technical Organisation
GRBP TFTA meeting
OnLine meeting 2023 March 30th 12:00~14:00
Status report

1 TYRE DELIVERY STATUS MARCH 28TH

All the tyres have been delivered and available at test centers, but one tyre

1.1 P6 TYRE

P6 not yet available at test center

Tyres were shipped from US on March 17th

Tyres have been confirmed to be in Hamburg airport, for delivery to EU test centers

What about Japan? No information yet.

1.2 SRTT 17" SUMMER AND WINTER

On going shipment process, to deliver 40 summer SRTT 17" and 24 winter SRTT 17" to be used on JATMA drums

Delivery scheduled on April 18th.

Additional emergency delivery of 4 summer SRTT 17" + 4 winter SRTT 17" under organisation.

2 CURRENT VALIDATION/CORRELATION TEST STATUS MARCH 28TH

2.1.1 JATMA

Started.

2.1.2 DEKRA

2.1.2.1 20230328

#11 is at ~6000 km, cycle 3 measured 20230328

#31 is at ~2000 km measured on 20230327

#41 waiting for P6

2.1.3 IFV

2.1.3.1 20230328

3 TYRE SELECTION CRITERIA FOR ALIGNMENT TESTS

4 ALIGNEMENTS

4.1 DRUM ALIGNEMENTS

- Continental OK, 5 tyres + 5 references
- Michelin OK, 5 tyres + 5 references
- Pirelli OK : OK 5 tyres + 5 references



**European Tyre and Rim Technical Organisation
GRBP TFTA meeting
OnLine meeting 2023 March 30th 12:00~14:00
Status report**

- China : 1 drum. Nb of tyres to confirm
- USTMA : checking if the preselected drum can meet the method specification

4.2 VEHICLE METHOD ALIGNMENTS

3 circuits in China confirmed, shipment addresses available

ADAC plan to confirm 2 convoys on a circuit following the method specification.