

Workplan of the Task Force on Vehicular Communications

Agreed during the session

Action	Deliverable	Date
Workstream 1		
Inventory of V2V items for WP.29	One-pager	November 2023
Provide definitions for V2V	Initial draft	November 2023
Identify tasks for WP.29		March 2024
Workstream 2		
ITC request on EV charging infrastructure communication	Specific workshop	November 2023
