

EVE Roadmap- Part A (20April2015)

Task	start date	end date	status	--	EVE-13	--	EVE-14	EVE-15	--	EVE-16	--	EVE-17	--	EVE-18	EVE-19	--	--
				Nov-14 WP.29	Jan-15 GRPE	Mar-15 WP.29	Apr-15 TBD	Jun-15 GRPE	Jun-15 WP.29	Fall-15 TBD	Nov-15 WP.29	Jan-16 GRPE	Mar-16 WP.29	Apr-16 TBD	Jun-16 GRPE	Jun-16 WP.29	Nov-16 WP.29
Approval of EV Regulatory Reference Guide by AC.3/WP.29 (ECE/TRANS/WP.29/2014/81)			completed														
Approval of new EVE mandate by AC.3/WP.29 (ECE/TRANS/WP.29/2014/88, WP.29-164-15)			completed														
(i) Conduct additional research to support Guide recommendations:	Nov-14	Jun-16	on-going														
Battery performance and durability																	
Literature review	Jan-15	Jun-15	started														
Work on literature review recommendations	Jun-15	Dec-15															
Preparation of status report	Nov-15	Dec-15															
Determining power of EVs																	
Review of motivation and scope	Jan-15	Jan-15	started														
Gathering information and summary of status and positions	Feb-15	Jun-15															
- making questionnaire																	
Summary and analysis of previous works and existing standards	Jun-15	Oct-15															
Report Part A works to EVE	Oct-15	Nov-15															
Method of stating energy consumption																	
Literature review	Jan-15	April-15	started														
Data collection	May-15	Sept-15															
Method development	Oct-15	Nov-15															
Battery recyclability																	
XXXX	XX	XX															
Status report from each subgroup	--	Jan-16															
(ii) Identify which recommendations are suitable for the development of GTR(s)	Jan-16	Mar-16															
(iii) Draft workplan developed by subgroups, EVE group	Jan-16	Mar-16															
Consultation, discussion within the EVE IWG	Jan-16	Mar-16															
Consultation, discussion with other GRPE IWGs: WLTP (E-lab sub-group), EPPR, HDH experts	Jan-16	Mar-16															
(iii) Draft requests for GTR development prepared by appropriate subgroups	Apr-16	Jun-16															
Consultation, discussion within the EVE IWG	Apr-16	Jun-16															
Consultation, discussion with other GRPE IWGs: WLTP (E-lab sub-group), EPPR, HDH experts	Apr-16	Jun-16															
Informal GRPE discussion on workplan and requests for GTR development	--	Jun-16															
Informal WP.29 discussion on workplan and requests for GTR development	--	Jun-16															
Finalize workplan and requests for GTR development	Jul-16	Nov-16															
Formal AC.3 consideration and approval	--	Nov-16															
EVE Part B and GTR development initiates	--	Nov-16															