

## DASHBOARD CONVOY MARKET ASSESSMENT C1

13/12/2024



### 3PMSF definition of SKUs for market assessment

	TARGET nb of SKUs	nb of SKUs defined	
ETRTO	46	47	selection finished
ITMA	12	11	selection finished
JATMA	9	9	selection finished
<b>TOTAL</b>	<b>67</b>	<b>67</b>	<b>selection finished</b>

### 3PMSF tests

	nb of SKUs defined	nb of SKUs in stock for tests	nb of SKUs in convoy test ongoing	nb of SKUs in test finished
<b>IFV + DEKRA</b>	<b>67</b>	<b>67</b>	<b>0</b>	<b>67</b>
		100%	0%	100%

IFV test center	41	41	0	41
		100%	0%	100%

**Comments IFV :**  
All tyres received;  
all convoys finished

DEKRA test center	26	26	0	26
		100%	0%	100%

**Comments DEKRA :**  
All tyres received;  
all convoys finished

### NORMAL definition of SKUs for market assessment

	TARGET nb of SKUs	nb of SKUs defined	comments
ETRTO	72	68	selection finished
ITMA	16	15	selection finished, 1 tyre ITMA not ok (3PMSF)
JATMA	27	27	selection finished
<b>TOTAL</b>	<b>115</b>	<b>110</b>	<b>selection finished (selection finalised with number a bit &lt; target)</b>

### NORMAL tests

	nb of SKUs defined at start	nb of SKUs in stock for tests	nb of SKUs in convoy test ongoing	nb of SKUs in test finished
<b>IFV + DEKRA</b>	<b>110</b>	<b>110</b>	<b>19</b>	<b>88</b>
		100%	17%	80%

IFV test center	50	39	10	28
			20%	72%

DEKRA test center	60	71	9	60
			13%	85%

22 SKUs results not arrived yet (versus 88 results ok)

**Comments IFV :**  
11 SKUs = 10 SKUs in test + 1 to start,  
uncertain timing / meteo

**Comments DEKRA :**  
11 SKUs = 9 SKUs in test + 2 to start,  
meteo normally ok for results in january

Convoys IFV => DEKRA  
11 SKUs transfered

