

DASHBOARD CONVOY MARKET ASSESSMENT C1

10/01/2025



3PMSF definition of SKUs for market assessment

	TARGET nb of SKUs	nb of SKUs defined	
ETRTO	46	47	selection finished
ITMA	12	11	selection finished
JATMA	9	9	selection finished
TOTAL	67	67	selection finished

3PMSF tests

	nb of SKUs defined	nb of SKUs in stock for tests	nb of SKUs in convoy test ongoing	nb of SKUs in test finished
IFV + DEKRA	67	67	0	67
		100%	0%	100%

IFV test center	41	41	0	41
		100%	0%	100%

Comments IFV :
All tyres received;
all convoys finished

DEKRA test center	26	26	0	26
		100%	0%	100%

Comments DEKRA :
All tyres received;
all convoys finished

NORMAL definition of SKUs for market assessment

	TARGET nb of SKUs	nb of SKUs defined	comments
ETRTO	72	68	selection finished
ITMA	16	15	selection finished, 1 tyre ITMA not ok (3PMSF)
JATMA	27	27	selection finished
TOTAL	115	110	selection finished (selection finalised with number a bit < target)

NORMAL tests

	nb of SKUs defined at start	nb of SKUs in stock for tests	nb of SKUs in convoy test ongoing	nb of SKUs in test finished
IFV + DEKRA	110	110	12	94
		100%	11%	85%

IFV test center	50	38	4	33
			8%	87%

DEKRA test center	60	72	8	61
			11%	85%

Comments IFV :
4 SKUs in convoys ongoing + 1 SKU to start
uncertain timing / meteo

Comments DEKRA :
8 SKUs in convoys ongoing + 3 SKUS to start
meteo normally ok for results for end january

Convoys IFV => DEKRA
12 SKUs transferred

