

Status report / Activity Plan of OBD Task Force

19th Apr., 2017

Mayumi "Sophie" Morimoto (JASIC)

OBD TF Goal agreed at 1st OBD TF (15th Dec. 2016)

1/4

- Develop harmonized OBD GTR by end of 2018*.
*Approved on Oct. 2018 IWG and Jan. 2019 GRPE
- No Contracting Party option. (only alternative)
- Create separate GTR for now.
*This was recommended by GRPE

* Presented at 17th WLTP IWG in Geneva

Status of OBD TF

2/4

- 2 Web meetings were held after the 17th IWG. (21st Feb. and 6th Apr.)
- ACEA and EPPR (IMMA) has raised discussion points to WLTP OBD TF.
 - Demonstration Test Cycle and Test Vehicle
 - Inclusion of OBD Threshold (OTL, criteria) to gtr
 - Change to OBD explanation and IUPR explanation
 - Inclusion of COP and ISC to OBD gtr
 - Definition harmonization with motorcycle, CARB etc.
- TF members agreed to started discussion on the harmonization of definitions, especially on terms which were raised by IMMA. (Since IMMA need them by end of June)
 - Calculated load value, Useful life, Engine misfire, OBD threshold limit, Limp-home, Pending DTC, Confirmed DTC, and Readiness, etc.


OBD TF Road Map & Timeline (Activity Plan)

3/4

15th Dec., 2016

21st Feb. & 6th Apr., 2017

Until March of 2018
(Hopefully) Every 2 months



TF Schedule (Activity Plan)

4/4

	2016	2017												2018		
	Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sep.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.
IWG		10 WLTP #17			18-20 WLTP #18		5-8 WLTP #19				XX WLTP #20			XX WLTP #21		XX WLTP #22
TF	15 Web		21 Web		6 Web		2 Face 2 Face	TBD Web		TBD Face 2 Face?		TBD Web		TBD Web		TBD Face 2 Face?

- 4th Task Force meeting will be a face to face meeting.
- It will be held on 2nd of June, right before WLTP IWG at JAMA office in Brussels.
 - Discuss the definitions of terms for OBD gtr.
 - Presentation of EC (TBD)

**Thank you very much
for your attention.**
