

Revised EVE Roadmap - May 2013

Task	start date	end date	status	EVE-01	--	EVE-02	EVE-03	--	EVE-04	--	EVE-05	EVE-06	--	EVE-07	--	EVE-08	EVE-09	--	EVE-10	--	--		
				GRPE	WP.29	USA	Webex	WP.29	GRPE	WP.29	Japan	GRPE	WP.29	China	WP.29	GRPE	TBD	WP.29	GRPE	WP.29	GRPE	WP.29	Nov-14
1.0 Adopt EVE Terms of Reference	Jun-12	Sep-12	completed	→																			
1.1 Submit to GRPE			completed						◆														
1.2 Submit to WP.29 (expect: June 2013)												◆											
2.0 Exchange of information (regulatory frameworks, other IWG, etc,...)				←																			
2.1 Research and information sharing	Jun-12		on-going	←																			
2.2 Discuss potential research gaps and agree on test plan	Apr-13	Oct-13	started																				
2.3 Conduct research/test plan	Oct-13	Jun-14																					
3.0 Reference Guide Development																							
3.1 Establish list of vehicle attributes	Nov-12	Jan-13	completed																				
3.2 Develop questionnaire	Nov-12	Jan-13	completed																				
3.3 Send questionnaire to EVE members (after EVE-04)	Feb-13	--	completed																				
3.4 EVE & GRPE members fill-in questionnaire	Feb-13	Apr-13	completed																				
3.5 Compile information into report	Apr-13	Dec-13	started																				
3.6 Develop recommendations on potential future gtr development	Apr-13	Dec-13																					
3.7 Circulate 1st draft Reference Guide to EVE for comments		Sept. 30																					
3.8 Revise Draft Reference Guide based on EVE comments	Oct-12	Dec. 1																					
3.9 Submit 2nd draft to GRPE for comments (submit a few weeks before)	--	Dec. 1																					
4.0 Revise Draft Reference Guide based on GRPE comments	Jan-13	March. 1																					
4.1 Submit 3rd draft Reference Guide to GRPE (submit >12 weeks before)	--	March.1																					
4.2 Approval of Reference Guide by GRPE	--	Jun-14																					
4.3 Submit Reference Guide to WP.29 (submit >12 weeks before, Secretariat's d	--	Aug. 1																					
4.4 Approval of Reference Guide by WP.29	--	Nov-14																					
-- Current EVE mandate ends (summary report of activities)																							