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This second version of the PPP Reference Guide, as the first one, presents a global overview of the diversity 
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body of knowledge on PPPs that has been built up by practitioners in governments, the private sector, 
international institutions, and academics. With due care not to increase the overall size of the Guide, this 
version includes new references and examples.

The PPP Reference Guide seeks to provide advice on what PPP practitioners should know, rather than 
provide advice on what to do. The Guide sets out the main topics, looks at the key issues that must be 
addressed, and provides what we consider the most important references that PPP practitioners can turn to 
for answers and to enhance their own knowledge and understanding. It is structured into separate sections 
that focus on three main areas, firstly what are PPPs, when might they be used and the advantages and 
disadvantages relative to public provision; secondly the policy, legal and institutional frameworks that 
should be put into place to help improve their effectiveness; and finally the ways in which PPP projects can 
be developed and implemented. A diverse range of case studies and institutional solutions, from all parts 
of the world, are presented in the PPP Reference Guide.

This project, jointly developed by the World Bank, the Asian Development Bank (ADB) and the Inter-
American Development Bank (IDB), was funded by a grant from the Public-Private Infrastructure Advisory 
Facility (PPIAF). We are glad to acknowledge PPIAF previous support in creating the first version of this 
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main editor.
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through www.ppiaf.org.
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World Bank Group
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Chair of PPP Community of Practice
Asian Development Bank

Alexandre Meira da Rosa
Vice President for Countries
Inter-American Development Bank

July 2014
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A growing number of developing country governments are interested in using Public-Private Partnerships 
(PPPs) to provide public infrastructure assets and services. This Reference Guide exists to help them. 
Specifically, it aims to help government officials and other interested parties to answer three questions:

•  What are PPPs, and why would we want to use them?

•  What kind of policy, legal, and institutional framework do we need to put in place to ensure PPPs 
achieve their objectives efficiently and effectively?

•  What is the process for developing and implementing a PPP project?

A substantial body of knowledge on PPPs has been built up by practitioners in governments, the private 
sector, international institutions, academics and advisors. This Reference Guide helps readers navigate this 
body of knowledge. It introduces key topics on PPP, sets out options, and directs readers to examples, and 
key references where they can find out more.

The Reference Guide is not intended as a Toolkit, setting out how to approach everything. Nor is it a manual 
of best practice—the state of knowledge on many topics is not yet well enough developed to prescribe best 
practices (which in any case are situation specific). Rather, it is the user-interface for the body of knowledge, 
setting out the key topics and issues, providing an overview, and letting the interested practitioner know 
where to go to learn more.

Version 2.0 of the Reference Guide provides new resources and updated examples. However, readers 
should not expect to find in this Guide a presentation of the current status of PPPs in any given country 

Introduction
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or sector. The Reference Guide rather attempts to provide the most relevant examples and resources—
whether most recent or older—to help readers inform themselves on the topics at hand. 

Key Definitions—What Is a PPP?

There is no single, internationally accepted definition of ‘Public-Private Partnership’. This Reference Guide 
takes a broad view of PPP, as:

A long-term contract between a private party and a government entity, for providing a public asset 
or service, in which the private party bears significant risk and management responsibility, and 
remuneration is linked to performance. 

This definition encompasses PPPs that provide new assets and services, and those for existing assets and 
services. It can include PPPs in which the private party is paid entirely by service users, and those in which 
a government agency makes some or all of the payments. The project functions transferred to the private 
party—such as design, construction, financing, operations, and maintenance—may vary from contract to 
contract, but in all cases the private party is accountable for project performance, and bears significant risk 
and management responsibility. Section 1.1: What is a PPP: Defining ‘Public-Private Partnership’ provides 
more information on the range of contract types that constitute PPPs under this definition and the different 
nomenclature used to describe them.

The definition encompasses contracts in many sectors and for many services, provided that there is a public 
interest in the provision of the service, and the project involves long-life assets concomitant with the long 
term of the PPP contract. Throughout this Reference Guide, the term ‘infrastructure’ is used loosely to cover 
this range of sectors and services for which PPPs are used. In this context, ‘infrastructure’ includes economic, 
social, and government infrastructure—that is, the ‘basic physical and organizational structures’ needed to 
make economic, social, and government activity possible (using the Oxford English Dictionary definition). 
Section 1.2: How PPPs Are Used: Sectors and Services describes further the range of sectors and services 
for which PPPs are used.

What is in the Reference Guide

The Reference Guide is divided into the following three modules, addressing the questions above:

• Module 1: PPP Basics—What and Why? Provides an overview of Public-Private Partnerships (PPPs)—what 
they are, how they are used to provide infrastructure assets and services, their benefits, and their pitfalls

• Module 2: Establishing the PPP Framework. Describes the elements of a sound PPP framework—
that is, the policy, processes, institutions, and rules that together define how PPPs will be implemented, 
and that promote good governance of a PPP program.

• Module 3: Implementing PPP Projects. Provides guidance on each stage of developing and 
implementing a PPP project—from initially identifying candidate projects, to managing PPP contracts 
through the project lifetime.
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Each module begins with an introduction, providing an overall framework for the module’s content, and 
listing any helpful overview references. The modules are divided into sections, each covering a different 
topic, as shown in Figure 1: PPP Reference Guide Overview.

Figure 1: PPP Reference Guide Overview

Each section provides a narrative describing the topic, and setting out the guiding principles and practical 
options that interested government officials should consider. This text is interspersed with references 
providing more information on key points on each topic. These references are highlighted in bold type, 
and followed, in square brackets, by a key reference number and page number, for example: [#1, pages 
1-5]. This number refers the reader to a list at the end of the Guide, in which all references are presented—
by clicking on the number the reader is sent to that listing; to return to the original page, the reader only 
needs to click Alt + Left Arrow key. The main references for each section are listed and briefly described at 
the end of the section.

Table 1: Key Reference Table—Example below provides an example from a “key references” table. In some 
cases, the reference tables are organized by subject area, within the overall topic. Readers who just want to 
quickly get a sense of the most important references on the topic can refer directly to these key references 
tables.

PPP Legal Framework

PPP Policy

Managing
PPP Contracts

Dealing with
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Structuring PPPs
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Transactions
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Framework for PPP
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Program Governance
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Sourcebook

(1)
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What and why
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(3)
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Table 1: Key Reference Table—Example

Key References: PPP Processes and Institutional Responsibilities

Reference Description

Yescombe, E. R. (2013) Public-Private Partnerships: 
Principles of Policy and Finance, 2nd edition, Elsevier 
Science, Oxford

This book provides a comprehensive review of PPPs, including guidance to 
practitioners about key aspects of designing and implementing PPP policy 
and projects. Chapter 5 provides guidelines for public-sector appraisal of PPP 
projects

Farquharson, Torres de Mästle, and Yescombe, with 
Encinas (2011) How to Engage with the Private 
Sector in Public-Private Partnerships in Emerging 
Markets, World Bank/PPIAF

This guide for public sector practitioners describes how to develop and 
implement a PPP successfully, by developing a marketable project and 
attracting the right private partners. Chapter 4 describes guidelines for PPP 
project selection

Where the text cites a document that is not considered a ‘key reference’, or uses a document as a source 
for a specific example presented in a Box, the full reference for the document is provided only in the 
Reference list. The Reference list includes all references reported in this Reference Guide—books, reports, 
articles, websites, and so on; with hyperlinks when available. Cross-references are also provided to content 
elsewhere within the Reference Guide, where the subject matters of Sections are linked.

Who should use the Reference Guide

Broadly speaking, this Reference Guide is intended for use by government officials in developing countries, 
as described above. However, different people will find different parts of this Reference Guide useful at 
different times. Table 2: PPP Reference Guide Modules and Who Should Read Them briefly sets out which 
module will be most useful to which kind of reader, under which circumstances. As noted above, the Guide 
is part synthesis and part bibliography. As such, it may be useful for both the newcomer to the PPP area 
looking for a structured introduction to key PPP topics, and the expert who may find additional references 
in some specific area.

Table 2: PPP Reference Guide Modules and Who Should Read Them

Module Who Should Read It?

Module 1:
PPP Basics: 
What and Why 

•	 Anyone who wants to learn more about what PPPs are, and how they can be used to provide 
infrastructure assets and services

•	 PPP practitioners looking for material to help articulate the benefits and risks of a PPP program to 
stakeholders within and outside governments

Module 2: 
Establishing the 
PPP Framework

•	 Government officials in the process of, or considering, developing or refining the policy, legal, and 
institutional framework that governs how PPPs are implemented

•	 Finance Ministry officials or other stakeholders concerned about public financial management for PPP 
programs

Module 3: 
Implementing 
PPP Projects

•	 Government officials responsible for developing or refining PPP processes
•	 Those responsible for developing, assessing, or implementing PPP projects, or for engaging advisors to 

support the PPP process—including PPP practitioners looking for tips from global experience
•	 Other stakeholders interested in learning more about how PPPs work.
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This module provides an overview of Public-Private Partnership (PPPs), for interested government officials 
and other stakeholders who want to learn more about how PPPs can be used to provide infrastructure assets 
and services. 

• Section 1.1: What is a PPP: Defining ‘Public-Private Partnership’ delves in more detail into the definition 
of PPP: describing the range of PPP contract types, and clarifying how PPPs relate to a broader range of 
‘partnerships’ between the public and private sectors

• Section 1.2: How PPPs Are Used: Sectors and Services describes the range of sectors and services for 
which PPPs have been used, with links to a wide range of international PPP examples.

• Section 1.3: Infrastructure Challenges and How PPPs Can Help describes some of the problems that 
typically arise in providing infrastructure—particularly in developing countries. It describes how PPPs 
can help address some of those problems—drawing where possible on examples and evidence—as 
well as the limitations and potential pitfalls of PPP

• Section 1.4: How PPPs Are Financed briefly introduces the private finance structures used for PPPs, 
and provides links to further resources for those interested in learning more. It also describes how 
governments may seek to influence or control how private parties develop the financing structure—and 
why and how governments may participate in financing PPPs.

1.1 What is a PPP: Defining ‘Public-Private Partnership’

The overall introduction to this Reference Guide provided a broad definition of PPP, as a ‘long-term contract 
between a private party and a government entity, for providing a public asset or service, in which the private 

PPP Basics - What and Why

MODULE 1
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party bears significant risk and management responsibility, and remuneration is linked to performance’. 
This section delves into that definition in more detail: describing (in Section 1.1.1) the range of PPP contract 
types, and the different nomenclature used to describe those contract types; as well as clarifying (in Section 
1.1.2) some related types of ‘partnership’ between public and private sector parties to which the definition, 
and more importantly the guidance material, in this Guide would generally not apply.

1.1.1 PPP Contract Types and Terminology

A Public-Private Partnership (PPP), as defined above, comprises a long-term contract between a government 
entity and a private firm. However, this broad definition encompasses a range of contract types, which 
can be described in different ways—there is no standard, internationally accepted definition of PPP, and 
different jurisdictions use different nomenclature to describe similar projects. This section describes in more 
detail the range of PPP contract types under the definition of PPP used in this Reference Guide; and some 
of the more common terminology used globally to describe PPPs.

PPP Contract Types

Throughout this Reference Guide, PPPs are described in terms of three broad parameters: first, the type 
of asset involved; secondly, what functions the private party is responsible for; and thirdly, how the private 
party is paid.

Many PPPs involve new assets—often called ‘greenfield’ projects. For example, the United Kingdom’s PPP 
program—called the Private Finance Initiative (PFI)—involved private companies in financing, building, 
and managing new public assets, from schools and hospitals to defense facilities. PPPs can also be used 
to transfer responsibility for upgrading and managing existing assets to a private company—those are 
called ‘brownfield’ projects. In either case, a key feature of a PPP is that the assets or services provided are 
specified in terms of outputs rather than inputs—that is, defining what is required, rather than how it is to 
be done.

A central characteristic of a PPP contract is that it ‘bundles’ together multiple project phases or functions. 
Nonetheless, the functions for which the private party is responsible vary, and can depend on the type of 
asset and service involved. Typical functions can include the following:

• Design (also called ‘engineering’ work)—means developing the project from initial concept and output 
requirements to construction-ready design specifications

• Build, or Rehabilitate—when PPPs are used for new infrastructure assets, they typically require the 
private party to construct the asset and install all equipment. Where PPPs involve existing assets, the 
private party may be responsible for rehabilitating or extending the asset

• Finance—when a PPP includes building or rehabilitating the asset, the private party is typically also 
required to finance all or part of the necessary capital expenditure, as described further in Section 1.4: 
How PPPs Are Financed.

• Maintain—PPPs assign responsibility to the private party for maintaining an infrastructure asset to a 
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specified standard over the life of the contract. This is typically considered a defining feature of PPP 
contracts

• Operate—the operating responsibilities of the private party to a PPP can vary widely, depending on 
the nature of the underlying asset and associated service. For example, the private party could be 
responsible for:

- Technical operation of an asset, and providing a bulk service to a government off-taker—for 
example, a bulk water treatment plant

- Technical operation of an asset, and providing services directly to users—for example, a PPP for a 
water distribution system

- Providing support services, with the government agency remaining responsible for delivering the 
public service to users—for example, a PPP for a school building that includes janitorial service.

The PPP payment mechanism is a third defining feature. The private party can be paid by collecting 
fees from service users, by the government, or by a combination of the two—with the common, defining 
characteristic that payment is contingent on performance. The options for a payment mechanism can 
depend on the functions of the private party:

• Under ‘user pays’ PPPs, such as toll roads, the private party provides a service to users, and generates 
revenue by charging users for that service. These fees (or tariffs, or tolls) can be supplemented by 
subsidies paid by government, which may be performance-based (for example, conditional on the 
availability of the service at a particular quality), or output-based (for example, payments per user)

• In ‘government pays’ PPPs, the government is the sole source of revenue for the private party. 
Government payments can depend on the asset or service being available at a contractually-defined 
quality (“availability” payments). They can also be output-based payments for services delivered to 
users—for example, a “shadow toll” road that is free for users, but for which the government pays a fee 
per driver to the operator.

These characteristics can be combined in various ways, to create a wide range of PPP contracts. Figure 1: 
PPP Reference Guide Overview provides some examples. As Figure 1 illustrates, these contracts can be 
thought of as a continuum between public and private provision of infrastructure—transferring increasing 
responsibilities and risk to the private sector. PPPs are not the only way the private sector can be involved 
in infrastructure—Figure 1 also includes examples of arrangements that would not usually be considered as 
PPP. These ‘adjacent’ arrangements are described further below in Section 1.1.2: What PPP is Not: Other 
Types of Private Involvement.



20 Public-Private Partnerships Reference Guide Version 2.0

Figure 1.1: Examples of PPP Contract Types

PPP Terminology

While PPP contracts can generally be categorized using the parameters above, there is no consistent, 
international standard for defining PPPs and describing these different types of contract. This varying 
terminology can create confusion when comparing international experience—hence this Reference Guide 
consistently uses ‘PPP’ to describe the wide range of contract types, irrespective of the terminology in the 
particular country or jurisdiction.

Some governments define ‘PPP’ in their PPP policies or laws to mean a specific range of contract types, as 
described in Section 2.1: PPP Policy. These definitions may incorporate all or some subset of the contract 
types described above. For example, Brazilian law distinguishes between user-pays and government-pays 
projects. PPP projects that are fully paid for by charging users are governed by the ‘Concessions Law’, while 
other PPP projects are governed by the ‘PPP Law’—accordingly, only the latter are commonly referred to as 
‘PPP’. A similar distinction is made in France, where the term ‘PPP’ is restricted to government-pays contracts 
implemented under the ‘PPP Law’—again, user-pays contracts are typically referred to as concessions. 

At the same time, other terms can be used as synonyms for PPP in general, or to refer to particular types of 
PPP—either in law, or in common usage. ‘Concession’ is sometimes used to refer to specific types of PPP 
(as is the case in Brazil, as noted above, where a ‘concession’ is a fully user-pays PPP), while in other cases it 
is simply a synonym for PPP (for example, in Chile all PPPs are called ‘concessions’, and implemented under 
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Airport concession
(Design-Expand-
Finance-Operate-

Maintain)
‘User pays’ via landing

fees and retail and
other revenues
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the country’s ‘concessions law’). In the United Kingdom, Government-pays PPPs for new assets are known 
as ‘Private Finance Initiative’ or PFI projects; while PPPs for existing assets (such as hospitals, or railways) are 
sometimes known as ‘franchises’. It is not uncommon to hear the process of entering into a PPP referred to 
as ‘privatization’, or for the resulting assets to be termed ‘private’—although this reference guide makes a 
distinction between PPP and privatization, as described further in the following section.

Different nomenclature can also be used to distinguish different PPP contract structures. In some cases, 
PPPs are described by the functions transferred to the private party. For example, a ‘Design-Build-Finance-
Operate-Maintain’, or DBFOM contract would allocate all those functions to the private party. Other 
nomenclatures such as ‘Build-Operate-Transfer’ focus rather on the legal ownership and control of the 
assets. 

Table 1.1: PPP Nomenclature explains common PPP nomenclature, and how each relates to the description 
by asset type, functions, and payment mechanisms described above. The following resources provide more 
information on PPP contract types and nomenclature:

• Delmon’s paper on understanding options for PPPs in infrastructure [#59] provides the most 
detailed discussion. Delmon classifies PPPs by five factors, similar to the characteristics described 
above: (1) whether the PPP is a new or existing business or asset; (2) the responsibility of the private 
party for construction; (3) the level of private finance involved; (4) the nature of the project company’s 
service delivery obligations (bulk supply or retail level); and (5) the source of revenue stream

• Yescombe chapter on ‘What are Public-Private Partnerships’ [#295], which also describes the range 
of PPP structures and how these are classified

• Farquharson et al chapter on ‘Defining Public-Private Partnerships’ [#95, pages 9-14], which 
focuses on how PPPs differ from privatization and management contracts; and describes user-fee and 
availability-based PPPs

• The World Bank explanatory notes on key topics in water sector regulation [#122, Note 4] describe 
common contract types for managing existing assets in the water sector: concession, lease or affermage, 
and management contracts

• The World Bank’s PPP in Infrastructure Resource Center website describes a spectrum of PPP 
types based on the extent of private sector’s participation. It is available at http://ppp.worldbank.org/

Section 3.3: Structuring PPP Projects also provides further guidance and links on PPP contract structures, 
and how governments can decide which to use for a particular project.
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Table 1.1: PPP Nomenclature

Contract 
Nomenclature

Overview Description and Reference Type of 
Asset

Functions 
Transferred

Payment 
Mechanism

Design-Build-
Finance-Operate-
Maintain 
(DBFOM); Design-
Build-Finance-
Operate (DBFO); 
Design-Construct-
Manage-Finance 
(DCMF)

Under this nomenclature, the range of PPP contract 
types is described by the functions transferred to 
the private sector. The ‘maintain’ function may be 
left out of the description (so instead of DBFOM, 
a contract transferring all those functions may 
simply be described as DBFO, with responsibility 
for maintenance implied as part of operations). An 
alternative description along similar lines is Design-
Construct-Manage-Finance (DCMF), which is 
equivalent to a DBFOM contract

New 
infrastructure

As captured by 
contract name

Can be either 
government or 
user pays

Operations and 
Maintenance 
(O&M)

O&M contracts for existing assets may come under 
the definition of PPP where these are performance-
based, and long-term (sometimes also called 
performance-based maintenance contracts)

Existing 
infrastructure

Operations and 
maintenance

Government 
pays

Build-Operate-
Transfer (BOT), 
Build-Own-
Operate-Transfer 
(BOOT), Build-
Transfer-Operate 
(BTO), 

This approach to describing PPPs for new assets 
captures legal ownership and control of the project 
assets. Under a BOT project, the private company 
owns the project assets until they are transferred 
at the end of the contract. BOOT is often used 
interchangeably with BOT, as Yescombe [#295]  
describes. In contrast, a Build-Transfer Operate 
(BTO) contract, asset ownership is transferred once 
construction is complete. As Delmon [#58, pages 
20-21] describes, ownership rights mainly affect 
how handover of assets is managed at the end of the 
contract

New 
infrastructure

Typically, design, 
build, finance, 
maintain, and some or 
all operations
Under some 
definitions, BOT or 
BTO may not include 
private finance, 
whereas BOOT 
always includes 
private finance

Can be either 
government or 
user pays

Rehabilitate-
Operate-Transfer 
(ROT)

In either of the naming conventions described above, 
‘Rehabilitate’ may take the place of ‘Build’ where 
the private party is responsible for rehabilitating, 
upgrading, or extending existing assets

Existing 
infrastructure

As above, but 
“rehabilitate” instead 
of “build”

As above

Concession ‘Concession’ is used for a range of types of contract, 
as described in Delmon [#59, Box 1 on page 9]. In 
some jurisdictions, concession may imply a specific 
type of contract; while in others it is used more widely. 
In the PPP context, a concession is mostly used to 
describe a ‘user-pays’ PPP. For example, in Brazil, the 
‘Concession Law’ applies only to user-pays contracts; 
a distinct ‘PPP Law’ regulates contracts that require 
some payment from government. On the other hand, 
‘concession’ is sometimes used as a catch-all term 
to describe a wide range of PPP types—for example, 
all recent PPPs in Chile have been implemented under 
the ‘Concession Law’, including fully government-pays 
contracts.

New or 
existing 
infrastructure

Design, rehabilitate, 
extend or build, 
finance, maintain, and 
operate—typically 
providing services to 
users 

Usually user 
pays—in some 
countries, 
depending on 
the financial 
viability of the 
concession, 
the private 
party might 
pay a fee to 
government, or 
might receive a 
subsidy

Lease or affermage A lease or affermage contract is similar to a 
concession, but with the government typically 
remaining responsible for capital expenditures. 
‘Affermage’ in particular may have a specific meaning 
in some jurisdictions. The World Bank’s explanatory 
notes on water regulation [#122, pages 36-42] 
describe lease contracts, as well as concessions. Such 
contracts may or may not come under the definition of 
PPP, depending on the duration of the contract.

Existing Maintain and operate, 
providing services to 
users

User pays—
private party 
typically 
remits part of 
user fees to 
government, to 
cover capital 
expenditures
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Contract 
Nomenclature

Overview Description and Reference Type of 
Asset

Functions 
Transferred

Payment 
Mechanism

Franchise ‘Franchise’ is sometimes used to describe an 
arrangement similar to either a concession or a lease 
or affermage contract, as described in Yescombe 
[#295].

Existing or 
new

May include design, 
build, and finance; 
or may be limited 
to maintaining and 
operating an asset

May be user 
or government 
pays

Private Finance 
Initiative (PFI)

The United Kingdom was one of the first countries to 
introduce the PPP concept, under the term ‘Private 
Finance Initiative’. ‘PFI’ is typically used to describe 
PPP as a way to finance, build and manage new 
infrastructure

New Design, build, 
finance, maintain— 
may include some 
operations, but often 
not providing services 
directly to users

Government 
pays

1.1.2 What PPP is Not: Other Types of Private Involvement

Besides setting out what is defined as a PPP for the purpose of this Reference Guide, it is also helpful to 
clarify what is not. Figure 1.2 illustrates the intersection between PPP and three related concepts, described 
in turn below: other types of contract with the private sector for providing public assets and services; other 
types of ‘partnerships’ with the private sector; and regulation of private sector service provision. 

Figure 1.2: Examples of PPP Contract Types

Other types of contract for providing public assets and services

Governments enter into a wide range of contracts with private companies. Some of these contract types 
share some or all of the typical PPP characteristics—such as being long-term, output based, or performance-
related. For example, these include:

• Management contracts typically include similar performance indicators and requirements to PPPs. 
However, these contracts are typically of shorter duration as PPPs, and do not involve significant private 

Sector regulation

‘Partnerships’ with
private sector

Contracts for providing public
assets and services

PPP
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capital investment—with performance incentives created primarily through payment and penalties 
schemes. The World Bank’s explanatory notes on water regulation [#122, pages 36-42], for example, 
describe how management contracts are used in the water sector. Operations and Maintenance (O&M) 
and performance-based maintenance contracts may also fall outside the definition of PPP where these 
contracts are of short duration

• Design-build, or ‘turnkey’ contracts include similar output-based specifications; however, as shorter-
term contracts they do not create the same long-term performance incentives as PPPs

• Financial lease contracts are long-term contracts for providing public assets. However, these contracts 
transfer significantly less risk to the private party than PPPs.

While the material in this Reference Guide focuses on PPP arrangements, many of the references provided 
in this guide may also be useful for governments considering these related contractual arrangements; 
conversely, some references dealing with these contract types are provided, where these may provide 
applicable lessons for PPPs. However, readers should bear in mind that the differences in risk allocation can 
make for significant differences in bidding and operational behavior. 

Other concepts of ‘public-private partnerships’

The expression ‘public-private partnership’ is also sometimes used for several other types of arrangements 
between public and private entities that contribute to public policy goals. These can include, for example:

• Information-sharing mechanisms, such as a ‘public-private partnership’ against healthcare fraud in the 
United States involving the federal government, state officials, several leading private health insurance 
organizations, and other health care anti-fraud groups

• Voluntary activities undertaken by private companies towards public ends and in coordination with 
relevant authorities, such as community health or education projects attached to major foreign direct 
investment projects

• Private funding of public investment projects on a philanthropic basis, which may involve some private 
involvement in project execution

• Jointly-run projects for research and innovation, formed to draw on skills and information in both the 
public and private sectors

• Government interventions to support private sector development in general, or in particular target 
sectors—such as providing land, assets, debt, equity or guarantees to otherwise fully private enterprises 
that are not involved in provision of public services.

While all types of partnership, these arrangements are very different to the contracts discussed in this PPP 
Reference Guide: in duration, objectives, and legal status and structure. As such, the principles, policy 
arrangements, and processes described in this guide are of limited relevance to these other types of public-
private ‘partnership’.
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PPPs and sector regulation 

PPPs often deal with the supply of essential services in monopoly (or near-monopoly) conditions. Private 
monopoly essential service providers are typically regulated by government to control tariffs and service 
standards—often by assigning responsibilities to an independent regulatory agency—to protect customers 
from possible abuse of market power. Sector regulation may also govern the terms on which providers in 
a sector deal with each other; entry to the sector through licensing; and control over sector investment 
decisions. Regulation is particularly important in the water, electricity, gas, and telecommunications sectors, 
and can also be found in other sectors, such as airports or highways.

There are several ways in which PPPs relate to the concept of sector regulation, in the context of natural 
monopoly sectors:

• PPP and privatization as alternative reform options. Governments looking at options to improve 
performance of existing public assets and services in these sectors may consider a PPP as an alternative 
sector reform option to privatizing and establishing a regulatory regime. While there are similarities 
in the processes of establishing a PPP and privatizing, and some of the guidance in this book may be 
applicable in both cases, the nature of the resulting relationship is distinct.

• Regulation by contract through a PPP. When PPPs are introduced in sectors that would typically 
be regulated, the PPP contract itself can be used to define tariffs and service standards in a way that 
protects customers’ interests—as an alternative to establishing a regulatory regime. Box 1.1 presents 
some examples of ‘regulation by contract’; some of the implications for PPP contract design are 
described further in Section 3.3: Structuring PPP Projects

• PPP alongside sector regulation. Some countries decide to establish sector regulatory regimes 
when introducing a PPP for service provision in a sector; including in some cases to act as government 
party to the contract. In other cases, sector regulation may already be in place. In either case, the 
PPP agreement and sector law and regulations need to be carefully harmonized—to ensure there is 
no conflict between the PPP contract and regulatory requirements, and to establish clear roles and 
responsibilities. Section 2.3.2: Institutional Responsibilities: Implementation provides more examples of 
the roles of sector regulators in developing, implementing, and managing PPPs.

The Body of Knowledge on Infrastructure Regulation [#288] is an online resource that provides detailed 
guidance and further reading on a wide range of regulation topics. The following references also discuss 
regulation in more detail, including how it relates to PPPs:

• Yong [#296, section 4.1.3] discusses regulatory frameworks for PPPs—box 4.4 in this section provides an 
overview of the different approaches to regulation of infrastructure

• The Explanatory Notes Series on Key Topics in Regulation of Water and Sanitation Services [#122] 
cover a wide range of topics in water sector regulation, including guidance on assigning regulatory 
functions, and the options of regulation by contract or by an independent agency

• Eberhard’s paper on hybrid and transitional models of regulation in developing countries [#66] 
provides an overview of different regulatory models and the advantages and potential pitfalls of each 
model. The paper also provides recommendations on how to improve the performance of regulatory 
models
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• Two papers by Ian Alexander [#4, #5] focus on establishing predetermined rules for committing 
regulators to future actions, and building confidence in the regulatory system to attract private investors.

Regulation is not limited to sectors involving the provision of essential services in monopoly or near-
monopoly conditions. Regulatory frameworks can also be used to overcome other market failures, such 
as to ensure responsible management of limited natural resources. In some cases the processes and 
structures can bear resemblance to a PPP—for example, a concession for mining or petroleum exploration 
or exploitation, or for management of a tourism site. There can also be some muddy ground between these 
types of regulation, where some aspect of provision of essential services through a competitive market 
requires access to limited resources—such as allocation of radio spectrums for mobile telecommunications, 
or access to hydropower or other resources for electricity generation in the context of a competitive market. 
While there are some similarities between such concessions or licensing procedures and PPPs, for the most 
part the contract structures involved in such cases are distinct, and the material in this Reference Guide is 
of limited relevance in such cases. 

Box 1.1: Regulation by Contract

Many governments implement PPPs without creating an overall sector regulatory regime. A 
common approach to sector regulation is to address tariff and service standards directly through 
the contract with a private service provider. In this approach, no special tools or regulatory bodies 
are required. The contract itself sets out the service standards to be reached.

In the case of a concession contract, the contract will also sets out what the tariff is, and rules 
and processes for adjusting the tariff from time to time. In a lease or affermage contract, tariff 
setting powers may be retained by the government, but the payment to the operator—which is 
also linked to the amount of the service supplied—is set in the contract. This approach is used 
successfully in France, and in many Francophone countries. For example:

• Urban water concession, Senegal—in the 1995, the government implemented reforms to 
bring in private operators under an affermage and performance contract to improve the 
performance of the water sector. Provisions within the contracts outlined performance 
standards and indicators, allowed for monitoring by a committee, and included an effective 
dispute resolution mechanism. The private operator was legally obliged to meet the 
standards—such as water quality, access, non-revenue water—set out under the contract 
[#272]

• Manila water concessions, Philippines—when the government of the Philippines decided to 
end a water crisis in Manila by letting two concession contracts for supply of water in the 
city, it considered establishing an independent statutory regulator. However, it decided that 
going to Congress to pass the necessary laws would be too time-consuming and risky. It 
therefore created a regulatory office for the two concession agreements within the public
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utility (which remains the asset owner and counterpart to the PPP contract). A clause in the 
concession agreement required the private operators to ‘cooperate’ with the regulatory 
office, which in turn was responsible for interpreting the regulations in the agreements [#63]

• The Bucharest water concession, in Romania, also provides an interesting example of a 
regulatory structure created under contract. The concession had two different regulatory 
bodies—a technical regulator and an economic regulator. The technical regulator was created 
for the specific purpose of monitoring the technical performance of the private operator 
against the indicators set out under the concession contract. The economic regulator, a 
national government agency, approved tariff adjustments according to the formula set out 
by the concession contract.

For further discussion of issues specific to ‘regulation by contract’ and case studies, refer to 
Regulation by Contract: A New Way to Privatize Electricity Distribution? [#26] and Explanatory 
Notes Series on Key Topics in Regulation of Water and Sanitation Services [#122].

Key References: What is a PPP

Reference Description

Delmon, Jeffrey (2010) Understanding Options for 
Private-Partnership Partnerships in Infrastructure, 
Policy Research Working Paper 5173, World Bank

Describes in detail the different PPP contract types and nomenclature, and 
which also introduces a new classification of PPP contracts intended to 
clarify and facilitate comparison

Yescombe, E. R. (2013) Public-Private Partnerships: 
Principles of Policy and Finance, 2nd edition, Elsevier 
Science, Oxford

Chapter 1 “What are Public-Private Partnerships” describes the range of PPP 
structures and how these are classified

Farquharson, Torres de Mästle, and Yescombe, with 
Encinas (2011) How to Engage with the Private 
Sector in Public-Private Partnerships in Emerging 
Markets, World Bank/PPIAF

Chapter 2 “Defining Public-Private Partnerships” focuses on how PPPs differ 
from privatization and management contracts; and describes user-fee and 
availability-based PPPs. Several case studies throughout the book provide 
examples of PPPs in developing countries

Eric Groom, Jonathan Halpern & David Ehrhardt 
(2006) Explanatory Notes on Key Topics in the 
Regulation of Water and Sanitation Services, World 
Bank

Note 4 “regulation and private sector contracts” describes typical features of 
concession, lease, and management contracts in the water sector

H. K. Yong (ed.) (2010) Public-Private Partnerships 
Policy and Practice: A Reference Guide, London: 
Commonwealth Secretariat

Section 7 reviews recent PPP experience in Commonwealth developing 
countries. Annex 5 presents case studies of 11 PPP projects, in the water, 
transport, power, and health sectors in Africa, Asia and the Caribbean

Anton Eberhard (2007) Infrastructure Regulation in 
Developing Countries: An Exploration of Hybrid and 
Transitional Models, Working Paper No.4, World 
Bank

Provides an overview of different regulatory models and the advantages and 
potential pitfalls of each model. The paper also provides recommendations 
on how to improve the performance of regulatory models

Ian Alexander (2008) Regulatory Certainty Through 
Committing to Explicit Rules – What, Why and 
How? Paper based on a presentation made at the 
5th Annual Forum of Utility Regulators (AFUR) 
conference, Accra, Ghana

Focuses on the establishment of predetermined rules committing regulators 
to future actions

http://www.gsb.uct.ac.za/files/hybridMIRpaper.pdf
http://www.gsb.uct.ac.za/files/hybridMIRpaper.pdf
http://www.gsb.uct.ac.za/files/hybridMIRpaper.pdf
http://www.cepa.co.uk/documents/RegulatoryCertaintypaperdraftforcomment.pdf
http://www.cepa.co.uk/documents/RegulatoryCertaintypaperdraftforcomment.pdf
http://www.cepa.co.uk/documents/RegulatoryCertaintypaperdraftforcomment.pdf
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Ian Alexander (2007) Improving the Balance 
Between Regulatory Independence, Accountability, 
Decision-making and Performance. Paper prepared 
for 4th Annual Forum of Utility Regulators (AFUR) 
conference, Livingstone, Zambia

Focuses on the importance of investor confidence in the regulatory regime

Tonci Bakovic, Bernard Tenenbaum & Fiona Woolf 
(2003) Regulation by Contract: A New Way to 
Privatize Electricity Distribution?, World Bank 
Working Paper 14

Describes the key features of “regulation by contract”; how different 
countries have handled some key regulatory issues through this mechanism; 
describes the strengths and weaknesses of different approaches, drawing on 
international experience

1.2 How PPPs Are Used: Sectors and Services

PPPs have been used in a wide range of sectors, to provide many different kinds of assets and services. 
As noted in the introduction to this Reference Guide, there are two primary defining characteristics of the 
sectors and services for which PPPs are used: first, that the project constitutes or contributes to provision of 
public assets and services, and second, the project involves long-life assets concomitant with the term of 
the PPP contract. 

In practice the definition of ‘public services’ may vary from country to country, and over time. The material 
presented in this Reference Guide is neutral to this definition; considering as ‘public services’ any service 
that the relevant government considers its responsibility to provide or ensure is provided. The focus on 
long-term assets reflects the long-term nature of a PPP contract. For the most part this means PPPs deal 
with fixed assets; but may also include related long-life assets that are somewhat purpose or site-specific, 
such as train rolling stock. Table 1.2: PPPs by Sector—Examples and Resources below provides just a few 
examples, and overview resources, to give readers an idea of the range of worldwide experience with PPPs.

Some countries choose to focus their use of PPPs to certain sectors within this broad definition, as described 
in Section 2.1 PPP Policy. This can reflect priorities for investment or for improvement in service performance, 
or prioritize sectors in which PPPs are expected to be most successful.

Conversely, some countries also define certain sectors, or services within sectors, for which PPPs will not be 
used. These are sometimes called ‘core’ services—that is, services that should be provided exclusively by 
the government, and so should not be delegated to the private sector through a PPP. In practice, definitions 
of ‘core’ services vary depending on local preferences and perceptions. For example, in the healthcare 
sector in the United Kingdom, PPPs have been used to construct hospitals and provide ancillary services, 
but the ‘core’ medical services remain publicly-run [#178]. On the other hand, the pioneering PPP hospital 
project in Lesotho included the provision by the private operator of the full range of health services [#155].

Useful resources providing cross-sector overviews of PPP experience in developing countries include:

• Farquharson et al’s book on PPPs in emerging markets [#95] includes case studies of PPPs for a new 
hospital in Mexico, an upgraded hospital in South Africa, a water concession in the Philippines, a water 
and electricity services concession in Gabon, a new metro line in Sao Paulo, Brazil, an airport expansion 
in Jordan, and a review of the PPP program in national highways in India

• Yong’s [#296, pages 87-104] chapter on recent PPP experience in Commonwealth developing countries 

http://www.cepa.co.uk/documents/FinalPaperIanAlexanderAFUR19June2007clean.pdf
http://www.cepa.co.uk/documents/FinalPaperIanAlexanderAFUR19June2007clean.pdf
http://www.cepa.co.uk/documents/FinalPaperIanAlexanderAFUR19June2007clean.pdf
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includes case studies of 11 PPP projects, in the water, transport, power, and health sectors in Africa, 
Asia, and the Caribbean

• A paper by Farlam on PPP experience in Africa [#93] presents and draws lessons from eight PPPs in 
the transport, prisons, telecommunications, water, power, and tourism sectors

• The World Bank’s review of lessons learned from Output-Based Aid projects [#187] reviews 
experience with private participation in infrastructure—including PPP projects—supported by output-
based aid, in the communications, roads, energy, water, health, and education sectors

• Asian Development Bank’s scoping study on irrigation and drainage [#9] identifies the areas where 
private sector participation can be envisaged in consonance with India’s policy framework

• The International Finance Corporation (IFC)’s Handshake series [#155] comprises quarterly 
publications, each focusing on the use of PPPs in a different sector or context

• The PPIAF website [#209] includes further reviews of PPP experience in several developing countries. 
For more information on how PPPs have been used in developed markets, see the European Investment 
Bank’s European PPP reports [#80], which provide a detailed review of country experience and list of 
PPP projects throughout the region.

Table 1.2: PPPs by Sector—Examples and Resources

Sector Project Types Overview Sources

Transport Roads, tunnels, and bridges
Rail
Mass transit systems
Ports
Airports

The USDOT Case Studies of Transportation PPPs reviews 
international PPP experience with PPPs in transport, including 
case studies on bridges and highways from the United Kingdom, 
Europe, Australia, China, India, Israel, and Argentina [#265] 
Menzies and Mandri-Perrott’s publication on private sector 
participation in light rail [#183, Annex 1] includes detailed case 
studies of PPPs for 12 light rail systems in  the United Kingdom, 
Malaysia, the Philippines, Thailand, Canada, and South Africa

Water and waste Bulk water treatment
Water distribution and sewerage 
systems
Solid waste management services

Marin [#180]reviews in detail experience with PPPs for urban 
water utilities in developing countries, drawing from over 65 PPPs

Power Generation assets
Distribution systems

Eberhard and Gratwick [#65] describes the experience with 
Independent Power Producers (IPP) in Sub-Saharan Africa

Social and Government 
infrastructure

Education—school facilities and 
services
Health—hospitals and other health 
facilities and services
Prisons
Urban regeneration and social housing 
projects

A Deloitte report on how PPPs can help “close the 
infrastructure gap” [#68, pages 19-28] provides a helpful 
overview of PPP experience in a wide range of sectors, 
particularly social infrastructure.
IFC’s Handshake [#155] publication presents examples and 
cases on healthcare and other economic and social infrastructure 
PPPs
LaRocque’s paper on contracting for the delivery of education 
services [#174] includes examples of PPPs in the education 
sector. 
A Business News Americas report on social infrastructure 
concessions [#41] describes recent experience in Latin America 
with PPPs across social sectors
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Key References: How PPPs are Used

Reference Description

Farquharson, Torres de Mästle, and Yescombe, with 
Encinas (2011) How to Engage with the Private Sector 
in Public-Private Partnerships in Emerging Markets, 
World Bank/PPIAF

Chapter 2 “Defining Public-Private Partnerships” focuses on how PPPs differ 
from privatization and management contracts; and describes user-fee and 
availability-based PPPs. Several case studies throughout the book provide 
examples of PPPs in developing countries

Yong, H. K. (ed.) (2010) Public-Private Partnerships 
Policy and Practice: A Reference Guide, London, UK: 
Commonwealth Secretariat

Section 7 reviews recent PPP experience in Commonwealth developing 
countries. Annex 5 presents case studies of 11 PPP projects in the water, 
transport, power, and health sectors in Africa, Asia and the Caribbean

Farlam, P. (2005) Working Together: Assessing Public-
Private Partnerships in Africa (Nepad Policy Focus 
Report No. 2), Johannesburg, South African Institute of 
International Affairs

Reviews PPP experience in Africa, with detailed case studies of eight 
projects in the transport, prisons, telecommunications, water, power, and 
tourism sectors

Mumssen, Y., L. Johannes & G. Kumar (2010) Output-
Based Aid: Lessons Learned and Best Practices, World 
Bank

Reviews experience with private participation in infrastructure projects 
supported by output-based aid, in the communications, roads, energy, water, 
health, and education sectors

DLA Piper (ed.) (2009) European PPP Report 2009 Provides an overview of the status and direction of PPP in Europe, detailed 
reviews by country, and a list of projects in the pipeline and implementation 
in the report year

United States Department of Transportation (Federal 
Highway Administration) (2007) Case Studies of 
Transportation PPPs around the World (Final Report 
Work Order 05-002) Washington, DC

Reviews international PPP experience with PPPs in transport, including 
case studies on bridges and highways from the United Kingdom, Europe, 
Australia, China, India, Israel, and Argentina

Menzies, Iain & Cledan Mandri-Perrott (2010) ‘Private 
Sector Participation in Urban Rail’, Gridlines, 54, World 
Bank/PPIAF

Annex 1 provides case studies of light rail PPP projects from the United 
Kingdom, Malaysia, the Philippines, Thailand, Canada, and South Africa

Marin, P. (2009) Public-Private Partnerships for Urban 
Water Utilities: A Review of Experiences in Developing 
Countries (Trends and Policy Options No. 8), World 
Bank 

Reviews the experience of 65 PPPs in the water sector in developing 
countries, finding consistent improvements in efficiency and service quality

Anton Eberhard & Katharine Nawal Gratwick (2010) 
IPPs in Sub-Saharan Africa: Determinants of Success, 
Update of paper published in Development Policy 
Review 2008

Reviews experiences of Independent Power Producers (IPP) in Sub-Saharan 
Africa, including a comprehensive list and details of all IPP projects in the 
region

Eggers, W. D. & T. Startup (2006) Closing the 
Infrastructure Gap: The Role of Public-Private 
Partnerships, New York: Deloitte

Page 5 provides a succinct description of different PPP contract types. The 
report also briefly reviews international PPP experience in transport, water 
and waste, education, housing, hospitals, defense, and prisons

International Finance Corporation, IFC’s Quarterly 
Journal on PPPs, thematic issues, for instance: 
Healthcare

The issue on Healthcare examines international experience in healthcare 
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1.3 Infrastructure Challenges and How PPPs Can Help

Inadequate infrastructure is a constraint on growth worldwide, particularly in developing countries. 
Infrastructure services are often inadequate to meet demand, resulting in congestion or service rationing. 
Infrastructure services are also often of low quality or reliability, while many areas are simply un-served.

This poor infrastructure performance reflects pervasive challenges facing governments. First, most countries 
simply are not spending enough to provide the infrastructure needed. Secondly, poor planning and 
coordination, weak analysis underpinning project selection, pursuit of political gain, and corruption, mean 
that the limited resources are often spent on the wrong projects. Moreover, the delivery of infrastructure 
assets and services often disappoints—construction of new assets costs more and takes longer than 
expected, and service delivery is weak. Finally, infrastructure assets are often poorly maintained, increasing 
costs and reducing benefits.

How PPPs can help

This section examines whether and how PPPs can help overcome some of these pervasive challenges, 
as illustrated in Figure 1.3: What’s Wrong with Infrastructure and How PPPs Can Help. Under the right 
circumstances, PPPs can mobilize additional sources of funding and financing for infrastructure. By 
subjecting assumptions to the market test of attracting private finance, PPPs can go some way to improving 
project selection. Countries with relatively long PPP histories have found that PPPs manage construction 
better than traditional procurement, with projects coming in on time and on budget more often—typically 
attributed to the incentives created by the PPP structure. Finally, the longer-term investment perspective 
under PPP contracts can also help to ensure adequate maintenance keeps assets in a serviceable condition.

Figure 1.3: What’s Wrong with Infrastructure and How PPPs Can Help
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The mechanisms by which PPP can help improve infrastructure delivery are often summarized as ‘value 
drivers’—that is, how using PPPs to provide infrastructure can achieve value for money. These value drivers—
as described in Box 1.2: PPP Value Drivers are often integrated into PPP policies.

PPP limitations, pitfalls, and complementary measures needed

There are problems that PPPs cannot solve, or that PPPs may exacerbate. First, PPPs may appear to relieve 
funding problems more than is actually the case, as the government’s fiscal commitments to PPPs can 
be unclear. This can lead to governments accepting higher fiscal commitments and risk under PPPs than 
would be consistent with prudent public financial management. While PPPs can contribute to better project 
analysis and adoption of innovative ideas and practices, responsibility for planning and project selection 
still remains primarily with the public sector—moreover, the unclear fiscal costs and contractual inflexibility 
of PPPs can make these tasks more difficult. The advantages of private sector efficiency in managing 
infrastructure, and improved incentives to carry out regular maintenance, also depend on effective PPP 
contracting and procurement by the government.

These limitations mean that PPPs cannot be seen as a panacea to solve infrastructure performance problems. 
Figure 1.3: What’s Wrong with Infrastructure and How PPPs Can Help also highlights other important 
ingredients for improved infrastructure delivery. Sound public decision-making resulting from adequate 
capacity and governance are necessary prerequisites for successful PPPs or public investment projects. 
Evidence suggests that improved management could go a long way to reducing infrastructure shortfalls, 
by making better use of existing infrastructure and more efficient use of public resources on new projects. 
Ultimately many governments may simply need to commit more resources to investing in infrastructure. 

This section describes each of the four problems with infrastructure project implementation shown in Figure 
1.3: What’s Wrong with Infrastructure and How PPPs Can Help describing whether and how PPPs may be 
able to help, as well as PPP limitations or pitfalls that may exacerbate the problem.

Box 1.2: PPP Value Drivers

PPP ‘value drivers’ are the ways in which PPP can improve value for money in infrastructure 
provision. They include the following:

• Whole-of-life costing—full integration, under the responsibility of one party, of up-front design 
and construction with ongoing service delivery, operation, maintenance and refurbishment, 
can reduce total project costs. Full integration incentivizes the single party to complete each 
project function (design, build, operate, maintain) in a way that minimizes total costs

• Risk transfer—risk retained by the Government in owning and operating infrastructure 
typically carries substantial, and often, unvalued cost. Allocating some of the risk to a private 
party which can better manage it, can reduce the project’s overall cost to government
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Upfront commitment to adequate maintenance, and predictability and transparency of 
whole-of-life costs—a PPP requires an upfront commitment to the whole-of-life cost of providing 
the asset over its lifetime, building in appropriate maintenance. This both provides budgetary 
predictability over the life of the infrastructure, and reduces the risks of funds not being made 
available for maintenance after the project is constructed

• Focus on service delivery—allows a sponsoring department or agency to enter into a long-
term contract for services to be delivered when and as required. Management in the PPP firm 
is then focused on the service to be delivered without having to consider other objectives or 
constraints typical in the public sector

• Innovation—specifying outputs in a contract, rather than prescribing inputs, provides wider 
opportunity for innovation. Competitive procurement of these contracts incentivizes bidders 
to develop innovative solutions for meeting these specifications

• Asset utilization—private parties are motivated to use a single facility to support multiple 
revenue streams, reducing the cost of any particular service from the facility

• Mobilization of additional funding—charging users for services can bring in more revenue, 
and can sometime be done better or more easily with private operation than in the public 
sector. Additionally, PPPs can provide alternative sources of financing for infrastructure, 
where governments face financing constraints

• Accountability—government payments are conditional on the private party providing the 
specified outputs at the agreed quality, quantity, and timeframe. If performance requirements 
are not met, service payments to the private sector party may be abated.

The Partnerships Victoria’s Practitioner’s Guide [#19] published in 2001 clearly set value 
drivers as the basis for the State of Victoria, Australia’s PPP program. PricewaterhouseCoopers 
(PWC)’s paper on the “PPP promise” [#208, pages 13-34] and Deloitte’s paper on PPPs [#68, 
pages 5-9] both succinctly describe these benefits of PPP.

1.3.1 Insufficient Funds

Infrastructure is typically under-funded—that is, most countries are not investing enough to meet 
infrastructure needs and support economic growth, suggesting economically beneficial projects are not 
being implemented. This problem is particularly prevalent in developing countries.

Various studies have identified and tried to quantify this ‘funding gap’. For example:

• In 2010, the World Bank’s diagnostic study of infrastructure in Africa estimated that Sub-Saharan Africa 
needed to spend US$93 billion a year on infrastructure, of which only US$45 billion was already being met 
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through existing sources—such as government spending, user charges, private sector investment, and 
other external sources—creating a total funding gap of US$48 billion [#106, pages 6-9, and 65-86]

• According to the 2013 IDB infrastructure strategy, the additional investment needed in infrastructure 
in Latin America amounted to US$100 billion per year—2 percent of regional GDP [#152]

• This funding gap is not unique to developing countries—a 2007 OECD report on Infrastructure to 
2030 identified a widening gap between the infrastructure investment needed for the future and the 
capacity of the public sector to meet those requirements from traditional sources [#192, Chapter 1].

• McKinsey [#179] estimates $57 trillion in infrastructure investment will be globally required between 2013 
and 2030—simply to keep up with projected global GDP growth. The $57 trillion required investment is 
more than the estimated value of today’s worldwide infrastructure.

As noted in the World Bank Africa infrastructure diagnostic study referenced above, the funding gap can 
itself be a symptom of other problems in infrastructure delivery. The authors found that US$17 billion, or 35 
percent of the funding gap, can be attributed to inefficiency in existing spending due to poor governance, 
poor planning of investments, under-investment in maintenance, under-charging for services, and operating 
inefficiencies [#106, pages 65-86].

How PPPs can help: infrastructure funding and finance

Many governments turn to PPPs because they recognize that more investment in infrastructure is needed, 
but the government cannot ‘afford’ to undertake additional infrastructure projects through traditional 
public procurement. Although this is one of the most common motivations for using PPPs, it is also among 
the most debated. The extent to which PPPs genuinely enable governments to increase spending on 
infrastructure depends on the nature of the project in question, and of a government’s particular funding 
and financing constraints. 

Some types of PPP can help increase the funding available for infrastructure—that is, bring in more 
revenue to pay for infrastructure services, including:

• Increased revenue from user fees—by introducing user charges, or reducing leakage in the collection 
of charges. For example, the N4 Toll Road in Mozambique and South Africa was developed as a toll 
road under a PPP, since neither government had the funds to invest otherwise. Cross-subsidies from 
the South African side to the Mozambican side helped make tolls affordable to users [#93, pages 9-10]

• New revenue streams from greater asset utilization. Raising revenues from alternative uses for 
infrastructure assets can reduce the cost of the infrastructure to government or users.

Governments can also implement user charges, collect revenues effectively, or find innovative alternative 
uses for infrastructure—as described in Engel, Fischer, and Galetovic’s paper PPPs: When and How [#74, 
pages 7-13]. PPPs therefore do not increase the resources available for infrastructure over the alternative 
of traditional government provision if users are charged the same for the service and those charges are 
collected. However, the authors also note that governments can find it difficult to charge users a cost-
reflective tariff for publicly-provided services. 
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Some governments use PPPs as a financing mechanism to overcome short-term cash budget constraints, 
by spreading the capital cost of a project over its lifetime. Governments implementing cash-based accounting 
systems recognize the entire capital cost of infrastructure as expenditure when it is incurred, even if it is in 
practice financed by borrowing. PPPs, by contrast, create cash outflows over time—a PWC paper on PPPs 
illustrates how the payment profile for a PPP differs from that of a traditionally-financed project [#208, pages 
17-19]. This can enable governments facing short-term cash budget constraints to undertake infrastructure 
investment sooner. This accounting advantage for PPPs disappears under a full accrual accounting system, 
in which capital investments are depreciated over time.

Finally, PPPs may be able to help governments to overcome public sector borrowing constraints. 
Governments often face a borrowing constraint—which may arise from prudent public financial management 
policies—that means that even commercially viable, fully ‘user pays’ infrastructure projects cannot be 
implemented in the public sector. Under a PPP the project is financed by private sector rather than public 
sector borrowing, which may in some circumstances enable a government to overcome this constraint 
(although as noted in the following section, such projects typically create contingent liabilities that may also 
affect the sustainability of the government’s debt and fiscal position).

Engel, Fischer, and Galetovic’s paper [#74, page 9] suggests the extent to which PPPs can help relieve 
borrowing constraints depends on the nature of the constraint. PPPs can help relieve short-term liquidity 
constraints, enabling commercially viable user pays PPPs to be built. Engel, Fischer, and Galetovic argue, 
however, that PPPs are less likely to help when a government cannot borrow because it is considered 
insolvent—in this case, it may be difficult for the government to credibly enter into a long-term contract 
giving up a potential source of future revenue, so a PPP may not be considered viable by investors. On the 
other hand, in a 2011 paper on Chile’s PPP Experience, Fischer describes how multilaterals’ involvement 
in a PPP can improve the credibility of the government’s commitment to the contract—increasing the 
potential of PPP to help governments overcome debt constraints [#97, pages 17-18, and 27-28].

The extent to which using PPP can enable governments to overcome borrowing constraints also depends on 
how the PPP is accounted for. As described in Section 2.4.4: Fiscal Accounting and Reporting for PPPs, while 
international norms and standards continue to evolve, PPP assets and liabilities are increasingly recognized 
in the government’s accounts and financial statistics. In this case, financing of PPPs would be subject to the 
same constraints as public borrowing for infrastructure projects.

PPP pitfalls: using PPP to bypass public financial management controls

While there are some instances in which PPPs can increase the ‘fiscal space’ available for infrastructure, these 
are in practice very limited. In the case of government-pays PPP projects, the cost of the infrastructure is 
ultimately met from the public purse either way—in practice, the payment stream to repay a debt-financed 
public procurement may be very similar to a stream of availability payments under a PPP for the same project. 

Absent real efficiency gains, this means the apparent fiscal advantages of PPP arise from accounting quirks—
the limitations of cash budgeting, or the definition of public sector debt. At best, this can create budgeting 
issues; at worst, it can enable governments to use PPP to bypass their own prudent public borrowing and 
budget limits—creating a temptation to spend more now, in response to political and other pressures to 
deliver new and improved infrastructure.
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Abrantes de Sousa’s paper on Portugal’s PPP experience [#1] describes how inadequate control of the 
PPP process meant the Government of Portugal took on significant fiscal exposure to its PPP contracts, 
contributing to its 2011 fiscal crisis. Abrantes de Sousa describes how the PPP program has created budget 
problems, and highlights the incentives faced by agencies to use PPPs simply to loosen budget constraints. 
The United Kingdom’s Private Finance Initiative (PFI—a large British PPP program) has also come under 
criticism for concealing the cost of the government’s obligations. A House of Lords Select Committee 
inquiry into PFI found many witnesses imputed the choice to use PFI to the fact that the government’s 
commitments under these contracts were often not recognized as part of public debt [#248, pages 16-18].

Recognizing these challenges, the treatment of PPP in public sector accounts has evolved over time. The 
latest public sector accounting standards require most PPP assets and liabilities to be included in government 
balance sheets, as described in Section 2.4: Public Financial Management Frameworks for PPPs. However, at 
the time a PPP project is approved, the future payment commitments still may not be included in budgets and 
expenditure plans, which often do not look more than one to three years ahead. Sections 2.4 and 2.4.1 provide 
guidance on how governments can manage the fiscal implications of PPPs to help avoid these problems.

PPP pitfalls: fiscal risk

Even where a PPP is expected to generate additional resources—for example, by charging users for 
services—governments typically bear or share certain project risks. For example, governments may provide 
guarantees on particular risk factors such as demand, exchange rates, or certain costs; while PPP contracts 
often contain compensation clauses in case of termination of the agreement for a range of reasons.

Accepting these risks could be consistent with good risk allocation, as described in Section 3.3. However, 
doing so creates contingent liabilities for government—the cost of which can be harder to assess than the 
direct liabilities and upfront capital costs created by a traditional government investment project. As a 
result, governments often take on significantly more fiscal risk under PPP projects than they had expected, 
or than would be consistent with prudent fiscal management. 

In this context, the influence of optimism bias on project decision-making (see Section 1.3.2 Poor Planning 
and Project Selection) can be exacerbated—for example, a government may agree to provide a demand 
guarantee for a project, as optimistic forecasts mean it appears to have no cost. Contracting authorities can 
also have an incentive to over-estimate demand in order to ‘hide’ the need for subsidies and push through 
projects that are not really viable. The cumulative impact over several PPP projects can create substantial 
fiscal risk. Moreover, public resources may go into projects that do not really provide value for money, since 
costs are higher or benefits lower than initially expected.

Irwin’s book on government guarantees [#161, Chapters 2 and 3] provides examples of how guarantees 
have been used, in some cases creating large exposure for the government, and describes some of the 
reasons governments make bad decisions regarding guarantees. 

In addition to the government’s explicit liabilities such as guarantees, PPPs can give rise to implicit liabilities—
that is, non-contractual liabilities that arise from moral obligation or public expectations for government 
intervention—that create further fiscal risk (see [#206]). Weak contracts and ineffective enforcement can mean 



MODULE 1 PPP Basics - What and Why 37

that governments fail to really achieve risk transfer to the private sector. Again, this means that governments 
end up bearing significantly more risk than they had expected when projects were initially implemented.

Box 1.3: Excessive Fiscal Risk—Examples from Colombia, Korea, Mexico, United Kingdom provides examples 
of PPPs for which the government ended up making large, unexpected payments, either as a result of called 
guarantees or realization of implicit liabilities

Box 1.3: Excessive Fiscal Risk—Examples from Colombia, Korea, Mexico, United Kingdom

Governments often provide guarantees to PPP projects, which often cost more than expected. 
For example:

• In the 1990s, the Government of Colombia guaranteed revenue on toll roads and an airport, 
as well as payments by utilities that entered into long-term power-purchase agreements with 
independent power producers. Lower-than-expected demand and other problems required 
the government to make payments of US$2 billion by 2005.(1) 

• Also in the 1990s, the South Korean government guaranteed 90 percent of forecast revenue 
for 20 years on a privately financed road linking the capital, Seoul, to a new airport at Incheon. 
When the road opened, traffic revenue turned out to be less than half the forecast. The 
government has had to pay tens of millions of dollars every year.(2)

PPP projects can also create substantial implicit liabilities for governments. When PPP projects 
are financially distressed, governments can be under significant pressure to bail them out, to 
avoid disruptions in service. For example:

• In the five years between 1989 and 1994, Mexico embarked on an ambitious road building 
program, awarding more than 50 concessions for 5,500 km of toll roads. The concessions 
were highly leveraged, because equity contributions were made in the form of “sweat equity” 
for the construction instead of in cash. Debt financing for the projects was on a floating-rate 
basis and provided by local banks—many of them government owned—which might have 
faced government pressure to lend. By 1997, a combination of lower than forecasted traffic 
volumes and interest rate rises pushed the government to restructure the entire toll road 
program and bailout the concessions. In total, the government took over 25 concessions and 
assumed US$7.7billion in debt(3)

• The United Kingdom National Air Traffic Services (NATS) was partially privatized, to separate 
the air traffic control functions from the Civil Aviation Authority. Under a PPP arrangement, 
NATS was to be paid a fee based on airline traffic volumes. The PPP company took on 
considerable debt for its investments and operations. After the September 11th attacks, 
airline traffic fell below forecasts and the company was in danger of not meeting its debt 
obligations. To reduce the perceived risk of a disruption in service, the United Kingdom 
Government injected GBP100 million of equity into the project company.(4)
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Sources: (1) Tim Irwin (2007) Government Guarantees: Allocating and Valuing Risk in Privately Financed Infrastructure 
Projects, World Bank, Washington, D.C.; (2) Kim, Jay-Hyung, Jungwook Kim, Sung Hwan Shin & Seung-yeon Lee (2011) PPP 
Infrastructure Projects: Case Studies from the Republic of Korea, Volume 1: Institutional Arrangements and Performance, 
Asian Development Bank, Manila, Philippines; (3) and (4) David Ehrhardt & Tim Irwin (2004) Avoiding Customer and 
Taxpayer Bailouts in Private Infrastructure Projects: Policy toward Leverage, Risk Allocation, and Bankruptcy

1.3.2 Poor Planning and Project Selection 

Limited resources are often spent on poorly-selected projects that fail to achieve benefits concomitant with 
their cost. The result can be under-used assets and poor service delivery at a higher cost than necessary. 
These systematic problems result from:

• Poor planning and coordination—good sector and cross-sector planning and coordination is needed 
to ensure that the ‘best’ projects—those that represent value for money, enable integrated regional 
development, and provide customers with the services they desire—are consistently selected. Without 
sound plans, responsible agencies will not have the full view of potential projects that could be 
implemented and will not know the sequence in which to implement the projects to achieve the best 
value for money, and cross-sector coordination will be weak. Box 1.4: Mumbai Water—Example of Poor 
Planning in Infrastructure provides an example of how weak infrastructure planning can mean projects fail 
to achieve value for money. McKinsey [#179] report on infrastructure investment—identifying $57 trillion 
globally required between 2013 and 2030—notes that scaling up best practice could save an average of 
$1 trillion a year in infrastructure costs during that period

• Flawed analysis—the analysis underpinning project selection is often flawed, so projects that appeared 
to be cost-benefit justified turn out not to be so in practice. Benefits are often over-estimated, resulting 
in projects that are larger or more complex than is justified by demand for services, while costs are 
often under-estimated. The United Kingdom Government’s Green Book on project assessment 
[#238, pages 29-30] acknowledges this as a systematic problem and highlights the need to correct for 
‘optimism bias’ in project analysis. UK Treasury supplementary guidance on optimism bias [#239] 
presented evidence on the extent of optimism bias dating from the early 2000s—although more recent 
evidence from the UK notes that public procurement practices have since improved—see for example 
[#242, #243] and [#243]. A global series of studies of large transport projects by Flyvbjerg [#101, #102, 
#103] found that costs are systematically under-estimated, and benefits often over-estimated:

- A study of 258 transport projects found that actual costs were on average 28 percent higher than 
planned costs—and 65 percent higher on average for projects outside Europe and North America

- A study of 25 rail projects found traffic was heavily over-estimated, at over twice actual traffic, on 
average. The accuracy of traffic forecasts for 183 road projects was also found to be highly variable, 
but without a tendency to over-estimate.

• Politics or personal gain interfering with the project selection process; increasing costs, or diverting 
funds to less beneficial projects. An IMF analysis of corruption in public investment in infrastructure 

http://siteresources.worldbank.org/INTSDNETWORK/Resources/Government_Guarantees.pdf
http://siteresources.worldbank.org/INTSDNETWORK/Resources/Government_Guarantees.pdf
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found corruption tends to create a bias towards capital spending projects, and increase their size and 
complexity—reducing the productivity of that investment [#225].

These factors often feed into each other. For example, weak analysis or poor planning can enable badly-
chosen projects to be pushed through for political or personal gain, as described in the World Bank’s 
sourcebook on deterring corruption in the water sector [#279, Chapter 6]. Flyvbjerg’s studies also 
emphasize, with examples, that costs and benefits can be deliberately misrepresented, to push through 
projects for political or organizational reasons [#101].

Box 1.4: Mumbai Water—Example of Poor Planning in Infrastructure

The experience of the Municipal Corporation of Greater Mumbai provides an example of weak 
planning in the water sector. The Corporation was looking for ways to improve the efficiency of 
its operations. Mumbai is short of water, with supply rationed to around four to six hours a day 
in most parts of the city. Corporation planners were working on new schemes to transport water 
from hundreds of kilometers outside the city. Consultants engaged through the World Bank 
analyzed the cost of achieving a 24 hour water supply in one ward (K-East) entirely with new 
supply, and compared this with the cost of achieving 24 hour water supply through improving 
the distribution system to reduce leakage and theft. The consultants estimated that the cost of 
distribution improvements would be one sixth or less of the cost of bulk supply increments, for 
the same level of service improvements. The size of the discrepancy suggests that the Municipal 
Corporations’ planning had been biased toward large projects.

How PPPs can help

Under the right circumstances, PPPs can help improve infrastructure project selection, by harnessing the 
analysis and ideas of private sector investors, whose financial returns depend on getting cost and revenue 
forecasts right.

Private investors and lenders undertake their own project analysis based on their experience and strong, 
profit-driven incentive to carefully assess benefits and costs. Lenders to project finance transactions, in 
particular, carry out extensive project due diligence, as described in Section 1.4 How PPPs Are Financed. 
A 2002 Standard and Poor’s study [#24] found that traffic forecasts for toll roads commissioned by 
banks tended to be less optimistic than those commissioned by other agencies, including developers and 
governments, although still biased on average.

The PPP tender process can therefore act as a filter for non-viable projects. As described by Engel, Fischer, 
and Galetovic [#74], if the private sector sponsor and lenders are being asked to take revenue and cost risk 
under a PPP, a non-viable project may simply not attract private interest. For example, a McKinsey report 
on infrastructure challenges in India [#124, pages 25-27] notes that several of the National Highways 
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Authority of India (NHAI)’s toll road projects have not attracted bidders. In some cases demand forecasts 
were too high, in others bidders found NHAI’s cost estimates to be low, and the project not viable on more 
conservative cost assumptions. Conversely, Engel, Fischer and Galetovic [#74] note that if the government 
is bearing a risk—for example, by providing a demand guarantee—then a non-viable project could still be 
profitable for the private partner, reducing the “filtering ability” of PPPs.

Experienced private companies can also be well-placed to identify infrastructure needs, and come up with 
innovative ideas to meet them. Accepting unsolicited proposals for PPP projects from private companies 
can be a way to capitalize on these ideas. Box 1.5: Hot lanes in Virginia—An Example of Private Sector 
Innovation provides an example of an innovative project developed from an unsolicited proposal. While 
unsolicited proposals can be a useful source of ideas, in order to improve project selection they need to be 
subject to the same analysis as other major government investments. Section 3.6: Dealing with Unsolicited 
Proposals describes how some governments have introduced policies to encourage unsolicited proposals, 
while subjecting them to rigorous analysis and competition.

Box 1.5: Hot lanes in Virginia—An Example of Private Sector Innovation

A portion of the I-495 and I-95 highways—the ‘beltway’ around the Washington, DC metropolitan 
area, and a major North-South corridor—had been in need of repair and expansion to alleviate 
congestion since the early 1990s. The State of Virginia Department of Transportation (VDOT) 
initially developed a plan to rehabilitate and expand the highway at a cost of US$3 billion, but 
lack of funding and public opposition over the proposed displacement of over 300 businesses 
and homes had stalled the project.

In 2002, Fluor, an engineering and construction company, submitted an unsolicited proposal to 
develop High Occupancy Toll (HOT) lanes on the I-495, as an alternative way to accommodate 
traffic volume. HOT lanes are an innovative technology that allows drivers to pay to avoid traffic. 
The tolled lanes run alongside highway lanes, and are designed to be congestion free. To 
regulate demand for the lanes, tolls for the HOT lanes change depending on traffic conditions. 
When traffic increases, tolls go up. Cars with three or more passengers and buses are allowed 
to use the HOT lanes free of charge. The Fluor proposal reduced the number of business and 
homes displaced from 350 to eight, a major factor in garnering public support for the project. The 
proposal also minimized project costs, by meeting minimum standards for road specifications. 

In 2005, VDOT awarded the PPP agreement to construct the HOT lanes. The total cost of the 
project was US$1.9 billion, compared to the estimated US$3 billion under initial plans developed 
by the government. The State of Virginia contributed US$400 million of this cost. The HOT lanes 
project reached financial close in 2007 and opened in 2012. Building on this experience, VDOT 
went on to make further use of the HOT lane concept, with a second contract awarded in 2011.

Source: Virginia HOT Lanes website (http://www.virginiahotlanes.com); Gary Groat (2004) ‘Loosening the Belt’, Roads and 
Bridges, 42(4); Virginia Department of Transportation (2008) Virginia HOT Lanes: Fact Sheet, Richmond, VA

http://www.virginiahotlanes.com
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PPP limitations and pitfalls—poor planning and project selection

While the PPP process can provide more information and additional analysis to inform project selection, the 
government remains responsible for choosing which projects to implement. This limits the extent to which 
PPPs can help improve project selection. PPPs may even distort investment priorities—low priority projects 
may go ahead simply because they are easier to do.

Foremost, PPPs do little to improve planning. Where PPP projects initiate from government, private 
companies can only respond by avoiding projects that do not appear viable, as described above. Where 
PPP ideas are generated by private investors, these often cannot overcome weaknesses in planning 
and coordination between sectors or across regional boundaries. For example, the HOT lanes project 
described in Box 1.5: Hot lanes in Virginia—An Example of Private Sector Innovation does not extend 
into Maryland, a neighboring state in which half of the beltway is located. Also, in generating project ideas, 
private firms focus in those that are financially viable, but may not propose economically beneficial projects 
that would require government contributions.

The inflexibility of PPP contracts may also exacerbate sector planning challenges. As described in the United 
Kingdom House of Lords’ review of the PPP program [#248, pages 28-29], PPP projects constitute a 
long-term commitment, which can be expensive to change if needs change (or were misunderstood in the 
first place). Although changes in traditional public procurement also imply added costs, these are typically 
lower than under a PPP, since the absence of long-term contractual commitments allows easier recourse to 
the market and competitive pressure.

There are limitations on the extent to which PPPs can improve project analysis. First, the private sector is 
also not immune to optimism bias. The Standard & Poor’s analysis described above shows lenders make 
more realistic assumptions than public agencies—nonetheless they still overestimate traffic forecasts. The 
more conservative traffic forecasts commissioned by banks still overestimate traffic by almost 20 percent—
see [#25]. In Spain [#270], traffic estimates by concessionaires that were awarded several PPP toll road 
contracts have proven to be even more optimistic—revenue generated by the companies could barely 
cover the interest of the outstanding debt.

Secondly, where the private party to a PPP is not bearing traffic risk, or other project risks, the incentive for 
rigorous analysis is weaker. PPP structures can even weaken government incentives for rigorous analysis, by 
obscuring the costs and risks the government bears (see the pitfalls described under Section 1.3.1: Insufficient 
Funds. 

Finally, PPPs can provide an opportunity for corruption, which may bias project selection. Where project 
selection is not based on analysis but rather influenced by corruption or pursuit of political gain, PPPs are 
also likely to be affected. Guidance on assessing corruption risk, and mitigating it, is provided in a series of 
World Bank sourcebooks on governance in the water, transport, and power sectors [#279, #280, #281].

The policies and processes presented in Modules 2 and 3 of this Guide, and in the references listed, can 
help governments avoid the planning and project selection challenges that can undermine the effectiveness 
of PPP projects.
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1.3.3 Weak Management

A common rationale for involving the private sector in infrastructure provision is that the private sector 
is more efficient and effective at managing infrastructure construction projects, and at managing service 
delivery once the assets are in place. 

The quality of infrastructure service delivery by government entities is often constrained by limited capacity 
and weak management incentives. This increases the cost of infrastructure—for example, the World Bank’s 
Africa infrastructure diagnostic study [#106, pages 71-74] estimates that inefficiencies in state-owned 
utilities and infrastructure providers in Sub-Saharan Africa cost around US$6 billion a year. It also reduces 
the benefits users get from the service.

Studies comparing PPPs and publicly-procured or run infrastructure have found that PPPs can achieve better 
results in both construction of new infrastructure assets, and in infrastructure service delivery, as described 
in turn below. Still, achieving these benefits, and ensuring they translate into lower infrastructure costs 
for taxpayers and users, depends on the government structuring, procuring, and implementing the PPP 
effectively; and could be undermined where weak government or private sector capacity results in poorly-
run tender processes or poorly drafted contracts, and frequent re-negotiation, as also described below.

How PPPs can help—improved construction of new assets

PPPs have been found to reduce construction time and cost overruns for new infrastructure assets, compared 
to traditional public procurement.

In the United Kingdom, the National Audit Office surveyed the proportion of PPP projects coming in over 
budget or late, and compared this with previous assessments of the performance of publicly-procured 
projects. PPPs out-performed public projects, particularly on cost—although the difference was lower in 
2008 than in 2003. As also described in the House of Lords’ review of the PPP program, improvements 
in public procurement in the United Kingdom may be narrowing the gap with PPPs [#248, pages 19-20].

In Australia, two studies have broken down the project development process to allow more detailed 
comparison. PPPs consistently perform better in achieving lower project cost over-runs. Comparing the 
timing of project delivery, both PPPs and traditionally-procured projects both took longer than expected. 
These studies support the claim regarding higher accuracy of estimates built into signed PPP contracts 
relative to traditional procurement. However, they are inconclusive on whether the PPPs projects are 
necessarily more economical than traditionally procured projects. The studies suggest delays occur at 
different stages of the process. The complex contracting process means PPPs can experience delay at an 
earlier stage in the process, but tend to come in on time once contracted. Publicly-procured projects may 
be contracted more quickly, but this is more than offset, on average, by delays in implementation. 

A selection of these studies is summarized in Table 1.3: Comparing PPP and Public Procurement in the 
United Kingdom and Table 1.4: Comparing PPP and Public Procurement in Australia.
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Table 1.3: Comparing PPP and Public Procurement in the United Kingdom

Source Comparison Proportion of Projects Over 
Budget (%)

Proportion of Projects with 
Time Over-run (%)

PPP Public PPP Public

National Audit Office, 2003 Contract award to final 22% 73% 24% 70%

National Audit Office, 2008 Contract award to final 35% 46% 31% 37%

Table 1.4: Comparing PPP and Public Procurement in Australia

Source Comparison Average Over Budget (% of 
original cost estimate)

Average Time Overrun (% of 
original time estimate)

PPP Public PPP Public

Infrastructure Partnerships 
Australia, 2007

Original appr oval to final 12% 35% 13% 26%

Contract to final 1% 15% -3% 24%

Duffield review of PPP 
performance, 2008 [#62]

Original announcement to final 24% 52% 17% 15%

Budget approval to final 8% 20% 12% 18%

Contract to final 4% 18% 1.4% 26%

Construction companies interviewed by the United Kingdom National Audit Office indicated that the PPPs 
‘impose a greater discipline’ in regard to cost certainty for projects. This is because PPPs usually do not 
allow for contract price to be adjusted for changes in costs, and private financiers have greater scrutiny 
over the specifications of the project. That is, private companies’ returns on a PPP depend on bringing the 
project in on time and on budget—creating stronger incentives than under public procurement, where 
changes to project cost are often at the expense of the contracting authority. In turn, this means private 
companies make more careful and conservative estimates of costs in the first place, helping reduce the 
optimism bias described in Section 1.3.2: Poor Planning and Project Selection.

How PPPs can help—improved service delivery and management

There have been relatively few studies on the impact of private sector participation on infrastructure 
operation. Nonetheless, available evidence suggests that private sector participation can improve service 
delivery and management, compared to government-run infrastructure services.

For example, a comprehensive 2009 study by the World Bank [#109] analyzed the effect of introducing 
private sector participation through concessions or full privatization of utilities. The study used econometric 
analysis to assess performance of over 1,200 water and electricity utilities, in 71 developing and transition 
countries. The study found significant efficiency gains when private sector participation was introduced—
including reduced water losses and increased staff efficiency. These gains came alongside improvements in 
service delivery, with increased coverage and daily hours of service. A study by Marin of private participation 
in urban water utilities, also in 2009, analyzed the performance of 65 large water PPPs and similar contracts 
(including management contracts) in developing countries worldwide. Marin also found that introducing a 
private operator consistently improved operational efficiency and service quality [#180].
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PPP limitations and pitfalls—PPP implementation failures

PPPs can achieve efficiency improvements in the delivery of infrastructure, as described above. However, 
creating the incentives to achieve efficiency gains, and ensuring the public and users reap the benefit, 
depends on the government effectively structuring, procuring, and managing the PPP project over 
its lifetime—to achieve competitive tension, real risk transfer, and ensure anticipated performance 
improvements materialize in practice. This can be difficult where low public sector capacity means that 
governments lack the resources and skill to structure and manage PPPs well.

Implementing a competitive procurement process for PPPs can be difficult. As described in detail in Module 
3 of this Reference Guide, governments need to approach the market with a well-structured PPP project, 
under an appropriate tender process. Where this is not the case, bidders may simply not participate; or may 
make bids that are either incomparable with each other (as based on varying assumptions) or deliberately 
low, with a view to resolving uncertainties through post-bid negotiation. This can be a challenge even in 
countries with long PPP experience. For example, the House of Lords’ Review of PPPs in the United 
Kingdom [#248, pages 20-21] describes how negotiations at the preferred bidder stage led to price increases 
in many PPP projects.

Guasch’s comprehensive review of PPP experience in Latin America [#123] highlights a further challenge 
with achieving the benefits of competition—the incidence of renegotiation of PPP contracts. Of a sample 
of over 1000 concessions granted in the Latin America and Caribbean between 1985 and 2000, Guasch 
found that 10 percent of electricity concessions, 55 percent of transport concessions, and 75 percent of 
water concessions were renegotiated. These renegotiations took place an average of 2.2 years after the 
concessions were awarded.

Guasch suggests this high incidence of renegotiation soon after concession award may reflect flaws in the 
initial tender processes, weak regulation, or opportunism on the part of the private party or government. 
Most renegotiations were favorable to the operator—for example, resulting in increased tariffs, or reduced 
or delayed investment obligations. In these cases, the efficiency savings from cost discipline may not have 
been passed on to the public sector.

Abrantes de Sousa’s review of the PPP program in Portugal describes a similar tendency [#1, pages 
9-10]. Abrantes de Sousa notes that the government’s apparent willingness to renegotiate contracts 
undermines the competitive process, with bidders engaging in strategic bidding to win the contract, in 
order to renegotiate it later without competition.

Moreover, effective management of a PPP transaction is only the start of the process. For a PPP to be 
sustainable over the long term requires a consistent level of commitment and capacity from the government 
and private parties over time. Where this is not the case, whether due to changing government priorities or 
external pressures, the PPP may ultimately fail—as described in Box 1.6: When PPPs fail—The case of the 
1993 water concession in Buenos Aires.
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Box 1.6: When PPPs fail—The case of the 1993 water concession in Buenos Aires

In the 1990’s Argentina implemented a major concessions program in the water sector. Water and 
sanitation concession agreements with private operators were signed in 28 percent of the country’s 
municipalities, covering 60 percent of the population. The more widely known contract was the 
concession for public water and sewerage services for Greater Buenos Aires, signed in 1993 with 
a consortium led by the French firm Suez. The concession soon showed positive results—labor 
productivity almost tripled, service coverage increased, reliability and responsiveness improved, 
and the price of service fell. However, teething problems also appeared—poor availability of 
information to users and the public, lack of transparency in regulatory decisions, and the ad hoc 
nature of government interventions. Consumers were not reassured that their welfare was being 
protected, and the sustainability of the concession was in doubt.

There is evidence that the private operator increased investment, and that it expanded access—
Suez claims it extended access to water to 2 million people, and access to sanitation to one 
million people. In 1999 it started programs to provide access to slums—but soon the Argentinian 
economic crisis disrupted the plans.

After the 2001 economic crisis, the Argentinian government froze water tariffs, condemning most 
concessions to renegotiation, and several of them to early termination—as was the case of the 
Buenos Aires concession, which was terminated in 2006.

Source: Claude Crampes and Antonio Estache, Regulating water concessions: Lessons from the Buenos Aires concession, 
Public Policy for the Private Sector, Viewpoint Note n.91, September 1996; Omar Chisari, Antonio Estache and Carlos 
Romero, Winners and losers from utility privatization in Argentina, World Bank Policy Research Working Paper 1824, 
September 1997; Lorena Alcázar, Manuel A. Abdala and Mary M. Shirley, The Buenos Aires water concession, World 
Bank Policy Research Working Paper 2311, April 2000; Michael Cohen and Alexandre Brailowsky (eds.) Citizenship and 
governability: The unexpected challenges of the water and sanitation concession in Buenos Aires, The New School 
University, New York, 2004

 Infrastructure assets are often under-maintained, as maintenance is poorly planned, or planned maintenance 
is deferred. Political consideration or pursuit of personal gain often biases infrastructure expenditure towards 
new assets over maintenance, as described in an IMF analysis of corruption in infrastructure [#225].

Inadequate maintenance increases lifetime costs, while also decreasing benefits. Regular maintenance is 
usually the lower-cost way to keep infrastructure assets at a serviceable standard, compared to the alternative of 
allowing quality to degrade until major rehabilitation work is needed. The World Bank’s Africa infrastructure 
diagnostic study estimates that preventative maintenance for the roads sector in Africa could save $2.6 billion 
a year in capital expenditures rehabilitation [#106, page 15]. In South Africa, a review of road maintenance 
by the South African National Roads Agency indicates that delaying road maintenance for three years leads 
to increased costs of six times the original costs of preventative maintenance. If road maintenance is delayed 
for five years, costs rise to 18 times the preventive cost [#218, page 36].
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The poor performance of under-maintained infrastructure can be costly for users. For example, an engineers’ 
association report from the United States [#2, pages 1-4] estimates that poor road conditions cost motorists 
$67 billion a year in repairs and increased operating costs, while leaking pipes lose an estimated seven 
billion gallons of clean drinking water a day.

How PPPs can help—improved maintenance

PPPs can improve maintenance of infrastructure assets by improving incentives for both private contractors 
and governments to make quality maintenance a priority.

PPPs bundle construction or rehabilitation and on-going maintenance into a single contract. This helps 
incentivize the private company to build the asset to a high quality upfront, reducing the need for 
maintenance (resulting in a lower ‘whole of life’ cost of the asset), as described in a 2009 United Kingdom 
National Audit Office report on PPP performance [#253, page 8].

The private party then faces a strong incentive to carry out adequate maintenance. In the case where its 
revenue depends on user-fees, the operator has an incentive to make sure the asset meets performance 
requirements and attracts users. Under government-pays PPP, the operator’s revenue typically depends 
both on the availability of the asset over time, and the operators ability to meet specific levels of service 
quality. In this case, PPP contracting also forces governments to commit upfront to making adequate 
funding available to maintain an asset over time. This can help overcome the tendency to cut maintenance 
budgets down the line and thereby delay necessary maintenance and rehabilitation.

Some types of PPP or related contracts reward improved maintenance directly. For example, Frauendorfer 
and Liemberger describe performance-based contracts for non-revenue water reduction [#107, pages 
34-37]. Infrastructure provides examples of performance-based maintenance contracts, which share many 
characteristics of PPP, and which have proved effective at improving maintenance in the road sector.

Box 1.7: Performance Based Road Contracts—Improving Maintenance of Infrastructure

Performance-based road contracts have proved successful in improving the quality of road 
maintenance—a pervasive problem in many countries. For example:

• Chad suffers from poor maintenance of its road network because of poor design of maintenance 
contracts with private contractors, as well as lack of domestic funding. In 2001, Chad awarded 
a performance-based maintenance contract for 441km of unpaved roads (7 percent of the 
country’s road network), which pays a lump-sum fee per kilometer of road maintained to pre-
defined standards. The roads have since met and even exceeded performance standards
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Argentina also has experience with private-sector performance contracts on their road networks. 
The performance-based contracts have improved maintenance and reliability of the roads up to 
a specified standard with the government, and have saved the Government of Argentina almost 
30 percent in additional capital expenditures for rehabilitation.

Source: Hartwig, T., Y. Mumssen & A. Schliessler (2005) ‘Output-based Aid in Chad: Using Performance-based Contracts 
to Improve Roads’, OBApproaches, 6, Global Partnership for Output Based Aid, World Bank; Liautaud, G. (2001) 
Maintaining Roads: Experience with output-based contracts in Argentina, Washington, DC: World Bank.

PPP limitations—need for effective contract design and regulation

In some circumstances, the ability of PPPs to create incentives to improve maintenance will be limited. This 
may be the case:

• In user-pays PPPs where the PPP company is a monopoly provider, or for government-pays PPPs, if 
quality and safety standards are not carefully specified, monitored, and enforced. Engel, Fischer, 
and Galetovic [#74] note the importance of effective monitoring to achieving the potential benefit of 
improved maintenance

• If the contractor does not have much equity or other financial stake in the project, meaning it would 
rather walk away from a contract than spend on costly maintenance. This risk is described further in 
Section 1.4.2: Considerations for Government, on the danger of over-leveraged projects

• Towards the end of the contract, when the contractor knows it will not reap the benefit of further 
maintenance investments.

These limitations can be mitigated through good contract design, as described further in Section 3.4: 
Designing PPP Contracts.

Key References: Infrastructure Challenges and How PPPs Can Help

Reference Description

Foster, V. & C. Briceño-Garmendia (eds.) (2010) 
Africa’s Infrastructure: A Time for Transformation, 
Washington, DC: World Bank
French Version: Infrastructures africaines: Une 
transformation impérative

Presents the results of the Africa Infrastructure Country  Diagnostic (AICD) 
study, a comprehensive review of infrastructure sectors in Africa. Details 
the challenges facing infrastructure provision in Africa, with information on 
performance by sector

Organization for Economic Co-Operation and 
Development (2007) Infrastructure to 2030 Volume 
2: Mapping Policy for Electricity, Water and 
Transport, Paris, France: OECD
French Version: Les infrastructures à l’horizon 2030 
(Volume 2): Electricité, eau et transports : quelles 
politiques?

Presents the results of a “global infrastructure needs” study, reviewing trends 
and challenges in the electricity, water, and transport sectors, and providing 
policy recommendations. Includes estimates of infrastructure needs in OECD 
economies, as well as considering the role of PPP in meeting those needs

http://www.gpoba.org/gpoba/sites/gpoba.org/files/ChadRoadsOBApproaches_1.pdf
http://www.gpoba.org/gpoba/sites/gpoba.org/files/ChadRoadsOBApproaches_1.pdf
http://www-esd.worldbank.org/pbc_resource_guide/Docs-latest%20edition/cases-and-pdfs/Liautaud_2004.pdf
http://www.infrastructureafrica.org/system/files/AIATT_Consolidated_smaller.pdf
http://www.icafrica.org/fileadmin/documents/2010/AICD_overview_FINAL_FRE.pdf
http://www.icafrica.org/fileadmin/documents/2010/AICD_overview_FINAL_FRE.pdf
http://www.oecd.org/dataoecd/61/27/40953164.pdf
http://www.oecd.org/dataoecd/61/27/40953164.pdf
http://www.oecd.org/dataoecd/61/27/40953164.pdf
http://www.oecd.org/document/48/0,3746,fr_2649_36240452_38487472_1_1_1_1,00.html
http://www.oecd.org/document/48/0,3746,fr_2649_36240452_38487472_1_1_1_1,00.html
http://www.oecd.org/document/48/0,3746,fr_2649_36240452_38487472_1_1_1_1,00.html
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Bent Flyvbjerg, Mette Holm & Søren Buhl (2002) 
Underestimating Costs in Public Works Project: 
Error or Lie? Journal of the American Planning 
Association, 68(3) 279-295

This global study of 258 transport projects finds that, on average, actual 
costs were 28 percent higher than planned costs—65 percent higher for 
projects outside Europe and North America. The paper describes technical, 
psychological, and political explanations for this result

Bent Flyvbjerg, Mette Holm & Søren Buhl (2005) 
How (In)accurate Are Demand Forecasts in Public 
Works Projects? The Case of Transportation, 
Journal of the American Planning Association, 71(2) 
131-146

This study of 210 transport projects in 14 countries finds that traffic was 
over-estimated for nine out of ten rail projects, by an average of 106 percent. 
The accuracy of traffic forecasts also varies for roads, but on average road 
traffic was found to be under-estimated

Bent Flyvbjerg (2007) Policy and Planning for Large 
Infrastructure Projects: Problems, Causes, and 
Cures, Environment and Planning B: Planning and 
Design, 34, 578-597

Summarizes the results and lessons from the above studies, and other 
similar work—why estimates of costs and benefits are inaccurate for large 
infrastructure projects

Tanzi, V. & H. Davoodi (1998) Roads to Nowhere: 
How Corruption in Public Investment Hurts Growth 
(Economic Issues 12) Washington, DC: International 
Monetary Fund 

Drawing on cross-country analysis, argues that corruption reduces growth, 
by increasing public investment while reducing its productivity—increasing 
investment expenditure, but with lower expenditure on operations and 
maintenance

World Bank (2008) Deterring Corruption and 
Improving Governance in the Water Supply & 
Sanitation Sector: A Sourcebook

Chapter 6 describes the problems of corruption in planning and implementing 
major capital projects

Advisory Council for the American Society of Civil 
Engineers (2009) 2009 Report Card for America’s 
Infrastructure, Washington, D.C. 

Assigns “grades” and describes the state of different types of infrastructure 
in the United States. Includes estimates of the cost to users and government 
of the poor standard of maintenance

PricewaterhouseCoopers (2005) Delivering the 
PPP Promise: A Review of PPP Issues and Activity, 
London

Section 2 succinctly describes the advantages and disadvantages of using 
PPPs

Eggers, W. D. & T. Startup (2006) Closing the 
Infrastructure Gap: The Role of Public-Private 
Partnerships, New York: Deloitte

Examines the case for PPPs, describing the typical benefits of PPP over 
traditional procurement. Also reviews how PPP markets typically develop, 
considering PPP experience in several sectors (with a focus on developed 
countries)

Eduardo Engel, Ronald Fischer & Alexander 
Galetovic (2008) Public-Private Partnerships: When 
and How, IDEAS, Centro de Economía Aplicada, 
Universidad de Chile, Documento de Trabajo 257

Describes the circumstances under which PPPs may provide better value 
than traditional public procurement, as well as examining some common but 
weak arguments for PPPs. Also describes institutional requirements for a 
successful PPP program

Ronald Fischer (2011) The Promise and Peril 
of PPPs: Lessons from the Chilean Experience, 
Working Paper 11/0483, London School of 
Economics

Uses the experience of Chile and other developing countries to examine 
the benefits and pitfalls of PPPs, also offering recommendations to address 
common problems

Tim Irwin (2007) Government Guarantees 
Allocating and Valuing Risk in Privately Financed 
Infrastructure Projects, World Bank

Chapter 2 describes “lessons from history” of government guarantees to 
private infrastructure projects, with cautionary tales of governments thereby 
creating significant fiscal exposure. Chapter 3 describes why governments 
can make bad decisions on providing guarantees 

Abrantes de Sousa, M. (2011) Managing PPPs for 
Budget Sustainability: The Case of PPPs in Portugal, 
from Problems to Solutions, ppplusofonia blogspot, 
October 30, 2011 

Describes Portugal’s PPP experience, including the rapid adoption of PPP, 
without strong fiscal control, and the associated fiscal risk. Also considers 
how better management of PPPs could contribute to resolving Portugal’s 
external debt problems

House of Lords, Select Committee on Economic 
Affairs (2010) Private Finance Projects and Off-
Balance Sheet Debt (HL Paper 63-I) London

Summarizes the results of the Select Committee’s inquiry into the use of PFI. 
Describes the United Kingdom’s PFI program, how the value for money of PFI 
projects is assessed, and evidence from witnesses and reports on the results 
of PFI in practice

House of Lords, Select Committee on Economic 
Affairs (2010) Government Response to Private 
Finance Projects and Off-Balance Sheet Debt (HL 
Paper 114) London

Sets out HM Treasury’s response to the Select Committee’s report, providing 
further detail and commentary on the practices and results of PFI in the 
United Kingdom

http://flyvbjerg.plan.aau.dk/JAPAASPUBLISHED.pdf
http://flyvbjerg.plan.aau.dk/JAPAASPUBLISHED.pdf
http://www.honolulutraffic.com/JAPAFlyvbjerg05.pdf
http://www.honolulutraffic.com/JAPAFlyvbjerg05.pdf
http://flyvbjerg.plan.aau.dk/Publications2007/EPB31PRINT.pdf
http://flyvbjerg.plan.aau.dk/Publications2007/EPB31PRINT.pdf
http://flyvbjerg.plan.aau.dk/Publications2007/EPB31PRINT.pdf
http://www.imf.org/external/pubs/ft/issues12/issue12.pdf
http://www.imf.org/external/pubs/ft/issues12/issue12.pdf
http://siteresources.worldbank.org/EXTGOVANTICORR/Resources/3035863-1285189243778/WaterSourcebook1rev.pdf
http://siteresources.worldbank.org/EXTGOVANTICORR/Resources/3035863-1285189243778/WaterSourcebook1rev.pdf
http://siteresources.worldbank.org/EXTGOVANTICORR/Resources/3035863-1285189243778/WaterSourcebook1rev.pdf
http://www.infrastructurereportcard.org/sites/default/files/RC2009_full_report.pdf
http://www.infrastructurereportcard.org/sites/default/files/RC2009_full_report.pdf
http://www.pwc.com/en_GX/gx/government-infrastructure/pdf/promisereport.pdf
http://www.pwc.com/en_GX/gx/government-infrastructure/pdf/promisereport.pdf
http://www.infrastructureaustralia.gov.au/publications/files/Closing_the_Infrastructure_Gap-The_role_of_PPPs_Deloitte_2006.pdf
http://www.infrastructureaustralia.gov.au/publications/files/Closing_the_Infrastructure_Gap-The_role_of_PPPs_Deloitte_2006.pdf
http://www.infrastructureaustralia.gov.au/publications/files/Closing_the_Infrastructure_Gap-The_role_of_PPPs_Deloitte_2006.pdf
http://www.webmanager.cl/prontus_cea/cea_2009/site/asocfile/ASOCFILE120090128154604.pdf
http://www.webmanager.cl/prontus_cea/cea_2009/site/asocfile/ASOCFILE120090128154604.pdf
http://ideas.repec.org/s/edj/ceauch.html
http://www.theigc.org/sites/default/files/11_0483_wp_igc_fischer_final_2_0.pdf
http://www.theigc.org/sites/default/files/11_0483_wp_igc_fischer_final_2_0.pdf
http://siteresources.worldbank.org/INTSDNETWORK/Resources/Government_Guarantees.pdf
http://siteresources.worldbank.org/INTSDNETWORK/Resources/Government_Guarantees.pdf
http://siteresources.worldbank.org/INTSDNETWORK/Resources/Government_Guarantees.pdf
http://ppplusofonia.blogspot.com/2011/10/managing-ppps-for-budget-sustainability.html
http://ppplusofonia.blogspot.com/2011/10/managing-ppps-for-budget-sustainability.html
http://ppplusofonia.blogspot.com/2011/10/managing-ppps-for-budget-sustainability.html
http://www.publications.parliament.uk/pa/ld200910/ldselect/ldeconaf/63/63i.pdf
http://www.publications.parliament.uk/pa/ld200910/ldselect/ldeconaf/63/63i.pdf
http://www.publications.parliament.uk/pa/ld200910/ldselect/ldeconaf/114/114.pdf
http://www.publications.parliament.uk/pa/ld200910/ldselect/ldeconaf/114/114.pdf
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Gupta, P., P. Gupta & T. Netzer (2009) Building India: 
Accelerating Infrastructure Projects, Mumbai, India: 
McKinsey and Company

Describes bottlenecks in infrastructure provision in India, and possible 
solutions, including highlighting some of the benefits of PPPs 

National Audit Office (2003) PFI: Construction 
Performance, Report by the Comptroller and Auditor 
General HC 371, Session 2002-2003, 5 February, 
London 

Compares PFI projects in the United Kingdom with an earlier survey of 
publicly-procured construction projects, and found a higher proportion of PFI 
projects come in on time and on budget

National Audit Office (NAO) (2009) Performance of 
PFI Construction, London

Updates previous report, adding experience to 2008

Infrastructure Partnerships Australia (2007) 
Performance of PPPs and Traditional Procurement 
in Australia, Sydney, Australia 

Compares 21 PPP projects with 33 traditionally-procured infrastructure 
projects, finding that on average, PPPs have lower cost overruns and delays

Colin Duffield (2008) Report on the Performance 
of PPP Projects in Australia when compared with 
a representative sample of traditionally procured 
infrastructure projects, Melbourne, Australia: 
University of Melbourne

Compares 25 PPP projects with 42 traditionally-procured projects’ cost and 
time performance over a series of project milestones

Gassner, K., A. Popov & N. Pushak (2009) Does 
Private Sector Participation Improve Performance 
in Electricity and Water Distribution?, Trends and 
Policy Options, No 6, World Bank

A comprehensive econometric analysis of more than 1,200 utilities in 71 
developing and transition countries. Found that private sector participation 
improved efficiency and service levels

Marin, P. (2009) Public-Private Partnerships for 
Urban Water Utilities: A Review of Experience in 
Developing Countries (Trends and Policy Options 
No. 8) World Bank

Reviews the experience of 65 PPPs in the water sector in developing 
countries, finding consistent improvements in efficiency and service quality

Jose Luis Guasch (2004) Granting and Renegotiating 
Infrastructure Concessions: Doing it Right, World 
Bank 

Describes in detail how poor PPP design and weak implementation can lead 
to renegotiations and increased costs. Based on a review of experience in 
Latin America and the Caribbean, where a high proportion of PPPs underwent 
renegotiation within a short time from contract close

Frauendorfer, R. & R. Liemberger (2010) The Issues 
and Challenges of Reducing Non-Revenue Water, 
Manila, Philippines: Asian Development Bank

The section on “outsourcing of non-revenue water management activities” 
(pages 34-37) describes how performance-based contracts can be used to 
help improve maintenance standards 

1.4 How PPPs Are Financed

Transferring responsibility to the private sector for mobilizing finance for infrastructure investment is one of 
the major differences between PPPs and conventional procurement. Where this is the case, the private party 
to the PPP is therefore responsible for identifying investors and developing the finance structure for the 
project. However, it is important for public sector practitioners to understand private financing structures for 
infrastructure and also to consider the potential implications for government. This section:

• Provides a brief introduction to how private finance of PPP projects can be structured (Section 1.4.1).

• Highlights points that governments need to bear in mind when procuring a privately-financed PPP—that 
is, ways in which the government might need to enable or control how the private party raises finance, 
to help ensure the project is implemented successfully (Section 1.4.2).

• Describes different roles for public finance in PPPs—that is, why and how governments may be directly 
involved in the financing of PPPs (Section 1.4.3).

http://www.mckinsey.com/locations/india/mckinseyonindia/pdf/Building_India_Executive_Summary_Media_120809.pdf
http://www.mckinsey.com/locations/india/mckinseyonindia/pdf/Building_India_Executive_Summary_Media_120809.pdf
http://www.nao.org.uk/publications/0203/pfi_construction_performance.aspx
http://www.nao.org.uk/publications/0203/pfi_construction_performance.aspx
http://www.nao.org.uk/publications/0809/pfi_construction.aspx
http://www.nao.org.uk/publications/0809/pfi_construction.aspx
http://www.infrastructure.org.au/Content/PPP.aspx
http://www.infrastructure.org.au/Content/PPP.aspx
http://www.partnerships.vic.gov.au/CA25708500035EB6/WebObj/benchmarkingfinalreport-PPPforum17Dec08/$File/benchmarking%20final%20report%20-%20%20PPP%20forum%2017%20Dec%2008.pdf
http://www.partnerships.vic.gov.au/CA25708500035EB6/WebObj/benchmarkingfinalreport-PPPforum17Dec08/$File/benchmarking%20final%20report%20-%20%20PPP%20forum%2017%20Dec%2008.pdf
http://www.partnerships.vic.gov.au/CA25708500035EB6/WebObj/benchmarkingfinalreport-PPPforum17Dec08/$File/benchmarking%20final%20report%20-%20%20PPP%20forum%2017%20Dec%2008.pdf
http://www.partnerships.vic.gov.au/CA25708500035EB6/WebObj/benchmarkingfinalreport-PPPforum17Dec08/$File/benchmarking%20final%20report%20-%20%20PPP%20forum%2017%20Dec%2008.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/ebook-Trends%20Policy%20Options-6-PSP%20water%20electricity%20-%20KGassner%20APopov%20NPushak.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/ebook-Trends%20Policy%20Options-6-PSP%20water%20electricity%20-%20KGassner%20APopov%20NPushak.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/ebook-Trends%20Policy%20Options-6-PSP%20water%20electricity%20-%20KGassner%20APopov%20NPushak.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/FINAL-PPPsforUrbanWaterUtilities-PhMarin.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/FINAL-PPPsforUrbanWaterUtilities-PhMarin.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/FINAL-PPPsforUrbanWaterUtilities-PhMarin.pdf
http://crgp.stanford.edu/events/presentations/gcr2/Guasch3.pdf
http://crgp.stanford.edu/events/presentations/gcr2/Guasch3.pdf
http://www.adb.org/documents/reports/reducing-nonrevenue-water/reducing-nonrevenue-water.pdf
http://www.adb.org/documents/reports/reducing-nonrevenue-water/reducing-nonrevenue-water.pdf
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The chapter on PPP Financing in Farquharson et al’s book on PPPs in emerging markets [#95, Chapter 
5], provides a helpful overview of some of the topics covered in this section. Public-Private Partnerships: 
Principles of Policy and Finance by E. R. Yescombe [#295], and Private Sector Investment in Infrastructure: 
Project Finance, PPP Projects, and Risk by Jeffrey Delmon [#58] are more comprehensive resources that 
cover a wide range of topics on PPP financing. The relevant sections of these books, as well as links to 
additional resources, are provided throughout the section for more information on specific points.

1.4.1 Finance Structures for PPP

The private party to most PPP contracts is a specific project company formed for that purpose—often 
called a Special Purpose Vehicle (SPV). This project company raises finance through a combination of 
equity—provided by the project company’s shareholders—and debt provided by banks, or through bonds 
or other financial instruments. The finance structure is the combination of equity and debt, and contractual 
relationships between the equity holders and lenders.

Figure 1.4: Typical PPP Project Structure shows a typical finance and contract structure for a PPP project. The 
Government’s primary contractual relationship is with the project company. This may be complemented by 
a direct agreement between contracting authority and lenders; although often this relationship is limited to 
the provisions in favor of the lenders included in the PPP agreement, such as step-in rights or senior debt 
repayment guarantees.

The initial equity investors, who develop the PPP proposal, are typically called project shareholders. Typical 
equity investors may be project developers, engineering or construction companies, infrastructure 
management companies, and private equity funds. Lenders to PPP projects in developing countries may 
include commercial banks, multilateral and bilateral development banks and finance institutions, and 
institutional investors such as pension funds.

As shown in Figure 1.4: Typical PPP Project Structure, the project company in turn contracts with firms to 
manage design and construction (usually known as an Engineering, Procurement and Construction, or EPC 
contract), and operations and maintenance (O&M). These contractors may be affiliated with the equity 
investors. Yescombe’s book on PPP finance includes examples of PPP structures for different types of PPP 
[#295, section 1.4].
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Figure 1.4: Typical PPP Project Structure 

As described in Farquharson et al’s chapter on PPP financing [#271, page 53], equity investment is ‘first 
in, last out’—that is, any project losses are borne first by the equity investors, and lenders suffer only if the 
equity investment is lost. This means equity investors accept a higher risk than debt providers, and require 
a higher return on their investment.

The aim of the project shareholders and their advisors in developing the finance structure is typically to 
minimize the cost of finance for the project. Because equity is more expensive than debt, project shareholders 
use a high proportion of debt to finance the project.

Non-recourse project finance for PPPs

Under non-recourse project finance, lenders can be paid only from the project company’s revenues, without 
recourse to the equity investors. That is, the project company’s obligations are ring-fenced from those of 
the equity investors, and debt is secured on the cash flows of the project. As described in Yescombe’s 
chapter on project finance for PPPs [#295] project finance structures typically involve a large proportion of 
debt. In many cases, it ranges from 70 to 95 percent of total finance. From the equity investors’ perspective, 
this helps manage risk, by limiting exposure to a project, and makes it possible to undertake much larger 
projects than would otherwise be the case. For lenders, it means undertaking rigorous due diligence, 
focusing on the project cash flow and contractual structure.

There is a large literature on project finance structures, including several comprehensive text books. The 
following books provide a starting point for readers interested in exploring the subject further:
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• Benjamin C. Esty (2004) Modern Project Finance: A Casebook, Hoboken, USA: John Wiley and Sons

• Scott L. Hoffman (2008) The Law and Business of International Project Finance: A Resource for Governments, 
Sponsors, Lawyers, and Project Participants (2nd ed.) New York: Cambridge University Press

• E. R. Yescombe (2013) Public-Private Partnerships: Principles of Policy and Finance, 2nd edition, Oxford: 
Elsevier Science

• John D. Finnerty (2007) Project Financing: Asset-Based Financial Engineering, Hoboken, USA: John 
Wiley and Sons

Alternatives to non-recourse project finance

While helpful for raising finance for large, highly leveraged investments, project finance comes at a cost. 
Interest rates for project-finance debt are more expensive than government borrowing, and often more 
expensive than borrowing by established companies. The transaction cost—setting up the contractual 
structure, and carrying out adequate due diligence—can make it unattractive for smaller deals. For this 
reason, many smaller PPP projects adapt the non-recourse project finance structure, to achieve greater 
contractual flexibility, or lower the financing cost.

One option is for project shareholders to back up the project company by providing a corporate guarantee 
to the lender, for repayment for all or part of the project debt. Box 1.8: Examples of Project Finance Structure 
with Corporate Guarantees provides examples.

Box 1.8: Examples of Project Finance Structure with Corporate Guarantees

In some cases, a project company may be unable to raise finance on a non-recourse basis. One 
option is for a major project shareholder to provide a partial or full guarantee on the project debt. 
For example:

• In 1997, a concession for the eastern section of metro Manila was awarded to the Manila 
Water Company, a consortium led by the Ayala Corporation of the Philippines, with interests 
from United Utilities, Bechtel, and the Mitsubishi Corporation. In the wake of the Asian 
Financial Crisis, the Manila Water Company was unable to raise debt to finance investments 
on a non-recourse project finance-basis, so Ayala provided a corporate guarantee to back up 
the project company

• In 1992, an oil pipeline in Colombia was being developed as a joint-venture between the 
national oil company and international oil companies with the IFC as the main lender. At the 
time, the IFC was concerned about possible guerilla attacks and the project stalled. To move 
forward, the shareholders provided a full loan guarantee on the project. 
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Sources: Esguerra, J. (2003) The Corporate Muddle of Manila’s Water Concessions, New York , USA: WaterAid and 
Tearfund, page 19; International Finance Corporation, Project Finance in Developing Countries (Lessons of Experience 
Number 7), Washington, DC, Box 5.7, page 68

Another alternative to lower the cost of finance for a PPP is for the government to participate in the 
finance structure, as described in Section: 1.4.3: The Role of Public Finance in PPPs. The government—or 
a government-owned financial institution—could provide finance as a lender to the project company, or 
could provide a guarantee to some or all of the project debt.

1.4.2 Considerations for Government

When a PPP involves private finance, the investor typically has primary responsibility for developing the 
finance structure. Nonetheless, there are several ways in which the government may need to influence the 
financing structure.

At the most basic level, governments need to ensure that the project design is ‘bankable’—that is, the 
project company is able to raise debt. Although the ability to raise debt is a necessary feature, too much 
debt can undermine risk-transfer, so governments may want to limit the amount of debt finance (leverage) 
allowed. More arcane but still important details include: how to manage risks in going from contract award 
to financial close; how to deal with the possibility of refinancing project debt; and how to define step-in 
rights for lenders and the government. These points are described in turn below.

Governments may also participate in the finance structure. Governments can provide debt, equity, or 
guarantees—either directly, or through government-owned financial institutions such as development 
banks and pension funds. Section 1.4.3: The Role of Public Finance in PPPs describes the role of this kind 
of public finance in PPPs.

Bankability

The ability of a project to raise finance is often called bankability. ‘Bankable’ really means that a project can 
attract not only equity finance from its shareholders, but the required amount of debt. Delmon’s chapter 
on bankability [#58, Chapter 4] and Farquharson et al’s chapter on PPP financing [#95, pages 54-57], 
both describe the factors banks will consider in deciding whether to lend to a project.

For a project to be bankable, lenders need to be confident that the project company can service the debt. 
Under a project finance structure, as described in Section 1.4.1: Finance Structures for PPP, this means 
operating cash flows need to be high enough to cover debt service plus an acceptable margin. It also 
means that the risk of variation to the cash flows must be highly likely to stay within the margin. Lenders 
therefore carefully assess project risks, and how these risks have been allocated between the parties to the 
contract.

http://www-wds.worldbank.org/external/default/WDSContentServer/WDSP/IB/2002/01/25/000094946_02011704024210/Rendered/PDF/multi0page.pdf
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If too much risk has been allocated to the private party, lenders will reduce the amount they are prepared 
to lend until the margin of cash flow over debt service is acceptable. When this happens, more equity will 
be needed. At the same time, the project company needs to be expected to generate high enough returns 
to compensate its equity-holders for their level of risk.

From the government’s perspective, the key considerations for ensuring bankability are therefore the 
technical and financial viability of the project, and appropriate risk allocation. Section 3.2: Appraising PPP 
Projects provides guidance on assessing financial viability of a potential PPP project. Section 3.3: Structuring 
PPP Projects provides guidance and tools for practitioners on risk allocation.

Moreover, lenders and shareholders both have incentives to reduce their risks and maximize their return. 
This means that in structuring the PPP, the government undertakes a difficult balancing act—ensuring the 
project is bankable, while resisting pressure for the government to accept more risk than necessary.

Limiting the amount of debt allowed

Projects shareholders often have an incentive to finance a PPP with a high ratio of debt to equity—that is, to 
achieve high leverage. As Yescombe [#295] describes, higher leverage typically enables equity investors to 
achieve higher returns, and makes it easier to manage the financial structure, since it can be easier to raise 
debt than equity. Moreover, as described in Ehrhardt and Irwin [#72], governments often provide more 
protection to debt investors than to equity investors, providing a further incentive for high leverage. For 
example, governments may provide guarantees on demand designed to ensure revenue can cover debt 
service, or agree to payments in case of early termination that are set equal to the level of debt, such that 
lenders are repaid even in case of default by the project sponsor on its obligations under the contract.

However, highly-leveraged projects can also be more vulnerable to default and bankruptcy, as also 
described in Ehrhardt and Irwin [#72, pages 35-38]. Box 1.9: Example of an Over-Leveraged PPP—Victoria 
Trams and Trains below provides an example of a highly leveraged PPP that resulted in default.

To ensure a sustainable level of leverage, and large enough equity stake in the project, governments can 
consider introducing a minimum equity ratio for PPPs. As Ehrhardt and Irwin [#72, pages 49-50] note, this 
can be particularly important if the government is also providing guarantees that are designed to protect 
lenders’ investment. However, restricting an investor’s ability to choose its capital structure can increase the 
cost of capital, as described in a World Bank Gridline note on financing Indian infrastructure [#125, page 
2]. The authors also note the importance of structuring any guarantees or termination payment clauses to 
avoid creating incentives for high levels of debt and leverage.
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Box 1.9: Example of an Over-Leveraged PPP—Victoria Trams and Trains

The State Government of Victoria awarded five franchises (similar to concessions) for operation of 
trams and commuter rail in Melbourne, and regional trains in the State of Victoria. The government 
expected total savings of A$1.8 billion over the life of the contract. However, the total equity 
contribution, including performance bonds, from the shareholders was only A$135 million, which is 
only 8 percent of the total gains. The payment structure of the PPP relied heavily on the expected 
growth in patronage and reduction in costs. When the growth and cost reductions were not realized, 
the franchisees experienced losses. Because the equity at stake was relatively low, the operators 
could walk away from the franchises, rather than endure the losses trying to improve it. This put the 
government in a position of having to renegotiate the contracts with the existing operators.

Source: David Ehrhardt & Tim Irwin (2004) Avoiding Customer and Taxpayer Bailouts in Private Infrastructure Projects: 
Policy towards Leverage, Risk Allocation, and Bankruptcy, Working Paper 3274, World Bank, Washington, D.C.

Risks in going from award to financial close

A PPP contract is sometimes awarded and signed before the project reaches financial close—that is, before 
the finance for the project is fully secured. In the interim period, lenders complete their due diligence 
process, including detailed review of the PPP agreements. Loan agreements set ‘conditions precedent’ that 
must be in place before the project company can access funds from the loan.

This process creates a risk that the project could be delayed or even fall through, if the winning bidders 
are unable to raise finance on the expected terms. As described by Farquharson et al [#95, page 125] the 
government may be under pressure to change the contract terms to meet lenders’ requirements, since re-
opening the procurement process at this stage would cause delays and additional transaction costs for the 
government.

Governments have a few options available to mitigate this risk. As Farquharson et al also explains, bidders 
can be required to provide a bond, which may be called if the preferred bidder fails to achieve financial 
close within a certain period. This may encourage bidders to develop more concrete financing plans before 
submitting bids. Another option to avoid the risk altogether, as described by Delmon [#58, pages 445-446], 
is for governments to require bids with financing commitments already in place (called an ‘underwritten’ 
bid). In this case, lenders must complete due diligence before the tender process is complete. However, 
both these options increase the cost of bidding, which may deter bidders and undermine competition.

Another approach is to introduce stapled financing. Stapled financing is a pre-arranged financing package 
for the project, developed by the government and provided to bidders during the tender process. The 
winning bidder has the option, but not the obligation, to use the financial package for the project. Stapled 
financing is common in Mergers and Acquisition deals, and has been explored by some governments for 
infrastructure projects—for example, in Egypt [#116].

http://www-wds.worldbank.org/servlet/WDSContentServer/WDSP/IB/2004/05/20/000009486_20040520114138/Rendered/PDF/wps3274bailouts.pdf
http://www-wds.worldbank.org/servlet/WDSContentServer/WDSP/IB/2004/05/20/000009486_20040520114138/Rendered/PDF/wps3274bailouts.pdf
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Refinancing of project debt

‘Refinancing’ means taking on new debt to pay off existing loans. The project company and its shareholders 
may have two main reasons to refinance debt that was initially used to finance the project.

First, the project may have been unable to obtain a financing package with a long enough maturity to 
match the project’s length. This could occur because long-term debt was not available at the time when 
the project was awarded, or because lenders viewed the project as too risky to extend credit with a long 
maturity. In this case, the project could proceed with a shorter-term loan, as described in Yescombe’s 
chapter on financial structuring [#295, Chapter 10]. This creates a refinancing risk—that is, the risk that the 
shorter-term loan cannot be refinanced at the expected terms. The PPP contract should specify who bears 
refinancing risk, as described in Section 3.3: Structuring PPP Projects.

One option to mitigate refinancing risk is ‘take-out financing’, in which a second lender promises to take 
over a loan at some future point—thereby encouraging the original lender to provide longer-term debt 
than might otherwise be the case. For example, the Indian Infrastructure Finance Company Limited (IIFCL) 
has established a take-out financing scheme for infrastructure projects [#134].

Refinancing can also provide an opportunity for the project company and its shareholders, if more favorable 
terms become available. Because infrastructure projects have long durations, capital markets could change 
during the life of the project and offer better terms on the existing project debt. Lenders also tend to offer 
better financing terms to projects with demonstrated track records and have already moved past initial risks, 
such as construction. Yescombe’s section on debt refinancing [#295] further describes the potential gains 
to equity investors from refinancing.

Refinancing with more favorable terms can lower overall costs for users or government, improve returns to 
investors, or both. The government needs to consider upfront how benefits of refinancing will be treated. 
Options include:

• Do nothing—allow equity-holders to gain from refinancing through higher dividend payments

• Share gains between project shareholders and customers, by including in the PPP contract or PPP 
regulation a clause which states that benefits of refinancing must be reflected in the price paid for the 
asset or service

• Building into the PPP contract the right for the government to require or request refinancing of the 
project debt, if it believes that more favorable terms are available in the market.

Several governments have introduced rules for how PPP refinancing benefits will be treated, as described 
by Yescombe [#295]. For example, in 2004 the United Kingdom’s Treasury introduced into its standard PFI 
contracts a 50:50 split of any refinancing gain between the investors and the government [#235]; this was 
subsequently revised in each version of contract standards [#242]. South Korea has also introduced a similar 
provision in its legislation governing PPPs. Since 2008, the United Kingdom’s government has also reserved 
the right to request for refinancing of project debt to take advantage of more favorable capital market 
conditions.
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Step-in rights

Step-in rights refer to a power under the contract or in the country’s legislation for the government or lender 
to take control of the project company in certain situations. Step-in rights for the government are normally 
reserved for situations in which the project poses significant health and safety risks, threats to national 
security, or when legal requirements call for the government to take over the project. The government 
may also terminate the PPP contract and take over the project if the project company fails to meet service 
obligations.

Lenders generally require step-in rights that come into effect if the project company fails to meet its debt 
service obligations, or if the PPP contract is under threat of termination for failure to meet service obligations. 
In this situation, the lenders would typically appoint new senior management or another firm to take over 
the project company.

It is important that both the government and lenders have a clear framework and timeline for invoking their 
step-in rights so they are informed when problems start to occur and can take remedial actions. Section 
3.4: Designing PPP Contracts provides more detail on how step-in rights can be built into a PPP contract.

1.4.3 The Role of Public Finance in PPPs

The exclusive use of private finance is not a defining characteristic of a PPP—governments can also finance 
PPP projects, either in whole or in part. Reducing the amount of capital investment needed from the private 
party reduces the extent of risk transfer—weakening private sector incentives to create value for money, 
and making it easier for the private party to walk away if things go wrong. Nonetheless, there are several 
reasons why governments may choose to provide finance for PPP projects. These include:

• Avoiding excessive risk premiums—the government may consider the risk premium charged by the 
private sector for the project to be excessive, in relation to the actual project risks. This can be a difficult 
call to make, since financial markets are usually better at assessing risk than governments, but can apply 
particularly for new projects or markets, or during financial market disruptions

• Mitigating government risk—where project revenues depend on regular payments from government, 
this creates a risk for the private party, which will be reflected in the project cost. Where reliability of 
government payments may be in doubt, providing subsidies or payments upfront in the form of loan 
or grant finance, rather than on-going payments, could improve the bankability and lower the cost of 
the project

• Improving availability or reducing cost of finance—particularly when capital markets are under-
developed, or disrupted, the availability of long-term finance may be limited, and so governments 
may choose to provide finance at terms that would otherwise be unavailable. Governments often have 
access to finance on concessional terms, which they may pass on to lower the cost of infrastructure 
projects. This may also be part of a broader policy of involving state financing institutions to provide 
long-term lending for developmental purposes.
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There are also several different ways in which governments can contribute to the financing structure of a PPP. 
Governments may provide loan or grant finance directly to the project company, or provide a government 
guarantee on a commercial loan. Government-owned development banks or other finance institutions can 
also be involved—either providing finance to PPPs as part of a broader portfolio, or established specifically 
to support the PPP program. Finally, governments may simply not transfer the financing function to the 
PPP project to the private sector, instead retaining on-going responsibility for capital expenditures. These 
options are described in more detail below.

The rationale for government financial support to PPPs may be strengthened during periods of capital 
market disruption, and many governments introduce specific forms of financial support in response. Box 
1.10: Pursuing PPP During the Global Financial Crisis describes how some governments have supported 
PPPs during the Global Financial Crisis of the late 2000s.

Box 1.10: Pursuing PPP During the Global Financial Crisis

The Global Financial Crisis of the late 2000s significantly reduced the availability of debt finance 
for PPP projects and similar investments. Fewer lenders were prepared to lend to PPP projects—
in developed and developing markets alike—and terms became tougher. An IMF paper [#40] 
presents evidence on the impact of the financial crisis on PPPs. 

Several governments responded to this challenge by introducing specific measures to support PPP 
through the crisis. In the United Kingdom, the Treasury established an Infrastructure Finance Unit 
(TIFU), to lend at commercial rates to PPP projects that were unable to raise enough commercial 
bank finance. A World Bank note on the TIFU [#106] describes the United Kingdom’s experience 
with PFI during the credit crisis. Foster’s paper on the experience in Victoria, Australia [#105] 
describes how the government adapted on a project-by-project basis, by changing how certain 
financial risks were allocated, including by offering short-term guarantees.

An EPEC paper on the financial crisis and the PPP Market [#79] provides further ideas for 
governments on how to support PPPs under these circumstances. These include changes to 
procurement approaches, providing State guarantees or co-lending, particularly as a short-term 
measure, and adapting PPP structures to attract different types of investor.

Loan or grant finance directly from government to project company

Governments may provide finance directly to a PPP, in the form of loans or upfront grant subsidies. These 
can be critical for project viability, where revenue projections show that the project is not likely to be 
financially viable without government funding. Capital contributions can also reduce the project’s costs 
to the government, by making finance available at better terms than would otherwise be possible. For 
example,
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• In the United States, the Transportation Infrastructure Finance and Innovation Act (TIFIA) established 
a flexible mechanism for the United States Department of Transport to provide loans (as well as loan 
guarantees) directly to private and state project shareholders for eligible projects. The credit assistance 
is offered on flexible terms, and typically takes a subordinated position, which in turn makes it easier to 
attract more private capital [#267, Chapter 4]

• India’s Viability Gap Fund uses funds appropriated from the national budget to provide upfront capital 
subsidies for PPP projects, as described in Box 2.8: Viability Gap Fund in India. The Indian government’s 
guidelines on financial support for PPP in Infrastructure [#135] provide more information.

The willingness of the public sector to provide funds can also act as a signal to help build confidence of 
private investors. For example, after the 2008 financial crisis, the United Kingdom’s Treasury recognized 
several infrastructure projects could have difficulty raising debt and were in danger of being scrapped. 
The Treasury created the Treasury Infrastructure Finance Unit (TIFU) to lend at commercial rates to PPP 
projects that were unable to raise enough commercial bank finance. The unit funded one major project in 
April 2009: the Greater Manchester Water project. According to a United Kingdom National Audit Office 
report [#254, page 8], the Treasury’s willingness to lend improved market confidence, and as of July 2010, 
35 further projects had been agreed without public lending.

Government provision of SPV equity

Under the UK Government’s revised PPP policy introduced in 2012—termed ‘Private Finance 2’, or PF2—
the Treasury may provide a minority share of the equity in PF2 projects [#241]. The rationale was to give 
government better access to project information, including in relation to the financial performance of the 
project company; allow government to be more involved in strategic decision making; and improve value 
for money by sharing in the on-going investment returns. A similar structure has been used by a few other 
governments, such as the Regional Government of Flanders, in Belgium.

However, public equity in a PPP also brings risks for private sector counterparts, and unless carefully 
managed could raise concerns of conflict of interest. Under the UK’s PF2 policy, for example, any equity 
shareholdings are managed by a unit located in the Treasury separate from the procuring authority.

Government guarantee of commercial loan to project

Rather than providing lending directly, governments may instead guarantee repayment of debt provided 
by commercial sources, in case of default by the private party. Farquharson et al [#95, page 63] notes that 
guaranteeing project debt undermines the risk transfer to the private sector. For this reason, governments 
often provide only partial credit guarantees—that is, a guarantee on repayment of only a part of the total debt.

Partial credit guarantees have been used by both developed and developing country governments to help 
support their PPP programs. For example:

• Korea’s Infrastructure Credit Guarantee Fund guarantees project debt through a counter-guarantee 
structure. That is, the Fund guarantees an on-demand term loan provided by a financial institution, that 
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can be called by the project to meet its senior debt service payments [#99, pages 6-7]

• Kazakhstan has provided guarantees on infrastructure bonds issued for its transport PPPs. The guarantees 
on the bonds by the government gave security for the pension funds to invest in the projects. [#263]

The use of guarantees should be carefully considered, and targeted at risks which the government is best 
placed to manage. Guarantees that are inappropriately used by the government can increase its fiscal 
exposure, while reducing value for money by reducing real risk transfer to the private sector, as described 
in Section 1.4.2 on the danger of over-leverage, and Section 1.3.1 on the lack of fiscal clarity from PPPs. For 
more information on government guarantees and public financial management for PPPs, see Section 2.4: 
Public Financial Management Frameworks for PPPs.

Forfaiting structures

A finance structure sometimes used to reduce the cost of finance for PPPs is the forfaiting model, which 
can be used for ‘government-pays’ PPP projects. Under this model, once construction is completed 
satisfactorily, the government issues an irrevocable commitment to pay the project company a portion of 
the contract costs—typically sufficient to cover debt service. This can lower the project’s financing costs. 
However, it means the government retains more risk under the PPP, and as debt service payments are no 
longer conditional on performance, the lender has less interest in ensuring project performance during 
operations. The forfaiting model has been widely used in Germany for small projects—typically municipal 
projects—where over half of the PPPs implemented between 2002 and 2006 used this structure. For more 
detail on the forfaiting model, see Daube’s article comparing project finance to the forfaiting model [#57].

A variant of the forfaiting model is the cession de créance (assignment of receivables) used in France. 
Similarly, once the infrastructure is built and operational the government may commit to making a series 
of payments unconditional on availability that will cover some or all of the debt service of the PPP project 
company.

The Government of Peru has also introduced a financing structure for PPPs that is a variant on the forfaiting 
model, in which these irrevocable payment commitments are issued during construction on completion of 
defined milestones. The ‘CRPAO’ structure is described in Box 1.11: CRPAOs in Peru. These forfaiting-type 
models allow for the private partner to gradually finance its investment, by securitizing the guaranteed 
future flow of payments related to each phase of construction. However, it also means the Government is 
committed to paying a proportion of the contracted amount irrespective of whether the asset is completed. 
The relevance of this approach may depend on the nature of the asset—in particular, whether it is readily 
divisible. 
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Box 1.11: CRPAOs in Peru

In Peru, an innovative financing structure has been developed to finance construction of its road 
concessions. The Government of Peru issues PAOs (Pago Annual de Obras or ‘annual payments 
for work’) to the private contractor for completing construction milestones. PAOs are obligation 
of the Government of Peru to make dollar-denominated payments on an annual basis (similar to 
bonds). After they are issued, the payments are not linked to the performance or operation of the 
roads and are irrevocable and unconditional. Debt for the project is raised through bonds that 
are backed by the securitization of the PAOs, known as CRPAOs (Certificado de Reconocimiento 
de Pago Annual de Obras). 

Peru first used this financing structure in 2006 to finance the first 960km piece of the IIRSA 
Interoceania Sur. The project raised US$226 million in debt for the project with a US$60 million 
partial credit guarantee from the Inter-American Development Bank (IADB). Two subsequent 
pieces of the Interoceania Sur have also used the CRPAO financing structure.

Source: Fox, Kabance & Izquierdo (2006) IIRSA Norte Finance Limited, New York: Fitch Ratings; United States Agency for 
International Development, USAID (2009) Enabling Sub-Sovereign Bond Issuances: Primer and diagnostic checklist (FS 
Series 1), Washington, D.C.

Development bank or other state finance institution involvement in PPPs

Many governments have established publicly-owned development banks or other finance institutions, which 
may provide a range of financial products to PPP projects. These financial institutions may be capitalized 
by the government, and can often also access concessional financing. Where these entities operate more 
or less as commercial finance institutions they may be better-placed to assess the viability of a proposed 
PPP project than the government itself—although some such institutions can also be exposed to political 
pressure that may undermine the quality of due diligence or project structuring.

In some cases, established development banks may expand their activities into the PPP sector. For example, 
the Banco Nacional de Desenvolvimento Econômico e Social in Brazil (BNDES) has been a major lender to 
private infrastructure projects in Brazil—appraising risk and providing finance in a similar way to a private 
commercial bank [#29, Annual Report].

Alternatively, governments may establish finance institutions specifically to serve PPPs, and sometimes 
other infrastructure investments. For example, the India Infrastructure Finance Company Limited (IIFCL) 
was established in 2006 to provide long-term debt to viable infrastructure projects undertaken by public or 
private companies. In Indonesia, the Indonesia Infrastructure Guarantee Fund (IIGF) was established in 2009 
as a state-owned company to provide guarantees for infrastructure projects under PPP schemes. However, 
as described by Klingebiel and Ruster in their paper on infrastructure facilities [#172], unless policy and 
institutional frameworks are developed to provide a pipeline of bankable projects then government-backed 
financing facilities are unlikely to provide the hoped-for results.

http://www.aai.com.pe/files/internacionales/iirsa_norte.pdf
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Government-owned finance institutions can also be used to provide PPP policy coordination and 
enforcement, by establishing clear rules and requirements for when financing will be available. This can 
particularly apply when a financial institution is set up specifically to serve the needs of a PPP program. For 
example, in Mexico most PPPs have been implemented with the support of FONADIN, an infrastructure 
investment fund under the national development bank BANOBRAS. The operating rules for FONADIN de 
facto established the rules and procedures by which PPP projects will be implemented, as described in Box 
1.12: Mexico’s FONADIN.

Box 1.12: Mexico’s FONADIN

Prior to 2012, Mexico had no PPP Law. However, most government agencies that implement 
projects through PPP schemes did so with the support of the Fondo Nacional de Infraestructura 
(FONADIN). Exceptions are typically projects that are “self-financing”—that is, projects that 
generate revenues that are sufficient to cover the costs; the two government entities that generally 
follow this path are CFE (the national electric company) and PEMEX (the national oil company).

In addition to providing subsidized lending and, in some cases grants, FONADIN can help 
agencies in providing grants for the preliminary studies for the project, preparing the project 
documentation and implementing the tender process. In practice, this has meant that the 
Presidential Decree that established FONADIN in 2008 has effectively governed most PPP 
projects. Under that decree, the Rules of Operation of FONADIN set out the scope, and the 
processes and procedures to identify, assess, and approve PPP projects. 

Source: BANOBRAS (2000) FONADIN Reglas de Operacion (Operation Rules) 
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PPPs can be implemented on a one-off basis, without any specific supporting policy framework. However, 
most countries with a successful PPP program have built that program on a sound PPP framework. The 
‘PPP framework’ means the policy, procedures, institutions, and rules that together define how PPPs will be 
implemented—that is, how they will be identified, assessed, selected, budgeted for, procured, monitored, 
and accounted for.

Establishing a clear PPP framework publicly communicates the government’s commitment to PPPs. It also 
defines how projects will be implemented, helping ensure good governance of the PPP program—that is, 
promoting efficiency, accountability, transparency, decency, fairness, and participation in how PPPs are 
implemented, as described in Box 2.1: Good Governance for PPPs below. This will help generate private 
sector interest, and public acceptance of the PPP program.

Box 2.1: Good Governance for PPPs

The United Nations Economic Commission for Europe (UNECE) Guidebook on Promoting 
Good Governance in PPPs defines governance as ‘the processes in government actions and 
how things are done, not just what is done’. All elements of the PPP Framework described in 
this module contribute to the governance of the PPP program. UNECE further describes ‘good 
governance’ as encompassing the following six core principles:

Establishing the PPP Framework

MODULE 2
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• Efficiency—use of resources without waste, delay, corruption, or undue burden on future 
generations

• Accountability—the extent to which political actors are responsible to society for their 
actions 

• Transparency—clarity and openness in decision-making

• Decency—development and implementation of rules without harming people

• Fairness—equal application of rules to all members of society

• Participation—involvement of all stakeholders.

One of the aims of establishing a sound PPP framework is to ensure these principles of good 
governance are followed in the implementation of PPP projects.

For further description of good governance in the context of PPPs, see the UNECE Guidebook 
on Promoting Governance for PPPs [#262, pages 13-14] Section 2.1: Principles of Good 
Governance in PPPs. 

Defining the ‘PPP framework’ 

There is no single ‘model’ PPP framework. A government’s PPP framework typically evolves over time, often 
in response to specific challenges facing the PPP program. In the early stages of a program the emphasis 
may be on enabling PPPs, and creating and promoting PPP opportunities. On the other hand, where many 
PPPs have already been implemented on an ad-hoc basis, concern about the level of fiscal risk in the PPP 
program may be the impetus for strengthening the PPP framework. In this case, the focus may be on 
strengthening control over how PPPs are developed, or improving public financial management for PPPs, 
as for example in South Africa. [#38] 

Often this initially involves introducing PPP-specific processes, rules, and institutions to ensure PPP projects 
are subject to similar discipline as public investment projects. Gradually, as experience with PPP grows, these 
PPP frameworks may re-integrate with normal public investment and infrastructure planning, procurement, 
and fiscal management processes, with PPPs as one particular option among several other options for 
implementing public investment projects.

The best solutions to similar challenges will likely also vary between countries—depending among other 
things on the country’s existing legal framework, investment environment, government institutions, and 
capacity. Figure 2.1: PPP Framework Overview illustrates the possible components of a ‘comprehensive’ 
PPP framework into component parts, while Box 2.2: The PPP Framework of Chile and Box 2.3: The PPP 
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Framework of South Africa below provide brief overviews of the PPP frameworks in South Africa and Chile—
both countries with well-respected PPP programs.

Figure 2.1: PPP Framework Overview

As shown in Figure 2.1: PPP Framework Overview, the components of a comprehensive PPP framework can 
include the following:

• Policy—articulation of the government’s intent to use PPPs to deliver public services, and the objectives, 
scope, and implementing principles of the PPP program

• Legal framework—the laws and regulations that underpin the PPP program—enabling the government 
to enter into PPPs, and setting the rules and boundaries for how PPPs are implemented. This can 
include PPP-specific legislation, other public financial management laws and regulations, or sector-
specific laws and regulations

• Processes and institutional responsibilities—the steps by which PPP projects are identified, 
developed, appraised, implemented, and managed; and the roles of different entities in that process. 
A sound PPP process is efficient, transparent, and is followed consistently to effectively control the 
quality of PPP projects

• Public financial management approach—how fiscal commitments under PPPs are controlled, reported, 
and budgeted for, to ensure PPPs provide value for money, without placing undue burden on future 
generations, and to manage the associated fiscal risk

• Broader governance arrangements—how other entities such as auditing entities, the legislature, 
and the public participate in the PPP program, and hold those responsible for implementing PPPs 

PPP Policy
Objectives, Scope, Implementing Principles

PPP Legal Framework

Processes and
Institutional

Responsibilities

Public Financial
Management

PPP Program
Governance
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accountable for their decisions and actions. The sections of this module describe each of these elements 
of a PPP framework, providing examples and guidance for practitioners. 

In practice, these elements are closely inter-related. For example a well-controlled process for developing 
PPPs that considers their fiscal consequences and builds in Finance Ministry control is central to sound public 
financial management of the PPP program. Comprehensive public reporting of fiscal commitments to PPPs in 
turn enables effective oversight of the PPP program. These linkages are highlighted throughout this Module.

For more on the typical components of a PPP framework, see Farquharson et al [#95, pages 15-16], and 
Yong [#296, page 30], which both provide brief overviews. The OECD’s recommendation on public 
governance of public-private partnerships (2012) [#196] also sets out guiding principles for its member 
governments on managing PPPs, covering three areas: establishing a clear, predictable, and legitimate 
institutional framework supported by competent and well-resourced authorities; grounding the selection 
of PPPs in value for money; and using the budget process transparently to minimize fiscal risks and ensure 
the integrity of the procurement process. These built on earlier OECD principles for private sector 
participation in infrastructure (2007) [#193]. 

Detailed assessments of PPP frameworks in a range of countries are available in the following:

• The Economist Intelligence Unit (EIU)’s Infrascope index publications, which evaluate the PPP 
environment in a set of countries against measures designed to assess the countries’ readiness to carry 
out sustainable PPPs. These measures include many of the PPP framework elements described above, as 
well as the country’s operational experience with PPPs, the availability of finance and financing support 
mechanisms, and the overall investment climate. The series includes EIU Infrascope index for Latin 
America and the Caribbean [#67], commissioned by IADB’s Multilateral Investment Fund (MIF); EIU 
Infrascope index for the Asia–Pacific region, commissioned by the Asian Development Bank (ADB) 
[#151]; and EIU Infrascope index for Eastern Europe and the Commonwealth of Independent 
States, commissioned by the European Bank for Reconstruction and Development (EBRD)

• Irwin and Mokdad’s paper on managing contingent liabilities in PPPs [#162], which describes the PPP 
approval, analysis and management approach in Australia, Chile, and South Africa, with a focus on fiscal 
management.

Box 2.2: The PPP Framework of Chile

Chile is a country with substantial PPP experience, and a well-defined PPP framework. As of 2013, 
Chile had awarded 69 projects in roads, airports, jails, reservoirs, urban transport, hospitals, and 
other sectors, with a total investment value of USS$14 billion. 

The use of PPP in Chile was enabled in 1991 by Decree 164, which set out much of the framework 
still in use today. This law was updated in 2010 by the Concessions Law, to address some of the 
challenges Chile had faced in its PPP program to date.
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The Concessions Law sets out the institutional responsibilities and processes for developing 
and implementing PPPs. The Concessions Unit of the Ministry of Public Works (MOP) acts as 
implementing agency for all PPPs in Chile. The MOP may receive proposals from government 
agencies or private investors, and follows a clearly-defined process to appraise the project. If 
the project is a good PPP candidate, the MOP Concessions Unit prepares the detailed tender 
documents, carries out a tender process, and selects and announces by decree the winning 
bidder. The Unit then manages the PPP contract over the project lifetime, receiving regular reports 
from the concessionaire—with the ability to request additional audits to check the information 
received—and managing any changes needed to the contract. 

The National Planning Authority must review and approve the technical and economic analysis 
of the project. The Concessions Council—led by the Minister of Public Works, with an advisor 
selected by the MOP, and four other advisers representing the Civil Engineering, Economics and 
Management, Law, and Architecture departments of the University of Chile—must approve the 
initial decision to carry out the project as a PPP.

The Ministry of Finance must approve PPP tender documents before they can be published, any 
changes made during the tender process, and any significant changes made through the lifetime 
of the contract. The Minister of Finance must also sign the decree awarding the PPP contract to 
the winning bidder. To manage these oversight responsibilities, the Ministry has established a 
Contingent Liabilities Unit, which reviews all projects in detail prior to approval, and calculates the 
value of the government’s liabilities initially and throughout the contract. Chile publicly discloses 
its commitments to PPP projects in a detailed annual contingent liabilities report. Information on 
the PPP program is also included in budget documentation.

The Treasury makes all the payments established in the PPP contract in accordance with the 
procedures and milestones stipulated in the PPP contract. The payments incorporated in the 
contract were previously approved by the Ministry of Finance during the project approval phase. 
Payment commitments are structured where possible to reduce fiscal risk—for example, demand 
guarantee payments are typically due the year after a demand shortfall, once the amount is 
known.

Disputes that emerge during the implementation of the project can be brought by either party to 
a Technical Panel. If the solution proposed by the technical panel does not resolve the problem, 
the parties may bring up the Arbitration Commission or the Appeals Court of Santiago. 

Source: Ministerio de Obras Públicas (2010) Ley y Reglamento de Concesiones de Obras Públicas, Santiago, Chile; 
Ministerio de Obras Públicas (2010) Historia de la Ley N.20410: Modifica la Ley de Concesiones de Obras Públicas y otras 
normas que indica, Santiago, Chile
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Box 2.3: The PPP Framework of South Africa

South Africa is another country with substantial PPP experience. From 2000 to April 2014, South 
Africa has implemented 24 national and provincial level PPP projects totaling over US$8.35 billion 
of total investment. 

The legislation governing national and provincial PPPs is the Treasury Regulation 16, issued 
under the Public Finance Management Act of 1999—it broadly sets out the PPP process, 
requirements and approvals, and institutional responsibilities of involved entities. Municipal PPPs 
are governed by the Municipal Finance Management Act and the Municipal Systems Act. There 
are also municipal PPP regulations that roughly mirror the requirements of Treasury Regulation 16.

PPP processes and institutional responsibilities are established in a detailed PPP Manual. This 
manual describes how the Treasury regulations should be interpreted, and provides detailed 
guidance at every step in the PPP process, each in a separate module. Each module of the manual is 
issued as a Practice Note of the National Treasury, and can be updated separately. A similar manual, 
the Municipal Service Delivery and PPP Guidelines, provides instructions for municipal PPPs.

Responsibility for implementing PPP projects rests with the contracting authority. Contracting 
authorities must identify and appraise PPP projects, and manage the tender process to select 
the winning bidder, following the detailed guidance and requirements (including checklists for 
each stage and standard forms) set out in the manuals. The contracting authority is responsible 
for managing PPPs through the contract lifetime, which includes ensuring the project meets 
performance standards, resolving disputes, and reporting on the PPP in the institution’s/
municipality’s annual reports.

PPP approvals are made by the Treasury at the national and provincial levels. Municipal PPPs will 
be subject to Treasury’s “views and recommendations”. Projects are submitted for approval at 
four points, after: (1) the feasibility study has been completed, (2) the bid documents have been 
prepared, (3) bids have been received and evaluated, and (4) negotiations have concluded and 
the PPP contract is in its final form. The Treasury established a PPP Unit in 2004, to review all PPP 
submissions and recommend the PPP for approval. The Treasury’s evaluation focuses particularly 
on the value for money and affordability of the PPP project.

Payments for PPP commitments are made through the annual appropriations process. The 
Accounting Standards Board of South Africa has published guidelines for public sector 
accounting for PPPs. The PPP Manual also sets out the auditing requirements for PPP. The 
Auditor General’s annual audits of contracting authorities should check that the requirements of 
the PPP regulations have been met, and the financial implications are reflected in the institution’s/
municipality’s accounts. The Auditor General may also conduct forensic audits if any irregularity 
is suspected. 
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Sources: National Treasury (2004) Public Private Partnership Manual: National Treasury PPP Practice Notes issued in 
terms of the Public Finance Management Act, Johannesburg, South Africa; Tim Irwin & Tanya Mokdad (2010) Managing 
Contingent Liabilities in Public-Private Partnerships: Practice in Australia, Chile, and South Africa, World Bank; P. Burger 
(2006) The Dedicated PPP Unit of the South African Treasury, Paris, France: Organization for Economic Cooperation and 
Development

Instituting the PPP framework

A PPP framework can be instituted in different ways. The options available typically depend on the legal 
system of the country, and on the norm for establishing government policies, procedures, institutions, and 
rules. They can include:

• Policy statement—common in developed countries with Westminster-style governments, PPP policy 
statements typically set out at least the objectives, scope, and implementing principles of the PPP 
program—as described further in Section 2.1: PPP Policy. Policy statements may also outline procedures, 
institutions, and rules by which the objectives and principles will be put into practice

• Laws and regulations—as described further in Section 2.2: PPP Legal Framework, civil law countries 
typically require legislation to enable PPPs to be pursued, and set out the rules for how PPPs will be 
implemented; many common law countries also introduce PPP legislation as a more binding form of 
commitment to a PPP framework. This can be a dedicated PPP law, a component of broader public 
financial management law, subordinate legislation such as executive orders, presidential decrees, 
regulations, or a combination

• Guidance materials, such as manuals, handbooks, and other tools. These may be used to establish 
PPP procedures upfront, or developed over time to supplement policy statements or legislation, as a 
codification of good practice. Module 3 of this Reference Guide provides examples and draws from 
many examples of good-quality guidance material from national PPP programs.

In addition to cross-sector PPP frameworks, policies or laws at the sector level can enable the use of PPPs and 
create a framework for PPPs within the sector. Many PPP programs use a combination of these approaches. 

Overview References: PPP Framework

Reference Description

United Nations Economic Commission for Europe 
(2008) Guidebook on Promoting Good Governance 
in Public-Private Partnerships, Geneva

This guide for policymakers provides a detailed direction on how to improve 
governance for PPP programs. The guide also gives insight into what are the 
key challenges and possible frameworks for solutions

Tim Irwin & Tanya Mokdad (2010) Managing 
Contingent Liabilities in Public-Private Partnerships: 
Practice in Australia, Chile, and South Africa, World 
Bank

Describes the approach in the State of Victoria, Australia, Chile, and South 
Africa, to approvals analysis, and reporting of contingent liabilities (and other 
fiscal obligations) under PPP projects, and draws lessons for other countries

http://www.unece.org/fileadmin/DAM/ceci/publications/ppp.pdf
http://www.unece.org/fileadmin/DAM/ceci/publications/ppp.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/WB-ManagingContingentLiabilitiesAustraliaChileSoAfrica.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/WB-ManagingContingentLiabilitiesAustraliaChileSoAfrica.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/WB-ManagingContingentLiabilitiesAustraliaChileSoAfrica.pdf
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Farquharson, Torres de Mästle, and Yescombe, with 
Encinas (2011) How to Engage with the Private 
Sector in Public-Private Partnerships in Emerging 
Markets, World Bank/PPIAF

This guide for public sector practitioners describes how to develop and 
implement a PPP successfully, by developing a marketable project and 
attracting the right private partners. Section 3 focuses on setting the PPP 
framework

Yong, H. K. (Ed.) (2010) Public-Private Partnerships 
Policy and Practice: A Reference Guide. London: 
Commonwealth Secretariat 

This report provides a comprehensive review of PPP policies worldwide, 
including guidance to practitioners about key aspects of designing and 
implementing PPP policy and projects. Chapter 4 provides guidelines for 
public-sector appraisal of PPP projects

Economist Intelligence Unit (2013) Evaluating the 
Environment for Public-Private Partnerships in Latin 
America and the Caribbean: The 2012 Infrascope: 
Index guide London, UK (Spanish Version: 
Evaluando el entorno para las asociaciones público-
privadas en América Latina y el Caribe Infrascope 
2012: Guía del índice y metodología)

This publication, Infrascope, sets out an index for assessing countries’ 
readiness to carry out sustainable PPPs, and uses the index to evaluate the 
PPP environment in 19 countries in the region. The 2013 edition, as well as 
previous editions, are freely available at the IADB website.
See also the versions for Asia-Pacific and for Eastern Europe and CIS, based 
on similar methodologies.

2.1 PPP Policy

The first step in establishing a PPP framework is often for the government to articulate its PPP policy. 
‘PPP policy’ is difficult to define, and is used in different ways in different countries. Based on the Oxford 
English Dictionary definition of policy as a ‘course or principles of action … one formally advocated by a 
government’, this Reference Guide uses PPP Policy to mean the government’s statement of intent to use 
PPPs as a course of action to deliver public services, and the guiding principles for that course of action. A 
PPP policy would typically include:

• PPP program objectives—why the government is pursuing a PPP program

• PPP program scope—what types of projects will be pursued under the PPP policy

• Implementing principles—how PPP projects will be implemented, to ensure the PPP program meets 
its objectives.

The following sections provide examples of how different countries define their PPP program objectives, 
scope, and implementing principles.

Many governments issue a PPP policy statement or document, to communicate to the public and to 
potential investors the government’s intention to use PPP, and how PPPs will be implemented. The 
sections below, and the ‘key references’ at the end of this section, reference some example PPP policy 
documents. Other countries incorporate these elements of PPP policy within PPP laws and regulations, 
or guidance material. PPP policies benefit from being nested in a more comprehensive public investment 
or infrastructure policy framework, as described further below under Section 2.3: PPP Processes and 
Institutional Responsibilities. 

http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://graphics.eiu.com/marketing/pdf/Infrascope%20LAC%202009_English.pdf
http://graphics.eiu.com/marketing/pdf/Infrascope%20LAC%202009_English.pdf
http://graphics.eiu.com/marketing/pdf/Infrascope%20LAC%202009_English.pdf
http://graphics.eiu.com/marketing/pdf/Infrascopio%20LAC%20Espanol%202009.pdf
http://graphics.eiu.com/marketing/pdf/Infrascopio%20LAC%20Espanol%202009.pdf
http://graphics.eiu.com/marketing/pdf/Infrascopio%20LAC%20Espanol%202009.pdf
http://www.eiu.com/site_info.asp?info_name=PPP_latam&page=noads
http://www.eiu.com/site_info.asp?info_name=PPP_latam&page=noads
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2.1.1 PPP Program Objectives

Governments pursue PPP programs for different reasons. Some countries begin using PPPs in a particular 
sector, simply as a way to meet investment needs given fiscal constraints. For example, PPPs were first used 
in South Africa in the roads sector, with the specific objective of building more highways. In the Philippines, 
many of the first PPPs were in the power sector, where the state-owned power company contracted with 
Independent Power Producers to solve a power crisis. In both cases, the use of PPPs subsequently extended 
into other sectors.

Many governments define broader PPP program objectives when formulating and documenting PPP 
policies. The choice and relative priority of these objectives depends on the government’s other policies 
and priorities. They can include:

• Enabling more investment in infrastructure, by accessing private finance

• Achieving value for money in the provision of infrastructure and public services

• Improving accountability in the provision of infrastructure and public services

• Harnessing private sector innovation and efficiency

• Stimulating growth and development in the country.

Table 2.1 provides examples of clear statements of PPP program objectives drawn from the relevant 
country’s PPP policy statement or law.

Table 2.1: Example PPP Program Objectives

Country Reference PPP Objectives

Australia National PPP Policy 
Framework (2008) [#13, 
page 3] 

Describes the aim of PPPs as being ‘to deliver improved services and better value for 
money, primarily through appropriate risk transfer, encouraging innovation, greater asset 
utilization and an integrated whole-of-life management, underpinned by private financing’

Indonesia Regulation of Government 
Cooperation with Business 
Entity in the Supply of 
Infrastructure (2005) [#148, 
Chapter II Article 3]

The purpose of ‘cooperation of government and the private sector’ (through PPPs) is set out 
as follows:
	To fulfill sustainable funding requirements in the supply of infrastructure through 

mobilization of private sector funds 
	To improve the quantity, quality and efficiency of services through healthy competition 
	To improve the quality of management and maintenance in the supply of infrastructure 
	To encourage the use of the principle where users pay for services received; or in 

certain cases the paying ability of the users shall be taken into consideration. 

São Paulo 
(Brazil)

Law 11688 (2004) [#37, 
Article 1]

States that the objective of the PPP program is to ‘promote, coordinate, regulate, and audit the 
activities of the private sector agents who, as collaborators, participate in the implementation of 
public policies aimed at the development of the state and the collective wellbeing’

México PPP Law (Ley de Asociaciones 
Publico Privadas, 2012) 
[#185, Article 1]

States that the objective of the PPP program is to increase social wellbeing, and 
investment levels in the country
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2.1.2 PPP Program Scope

Many governments bound the scope of their PPP program to particular types of projects or contracts. 
The aim can be to focus on those projects that are most likely to successfully achieve the government’s 
objectives and provide value for money as PPPs. Where the PPP framework includes particular processes 
and institutional responsibilities, it may also be necessary to define under what circumstances these will 
apply. Governments may define the PPP program scope by a combination of the following:

• PPP contract types—there is no consistent, international definition of ‘PPP’, which can be used to 
describe a wide range of contract types. Section 1.1 What is a PPP: Defining ‘Public-Private Partnership’ 
describes this range, which can stretch from lease arrangements for existing assets and services to 
Design-Build-Operate-Finance-Maintain contracts for new assets. Some countries define the types of 
contract that are included under the PPP policy. The aim can be to prioritize contract types that are 
most consistent with the government’s objectives. It can also be important to distinguish when the 
requirements and processes of the PPP framework will apply. For example, India’s draft National PPP 
Policy (2011) describes the types of contracts that are considered as PPPs, types of contract that will not 
be used (those involving private ownership of assets), and those that are not covered by the PPP policy 
(Engineering-Procurement-Construction (EPC) contracts, and divestiture of assets). Brazil (2004) Law 
11079, Federal PPP Law, Brasilia [#34] and Chile, Ministerio de Obras Públicas (2010) Ley y Reglamento 
de Concesiones de Obras Públicas, Santiago [#46] both define limits on the contract duration: in Brazil, 
a minimum of five years, and in Chile, a maximum of 50 years

• Sectors—the PPP program may be limited to the sectors most in need of investment or improvements 
in service performance, or those in which PPPs are expected to be most successful. For example, 
Singapore’s PPP policy (2004) is limited to those sectors ‘in which other similar countries have had proven 
success with PPP’, including sports facilities, incineration plans, water and sewage treatment works, 
major IT infrastructure, education facilities, hospitals and polyclinics, expressways, and government 
office buildings. Some countries exclude sectors considered too sensitive—Uruguay and El Salvador 
excluded the water sector, Guatemala excluded education and health

• Project size—many governments define a minimum size for PPP projects implemented under the PPP 
framework. Smaller projects may not make sense because of the relatively high transaction costs of 
implementing a PPP. In some cases, smaller projects can be implemented, but are not subject to the 
appraisal and approval requirements defined in the PPP framework. In other cases, a size limit may 
mean PPP-type contracts cannot be used for smaller projects. For example, Singapore’s PPP policy 
(2004) states that initially, PPPs will be pursued only for projects with an estimated capital value of over 
US$50 million. Brazil’s PPP law (Law 11079, 2004) sets a minimum size of 20 million reais (US$11.7 million) 
for individual projects launched under the ‘PPP Law’.

Table 2.2 provides more detail on how various countries have defined the scope of their PPP programs.
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Table 2.2: Example Definitions of PPP Policy Scope

Country Reference PPP Policy Scope

Australia National PPP Guidelines-PPP 
Policy Framework (2008) 
[#13, Section 3.1.3, page 6]

Project size—value for money considerations mean PPPs will likely only be 
applicable for projects over US$50 million

Brazil National PPP Law (Law 
11079, 2004) [#34, Article 2, 
paragraph 4] 

Contract Types—only two types of contracts will be considered PPPs in Brazil: 
(i) sponsored concession—returns for the private party come from user fees and 
government transfers—, and (ii) administrative concessions—all of the returns 
to the private party come from government transfers. Concessions not requiring 
government transferred are not considered PPPs in Brazil. The law also states that 
the concession must be at least five years long to be considered a PPP.
Project Size—PPPs will only be used for project over 20 million reais (US$11.7 
million) 

Chile Concessions Law (Law 
20.410, 2010) [#46]

Contract types—the law specifies a maximum duration for concession contracts of 
50 years
Sector—the law does not specify the sectors. However, it states that PPPs are to 
exploit public works and services, the use of “national goods” to develop necessary 
services

Colombia National PPP Law (Law 1508, 
2012) [#52, articles 3 and 6]

Contract types—PPP contracts must always make the private investor responsible 
for operations and maintenance, and must be for less than 30 years. (If the project 
is longer, it will require approval from the national Council on Economic and Social 
Policy)
Project size—Total investment in the project must be above 6000 smmlv (i.e. 
Minimum Legal Monthly Wage)

Mauritius Public Private Partnership 
Policy Statement (2003) 
[#181, Section 5, page 4] 

Sectors—in the early stage of the PPP program, the government plans to focus on 
certain key areas—transport, public utilities, solid and liquid waste management, 
health, education and vocational training, and ICT

Mexico PPP Law (Ley de 
Asociaciones Publico 
Privadas, 2012) [#185]

Contract types—defines PPPs as long term contractual relationships between public 
and private entities, to provide services to the public sector or the general public, 
and where the infrastructure is provided to increase social wellbeing and investment 
levels in the country. Contracts must not exceed 40 years in duration (including 
extensions)—contracts that are longer than 40 years must be approved by law

Puerto Rico PPP Act (2009) [#210, 
Section 3]

Sector—defines ten eligible sectors: sanitary landfill, reservoirs and dams, electricity 
generation plants, transport systems, educational, health, security, correctional 
and rehabilitation facilities, affordable housing, sports, recreations, tourist, and 
cultural attractions, communication networks, high/tech, informatics and automation 
systems, and any other sector that has been identified as a priority through 
legislation

Singapore Public-Private Partnership 
Handbook (2004) [#216, 
Section 1.4.2, page 8] 

Sectors—limited to those in which there are successful PPP examples in other 
countries—including sports facilities, incineration plans, water and sewage 
treatment works, major IT infrastructure, education facilities, hospitals and 
polyclinics, expressways, and government office buildings
Project size—PPPs will be used only for projects over US$50 million 

 PPP policies often set out implementing principles—the guiding rules, or code of conduct under which 
PPP projects will be implemented. These principles set out the standards against which those responsible 
for implementing PPPs should be held accountable. Principles are often supported by regulations and 
processes, detailing how the principles will be put into practice. For example, Box 2.4: PPP Implementing 
Principles in Peru lists the implementing principles established in Peru’s national PPP law.
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Box 2.4: PPP Implementing Principles in Peru

Peru’s PPP policy is set out through legislative decree 1012. In article 5, this defines the following 
guiding principles for the PPP Policy:

• Value for Money: a public service must be provided by the private actor that can offer better 
quality for a given cost or lower costs for a given quality outputs. This is how the policy seeks 
to maximize user satisfaction and optimize the use of public resources

• Transparency: all quantitative and qualitative information used to make decision during the 
evaluation, development, implementation and monitoring stages, must be made public in 
accordance with Article 3 of the Transparency and Public Information Access Law

• Competition: competition must be sought in order to ensure efficiency and lower costs in 
the provision of public infrastructure and services. The government must also avoid any anti-
competitive o collusion behavior

• Adequate Risk Allocation: there must be an adequate risk allocation between the public 
and private parties. This means that the risks must be assigned to the party that has the 
greatest capacity to manage the risks at a lower cost, considering both the public interest 
and the project’s characteristics

• Budgetary Responsibility: this is defined as the Government capacity to assume the firm 
and contingent financial commitments related to the implementation of PPP contracts 
without compromising the sustainability of public finances or the regular provision of the 
public service.

Source: Congreso de la República (2008) Decreto Legislativo N° 1012, Lima [#12]

For other examples of strong guiding principles, see:

• The State Government of Karnataka Infrastructure Policy (2007) [#144, page 135], which clearly sets 
out and explains its ‘Touchstone Principles’

• Australia’s National PPP Policy Framework (2008) [#13, pages 10-11], which sets out seven principles: 
value for money, public interest, risk allocation, output-orientation, transparency, accountability, and 
‘engaging the market’

• Brazil’s Federal PPP Law (Law 11079, 2004) [#34, Article 4] sets out seven principles for the use of 
PPPs—efficiency, respect for the interests of users and the private actors involved, non-transferability of 
regulatory, jurisdictional and law enforcement responsibilities, transparency, objective risk allocation, 
and financial sustainability

http://www.minsa.gob.pe/ogpp/app/Normatividad/DL%201012%20Ley%20Marco%20APP.pdf
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• The PPP Law (Law 11688, 2004) of the State of São Paulo, Brazil [#37, Article 1] sets out eight principles 
that should guide PPP design and implementation. These include: efficiency, respect for the interests 
of the end users, universal access to essential goods and services, transparency, fiscal, social, and 
environmental responsibility

• Indonesia’s Presidential Regulation n.o 67 (2005) [#148, Article 6], which presents PPP principles 
promoting transparency, fair consideration, and competition in the PPP program, as well as ‘win-win’ 
structures for the public and private parties

• Colombia’s National PPP Law (Law 1508, 2011) [#52, Articles 4 and 5] sets out the key principles of 
the PPP policy in the country: efficiency, necessity, and efficient risk allocation. The law also states 
that all payments to the private investor must be conditional on the availability of the infrastructure to 
contractually-set levels

•  Jamaica’s PPP Policy (2012) sets out four guiding principles: achieving optimal risk transfer and value 
for money for the public; being fiscally responsible; and maintaining probity and transparency [#166].

Key References: PPP Policy Examples

Reference Description

Australia, Infrastructure Australia (2008) National PPP 
Guidelines-PPP Policy Framework, Canberra

Sets out the policy objectives, scope, the assessment of projects as PPPs, 
and the principles guiding the application of PPPs

Indonesia, Presiden (2005) Peraturan Presiden 
Republik Indonesia Nomor 67 Tahun 2005 
Infrastruktur, Jakarta; (2011) Peraturan Presiden 
Republik Indonesia Nomor 56 Tahun 2011, Jakarta

Sets out the purpose, scope, and principles of the PPP program in 
Indonesia, as well as defining the PPP process and responsibilities

Brasil, São Paulo Assembléia Legislativa (2004) Lei 
11688/04 | Lei N° 11.688, São Paulo

Sets out the objectives of the PPP Program, creates the PPP Management 
Council, the São Paulo Partnerships Corporation, and the PPP Unit 
within the Planning Secretariat. It also establishes the private partner’s 
responsibilities, sand establishes the rule for PPP contracts

General Congress of the United States of Mexico 
(2012) Ley de Asociaciones Publico Privadas (PPP 
Law)

Sets out the scope, principles, and processes for the PPP program in 
Mexico

Brasil, Congresso Nacional (2004) Lei N° 11079, 
Brasília

Defines PPP, and sets out the PPP process, including requirements for 
tendering process, contract design. It also establishes the institutional 
framework for the PPP Program

Chile, Ministerio de Obras Públicas (2010) Ley y 
Reglamento de Concesiones de Obras Públicas, 
Santiago

This law amends the previous Decree which acted as the PPP Law in 
Chile. It creates the Concessions Council, defines all the preparatory 
activities that must be carried out by the contracting agency, establishes 
the procurement process, sets rights and responsibilities, and establishes 
processes for dealing with change 

Colombia, El Congreso (2012) Ley No. 1508, Bogotá Sets out the scope, principles, and processes for the PPP program in 
Colombia, as well as institutional responsibilities for developing projects

Mauritius, Ministry of Economic Development, 
Financial Services and Corporate Affairs (2003) Public 
Private Partnership Policy Statement, Port Louis

Describes how PPPs fit into the larger economic framework of the country, 
defines a PPP, the objectives of the PPP policy, the sectors in which PPPs 
should be applied, and key considerations for assessing PPPs

Puerto Rico, Legislature Assembly (2009)  No. 29 (S. B. 
469), San Juan

Sets out the purpose, scope, principles, and processes of the PPP program 
in Puerto Rico

http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Policy_Framework_Dec_08.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Policy_Framework_Dec_08.pdf
http://www.presidenri.go.id/DokumenUU.php/681.pdf
http://www.presidenri.go.id/DokumenUU.php/681.pdf
http://www.presidenri.go.id/DokumenUU.php/681.pdf
http://pkps.bappenas.go.id/attachments/article/874/Presidential_Regulation_No__56_Year_2011(English%20Version).pdf
http://pkps.bappenas.go.id/attachments/article/874/Presidential_Regulation_No__56_Year_2011(English%20Version).pdf
http://www.jusbrasil.com.br/legislacao/93786/lei-11688-04-sao-paulo-sp
http://www.jusbrasil.com.br/legislacao/93786/lei-11688-04-sao-paulo-sp
http://www.planalto.gov.br/ccivil_03/_ato2004-2006/2004/lei/l11079.htm
http://www.concesiones.cl/acercadelacoordinacion/funcionamientodelsistema/Documents/Nueva%20Ley%20y%20Reglamento%202010.pdf
http://www.concesiones.cl/acercadelacoordinacion/funcionamientodelsistema/Documents/Nueva%20Ley%20y%20Reglamento%202010.pdf
http://unpan1.un.org/intradoc/groups/public/documents/CPSI/UNPAN027786.pdf
http://unpan1.un.org/intradoc/groups/public/documents/CPSI/UNPAN027786.pdf
http://www.app.gobierno.pr/wp-content/uploads/2010/06/A-29-2009-PPP-Act-English.pdf
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Singapore, Ministry of Finance (2004) Public Private 
Partnership Handbook (Version 1) 

Provides an introduction to PPPs, their structures, and the process for 
procuring and managing PPPs in Singapore. It also defines the scope of 
Singapore’s PPP program

Perú, Congreso de la República (2008) Decreto 
Legislativo N° 1012, Lima

This decree is the national law and it sets out the PPP policy in the 
country. Defines and classifies PPPs, sets out the principles that should 
guide the implementation of the policy, define the institutional framework, 
and sets out the financial rules for PPPs in Perú

India, Ministry of Finance, Promoting Infrastructure 
Development Through PPPs: A Compendium of State 
Initiatives, New Delhi

Presents PPP policies, laws, and regulations from 12 states in India

2.2 PPP Legal Framework

The ‘PPP legal framework’ comprises all the laws and regulations that control whether, and how, PPPs can 
be implemented. Both governments and private companies looking to implement PPPs need to scrutinize 
the relevant laws and regulations, to identify any provisions, requirements, or constraints that may apply to 
PPPs. Governments embarking on PPPs may also need to adapt the existing legal framework to do so—at 
a minimum to ensure that PPP contracts can be entered into and clarify the legal rights and processes that 
apply; or in some cases to introduce PPP-specific processes and responsibilities such as those described in the 
following sections. Some governments do so by adapting existing laws; others introduce specific legislation. 

The nature of the legal framework for PPP depends heavily on the type of legal system in place. There are 
two main types of legal systems in the world: common law, and civil law. In civil law systems, the operations 
of government are usually tightly prescribed in administrative law. This typically establishes legal rights and 
processes that apply to PPP contracts, as described further below. Common law systems are typically 
much less prescriptive, with fewer provisions implied into a contract by law. As a result, contracts in common 
law countries tend to be larger than in civil law countries—more importance is attached to specifying in 
the contract the terms governing the relationship between the parties to a contract, as the absences or 
ambiguities cannot so easily be remedied or resolved by operation of law. 

This section briefly describes and provides examples of PPP legal frameworks: Section 2.2.1 describes 
the broad scope of legislation that may affect PPPs; and Section 2.2.2 focuses on PPP-specific legislation. 
The following resources provide overview guidance on assessing and developing the legal and regulatory 
framework for PPPs:

• Jeff Delmon and Victoria Delmon’s Legal Guide [#60] reviews key legal issues in 17 countries

• The World Bank’s PPP Infrastructure Resource Center presents the key features of common and 
civil law systems, and their impacts on PPP arrangements, and has useful online tools for assessing 
governments’ legal environment for PPPs in the [#286, Legislative Frameworks]

• Annex 2 of the EPEC Guide to Guidance has an overview of legal and regulatory requirements for PPPs 
in countries with different legal traditions [#83]

• Farquharson et al [#95, pages 16-21] sets out ‘key questions’ that investors and lenders are likely to 

http://app.mof.gov.sg/data/cmsresource/PPP/Public%20Private%20Partnership%20Handbook%20.pdf
http://app.mof.gov.sg/data/cmsresource/PPP/Public%20Private%20Partnership%20Handbook%20.pdf
http://www.pppinindia.com/pdf/state_ppp_initiatieves_compendium.pdf
http://www.pppinindia.com/pdf/state_ppp_initiatieves_compendium.pdf
http://www.pppinindia.com/pdf/state_ppp_initiatieves_compendium.pdf
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ask about the legal and regulatory framework, and some principles on developing effective frameworks

• The World Bank’s online PPP Toolkit for Roads and Highways [#282, Module 4] section on ‘legislative 
framework’ describes the types of enabling law for PPPs, and lists and describes the other laws that 
typically impact a PPP project in highway infrastructure.

2.2.1 Scope of the PPP Legal Framework

The PPP legal and regulatory framework can include specific PPP legislation, as described below. However, 
the legal framework for PPP is broader in scope, and can comprise a range of types of law.

Firstly, in civil law countries, as described above, PPP contracts are couched in general administrative law, 
which governs the functions and decision-making processes of government agencies. This body of law can 
create legal rights for both contracting authority and private party, in addition (or indeed, overriding) those 
specified in the contract. For example, it may establish the right of the contracting authority to modify or 
cancel a contract (often linked to a legal requirement for continuity of service provision). Some protections 
of the operator are also implied by law—such as the right to ‘financial equilibrium’ in case of certain types 
of unexpected change in circumstances (as described further under Section 3.4: Designing PPP Contracts). 
Administrative law may also define processes and institutional roles relevant to PPPs; such as those for 
procurement, or resolution of contractual disputes—including the ultimate jurisdiction of administrative 
courts, unless otherwise specified.

In both civil and common law jurisdictions there may also be specific laws that apply to aspects of the PPP 
process. These can include:

• Procurement law—the transaction process for a PPP must typically comply with public procurement 
law and regulations, unless PPPs are specifically exempt

• Public financial management law—institutional responsibilities, processes, and rules established in 
public financial management laws and regulations can contribute to the PPP framework. For example, 
this could include project approval requirements, fiscal limits, budgeting processes, and reporting 
requirements

• Sector laws and regulatory frameworks—PPPs are often implemented in sectors that are already 
governed by sector-level law and regulatory frameworks. These may constrain the government’s ability 
to contract with the private sector, or provide rules for doing so

• Other laws affecting the operation of private firms, which also apply to PPP companies, and should 
be taken into consideration when defining PPP projects and processes. These can include:

- Environmental law and regulations 

- Laws and regulations governing land acquisition and ownership

- Licensing requirements, particularly for international firms
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- Tax rules

- Employment law

These laws taken together may comprise the legal framework for implementing PPP—that is, there may be 
no need for PPP-specific legislation. For example, Box 2.5: PPP Legal Framework in Germany. 

Box 2.5: PPP Legal Framework in Germany

The development and implementation of PPPs in Germany is regulated primarily by the Budget 
law, particularly sections 7 and 55 of the Federal Budget Code, which set out requirements for 
project preparation and appraisal, and procurement, respectively.

The Budget law establishes guiding principles and appraisal requirements for all public 
procurements, including PPP projects. Under section 7 subsection (1) of the Federal Budget Code, 
the principles of efficiency and economy must be observed when preparing and executing the 
budget—which includes the preparation of PPP projects. Economic feasibility analysis is the main 
instrument for implementing the efficiency principle—it must be conducted for all measures having 
a financial impact, which includes PPPs (section 7 subsection (2) of the Federal Budget Code). This 
analysis must be conducted during various stages of the project development process, before any 
decision with financial impact; and includes analysis of possible procurement approaches. 

General provisions for procurement processes are set out in Section 55 of the Federal Budget 
Code. Federal procurement procedures are related to a certain threshold (€5 million for construction 
contracts; €200,000 for supplies and services contracts; €400,000 for supplies and services contracts 
involving sectoral clients; €130,000 for contracts involving higher and supreme federal authorities). 
For procedures exceeding stipulated thresholds, the rules established under EU Directives must be 
applied, as well as the Act Against Restraints of Competition [#110, part 4] and the Ordinance on the 
Award of Public Contracts [#113]. For procurement procedures below the above-cited threshold, 
the following regulations apply: Section 55 of the Budgetary Principles Act, Section 55 of the Federal 
Budget Code, and the respective Länder budget codes in conjunction with the corresponding 
administrative provisions, plus Section 1 both of the VOB/A (Vergabe- und Vertragsordnung für 
Bauleistungen) and VOL/A (allgemeine Bestimmungen für die Vergabe von Leistungen).

2.2.2 PPP Laws

Some countries enact special PPP laws. These may be used a means to adapt the existing legal framework, 
if this is not clear or comprehensive, or constrains the Government’s ability to structure and manage PPPs 
well. The same can be achieved by adapting existing laws to accommodate PPPs. A PPP-specific law can 
help raise the profile and demonstrate political commitment to the PPP program—although care is needed 
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to avoid conflict with any other existing relevant laws. PPP laws may establish guiding principles for a PPP 
program, processes and institutional responsibilities (such as for procurement, and dealing with disputes) 
and policies such as public financial management rules PPPs. A well-designed PPP law typically sets out 
principles, which may be supported by more detailed regulations—with a view to avoiding rigidity and 
enabling the PPP program to adapt over time.

PPP laws are most common in civil law countries—for example, all Latin American countries implementing 
PPPs do so under a specific PPP or Concession law (or both). Some common law countries also adopt PPP 
laws, as a more binding commitment by government than a PPP policy. 

Table 2.3 below provides examples of PPP laws and regulations in a range of countries. Yong [#296, page 
33] summarizes the suggested content of a dedicated PPP law, while the United Nations Commission on 
International Trade Law has published general recommendations and model legislative provisions for 
enabling privately financed infrastructure projects [#259, #260]. The World Bank PPP in Infrastructure 
Resource Center for Contracts, Law and Regulation [#286, ‘Legislation’] provides more information, 
including summaries of different legislation types (such as general PPP laws, concession laws), example 
provisions, and PPP legislation from over 30 countries. 

Table 2.3: Example PPP Laws

Jurisdiction PPP-Specific Laws and Regulations

Brazil The federal-level legal framework for PPPs in Brazil is different for Concessions (‘self-financing’ projects, which 
require no government subsidy support), and PPPs:
	Law 8987 (1995) is the Federal Concessions Law. It establishes which government bodies can grant 

concessions, and defines concession types. It also sets out criteria for selecting bidders during tender, the 
required content of concession contracts, rights and responsibilities of the contracting government agency, 
the concessionaire and users, the tariff policy, and the acceptable reasons for step in and contract termination. 
Law 9648 (1998) made some updates to this law

	Law 11079 (2004) is the Federal PPP Law. It defines PPPs in the Brazilian context, establishes the scope 
of the PPP program, defines the contents of PPP contracts, sets rules for providing guarantees, setting up the 
SPV, tendering the project, and defines the rights and responsibilities of the contracting authority 

Each State making use of PPPs also has its own legal framework.

Chile Law 20410 (2010) is the current Concessions Law. It updated the previous legal instrument for concessions—
Decree 900 (1996)—which had modified the original legal instrument for PPPs in Chile: the Ministry of Public 
Work’s Regulation 164 (1991). The law sets out the institutional framework for PPPs, tender rules, concessionaire’s 
rights and obligations, inspection and oversight requirements, and procedures for resolving conflicts

Colombia Law 1508 (2011) is the National PPP Law. It sets out the scope of the PPP program in the country, and the 
principles that should guide it, and establishes the procedures and institutional framework for PPPs. It sets out 
specific approaches on PPP procurement, PPP contract design, and on the budgetary approach for PPPs. The 
following laws also contribute to the legal framework for PPP:
	Law 80 (1993): establishes norms and principles for government contracting. It also sets norms that regulate 

the legal relationship between the public and private partners
	Law 1150 (2007): modifies some parts of Law 80. Specifically, it incorporates certain elements that make the 

tendering processes more efficient and transparent
	Presidential Decree 4165 (2011), in article 4, establishes the National Infrastructure Agency (ANI Agencia 

Nacional de Infraestructura), which is in charge of identifying, assessing the viability, and proposing 
concessions and other forms of PPPs in transport and other related services, and of developing and 
implementing the resulting PPP projects

http://www.planalto.gov.br/ccivil_03/leis/L8987cons.htm
http://www.planalto.gov.br/ccivil_03/leis/L9648cons.htm
http://www.planalto.gov.br/ccivil_03/_ato2004-2006/2004/lei/l11079.htm
http://www.concesiones.cl/acercadelacoordinacion/funcionamientodelsistema/Documents/Nueva%20Ley%20y%20Reglamento%202010.pdf
http://wsp.presidencia.gov.co/Normativa/Leyes/Documents/Ley150810012012.pdf
https://www.contratos.gov.co/Archivos/normas/Ley_80_1993.pdf
http://www.alcaldiabogota.gov.co/sisjur/normas/Norma1.jsp?i=25678
http://www.avancejuridico.com/actualidad/documentosoficiales/2011/48242/d4165011.html
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Jurisdiction PPP-Specific Laws and Regulations

France Law 2004-559 on Partnership Contracts sets out the legal and institutional framework for PPPs in France. 
Law 2008-735 incorporates adjustments to Law 2004-559, as well as the codes for subnational governments, 
urbanisms, general tax, monetary policy and finance, to improve the PPP framework in France. 
In addition, the Parliament has passed sector-specific laws to enable PPPs in the justice and penitentiary systems 
(Law 2002-1094, and Law 2002-1138), and the Public hospital System (Law 2003-850) 

Mauritius The PPP Act of 2004 (Gazette of Mauritius No 113, Act No. 37 of 2004) establishes the PPP Unit, defines the 
responsibilities of implementing agencies, and defines the key elements of PPP-related agreements and studies

Mexico PPP Law (Ley de Asociaciones Publico Privadas, 2012) sets out the principles, scope, institutional framework, 
contracting mechanisms, required studies, approval procedures, PPP registry, fiscal management, and other 
matters that make up the Federal PPP Policy in Mexico

Peru Legislative Decree No. 1012 (2008) establishes the principles, processes, and role of the Public Sector in the 
evaluation, implementation, and operation of public infrastructure and public service involving private sector 
participation

Puerto Rico PPP Act No. 29 (2009) sets out the framework for PPPs in Puerto Rico and provides the enabling legislation
Regulation for the Procurement, Evaluation, Selection, Negotiation, and Award of PPP Contracts, issued by 
the PPP Authority in Puerto Rico, provides rules for the PPP procurement process

Philippines The BOT Law (Republic Act 7718, 1994) enables the use of PPPs to develop infrastructure in the Philippines. The 
law establishes rules concerning the bidding process, financing, government support, and regulatory authorities
Executive Order No. 8 ((President of the Philippines, 2010) under President Aquino III modifies the BOT law, 
reorganizing the BOT Office of the National Economic Development Authority (NEDA) into a PPP Center, and 
outlining its duties and responsibilities

South Africa The Public Finance Management Act (No. 1, 1999) is the enabling legislation for PPPs. In accordance with this 
Act, the National Treasury issued Treasury Regulation 16 (Gazette #25915, 2004) to the Act, ‘Public private 
partnerships’, which establishes the rules for the nation’s PPP program. 

Tanzania The PPP Act (Gazette of the United Republic of Tanzania No. 13 Vol. 91, 2010) sets out the responsibilities of the 
private and public sectors, the functions and powers of the PPP Unit, and the approval process for PPPs.

2.3 PPP Processes and Institutional Responsibilities

Governments need skill, capacity, and coordination to implement PPPs successfully. The private party will 
design, finance, build and maintain the infrastructure, and provide services. However, the government 
remains responsible for ensuring the public service is provided to the expected quality, in a way that achieves 
good value for money. The government must choose the right project, select a competent partner, and set 
and enforce the parameters within which that partner operates.

To this end, many governments define processes and institutional responsibilities for PPPs—that is, the 
steps that must be followed when developing and implementing a PPP project, and the entities responsible 
for each step. This section provides examples and resources for practitioners on:

• Establishing the PPP process. There are several steps that a government must usually take to implement 
a PPP project successfully. Defining a standard PPP process, with approvals required at key points, helps 
ensure these necessary steps are taken consistently and efficiently. Section 2.3.1: PPP Process describes 
a typical PPP process, and gives examples from different countries’ PPP programs

• Defining institutional responsibilities for PPPs—that is, which entity will play what role at each step. 
Institutional arrangements and the allocation of functions differ from place to place—depending on 

http://www.legifrance.gouv.fr/affichTexte.do?cidTexte=JORFTEXT000000438720
http://www.legifrance.gouv.fr/affichTexte.do?cidTexte=JORFTEXT000019261845&fastPos=1&fastReqId=471593644&categorieLien=cid&oldAction=rechTexte
http://www.gov.mu/portal/sites/ncb/ppp/download/act.pdf
http://proinversion.gob.pe/RepositorioAPS/0/0/JER/MARCO/Iniciativas%20privadas%201012%20v3.pdf
http://www.app.gobierno.pr/wp-content/uploads/2010/06/A-29-2009-PPP-Act-English.pdf
http://www.app.gobierno.pr/wp-content/uploads/2010/05/Reglamento_final.pdf
http://www.neda.gov.ph/references/RAs/RAs%207718%20or%20the%20BOT%20Law.pdf
http://www.gov.ph/2010/09/09/executive-order-no-8/
http://www.treasury.gov.za/legislation/pfma/act.pdf
http://www.treasury.gov.za/legislation/pfma/regulations/gazette_25915.pdf
http://www.pmo.go.tz/docs/1695895774.pdf
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the particular needs of the PPP program and the existing institutional responsibilities and capacities. 
Sections 2.3.2 and 2.3.3 describe and provide examples of institutional responsibilities for:

- Implementing PPPs—that is, doing the day-to-day work to drive forward the PPP process through 
the steps defined below: from identifying potential projects, appraising, structuring, drafting the 
contract, bidding it out, and managing the contract after it is signed 

- Reviewing and approving PPPs—that is, overseeing the PPP process, typically through review and 
approvals at key stages, to ensure that the project represents a good investment decision for the 
government

• Establishing PPP units. Some governments establish teams aggregating staff with specific knowledge 
on PPPs. The functions of these PPP Units vary widely, as do their location within Government and 
structure—reflecting the variation in priorities and constraints facing PPP programs both between 
governments, and over time as the PPP program evolves. Section 2.3.4 briefly describes the various 
roles played by these units, with examples from different countries.

This section focuses on the process and responsibilities within the executive branch of government for 
implementing PPPs. Section 2.5: Broader PPP Program Governance provides further guidance on how other 
entities can input into the PPP process, and hold those responsible for developing PPPs accountable for 
their decisions and actions.

2.3.1 PPP Process

Many governments set out a process that must be followed to develop and implement every PPP project. 
Standardizing the PPP process helps ensure that all PPPs are developed in a way that is consistent with the 
government’s objectives. It also helps achieve coordination between the various entities involved.

Figure 2.2: Typical PPP Process shows an example of a well-defined PPP process. The process is broken down 
into several stages, in which the PPP is iteratively developed and appraised. At each key stage, approval is 
required to proceed. There are two reasons to use an iterative approach to developing a PPP project. First, 
it enables timely involvement of oversight agencies in approving projects, as described further in Section 
2.3.3. Second, it avoids wasting resources developing weak projects. Developing a PPP project is costly—
early checks that the project is promising can help ensure development budgets are well-spent.
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Figure 2.2: Typical PPP Process

As shown in Figure, the process of developing and implementing a PPP is typically preceded by identifying 
a priority public investment project. A PPP is one way to deliver public investment—moreover, one that 
‘locks in’ the specifications of the project over a long-term period. Potential PPP projects therefore typically 
emerge from a broader public investment planning and project selection process. At some point in this 
process some or all proposed public investment projects may be screened, to determine whether they may 
provide more value if implemented as a PPP.
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Developing and implementing the PPP then involves several stages:

• Structuring and appraising the PPP—once a priority public investment project has been identified and 
initially approved for development as a PPP, the next step is typically to prepare the PPP structure, or ‘key 
commercial terms’—including the proposed contract type, risk allocation, and payment mechanisms. 
This proposed PPP structure can then be appraised. Box 3.3: PPP Project Appraisal Criteria describes 
typical appraisal criteria and how these are assessed: value for money as a PPP, and affordability, as 
well as likely marketability as a PPP, in addition to the technical and economic viability of the underlying 
project (which may have already been assessed prior to identifying the project as a PPP, as described 
in Box 2.6). The proposed PPP structure and appraisal analysis is often pulled together in a ‘business 
case’ is often also developed, to demonstrate why the PPP is a good investment decision. Approval is 
typically needed at this stage, based on the analysis in the business case, before going on to prepare 
for and implement the PPP transaction

• Designing the PPP contract—the final step to prepare the PPP for procurement is to draft the PPP 
contract and other agreements. This involves developing the commercial principles into contractual 
terms, as well as setting out the provisions for change and how the contract will be managed, such as 
dispute resolution mechanisms. Often the design of the draft contract is completed in the early stages 
of the procurement process, to allow for consultation with potential bidders

• Implementing the PPP transaction—in the transaction stage, the government selects the private 
party that will implement the PPP. This usually involves preparing for and conducting a competitive 
procurement process. Bidders submit information detailing their qualifications and detailed technical 
and financial proposals, which are evaluated according to defined criteria—often in a multi-stage 
process—to select a preferred bidder. Since the bidding process typically also establishes some key 
parameters of the contract—in particular its cost—most processes involve a final approval at this stage. 
The transaction stage is complete when the project reaches financial close.

Once the PPP has reached financial close, the government must manage the PPP contract over its lifetime. 
This involves monitoring and enforcing the PPP contract requirements, and managing the relationship 
between the public and private partners.

An alternative to the government carrying out all these steps is to allow private companies to identify and 
propose PPP projects. Some governments have introduced specific requirements and processes to ensure 
that these unsolicited proposals are subject to the same assessment, and developed following the same 
principles, as government-originated PPPs. Section 3.6: Dealing with Unsolicited Proposals provides details 
and examples.

Module 3 of this Reference Guide describes the PPP process in detail, setting out options and providing 
information and guidance for practitioners on each stage. The following provide examples of how the PPP 
process is defined in a range of countries:

• In Chile, the Concessions law (2010) presents a thorough description of the PPP process including the 
preliminary proposal by the contracting agency, the tender process [#46, Chapters II and III, Articles 2-14]
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• In Egypt, the Ministry of Finance has published a step-by-step guide to developing PPPs (undated—
accessed 2011) [#68]. The guide directs the relevant Ministries through the PPP process, from identifying 
a project through developing a business case and the procurement process

• An ADB publication on PPP projects in Korea (2011) [#171, pages 61-72] includes a detailed description 
of the PPP implementation process for different types of PPP, including unsolicited projects

• The PPP Guidelines of the Government of Malaysia (2005) [#179, page 11] provides an overview of 
its PPP process

• In Mexico, the PPP Law (2012) describes all the studies that must be carried out to assess the viability of 
a PPP project; sets out the PPP approval process; sets out the activities and institutional responsibilities 
in running a PPP tender process; and describes the bid evaluation process and the selection of the 
winning bid [#185, articles 14, 21-25, 38-51, and 52-59]

• Peru’s Legislative Decree No.1012 (2008) lays out the process for carrying out a PPP, establishes the 
criteria for selecting projects and the PPP modality, and defines the steps and responsibilities in project 
design and approval [#199, Title III, Articles 7-9]

• The Implementing Rules and Regulations of the Philippines BOT Law set the PPP process in the 
Philippines [#203, pages 11-51 and Annexes]

• In Puerto Rico, the PPP Act (2009) [#210, sections 7-10], presents a detailed description of the PPP 
process including conducting initial desirability and convenience analysis, setting up a Partnership 
Committee to implement the tender process and the PPP contract, and selecting proponents and 
awarding partnerships

• The South Africa PPP Manual (2004) [#219] has an introduction that provides a brief overview of the 
PPP process. The process is explained in detail in the manual, with a module dedicated to each step

• Spain’s Public Procurement Law (2011) [#223] has a detailed description of the PPP process, including 
the project appraisal requirements, disclosure requirements at each stage, the approval process, and 

tendering options.

2.3.2 Institutional Responsibilities: Implementation

Implementing a PPP successfully requires a range of skills and expertise. Government agencies and individuals 
responsible for implementing projects need a sound understanding of the needs of the particular sector, 
skill in economic and financial appraisal of projects and PPPs, expertise in structuring privately-financed 
infrastructure project contracts, expertise in procurement and contract management, and experience in 
dealing with the private sector. The main challenge in designating the institutional arrangements for PPPs 
is to ensure that all these skills are available to implement PPP projects successfully.

By default, responsibility for implementing a PPP typically falls to the ministry, department, or agency 
responsible for ensuring the relevant asset or service is provided. However, particularly at the early stages 
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of a PPP program, such entities may not have the full range of skills and experienced needed: hence, 
other government entities are sometimes involved. This section briefly describes the range of institutional 
arrangements for identifying PPP projects; developing and implementing those projects; and managing the 
PPP contracts.

Identifying PPP projects

As described in Section 2.3.1: PPP Process above, PPP projects emerge from the usual public investment 
planning and project identification process. Responsibility for identifying potential PPPs from among priority 
public investment projects therefore typically rests with the relevant sector agency or entity, under the 
oversight of entities responsible for public financial management and planning—for more on PPP review 
and approval responsibilities see Section 2.3.3 Institutional Responsibilities: Review and Approval below. 

Sometimes a specialized PPP team may be involved in the PPP identification process, as described in Section 
2.3.4: Dedicated PPP Units. For example, a PPP unit may provide support to sector agencies in screening 
projects for PPP potential—particularly at the early stage of a PPP program when sector agencies may have 
limited understanding of how PPPs work. Sometimes PPP Units are specifically given the task of promoting 
the use of PPP. This can help overcome initial anti-PPP bias at the early stage of new PPP programs. 
However, it can also risk distorting the public investment planning process—pushing forward projects 
because they appear to be doable as PPPs, rather than because they are public investment priorities. 
Instituting a clear PPP process with appropriate approvals, as described in Section 2.3.1: PPP Process and 
Section 2.3.3: Institutional Responsibilities: Review and Approval, helps overcome this risk.

Developing and implementing PPP projects

Responsibility for developing and implementing the PPP project—that is, for structuring the PPP, designing 
the PPP contract, and carrying out the PPP transaction—typically also falls to the entity with responsibility 
for ensuring the relevant asset or service is provided. This entity is often termed, for PPP purposes, the 
contracting authority, since it will usually be the public party to the PPP contract. The PPP law or policy may 
define the types of government ent  ity that can be contracting authorities, and specify that these authorities 
are responsible for PPP implementation. For example:

• In the Philippines, the BOT Law (1993) delegates responsibility for developing and implementing PPPs 
to eligible government agencies, units, or authorities. These include Government-Owned or Controlled 
Corporations (GOCCs), Government Financial Institutions (GFIs), State Universities and Colleges (SUCs), 
and Local Government Units. These agencies are required to create a Pre-qualification, Bids and Awards 
Committee (PBAC) that will oversee the PPP process for each PPP project [#202, Implementation Rules 
and Regulations]

• Under Tanzania’s PPP Law (2010), the contracting authority can be any eligible party within government. 
The contracting authority is responsible for facilitating project development, including project 
identification, a feasibility study, environmental impact assessment, and design and implementation of 
the PPP contract [#224]
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• In Colombia, the Manual for PPP procedures (2010) allows contracting authorities to be ministries or 
other sector-specific institutions, and local and regional institutions. The contracting authorities are in 
charge of conducting eligibility and value for money analyses, and submitting the results to the PPP 
Unit—UPAPP. The contracting authorities also manage the procurement process [#55, Chapter 4.2, 
page 34].

However, sector agencies may lack some of the skills needed to identify and develop PPP projects successfully. 
Particularly at the early stages of a PPP program, sector agencies may have little or no experience with engaging 
with the private sector on privately-financed projects. For this reason, other government entities are often also 
involved, to provide additional skills or perspectives. This can be achieved in different ways, including:

• Forming inter-departmental committees to oversee each PPP transaction—often including representatives 
from the sector ministry as well as ministries of finance and planning, and legal representatives

• Involving specialist entities in different implementing roles. This is the case in Peru, for example, where 
the procurement agency is responsible for implementing the PPP transaction, and sector regulatory 
agencies are responsible for monitoring the private parties’ compliance with the PPP contract. Zevallos 
Ugarte’s book on lessons learned in concessions in Peru [#297] provides further details on the 
institutional framework for implementing PPPs

• Involving dedicated PPP units, as described in Section 2.3.4. These units are a repository of skill and 
experience in developing PPPs. They often support contracting authorities in implementing PPP projects. 
In a few cases the PPP unit may take over primary responsibility as implementing agency. For example, 
the PPP Law in Chile (2010) authorizes the Ministry of Public Works as the implementing agency for PPPs, 
through its dedicated concessions unit [#46, Article 1-3, 6-9, 15-21, 25, 27-30, 35-36, 39-41]. Section 2.3.4 
provides several more examples of PPP units and the extent of their roles in implementing PPPs.

Even governments with extensive experience using PPPs typically also make use of external advisors to 
support in detailed preparation and appraisal of a proposed PPP, as described in Box 2.6: Use of external 
advisors below. 

Box 2.6: Use of external advisors

Even governments with long PPP experience do not have in-house all the expertise and skill 
needed to develop PPP projects. All engage external specialist advisors for detailed, technical 
tasks such as conducting feasibility studies and drafting PPP contracts [#271, #88]

The extent and nature of external advisory support needed may change as the government 
and the country gains PPP experience. Initially, governments may rely heavily on advisors, and 
contract ‘full service’ transaction advisors providing the full range of technical skills needed as 
well as overall strategic support. Over time, responsible government teams may be better able 
to play an integrating role, and use advisors to provide specific technical or legal inputs. 
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Even when working with experienced advisors, however, it is important for the contracting 
authority to develop the internal capacity to manage the process effectively—to oversee the 
work of the advisors, and retain ownership of the structuring decisions. Over-relying on external 
consultants to drive the procurement process can put the contracting authority in a weak position 
for managing the contract over its lifetime.

Managing PPP Contracts

Monitoring the project performance and managing the contract usually falls to the contracting authority. 
From roads and bridges to water provision and hospital services, line ministries and agencies typically have 
the required technical knowledge and the policy focus for monitoring delivery. Some countries reduce 
conflict in contract management by outsourcing to credible external entities, such as engineering firms, or 
research institutions, certain specialized monitoring activities. For example, in Brazil, the state government 
of Minas Gerais hires ‘Independent Verifiers’ for monitoring PPP performance; in France, engineering firms 
are hired for monitoring PPP hospital infrastructure performance.

However, managing PPP contracts can be complex—particularly when it comes to dealing with change that 
inevitably occurs over the lifetime of the contract (as described in Section 3.7.3: Dealing with Change. Some 
countries therefore involve other, specialized entities in the contract management function; for example by:

• Creating a centralized contract management support function. For example, the United Kingdom, 
being a pioneer in large scale use of PPP contracts, was one of the first countries to experience this 
need. In 2006 the British Treasury invited the then-PPP Unit, Partnerships UK, to create a PFI Operational 
Taskforce, operating on behalf of the Treasury [#232, page 3]. This taskforce provided support to hundreds 
of contract managers and published guidance. The central PPP unit for British local governments, 4Ps 
(now called Local Partnerships—a company jointly owned by HM Treasury and the Local Government 
Association) also has a role in supporting local governments in carrying out their contract management 
role, and published in 2007 a Guide to Contract Management for PFI and PPP Projects [#229]

• Including responsibility for some aspects of contract management among the responsibilities of 
a dedicated ‘PPP Unit’, as described further below. For instance, the Concessions Unit of the Ministry 
of Public Works (MOP) in Chile monitors performance and manages PPP contracts on behalf of several 
ministries. Often this involvement may be limited to ‘non-routine’ events, or particularly challenging 
contract management tasks. In Korea, the PPP Unit PIMAC manages PPP contracts during the sensitive 
construction phase

• Allocating contract management responsibility to an independent regulator—a solution when 
relevant variables, such as the mechanism determining the fees to collect over time, are not clearly 
prescribed in the contract. However, the functions of ‘regulator’ and of ‘contract manager’ may 
collide—the contract manager is supposed to protect the public interest and the public purse, while 
the regulator may have a distinct and legally-mandated set of interests to preserve.
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2.3.3 Institutional Responsibilities: Review and Approval

A PPP project is a type of public investment. Most governments have systems for reviewing and approving 
capital investment projects: to ensure all projects are effective at meeting objectives; provide value for 
money; and in line with fiscal priorities. Because PPPs often do not require capital investment by the 
government, they may not automatically be subject to these approval rules. Many governments therefore 
define similar review and approval requirements for PPPs. See Table 2.4 below for some examples.

Often, several decision points are created, allowing weak projects to be stopped before they consume too 
many resources, or develop a momentum of their own. This is illustrated in Figure 2.2: Typical PPP Process. 
These iterative reviews are sometimes called ‘gateway’ processes. Monteiro’s article in IMF’s book on 
PPPs [#214] describes a typical ‘gateway’ process, and how this process works in Portugal. At a minimum, 
approval is typically needed to enter into a PPP transaction. Because the final cost of a project is not known 
until procurement is concluded, final approval may be needed before the contract is signed.

Finance ministries typically have a leading role in this process, given their responsibilities for managing 
government resources, and (often) economic and fiscal policy. The IMF emphasizes the importance of the 
role of the finance ministry in its book on Public Investment and PPPs [#214, page 10]. In a few countries 
another entity has overall responsibility for overseeing the public investment program, and hence may play 
the same role for PPPs—such as the National Economic Development Agency (NEDA) in the Philippines. 
Many Ministries of Finance have established special PPP units through which to carry out their filtering and 
monitoring functions, as described further below. 

Other oversight agencies can also have a role in reviewing and feeding into PPP project approvals, mirroring 
their roles in any major capital investment project. These can include:

• Planning agencies. Some systems separate responsibility for planning and project appraisal from fiscal 
oversight, with the latter housed in a dedicated planning agency. For example, in Chile the National 
Planning Authority must review and approve the economic analysis of proposed PPPs, as is the case for 
all public investment projects

• Attorney generals may be required to approve major government contracts, including PPPs, as part of 
their role as the government’s legal advisor. For example, The PPP law of Tanzania (2010) requires that 
the implementing agency to submit the final draft PPP contract for approval by the Attorney General 
before the contract is executed [#224, pages 15-16].

• Supreme audit entities. Many Latin American countries also require approvals from audit entities that 
are independent of the executive branch of government, as described further in Section 2.5: Broader 
PPP Program Governance. For example, in Brazil, the Courts of Audit (the federal Tribunal de Contas 
da União, or TCU, and the sub-national Courts) is required to review each PPP project and its legal 
documents before it can go to market. 

These additional reviews can be important checks on the quality and legality of the project appraisal 
and development process. However, they can also risk introducing delays at crucial points. Mechanisms 
for coordination can help, as described below. Capacity-building may also be needed to ensure these 
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institutions are able to fulfill their roles as they relate to PPPs. 

Ultimately approval may be by Cabinet or Parliament; typically aligned with requirements for other investment 
projects. Jurisdictions vary as to which entity can approve a PPP. A few countries require legislative approval 
of projects. More often, approval may come from Cabinet or a Cabinet-level committee, the finance ministry, 
or a combination. As described in Irwin’s paper on controlling spending commitments in PPPs [#161, 
pages 113-114], approval power may depend on the size of the project, as is typically the case for other 
capital investments.

Coordination

Investment decision-making for public investment projects is typically coordinated around the annual 
budget process. However, because PPPs often do not have immediate budget implications, specific 
coordination mechanisms may be needed to ensure reviews and approvals proceed smoothly and do not 
hold up the project development process. In some cases PPP units are tasked with a coordinating role, as 
described further in Section 2.3.4 below. Some governments also form inter-departmental committees to 
oversee each PPP transaction, to ensure the perspectives of oversight agencies are taken into consideration 
throughout the project development process rather than just at review points. 

Table 2.4: Example PPP Approval Requirements

Country Reference Approval Requirements

State of 
Victoria, 
Australia

National PPP Guidelines-
Partnership Victoria 
Requirements Version 2 
(2010) [#12, page 5].

All ‘high value or high risk’ projects—including PPPs—go through a ‘gateway approval’ 
process, established by the Department of Treasury and Finance. A panel of experts that 
are not directly involved in the project carries out reviews at key stages in developing 
and implementing the project, called ‘gates’. For PPPs, there are five gates: strategic 
assessment, business case (before issuing the requests for expressions of interest), 
readiness for market (before issuing project briefs and contract), readiness for service 
(before the contract is executed), and benefits evaluation [#12, pages 5-6]

Chile Concessions Law (Law 
20410, 2010) [#46, 
Article 7, 20, and 28]

Final approval of a PPP—through signing the decree that formalizes the concession—rests 
with the President and the Ministry of Finance together. Contracts cannot be bid out unless 
the Ministry of Finance has approved the bidding documents. The Ministry of Finance 
must also approve any changes to economic aspects of the bidding documents, as well as 
certain changes during implementation

Colombia PPP implementation rules 
(2010) [#55, Section 
3.2.3] 
Also set out in the 
National PPP Law (Law 
1508, 2011) [#52, article 
26] 

PPPs must be approved by:
	CONFIS—the National Fiscal Council, which leads the national fiscal policy and 

coordinates the budgetary system, approves the future appropriations (vigencias futuras) 
for PPP projects. CONFIS is made up of the Ministry of Finance, the Director of the 
Administrative Department of the National Planning Agency, the Chief Economic Advisors 
of the Presidency, the Vice-minister of Finance, and the directors of the National Treasury, 
Public Credit, and Tax and Customs Authority. Before reaching the CONFIS the project 
must have the approval of the sector ministry, and the National Planning Department

	CONPES—the National Council for Economic and Social Policy, which is the highest 
planning authority in Colombia and advises the government in all aspects related to the 
economic and social development of the country, certifies the strategic importance of 
the project. Such certification is required for the project to be eligible to receive future 
appropriations. In addition, this sets the limits on how many future appropriations can 
be approved by CONFIS in any given year. CONPES comprises the President, Vice 
President, the Cabinet, the director of the administrative department of the presidency, 
the director of the national planning department, and the director of Colciencias 
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Philippines The Philippines BOT Law 
(1994) [#202, Rule 2, 
pages 16-19]

All national projects and projects over PHP200 million (US$4.6 million) require approval 
from the Investment Coordination Committee (ICC) under the National Economic and 
Development Authority (NEDA) Board. The members of the NEDA Board are Cabinet 
members responsible for the major infrastructure, economic and finance departments.
PPP projects also require approval from both the NEDA Board and the President, upon 
recommendation by the ICC. The ICC’s recommendation is in turn informed by a review 
by NEDA’s technical staff, to check the project submission is complete, and adequately 
demonstrates the project complies with requirements for financial, economic, social, and 
environmental impacts. 

South Africa Public Finance 
Management Act and 
Treasury Regulation 16 
(2004) [#219, pages 8-10]

PPP approvals are made by the Treasury, through its PPP Unit. Projects are submitted 
for approval at four points, after: (1) the feasibility study has been completed, (2) the 
bid documents have been prepared, (3) bids have been received and evaluated, and (4) 
negotiations have concluded and the PPP contract is in its final form

2.3.4 Dedicated PPP Units

Government teams aggregating staff with specific knowledge on PPPs are often called ‘PPP Units’. The 
functions of these PPP Units vary widely, as do their location within Government and team structure—
reflecting the variation in priorities and constraints facing PPP programs both between governments, and 
within a government over time as the PPP program evolves. 

Functions allocated to such ‘PPP Units’ can include:

• Policy guidance and capacity building—defining PPP policies and processes, and building the 
capacity of implementing agencies to follow those processes. This can often including preparing 
guidance materials and standard documentation for PPPs. Table 2.1: Example PPP Program Objectives 
and the ‘key references’ section in Module 3 provide examples of such guidance material

• PPP promotion both within and beyond government—that is, encouraging sector agencies to consider 
using PPPs, or promoting the opportunities presented by the PPP program to potential investors

• Technical support in implementing PPP projects. As described in Section 2.3.2: Institutional Responsibilities: 
Implementation above, this may involve providing hand-holding support to responsible implementation 
teams in Ministries or Agencies; or being directly responsible for some aspects of PPP implementation 

• ‘Gatekeeping’, or reviewing and overseeing the management of PPP projects for efficiency and 
affordability; and either approving PPP projects, or advising on the approval process. As described in 
Section 2.3.3: Institutional Responsibilities: Review and Approval, such reviews can take place at several 
stages during project development; while the oversight role of such PPP teams can extend into PPP 
implementation and portfolio management.

PPP units may perform more than one of these functions, while a single PPP program may involve more than 
one PPP unit performing different roles. 

The structure and location within government and structure of PPP units typically depends on their 
combination of functions, as well as existing institutional roles and experience within Government. PPP 



93MODULE 2 PPP Basics - Establishing the PPP Framework

units may be departments within ministries or agencies, units with some kind of special status but reporting 
to ministries, autonomous government entities, or even government-owned or public-private corporations. 
Gatekeeping units are most often located within ministries of finance, or other oversight agencies; while 
technical support units may be housed centrally, sometimes alongside other relevant functions such as 
procurement, or be established at the sub-national or sector level where a sector has a significant PPP 
program. Units with a PPP promotion focus may part of broader investment promotion entities. 

The functions of PPP units, and hence their structure, may also change over time as the PPP program evolves. 
For example, in the United Kingdom, the original Treasury Task Force (its first PPP Unit) was partially converted 
into a joint public-private venture (Partnerships UK, or PUK, 51 percent owned by private entities), with more 
of a focus on PPP promotion and technical support. However, as the PPP program developed and ministries 
and agencies gained more experience, the focus shifted towards oversight and integration of PPP with the 
broader public investment function. Eventually PUK was reabsorbed into government as ‘Infrastructure UK’.

The following studies provide more information on the functions and structure of PPP Units, detailed case 
studies, and assessments of the effectiveness of these units in achieving their objectives:

• An OECD study on PPP units [#195], which describes the range of PPP unit functions along the lines 
of the list above, and provides detailed case studies of PPP Units in Germany, Korea, South Africa, the 
United Kingdom, and the State of Victoria, Australia

• A report by the Brookings Institution [#162] provides a similar break-down of the functions of PPP 
units, into three categories: review bodies, or gatekeepers; full service agencies providing technical 
assistance to review agencies, and centers of excellence acting as repositories of best practice.

• A set of reports published by the European PPP Expertise Centre, based in Luxembourg, on 
member countries’ PPP Units and institutional frameworks [#85, #86]

Key References: PPP Processes and Institutional Responsibilities

Reference Description

Yescombe, E. R. (2013) Public-Private Partnerships: 
Principles of Policy and Finance, 2nd edition, Elsevier 
Science, Oxford

This book provides a comprehensive review of PPPs, including guidance to 
practitioners about key aspects of designing and implementing PPP policy 
and projects. Chapter 5 provides guidelines for public-sector appraisal of PPP 
projects

Chile, Ministerio de Obras Públicas (2010) Ley y 
Reglamento de Concesiones de Obras Públicas, 
Santiago

Sets out the processes for handling unsolicited proposals, tendering, 
monitoring, and dispute resolution 

Egypt, Ministry of Finance (2007) National Program 
for Private Partnership (2nd ed.) Cairo 

Egypt’s comprehensive guidelines and policies for PPPs, including 
regulations for the PPP procurement process. It also provides an outlines 
of the institutional responsibilities within the government and the approval 
process

Kim, Jay-Hyung, Jungwook Kim, Sung Hwan Shin & 
Seung-yeon Lee (2011) PPP Infrastructure Projects: 
Case Studies from the Republic of Korea (Volume 1), 
Manila, Philippines: Asian Development Bank

This report reviews the PPP program in Korea, including case studies of 
interesting PPP projects

Malaysia, Jabatan Perdana Menteri (2009) Garis 
Panduan: Kerjasama Awam-Swasta, Kuala Lumpur

The Government of Malaysia’s policy framework and procurement process 
for PPPs are outlined in this document

http://www.concesiones.cl/acercadelacoordinacion/funcionamientodelsistema/Documents/Nueva%20Ley%20y%20Reglamento%202010.pdf
http://www.concesiones.cl/acercadelacoordinacion/funcionamientodelsistema/Documents/Nueva%20Ley%20y%20Reglamento%202010.pdf
http://www.pppcentralunit.mof.gov.eg/SiteCollectionDocuments/PPPCUSite/General/English%20Booklet.pdf
http://www.pppcentralunit.mof.gov.eg/SiteCollectionDocuments/PPPCUSite/General/English%20Booklet.pdf
http://www.adb.org/sites/default/files/ppp-kor-v1.pdf
http://www.adb.org/sites/default/files/ppp-kor-v1.pdf
http://www.ukas.gov.my/c/document_library/get_file?uuid=d35ed011-75ef-4518-a01c-14db7ae32c34&groupId=15223
http://www.ukas.gov.my/c/document_library/get_file?uuid=d35ed011-75ef-4518-a01c-14db7ae32c34&groupId=15223
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Mexico, Congreso General de los Estados Unidos 
Mexicanos (2012) Ley de Asociaciones Público 
Privadas, Ciudad de México

Sets out in detail the process and institutional responsibilities for developing 
and implementing PPP projects in Mexico

Peru, Congreso de la República (2008) Lei N° 1012, 
Lima

Sets out the entire PPP process (from appraisal to tendering and 
implementing the contract), and it also defines the institutional framework 
for PPPs in infrastructure—this includes defining the role of the Ministry of 
Finance and the PPP promotion Agency PROINVERSION)

Philippines, Congress (1994) Republic Act No. 7718, 
Manila

The set of laws for PPPs in the Philippines, including implementing rules and 
regulations of the PPP process

Puerto Rico, Legislature (2009) No. 29 (S. B. 469) 
San Juan

Sets out the processes for assessing the desirability and convenience of the 
PPP project, tendering the project, designing the contract, and monitoring 
its implementation. It also establishes the PPP Authority, and assigns 
responsibilities to the Authority and other government agencies.

South Africa, National Treasury (2004) PPP Manual: 
National Treasury PPP Practice Notes issued in 
terms of the Public Finance Management Act, 
Johannesburg 

The comprehensive PPP manual outlining the PPP procurement process for 
South Africa, including the approval process 

España, Ministerio de Economía y Hacienda (2011) 
Texto Refundido de la Ley de Contratos del Sector 
Público, Boletín Oficial del Estado, 276, I, 117729-
117914

Describes the different stages and studies that must be carried out when 
using a PPP as a procurement option.
PPP that use private public-private legal framework will take into account the 
principles of transparency, openness, and non-discrimination of public legal 
framework.

European PPP Expertise Centre (2011) The Guide 
to Guidance: How to Prepare, Procure, and Deliver 
PPP Projects, Luxembourg 

A guide and sourcebook for PPP policies and project implementation. 
Chapter 1 presents a short guide on project identification

World Bank (2011) PPP in Infrastructure Resource 
Center for Contracts, Law and Regulation

“Legislation” section includes information and questions for assessing legal 
environments for PPPs, information on types of legislation, and example PPP 
legislation from over 30 countries

Farquharson, Torres de Mästle, and Yescombe, with 
Encinas (2011) How to Engage with the Private 
Sector in Public-Private Partnerships in Emerging 
Markets, World Bank/PPIAF

This guide for public sector practitioners describes how to develop and 
implement a PPP successfully, by developing a marketable project and 
attracting the right private partners. Chapter 4 describes guidelines for PPP 
project selection

World Bank (2009) Toolkit for Public Private 
Partnerships in Roads and Highways

An online product. Module 4 on Laws and Contracts section of the online 
toolkit on “Legislative Framework” describes the various types of laws that 
comprise the framework for PPPs in roads

United Nations (2004) Model Legislative Provisions 
on Privately Financed Infrastructure Projects, New 
York

This report by the UN offers legislative recommendations and model 
provisions for PPP legislation that are favorable to privately financed 
infrastructure projects

Yong, H. K. (Ed.) (2010) Public-Private Partnerships 
Policy and Practice: A Reference Guide. London, 
UK: Commonwealth Secretariat

This report provides a comprehensive review of PPP policies worldwide, 
including guidance to practitioners about key aspects of designing and 
implementing PPP policy and projects. Chapter 4.1 outlines key issues for a 
PPP legal framework, and principles for PPP legislation

Republic of Korea, Ministry of Strategy and Finance 
(2010) Basic Plan for Public-Private Partnerships 
(Public Notice 2010-141) Seoul

Establishes the PPP process and institutional responsibilities of various 
parties involved in the PPP process.

United States, Federal Highway Administration 
(2009) Public Policy Considerations in Public-
Private Partnership (PPP) Arrangements, 
Department of Transportation, Washington, D.C.

This report reviews how different states within the United States have 
responded to the issues most frequently raised 14 PPP issues. Both 
legislative and contract provisions are examined in order to identify how 
states vary in addressing the public policy concerns in PPP arrangements. 

United Kingdom, Her Majesty’s Treasury (2011) 
Valuing infrastructure spend: supplementary 
guidance to the Green Book, London

Based on interviews across 10 departments in the United Kingdom, the 
report develops a benchmarking model which can be used to compare the 
management performance of PFI and PPP programs. 

http://proinversion.gob.pe/RepositorioAPS/0/0/JER/MARCO/Iniciativas%20privadas%201012%20v3.pdf
http://www.gov.ph/1994/05/05/republic-act-no-7718/
http://www.app.gobierno.pr/wp-content/uploads/2010/06/A-29-2009-PPP-Act-English.pdf
http://www.ppp.gov.za/Pages/Governance.aspx?RootFolder=%2fLegal%20Aspects%2fPPP%20Manual&FolderCTID=&View=%7b33F91A9E%2d68FB%2d40CC%2dB511%2d45D91A7CC95B%7d
http://www.eib.org/epec/resources/guide-to-guidance-en.pdf
http://www.eib.org/epec/resources/guide-to-guidance-en.pdf
http://www.eib.org/epec/resources/guide-to-guidance-en.pdf
http://ppp.worldbank.org/public-private-partnership/?q=node/7
http://ppp.worldbank.org/public-private-partnership/?q=node/7
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/documents/toolkits/highwaystoolkit/index.html
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/documents/toolkits/highwaystoolkit/index.html
http://www.uncitral.org/pdf/english/texts/procurem/pfip/model/03-90621_Ebook.pdf
http://www.uncitral.org/pdf/english/texts/procurem/pfip/model/03-90621_Ebook.pdf
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European PPP Expertise Centre (2012) France: 
PPP Units and Related Institutional Framework, 
Luxembourg

The report surveys the developments in PPP legislations and institutions in 
France. It describes the role of the central PPP unit (MAPPP) in relation with 
other PPP units in respective line ministries.

Tanzania (2010) Public Private Partnership Act Tanzania’s PPP law, which creates and outlines responsibility for a new PPP 
unit. The law also describes the requirements for PPP projects in the country 
and the responsibility of each actor and stakeholder

Colombia, Ministerio de Hacienda y Crédito Público 
(2010) Manual de Procesos y Procedimientos para 
la ejecución de Asociación Público Asociaciones 
Público-Privadas, Bogotá

Manual that provides, in detail, the PPP procurement process in Colombia

Zevallos Ugarte, J. C. (2011) Concesiones en el 
Perú: Lecciones Aprendidas, Lima, Perú: Fondo 
Editorial de la USMP

Describes lessons learned from Peru’s PPP program, including a description 
of the institutional arrangements for implementing PPP projects

Bernardin Akitoby, Richard Hemming & Gerd 
Schwartz (2007) Public Investment and Public-
Private Partnerships, Economic Issues 40, 
International Monetary Fund

A short booklet describing the implications of PPPs for public investment, 
including how PPP commitments should be managed and controlled

Australia, Department of Treasury & Finance (2010) 
National PPP Guidelines: Partnership Victoria 
Requirements (Version 2), Melbourne

These guidelines outline the objective, scope, and principles of the PPP 
program in the State of Victoria, Australia. The guidelines also include a 
revised PPP procurement process to adhere to changes in the national 
guidelines

Philippines, National Economic and Development 
Authority (2004) ICC Project Evaluation Procedures 
and Guidelines, Manila

The guidelines by which projects are evaluated by the Investment 
Coordination Committee (ICC) in the Philippines, including reporting 
requirements of the implementing agency

Tim Irwin (2007) Government Guarantees: 
Allocating and Valuing Risk in Privately Financed 
Infrastructure Projects, World Bank

This report covers topics relating to fiscal impacts of PPP projects and 
provides frameworks to guide policymakers. It offers lessons learned in 
managing liabilities, direct or contingent, and case studies

Colombia, Congreso (2012) Law 1508, Bogotá Sets out the institutional responsibilities and processes for PPPs in Colombia. 
In particular, it sets out the roles of the Ministry of Finance and the National 
Planning Department, the Committee on Economic and Social Policy 
(CONPES), and the Committee on Fiscal Policy (CONFIS)

United Kingdom, National Audit Office (2006) A 
Framework for evaluating the implementation of 
Private Finance Initiative projects, London

The report describes the evaluation framework which takes into account the 
entire lifecycle of a project from the initial strategic analysis to the mature 
operational phase. The matrix covers six key business management themes 
across six stages in the lifecycle of the project.

Patricia Leahy (2008) Framework for PPP Audits 
in the United Kingdom, in Schwartz, Corbacho & 
Funke (eds.), Public Investment and Public-Private 
Partnerships (269-278) International Monetary Fund

The book chapter examines the how three PPP evaluation reports impacted 
and improved the PPP process in the United Kingdom. 

World Bank (2013) Implementing a Framework for 
Managing Fiscal Commitments from Public Private 
Commitments, Operational Note

Presents practical guidance on how to implement that framework.

http://www.irc.gov.co/irc/es/BancaInversion/manualappfinal_0.pdf
http://www.irc.gov.co/irc/es/BancaInversion/manualappfinal_0.pdf
http://www.irc.gov.co/irc/es/BancaInversion/manualappfinal_0.pdf
http://www.ositran.gob.pe/0/modulos/NOT/NOT_DetallarNoticia.aspx?PFL=0&NOT=1450
http://www.ositran.gob.pe/0/modulos/NOT/NOT_DetallarNoticia.aspx?PFL=0&NOT=1450
http://www.ebrd.com/downloads/legal/concessions/pppimf.pdf
http://www.ebrd.com/downloads/legal/concessions/pppimf.pdf
http://www.partnerships.vic.gov.au/CA25708500035EB6/WebObj/NPPP-PVRequirements/$File/NPPP%20-%20PV%20Requirements.pdf
http://www.partnerships.vic.gov.au/CA25708500035EB6/WebObj/NPPP-PVRequirements/$File/NPPP%20-%20PV%20Requirements.pdf
http://neda.gov.ph/progs_prj/ICC/Guide&Proced_june2004/ICC%20Project%20Evaluation%20Procedures%20and%20Guidelines%20(as%20of%2024%20June%202004).pdf
http://neda.gov.ph/progs_prj/ICC/Guide&Proced_june2004/ICC%20Project%20Evaluation%20Procedures%20and%20Guidelines%20(as%20of%2024%20June%202004).pdf
http://siteresources.worldbank.org/INTSDNETWORK/Resources/Government_Guarantees.pdf
http://siteresources.worldbank.org/INTSDNETWORK/Resources/Government_Guarantees.pdf
http://siteresources.worldbank.org/INTSDNETWORK/Resources/Government_Guarantees.pdf
http://wsp.presidencia.gov.co/Normativa/Leyes/Documents/Ley150810012012.pdf
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Key References: PPP Units

Reference Description

World Bank (2007) Public Private Partnership Units: 
Lessons for their Design and Use in Infrastructure

This report provides a comprehensive assessment of the effectiveness 
of PPP units in developed and developing countries. The report offers 
lessons of the context in which PPP units have been most effective

Mark Dutz, Clive Harris, Inderbir Dhingra & Chris 
Shugart (2006) Public Private Partnership Units: What 
Are They, and What Do They Do? Public Policy for the 
Private Sector Note, 311

A short note reviewing several country experiences with PPP units, and 
provides high-level recommendations to improve governance and their 
effectiveness 

Edward Farquharson & Javier Encinas (2010) The U.K. 
Treasury Infrastructure Finance Unit: Supporting PPP 
Financing During the Global Liquidity Crisis, World Bank

Describes the U.K. Treasury Infrastructure Finance Unit, which was 
created in response to the dearth of private sector lending due to the 
global financial crisis in 2008

Jay-Hyung Kim, Jungwook Kim, Sung Hwan Shin & 
Seung-yeon Lee (2011) PPP Infrastructure Projects: 
Case Studies from the Republic of Korea (Volume 1), 
Manila, Philippines: Asian Development Bank

This report reviews the PPP program in Korea, including case studies of 
BTO and BTL PPP projects

World Bank (2006) India: Building Capacities for Public-
Private Partnerships

More details on case studies, including their applicability to India

Farrugia, Reynolds & Orr ( 2008) Public-Private 
Partnership Agencies: A Global Perspective, Working 
Paper #39, Stanford, USA: Collaboratory for Research 
on Global Projects

A review of PPP units with a focus of experience of developed countries. 
The report includes case studies and reviews the key aspects of eight 
difference agencies

Organization of Economic Cooperation and Development 
(2010) Dedicated Public-Private Partnership Units: A 
Survey of Institutional and Governance Structures, 
Paris, France
French Version: Les Unités Consacrées aux Partenariats 
public-privé: une étude des structures institutionnelles 
et de gouvernance

Provides an overview of dedicated PPP units in OECD countries, 
including case studies of the experience of five jurisdictions (State of 
Victoria, Australia, Germany, Korea, the United Kingdom, and South 
Africa)

Burger (2006) The Dedicated PPP Unit of the South 
African Treasury, Paper presented at the Symposium on 
Agencies and Public-Private Partnerships, Madrid

This paper provides a review of the PPP program in South Africa and its 
dedicated PPP unit

South Africa, National Treasury (2004) National 
Treasury PPP Practice Notes issued in terms of the 
Public Finance Management Act, Johannesburg

The comprehensive PPP manual outlining the PPP procurement process 
for South Africa, including the approval process 

European PPP Expertise Centre (2012) France: PPP 
Units and Related Institutional Framework, Luxembourg

The report surveys the developments in PPP legislations and institutions 
in France. It describes the role of the central PPP unit (MAPPP) in 
relation with other PPP units in respective line ministries.

Istrate & Puentes (2011) Moving Forward on Public 
Private Partnerships: U.S. and International Experience 
with PPP Units, Washington, DC: Brookings Institution

This report surveys international PPP units and U.S. domestic PPP units. 
It addresses whether a U.S. federal PPP unit is desirable.

2.4 Public Financial Management Frameworks for PPPs

PPP contracts often have financial implications for Governments. Payment commitments under PPP contracts 
are often long-term, and can be contingent on one or more risks as Box 2.7: Types of Fiscal Commitments 
to PPPs describes. This can create particular challenges for public financial management, which is generally 
geared to annual appropriations for expenditure. For this reason, PPP-specific approaches to public financial 
management have been developed.

http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/WB%20-%20PPP%20Units%202007.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/WB%20-%20PPP%20Units%202007.pdf
http://rru.worldbank.org/documents/publicpolicyjournal/311Dutz_Harris_Dhingra_Shugart.pdf
http://rru.worldbank.org/documents/publicpolicyjournal/311Dutz_Harris_Dhingra_Shugart.pdf
http://www.adb.org/sites/default/files/ppp-kor-v1.pdf
http://www.adb.org/sites/default/files/ppp-kor-v1.pdf
http://www.un.org/esa/coordination/Alliance/Ex-PPP%20in%20India.pdf
http://www.un.org/esa/coordination/Alliance/Ex-PPP%20in%20India.pdf
http://crgp.stanford.edu/publications/working_papers/Farrugia_etal_PPPAgencies_WP0039.pdf
http://crgp.stanford.edu/publications/working_papers/Farrugia_etal_PPPAgencies_WP0039.pdf
http://www.oecd-ilibrary.org/docserver/download/fulltext/4210101e.pdf?expires=1345652029&id=id&accname=ocid195787&checksum=37296D8008B1C3E294E2121E1FE71788
http://www.oecd-ilibrary.org/docserver/download/fulltext/4210101e.pdf?expires=1345652029&id=id&accname=ocid195787&checksum=37296D8008B1C3E294E2121E1FE71788
http://www.oecd.org/mena/governance/37147218.pdf
http://www.oecd.org/mena/governance/37147218.pdf
http://www.ppp.gov.za/Pages/Governance.aspx?RootFolder=%2fLegal%20Aspects%2fPPP%20Manual&FolderCTID=&View=%7b33F91A9E%2d68FB%2d40CC%2dB511%2d45D91A7CC95B%7d
http://www.ppp.gov.za/Pages/Governance.aspx?RootFolder=%2fLegal%20Aspects%2fPPP%20Manual&FolderCTID=&View=%7b33F91A9E%2d68FB%2d40CC%2dB511%2d45D91A7CC95B%7d
http://www.ppp.gov.za/Pages/Governance.aspx?RootFolder=%2fLegal%20Aspects%2fPPP%20Manual&FolderCTID=&View=%7b33F91A9E%2d68FB%2d40CC%2dB511%2d45D91A7CC95B%7d
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Box 2.7: Types of Fiscal Commitments to PPPs

Fiscal commitments to PPPs can be regular payments constituting all or part of the remuneration 
of the private party, a means to share risk, or a combination of the two. Common types of 
government fiscal commitments to PPPs include the following.

Direct liabilities

Direct liabilities are payment commitments that are not dependent on the occurrence of an 
uncertain future event (although there may be some uncertainty regarding the value). Direct 
liabilities arising from PPP contracts can include:

• ‘Viability gap’ payments—a capital subsidy, which may be phased over construction based 
on achievement of milestones, or against equity investments 

• Availability payments—a regular payment or subsidy over the lifetime of the project, usually 
conditional on the availability of the service or asset at a contractually specified quality. The 
payment may be adjusted with bonuses or penalties related to performance

• Shadow tolls, or output-based payments—a payment or subsidy per unit or user of a 
service—for example, per kilometer driven on a toll road.

Contingent liabilities

Contingent liabilities means payment commitments whose occurrence, timing and magnitude 
depend on some uncertain future event, outside the control of government. Contingent liabilities 
under PPP contracts can include:

• Guarantees on particular risk variables—an agreement to compensate the private party for 
loss in revenue should a particular risk variable deviate from a contractually specified level. 
The associated risk is thereby shared between the government and the private party. For 
example, this could include guarantees on demand remaining above a specified level; or on 
exchange rates remaining within a certain range

• Compensation clauses—for example, a commitment to compensate the private party for 
damage or loss due to certain, specified, uninsurable force majeure events

• Termination payment commitments—a commitment to pay an agreed amount, should 
the contract be terminated due to default by the public or private party—the amount may 
depend on the circumstances of default

• Debt guarantees or other credit enhancements—a commitment to repay part or all of the 
debt used to finance a project. The guarantee could cover a specific risk or event. Guarantees 
are used to provide more security to a lender that their loan will be repaid.

Polackova’s paper on Government Contingent Liabilities [#206] defines direct and contingent 
liabilities, and describes the fiscal risks posed by contingent liabilities in general.



98 Public-Private Partnerships Reference Guide Version 2.0

Section 1.3: Infrastructure Challenges and How PPPs Can Help describes some of the problems that 
commonly arise when the fiscal implications of PPPs are not carefully addressed and managed. Without 
specific rules to prevent this, PPPs can be used to bypass budget or borrowing limits. Governments also 
often underestimate the cost of bearing risk under PPPs, which can result in unsustainable levels of exposure 
to PPP-related risks.

This chapter provides guidance for practitioners on public financial management for PPPs, to help avoid 
these pitfalls. The following sections describe how governments can:

• Assess the fiscal implications of a proposed PPPP project

• Control aggregate exposure to PPPs

• Budget for fiscal commitments to PPPs

• Reflect fiscal commitments to PPPs in government accounts and reports.

The following resources   provide helpful guidance across this range of public financial management issues 
for PPPs:

• An IMF publication on Public Investment and Public-Private Partnerships [#214] provides a helpful 
set of articles on public financial management for PPPs, including sections on fiscal risks from PPPs, and 
on PPP accounting, reporting, and auditing. These are referenced in the relevant sections below

• Funke, Irwin and Rial’s paper on Budgeting and Reporting for Public-Private Partnerships [#108] 
describes how well-defined approaches to accounting, reporting, and budgeting for PPP projects can 
help ensure PPP decision-making is driven by value for money considerations not accounting quirks

• Posner, Ryu and Tkachenko’s report on the budgetary implications of PPPs [#207] examines the 
issues posed by PPPs for central budget offices—including the impact of PPPs on near and longer term 
fiscal targets and priorities, current budgetary practices of PPPs, and possible strategies to promote 
greater consideration of the short and longer term affordability of PPPs given fiscal space and priorities

• A World Bank note on implementing a framework for managing fiscal commitments from PPPs 
[#292] provides guidance and examples on all these aspects of public financial management for PPPs; 
a related World Bank study on managing fiscal commitments from PPPs in Ghana [#290] goes into 
more detailed recommendations, including for example providing template reporting formats.

2.4.1 Assessing Fiscal Implications of a PPP Project

Public investment projects normally need to go through a project appraisal and approval process (to 
determine whether it is a good project), usually closely integrated with the budget process (determining 
whether and when the project is affordable). The finance ministry typically plays a central role in this process. 
Because PPPs often involve neither capital investment nor other expenditure in the short term, they may not 
be automatically included in these control mechanisms.
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Section 2.3: PPP Processes and Institutional Responsibilities describes how governments often create an 
approval process for PPPs, which mirrors that used for their large investment projects. Such processes 
generally provide a central role for the finance ministry. This section offers guidance on how the finance 
ministry can decide whether to approve the fiscal commitments to a proposed PPP project. In doing so, 
a finance ministry typically considers two questions: will the project provide value for money; and is the 
project affordable.

Assessing whether a PPP will provide value for money

For most projects, assessing value for money means assessing whether the project is cost--benefit justified, 
and the least-cost way of achieving the benefits. When assessing a PPP, some additional analysis is needed—
to check whether the PPP has been structured well, and will provide better value for money than public 
procurement. Section 3.2: Appraising PPP Projects describes this analysis, and provides links to examples 
and guidance.

Assessing whether a PPP is affordable

The second question is even harder to answer: Is the PPP project affordable? There are two main challenges 
in answering this question for a PPP project.

First, it is not always clear how much the PPP will cost. Direct fiscal commitments are long-term, and may 
depend on variables, such as demand (in the case of shadow tolls), or exchange rates (where payments are 
made in foreign currency). Moreover, many fiscal commitments to PPPs are contingent liabilities, whose 
occurrence, timing, and value all depend on some uncertain future events. Section 3.2: Appraising PPP 
Projects provides guidance and examples on how the cost of fiscal commitments to a proposed PPP can 
be calculated. Mostly this involves considering the modal or ‘best estimate’ value, hopefully correcting for 
optimism bias, and scenarios for how that value might vary.

Second, because costs are long-term, and may be contingent, it is not easy to decide whether they are 
affordable. An OECD publication on PPPs [#196, page 21] defines affordability to mean the ‘ability to be 
accommodated within the inter-temporal budget constraint of the government’. For most government 
expenditures, affordability is assessed by considering the annual budget constraint, and in some cases 
the medium-term (typically three-year) expenditure framework. Table 2.5: Options for Assessing the 
Affordability of Fiscal Commitments to PPPs describes two alternatives for PPPs. The approach may be 
different for different types of fiscal commitments. Limits on the total stock of fiscal commitments to PPPs, 
as described further below, may also affect decision-making for particular projects.
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Table 2.5: Options for Assessing the Affordability of Fiscal Commitments to PPPs

Option References and Examples

Forecast budget limits —that is, 
make conservative assumptions 
for how overall budget limits will 
evolve, and consider whether the 
estimated annual payments for a 
PPP (under a reasonable range of 
scenarios) could be accommodated 
within those limits 

An OECD survey published in 2008 [described in [#194], pages 42-43] found:
	 In Brazil, project studies must include a fiscal analysis for the next ten years
	 In the UK, procuring authorities must demonstrate the affordability of a PPP project based on 

agreed departmental spending figures for the years available, and on cautious assumptions 
of departmental spending envelopes thereafter

	 In France, affordability of a PPP is demonstrated by reference to a “ministerial program”—a 
multi-year indicative budgeting exercise.

The PPP Manual of South Africa (2004) section on affordability [#219, Module 2] also 
describes a similar approach.

Introduce budget rules that 
mean the affordability of PPP 
commitments are considered in the 
annual budget process

For example:
	 In the State of Victoria, Australia, a department considering a PPP must first seek approval 

for the capital spending that would be required if the project received public funds—as 
required in the 2010 PPP Guidelines [#19, Module 2] and described in Irwin’s review of PPP 
contingent liability management [#162, pages 10-11]

	Colombia’s law on contingent liabilities (1998) requires implementing agencies to make 
a cash transfer to a contingency fund when a PPP project is signed. The cash transfer 
is set equal to the expected value of programs under any revenue guarantees provided 
(these payments may be phased over several years). This means the decision to accept a 
contingent liability has an immediate budget impact that must be considered [#49, Article 6] 

2.4.2  Controlling Aggregate Exposure to PPPs

As well as considering fiscal exposure project-by-project, some governments introduce targets or rules 
limiting aggregate exposure. A challenge is defining which types of fiscal commitments should be included—
for example, does the rule apply to direct liabilities only, or are contingent liabilities included?

One option is to introduce specific limits on PPP exposure. This approach is described in Irwin’s article on 
controlling spending commitments in PPPs [#161, p.114-115]. For example:

• Peru’s Legislative Decree No.1012 (2008) [#199, Article 13] states that the present value of the total fiscal 
commitments to PPPs—firm commitments and measurable contingent liabilities—shall not exceed 7 
percent of GDP. However, every three years, the President may, with the endorsement of the Ministry 
of the Economy and Finance, issue a decree increasing or decreasing this limit, depending on the 
infrastructure needs of the country

• In Hungary, the public finance law limits the total nominal value of multi-year commitments in PPPs to 3 
percent of government revenue (Act 38 of 1992, Article 12, quoted in Irwin paper in [#161])

• Brazil’s Federal PPP Law (Law 11079, 2004) [#34] initially limited total financial commitments undertaken 
in PPP contracts to a maximum of 1 percent of annual net current revenue—in 2009 Law 12024 raised 
this limit to 3 percent, and in 2012 Law 12766 raised it again to 5 percent.

As Irwin describes, creating PPP-specific limits—distinct from other limits on public expenditure—can 
simply create incentives for agencies to choose public procurement over PPP even when PPP would provide 
better value for money (or vice versa). Nonetheless, given the difficulties in deciding whether a particular PPP 
commitment is affordable, limits on aggregate exposure can be a helpful way to ensure the government’s 
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total exposure to PPP costs and risk remains within manageable limits.

An alternative is to incorporate limits on PPP commitments within other fiscal targets. For example, some 
governments introduce targets or limits on public debt. Some types of PPP commitment may be included 
within measurements of public debt, following international norms or national rules. However, this usually 
only applies in limited cases and restricted to the national level as highlighted by Liu and Pradelli [#177]. 
Their paper proposes a more rigorous monitoring framework of fiscal risks imposed by PPP debt by using a 
minimum set of five sub-national debt indicators which also takes into account SPV’s debt. Irwin [#161] also 
describes an alternative of establishing a limit on ‘debt plus PPP commitments’. 

2.4.3 Budgeting for Government Commitments to PPPs

Budgeting for PPPs involves making sure that money is appropriated and available to pay for whatever cost 
government has agreed to bear under its PPP projects. Because such cost may be contingent or occur in the 
future, PPP budgeting can be hard to manage in traditional annual budget cycles. Nevertheless, credible 
and practical budgeting approaches are needed for good public financial management, and to assure 
private partners that they will be paid. This section describes how some countries have introduced systems 
specifically to enable better budgeting for PPP payments, both direct and contingent.

Budgeting for Direct Commitments to PPPs

Direct commitments to PPP include capital subsidies during project construction, as well as ongoing 
payments such as shadow tolls or availability payments.

When governments provide capital subsidies to PPPs, the payments required are similar to those for 
traditionally government-procured projects. Because these payments are typically made within the first 
few years of a project, they can be relatively easily built into annual budgets and medium-term expenditure 
frameworks. Nonetheless, some governments have introduced particular funds (called Viability Gap Funds) 
from which such payments will be made. One example of such a fund is in India, as described in Box 2.8.

Box 2.8: Viability Gap Fund in India

In July 2005, the Cabinet Committee on Economic Affairs established India’s Viability Gap 
Fund (VGF) program through its approval of the ‘Scheme for Financial Support to Public Private 
Partnerships in Infrastructure’. The program has been very successful. During its first nine years, 
42 projects with a total project cost of over US$5 billion and VGF allocation of US$916 million 
have received final approval, while 178 projects with a total project cost of $17.7 billion and a VGF 
allocation of $3.4 billion have received in-principle approval.
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The primary objective of India’s VGF program is to attract more private investment in infrastructure 
by making PPP projects financially viable. Dissecting this primary objective reveals three underlying 
objectives:

• Attracting more private investment to mobilize additional finance and more rapidly meet 
India’s infrastructure needs

• Prioritizing PPP projects to improve efficiencies, control timing and cost, and attract private 
sector expertise

• Developing projects through an ‘inclusive’ approach that does not neglect geographically or 
economically disadvantaged regions.

Critically, knowing that the funding is available encourages firms to bid on India’s PPP projects. 
The resulting keen competition has meant that many projects that the government thought might 
need a subsidy have in fact been fully privately financed, without a VFG contribution being called 
on or in some cases with ‘negative grants’, or upfront payments by the private sector.

The scheme is funded by the Government through its budgetary resources, with budget 
provisions made on an annual basis linked to likely demand for disbursements during the year. In 
the first year a budgetary provision of US$40 million was made. The scheme also provides for a 
revolving fund to be kept at the disposal of the Empowered Committee to ensure liquidity of the 
VGF, and replenished as needed. In any given year, the scheme provides for a cap on the value of 
projects approved equivalent to ten times the budget provisions for VGF in the annual plan—to 
ensure continuing liquidity and preventing bunching of disbursement requests as far as possible. 
This cap can be modified if the Ministry of Finance considers necessary. In practice, the cap has 
not been binding, and the total VGF support during any year has been based on the estimated 
requirement for disbursals during the coming year.

Source: Department of Economic Affairs, Government of India (2013) Scheme for Support to Public Private Partnerships 
in Infrastructure [#133]

Budgeting for long-term direct commitments, such as availability payments, is more challenging. The 
mismatch between the annual budget appropriation cycle and the multi-year payment commitments 
exposes the private party to the risk that payments may not be appropriated when due. This problem 
is not unique to PPPs—many other types of contractual payment commitments may extend beyond the 
budget year. In many jurisdictions, governments do not introduce any particular budgeting approach for 
direct, long-term PPP commitments, on the assumption that a responsible legislature will always approve 
appropriations to meet the government’s legally binding payment commitments.

Where appropriations risk is high—typically in systems with a true separation of powers between the 
legislature and executive—mechanisms to reduce this risk may be warranted. In Brazil at the federal level, 
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Law No.101 of 2000 requires subsidy payments to PPPs to be treated in the same way as debt service 
payments—that is, they are automatically appropriated. This means that once the subsidy is approved, the 
appropriations needed are not subject to further legislative approval. Although no federal subsidies have 
been disbursed yet, this policy should help reduce the likelihood that committed funds are retracted and 
provides investors with more certainty.

For more on budgeting for direct commitments to PPPs, see the World Bank report on fiscal subsidies 
for PPPs [#287]. The study presents the appropriations mechanisms for Brazil at the Federal and State levels 
(pages 15-16), Colombia (page 31), Mexico (page 46), and India (page 59).

Budgeting for PPP Contingent Liabilities

Budgeting for contingent liabilities can be particularly challenging, because payments may become due 
unexpectedly. If savings cannot be found within the existing appropriations, government may need to go 
back to the legislature to request a supplementary appropriation—often a difficult and contentious affair.

To overcome these difficulties, some governments introduce particular mechanisms for budgeting for 
contingent liabilities under PPP projects. As described in Cebotari’s paper on managing contingent 
liabilities [#44, pages 26-28], the first option is to create additional budget flexibility. This can include 
creating a contingency line in the budget from which unexpected payments can be made. A contingency 
line could be specific to a particular liability—say, those that are considered relatively higher risk—or cover 
a range of contingent liabilities. Cebotari also notes that some countries allow spending in excess of the 
budget without need for additional approval in certain, defined circumstances.

A second option, also described in detail by Cebotari [#44, pages 27-29], is to create a contingent liability 
fund. A contingent liability fund (or guarantee fund) is an account (which may be within or external to the 
government’s accounts) to which transfers are made in advance, and from which payments for realized 
contingent liabilities will be made when due. The following are examples of contingent liability funds for PPPs:

• Colombia—Colombia has developed a sophisticated system for managing contingent liabilities arising 
from guarantees offered to toll road concessions. This system includes assessing the fiscal impact of 
guarantees before these are granted, and setting aside funds to cover the expected payments from 
the guarantees [#287, pages 32-33]. A Government Entities Contingent Liabilities Fund, established 
in 1998, has a special account that is managed by La Previsora, a Trust Company. The fund is funded 
by contributions by the government entities, contributions from the national Budget, and the returns 
generated with its resources. The government entities carry out the contingent liabilities valuation which 
is then approved by the Public Credit Division of the Ministry of Finance. Once the PPP is approved and 
implemented, the division carries out ongoing assessments of the value of the associated contingent 
liabilities [#49, Articles 3-8]

• São Paulo, Brazil—In the State of São Paulo, the São Paulo Partnerships Corporation (Companhia 
Paulista de Parcerias—CPP) was established in 2004 using resources from the sale of the government’s 
stake in State Owned Enterprises [#37, Articles 12-23]. Section 5 of State Governor’s Decree [#36, Articles 
11-12] describes the duties of CPP. The CPP manages its resources as a fiduciary fund provides real and 
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fiduciary guarantees to PPP projects [#36, Article 15]. The CPP is managed by a Directorate made up of 
up to three members selected by the Governor of the State, a Management Council made up of up to 
five members selected by the Governor of the State, and a fiscal council. The CPP is an independent 
legal entity. The Government of the State can add capital to the fund using funds from the sale of shares 
in state owned companies or government-owned buildings, public debt titles, other goods or rights 
that are directly or indirectly owned by the Government. The World Bank review of Subsidy Funds for 
PPPs in LAC [#287, page 16] provides more background about the CPP

• Indonesia—Indonesia Infrastructure Guarantee Fund, or IIGF, is a state owned enterprise established 
by Government Regulation and Ministry of Finance Decree in 2009. As one of the fiscal tools of the 
Government, IIGF is under direct supervision of the Ministry of Finance and has mandate to provide 
guarantees for infrastructure projects under of PPP schemes. IIGF is part of the government’s efforts 
to accelerate infrastructure development in Indonesia, by providing contingency support/guarantee 
for the risks caused by the government’s action or inaction. The Fund operates as a single window for 
appraising, structuring, and providing guarantees for PPP infrastructure projects. The single window 
provides certainty because it constitutes a consistent policy for appraising guarantees, a single process 
for claims, and it introduces transparency and consistency in the process which is critical for market 
confidence. IIGF provides guarantees against specific risks based on private sector demand in a variety 
of sectors—including power, water, toll roads, railways, bridges, ports, and others [#149]

• South Korea—The Infrastructure Credit Guarantee Fund (ICGF) was established in 1994, being 
managed by a public financial institution. ICGF guarantees each project up to 300 billion won, for an 
annual guarantee fee capped at 1.5 percent of the total guarantee amount [#221]. Typically, the annual 
guarantee fees range between 0.3 and 1.3 percent. The guarantee operates as a subrogation—that is, 
ICGF pays back loans taken by the project company to the financial institutions in the case where the 
project company defaults on debt payments, if funds become insufficient, the government can provide 
additional contributions [#171].

As well as providing a clear budgeting mechanism and thereby improving credibility, creating a fund can 
also help control the government’s fiscal commitments to PPPs—depending on how the fund is designed. 
For example, Colombia’s approach encourages discipline when deciding what liabilities to accept, as 
described in Section 2.4.1: Assessing Fiscal Implications of a PPP Project. Requiring a cash transfer from 
the implementing agency’s budget when a contingent liability is incurred means the decision to accept a 
contingent liability has an immediate budget impact that must be considered. In Indonesia, the government 
policy requires IIGF to accept contingent liabilities on the basis of careful assessment of the risk by the 
fund’s management.

2.4.4 Fiscal Accounting and Reporting for PPPs

Governments need to account for and report on their financial commitments, including those under PPP 
contracts. When reporting is done well, it encourages the government to scrutinize its own fiscal position. 
Making financial reports publicly available enables other interested parties—such as lenders, rating agencies, 
and the public—to reach an informed opinion on the government’s public financial management performance.
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Box 2.9: Types of Government Financial Reporting briefly describes the three types of government financial 
accounting and reporting—government financial statistics, government financial statements, and budget 
documentation and reporting—and the relevant internationally—recognized standards and guidelines that 
apply in each case. In general, these standards set rules or guidelines for whether and how different kinds 
of liabilities and expenditures should be recognized—that is, formally recorded in the financial statements 
and statistics, or disclosed—that is, reported in notes or narratives. This section briefly describes how these 
standards apply to PPPs, with some examples of how different countries have interpreted them in practice.

Box 2.9: Types of Government Financial Reporting

Most governments capture and report financial information in three related frameworks:

• Government finance statistics—these are summary statistics on the state of a government’s 
finances, which are intended to be internationally comparable. These statistics may follow 
regional or international standards, such as those set by Eurostat for European Union 
countries, or the IMF’s Government Finance Statistics Manual (GFSM) published in 2001 but 
with regular updates since that date [#156]

•	 Government financial statements—most governments also publish audited financial 
statements. There are internationally-recognized standards on what should be in those 
financial statements, although in practice few governments meet those standards. The 
International Public Sector Accounting Standards (IPSAS, [#153]) is a modified version of 
the International Financial Reporting Standards (IFRS). IPSAS is designed for use in the 
public sector, while IFRS applies to companies. Some governments adopt local accounting 
standards that are a simplified version of the IPSAS standards

• Budget documentation and reporting—most governments prepare reports on financial 
performance as part of budget preparation and reporting. These are not subject to any 
international standards, although there are international guidance materials that promote 
transparency—for example, the IMF’s Manual on Fiscal Transparency (2007) [#157] and the 
OECD’s Best Practices for Budget Transparency (2002) [#191].

Helpful overview resources on reporting and accounting for PPPs include:

• Funke, Irwin, and Rial’s paper on budgeting and reporting for PPPs includes a section on accounting 
for and reporting PPP transactions, which describes in detail the implications of accounting standards 
and statistical standards for PPPs [#108, pages 9-19]

• Part 4: PPP Accounting, Reporting, and Auditing in the collection of articles published by the IMF on 
Public Investment and Private Partnerships [#214]



106 Public-Private Partnerships Reference Guide Version 2.0

• An OECD report on PPPs, value for money, and fiscal risk, which includes a section on budget 
scoring and accounting treatment of PPPs [#39, pages 90-105]

• Cebotari’s report on contingent liabilities, which includes a section on disclosing contingent liabilities 
[#44, pages 32-41], with practical examples of different countries’ approaches, and an annex on the 
relevant international standards.

Recognizing PPP Liabilities in Government Accounts

Governments need to decide whether and when PPP commitments should be recognized—that is, formally 
recorded in financial statements as creating public assets, liabilities or expenses. This is important because 
limits or targets are often set on the government’s liabilities and expenditures. Whether or not PPP 
commitments are recognized as expenses or liabilities can therefore influence a government’s decision to 
pursue PPPs, or how to structure them, in a way that is not driven by achieving value for money. Section 1.3.1 
describes how some governments have used PPPs to circumvent limits on liabilities.

The financial standards mentioned in Box 2.9: Types of Government Financial Reporting vary in their 
treatment of PPP fiscal commitments. A few standards specifically address when and how direct liabilities 
and assets of PPP projects should be recognized by the contracting governments:

• International Public Sector Accounting Standards 32—introduced in 2011, IPSAS-32 defines when 
PPP assets and liabilities should be recognized, assuming a government is following IPSAS accrual 
accounting standards. Under IPSAS-32, PPP assets and liabilities appear on the government’s balance 
sheet, provided (i) the government controls or regulates the services the operator must provide with the 
PPP asset, to whom, and at what price; and (ii) the government controls any significant residual interest 
in the asset at the end of the contract. Under this definition, ‘government-pays’ PPPs would appear on 
the government’s balance sheet; the treatment of ‘user-pays’ PPPs is less clear, and depends on the 
details of the contract [#153, #154]. Moreover, IPSAS standards and associated guidance notes assume 
full accrual accounting (for example, such that the government prepares a full balance sheet capturing 
both assets and liabilities)—it is less clear how the principles of this standard can be applied where 
governments are practicing cash accounting

• Recent updates to the IMF’s Government Finance Statistics Manual set out criteria for classifying 
PPP assets and liabilities for statistical reporting purposes. Under these criteria, PPP assets and liabilities 
are accounted for in the government’s balance sheet if the government bears most of the project’s risks 
and rewards—for example, taking into consideration the degree to which the government controls the 
design, quality, size, and maintenance of the asset, and bears construction risk; as well as the allocation 
of demand risk, residual value and obsolescence risk, and availability risk

• Eurostat guidelines—Eurostat requires European governments to recognize PPP liabilities in debt 
statistics where the government retains construction risk or demand or availability risk. Rougemont’s 
article on Accounting for PPPs [#214, pages 256-268] provides more detail. Since PPPs transfer those 
risks to the private party, under this rule most PPPs remain off the government’s balance sheet.
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Most accounting and reporting standards do not require governments to recognize contingent liabilities, 
including those arising from accepting risk under PPP contracts. Cebotari’s report on contingent liabilities 
[#44, Annex I] describes one limited exception: IPSAS standards for governments implementing accrual 
accounting require contingent liabilities to be recognized, only if it is more likely that not that the underlying 
event will occur, and the amount of the obligation can be measured with sufficient reliability. In this case, 
the net present value of the expected cost of the contingent liability should be recognized as a liability and 
as an expense (a provision) when the contract is signed.

Disclosing PPP Liabilities

Most international reporting and statistical standards agree that even when PPP commitments are not 
recognized as liabilities, they should be disclosed in notes to the accounts and reports. For example, an 
IMF booklet on Public Investment and PPPs [#214, pages 14-17] describes what information should be 
disclosed for PPPs in general, and specific disclosure requirements for guarantees. A World Bank report 
on Disclosure of Project and Contract Information in PPPs reviews practices in several jurisdictions and 
present best practices in the field.

Disclosing contingent liabilities can be particularly challenging, since it can be difficult to estimate their 
value. Section 3.2: Appraising PPP Projects provides guidance on how the value of contingent liabilities 
can be estimated. Cebotari’s paper on Government Contingent Liabilities [#44, pages 32-41] describes 
international guidelines for how contingent liability exposure should be disclosed—including those under 
PPP programs—and provides examples from several countries.

Cebotari’s paper also describes how some countries have interpreted these standards in practice. For 
example, New Zealand and Australia disclose contingent liabilities—including to PPPs—in notes to financial 
statements, available online. Since 2007, Chile’s Budget Directorate of the Ministry of Finance has 
published an annual contingent liabilities report [#45], which initially presented information on contingent 
liabilities from revenue and exchange rate guarantees to PPPs. This report has since been expanded to 
cover other types of government contingent liability.

Key References: Public Financial Management for PPPs

Reference Description

Polackova, H. (1998) Government Contingent 
Liabilities: A Hidden Risk to Fiscal Stability, Policy 
Research Working Paper 1989, World Bank

This paper provides the conceptual structure used by many subsequent 
articles to describe different types of government liabilities—distinguishing 
between contingent and direct liabilities, and explicit and implicit liabilities

Schwartz, Corbacho & Funke (eds.) (2008) Public 
Investment and Public-Private Partnerships: 
Addressing Infrastructure Challenges and Managing 
Fiscal Risks, International Monetary Fund

A collection of papers on managing the fiscal impact of PPPs, drawing form 
an IMF conference held in Budapest in 2007. Part Two: Fiscal Risks from 
PPPs, and Part Four: PPP Accounting, Reporting, and Auditing are particularly 
relevant to public financial management for PPPs 

Organization for Economic Cooperation and 
Development (2008) Public-Private Partnerships: In 
Pursuit of Risk Sharing and Value for Money, Paris

The book identifies best practices for maximizing value-for-money for PPP 
projects, including accounting for fiscal impacts and affordability. The book 
also covers issues with regulatory reform, governance, and developing 
institutional capacity

http://www-wds.worldbank.org/external/default/WDSContentServer/IW3P/IB/1998/11/17/000178830_98111703524417/Rendered/PDF/multi_page.pdf
http://www-wds.worldbank.org/external/default/WDSContentServer/IW3P/IB/1998/11/17/000178830_98111703524417/Rendered/PDF/multi_page.pdf
http://www.oecd-ilibrary.org/docserver/download/fulltext/4208041e.pdf?expires=1345667385&id=id&accname=ocid195787&checksum=838EBD0EFECCFE3B5EA13A1B8BF063AA
http://www.oecd-ilibrary.org/docserver/download/fulltext/4208041e.pdf?expires=1345667385&id=id&accname=ocid195787&checksum=838EBD0EFECCFE3B5EA13A1B8BF063AA
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Tim Irwin & Tanya Mokdad (2010) Managing 
Contingent Liabilities in Public-Private Partnerships: 
Practice in Australia, Chile, and South Africa, World 
Bank

Describes the approach in the State of Victoria, Australia, Chile, and South 
Africa, to approvals analysis, and reporting of contingent liabilities (and other 
fiscal obligations) under PPP projects, and draws lessons for other countries 

Tim Irwin (2007) Government Guarantees: 
Allocating and Valuing Risk in Privately Financed 
Infrastructure Projects, World Bank

This report covers topics relating to fiscal impacts of PPP projects and 
provides frameworks to guide policymakers. It offers lessons learned in 
managing liabilities, direct or contingent, and case studies

Liu, L. & Pradelli, J. (2012) Financing Infrastructure 
and Monitoring Fiscal Risks at the Subnational 
Level, World Bank Policy Research Working Paper 
6069

The paper proposes a more rigorous monitoring framework of fiscal risks 
imposed by PPP debt by using a minimum set of five sub-national debt 
indicators which also takes into account SPV’s debt

Posner, Ryu & Tkechenko (2008) Public-Private 
Partnerships: The Relevance of Budgeting, 
29TH Annual Meeting of Senior Budget Officials, 
Organization for Economic Development and 
Cooperation, Vienna, Austria

The report examines the budgetary treatment and issues raised by PPPs. 
It reviews the unique budgetary and accounting issues posed by privately 
financed capital services

World Bank (2012) Best Practices in Public-Private 
Partnerships Financing in Latin America: the role of 
subsidy mechanisms

The report provides a framework for why subsidies are sometimes needed 
for PPPs. The report has case studies of PPP subsidy programs in Brazil, 
Colombia, Mexico, and India 

Cebotari, A. (2008) Contingent Liabilities: 
Issues and Practice, Working Paper WP/08/245, 
International Monetary Fund

A seminal paper on managing contingent liabilities, including to PPP projects. 
Includes case studies to illustrate management challenges and practices from 
different countries and issues. These case studies also highlight best practices

Jay-Hyung Kim, Jungwook Kim, Sung Hwan Shin & 
Seung-yeon Lee (2011) PPP Infrastructure Projects: 
Case Studies from the Republic of Korea, Asian 
Development Bank

This report reviews the PPP program in Korea, including case studies of BTO 
and BTL PPP projects

International Monetary Fund (2001) Government 
Finance Statistics Manual

The IMF guidelines on how to report government fiscal statistics

International Monetary Fund (2007) Manual on 
Fiscal Transparency

Manual for public sector disclosure of fiscal reporting. The manual provides 
a framework for responsibilities for transparency, the transparency of the 
budget process, and openness and integrity of information

Organization for Economic Cooperation and 
Development (2002) Best Practices in Budget 
Transparency, Paris

A tool designed to help countries to increase transparency in their budget 
process, based on best practices

Bernardin Akitoby, Richard Hemming & Gerd 
Schwartz (2007) Public Investment and Public-
Private Partnerships, Economic Issues 40, 
International Monetary Fund

A short booklet describing the implications of PPPs for public investment, 
including how PPP commitments should be managed and controlled

South Africa, National Treasury (2004) National 
Treasury PPP Manual Module 4: PPP Feasibility 
Study, Johannesburg

Part 6 “Demonstrate Affordability” describes the methodology and 
requirements to demonstrate affordability of a PPP project

Australia, Department of Treasury & Finance (2010) 
National PPP Guidelines: Partnerships Victoria 
Requirements (Version 2), Melbourne, State of 
Victoria

These PPP guidelines set out the objectives, principles, and processes for the 
PPP program in the State of Victoria, Australia. The guidelines highlight the 
need for a comprehensive test of affordability for the project before project is 
considered

Colombia, El Congreso (1998) Ley 448 de 1998, 
Bogotá

Establishes the Contingent Liabilities Fund, defines where the resources will 
come from, states how its operative costs will be covered, and describes 
how it will monitor the contingent liabilities throughout the duration of the 
project. 

Peru, Congreso de la República (2008) Decreto 
Legislativo N° 1012, Lima

Sets out the entire PPP process (from appraisal to tendering and the 
implementing the contract), and it also defines the institutional framework 
for PPPs in infrastructure—this includes defining the role of the Ministry of 
Finance and the PPP promotion Agency PROINVERSION)

http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/WB-ManagingContingentLiabilitiesAustraliaChileSoAfrica.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/WB-ManagingContingentLiabilitiesAustraliaChileSoAfrica.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/WB-ManagingContingentLiabilitiesAustraliaChileSoAfrica.pdf
http://siteresources.worldbank.org/INTSDNETWORK/Resources/Government_Guarantees.pdf
http://siteresources.worldbank.org/INTSDNETWORK/Resources/Government_Guarantees.pdf
http://siteresources.worldbank.org/INTSDNETWORK/Resources/Government_Guarantees.pdf
file:///C:\Users\helen\AppData\Local\Microsoft\Windows\Temporary%20Internet%20Files\Content.Outlook\7UNU0Q8T\Cebotari%20(2008)%20Contingent%20Liabilities:%20Issues%20and%20Practice,%20IMF%20Working%20Paper%20WP\08\245
file:///C:\Users\helen\AppData\Local\Microsoft\Windows\Temporary%20Internet%20Files\Content.Outlook\7UNU0Q8T\Cebotari%20(2008)%20Contingent%20Liabilities:%20Issues%20and%20Practice,%20IMF%20Working%20Paper%20WP\08\245
http://www.imf.org/external/pubs/ft/gfs/manual/pdf/all.pdf
http://www.imf.org/external/pubs/ft/gfs/manual/pdf/all.pdf
http://www.imf.org/external/np/pp/2007/eng/051507m.pdf
http://www.imf.org/external/np/pp/2007/eng/051507m.pdf
http://www.oecd.org/dataoecd/33/13/1905258.pdf
http://www.oecd.org/dataoecd/33/13/1905258.pdf
http://www.ebrd.com/downloads/legal/concessions/pppimf.pdf
http://www.ebrd.com/downloads/legal/concessions/pppimf.pdf
http://www.dwaf.gov.za/dir_ws/wsnis/vdfileload/file.asp?ID=1023
http://www.dwaf.gov.za/dir_ws/wsnis/vdfileload/file.asp?ID=1023
http://www.dwaf.gov.za/dir_ws/wsnis/vdfileload/file.asp?ID=1023
http://www.partnerships.vic.gov.au/CA25708500035EB6/WebObj/NPPP-PVRequirements/$File/NPPP%20-%20PV%20Requirements.pdf
http://www.partnerships.vic.gov.au/CA25708500035EB6/WebObj/NPPP-PVRequirements/$File/NPPP%20-%20PV%20Requirements.pdf
http://www.alcaldiabogota.gov.co/sisjur/normas/Norma1.jsp?i=6091
http://www.minsa.gob.pe/ogpp/app/Normatividad/DL%201012%20Ley%20Marco%20APP.pdf
http://www.minsa.gob.pe/ogpp/app/Normatividad/DL%201012%20Ley%20Marco%20APP.pdf
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Brazil, Congresso Nacional (2004) Lei N° 11079, 
Brasília

Sets out the tendering process and assigns roles for the Ministry of Finance, 
the Ministry of Planning, and establishes the Federal PPP Management 
Council. The law also sets the limits of the government´s financial 
commitments 

Brazil, São Paulo Assembléia Legislativa (2004) Lei 
11688/04, São Paulo

Establishes how the CPP is funded, its composition, organizational structure, 
and its role

Brazil, Governador do Estado de São Paulo (2004) 
Decreto 48867/04 | Decreto N° 48.867, São Paulo

Defines in detail the specific duties of the CPP, including the management of 
the CPP fund

Republic of Korea, Ministry of Strategy and Finance 
(2011) Basic Plan for Public Private Partnerships, 
Seoul

Sets the PPP policy, identifies the areas of PPP project development, and 
specifies the legal framework governing the PPP procurement process.

International Federation of Accountants (2011) 
International Public Sector Accounting Standard 
32 - Service Concession Agreements: Grantor, New 
York

Sets out the accounting requirements for the government party to a PPP 
contract. Specifies when and how PPP assets and liabilities should be 
recognized as assets and liabilities of the government 

International Federation of Accountants (2011) 
International Public Sector Accounting Standard 
32 At a Glance—Service Concession Agreements: 
Grantor, New York

Provides an overview of the IPSAS Standard 32 described above

Chile, Ministerio de Hacienda (2010) Informe de 
Pasivos Contingentes 2010, Santiago

Describes the conceptual framework for assessing contingent liabilities 
and the government’s contingent liability exposure in the given year. This 
includes quantitative information (maximum value and expected cost) on 
government guarantees to PPP projects (concessions)

European PPP Expertise Center (2010) Eurostat 
Treatment of Public-Private Partnerships: Purposes, 
Methodology and Recent Trends, Luxembourg

Clarifies the process for determining the impact of PPPs on government debt 
and deficit, for EU countries.

2.5 Broader PPP Program Governance

The executive branch of government is largely responsible for implementing PPP projects. The processes 
and institutional responsibilities described in Section 2.3: PPP Processes and Institutional Responsibilities 
largely aim to create checks and balances within the executive branch on how those decisions are made. 
This section describes the broader governance of the PPP program—how other entities and the general 
public participate in the PPP process, and hold the executive accountable for its decisions and actions. 

A cornerstone of these accountability mechanisms is the timely and comprehensive disclosure of information 
about the PPP program. The entities and groups outside the executive with a role to play in ensuring good 
governance of the PPP program can then include:

• Supreme auditing institutions—many jurisdictions have independent audit entities, which can have a 
role in ensuring good governance of PPP programs. These entities may simply consider PPP commitments 
as part of their regular audit responsibilities—for example in auditing government financial statements. 
They may also review PPP project performance or investigate particular points of concern, or review the 
value for money of the program as a whole. These reviews in turn enable the legislature and the public 
to check on PPP program performance

• The legislature—the legislative branch of government often defines the PPP framework, by passing 
PPP legislation. In some cases, the legislature may be directly involved in the PPP process, approving 

http://www.jusbrasil.com.br/legislacao/93786/lei-11688-04-sao-paulo-sp
http://www.jusbrasil.com.br/legislacao/93786/lei-11688-04-sao-paulo-sp
http://www.jusbrasil.com.br/legislacao/93971/decreto-48867-04-sao-paulo-sp
https://www.ifac.org/sites/default/files/publications/files/B8_IPSAS_32.pdf
https://www.ifac.org/sites/default/files/publications/files/B8_IPSAS_32.pdf
http://www.ifac.org/sites/default/files/publications/files/IPSASB_At_A_Glance_SCA_IPSAS_32.pdf
http://www.ifac.org/sites/default/files/publications/files/IPSASB_At_A_Glance_SCA_IPSAS_32.pdf
http://www.ifac.org/sites/default/files/publications/files/IPSASB_At_A_Glance_SCA_IPSAS_32.pdf
http://www.dipres.gob.cl/572/articles-70660_doc_pdf.pdf
http://www.dipres.gob.cl/572/articles-70660_doc_pdf.pdf
http://www.eib.org/epec/resources/epec-eurostat-statistical-treatment-of-ppps.pdf
http://www.eib.org/epec/resources/epec-eurostat-statistical-treatment-of-ppps.pdf
http://www.eib.org/epec/resources/epec-eurostat-statistical-treatment-of-ppps.pdf
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PPP projects. More commonly, it exercises ex-post oversight, scrutinizing reports on the government’s 
PPP commitments 

• The public—the public can directly participate in PPP project design, through consultation processes, 
and in monitoring service quality by providing channels for feedback. Transparency of the PPP process 
as a whole, and an active media, can inform public opinion and—if the issues are serious enough—
influence elections.

Creating mechanisms through which the legislature, audit bodies, and the public can engage in the PPP 
process strengthens accountability, and helps make the PPP program more participatory, transparent, and 
legitimate. An example of a well-established positive feedback mechanism which involves all three oversight 
bodies can be seen in the United Kingdom—PPP audit reports are often used in legislative hearings where 
all their written recordings are available to the public on the National Audit Office’s website.

2.5.1 Disclosure of PPP Project and Program Information

Transparency in and of itself is an important principle of governance, as described in Box 2.1: Good 
Governance for PPPs—while timely access to information is also a crucial aspect of accountability 
mechanisms, including those described in the following sections. To this end, many countries disclose 
information about PPP projects and programs.

Many governments proactively disclose PPP project or contractual information—that is, post this 
information in the public domain, without receiving a specific public request, such that it is freely accessible 
to anyone who is interested. This proactive disclosure can be achieved in various ways, such as by creating 
an online project database with key pieces of contract information, or an online library of PPP contracts, 
often with accompanying project summaries. Proactive disclosure of project and program information is 
often the responsibility of a PPP unit—for instance, Chile’s PPP unit located in the Ministry of Public Works 
provides information on contracts, contract variations, and monthly performance reports. 

Various countries engage in mandatory proactive disclosure of PPP project contracts in accordance with 
their transparency laws, freedom of information laws, or PPP laws. The disclosure practices are not uniform 
across countries, as to whether, when, and what information is disclosed. For example, Chile and Peru 
disclose the full contract, as does Minas Gerais in Brazil. Other countries, such as the United Kingdom, 
redact PPP contracts before they are made available to the public, with a view to protecting commercially 
sensitive information—although the definition of ‘sensitive information’ varies. Even in countries with no 
mandatory proactive disclosure, PPP contracts may be proactively disclosed by responsible sector ministries 
or agencies—for instance, road contracts are disclosed in India. 

Other countries, such as South Africa, provide reactive disclosure—that is, make information available only 
in response to a specific request by a member of the public. Procedures for making requests are outlined 
in the legislation or rules framed under the legislation. The terms of such reactive disclosure may vary by 
country—including the cost (which may range from nominal to substantial) and the required timeframe, 
which may be as much as a month or more in many cases.
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Disclosing PPP contracts may not be enough for the public to understand them—some additional 
information on the projects, and a plain-language description of the main contract provisions, is useful. 
For example, the Victorian Freedom of Information Act of 1982 requires that, besides publishing all 
PPP contracts on Victorian Government Purchasing Board website [#23], a project summary is published, 
providing information on the key project features and commercial terms of the project [#23, Section 19, 
page 10].

The World Bank’s 2013 report on Disclosure of Project and Contract Information in PPPs presents the 
above diversity of disclosure practices. The report identifies a gradual trend towards broader disclosure, 
with several countries supplementing contract disclosure with project summaries presenting the main 
contract provisions and additional information on the project, its origination, and its procurement.

2.5.2 Role of Supreme Auditing Institutions

Supreme audit entities are an important link in the chain of accountability for public expenditure decisions—
providing independent reviews of government finances and performance to parliaments and to the public. 
The International Organization of Supreme Audit Institutions (INTOSAI) provides an online list of its member 
audit entities.

The mandate of supreme audit entities varies by jurisdiction, but often includes two types of audit. The 
first is regularity audits, which can include auditing the financial statements of government entities and of 
government as a whole, and auditing decision-making processes for compliance and probity. The second 
is performance, or value for money audits—reviewing the government’s effectiveness and efficiency. Other 
entities may play a similar role—for example, government procurement agencies may be responsible for 
checking that procurement processes have been followed, as does the Contractor General in Jamaica.

Supreme audit entities can also have a role in PPP programs. In some jurisdictions, audit entities must 
sign off on PPP contracts before they can be implemented. Audit entities may then need to consider PPP 
commitments and processes as part of regular audits of contracting authorities and of the government as a 
whole. Audit entities may also conduct performance audits of PPP projects, or review the value for money 
of the program as a whole. This section describes each of these elements of auditing PPP programs. Audit 
institutions performing these roles can help improve PPP program governance. However, to be effective 
in doing so—rather than simply introducing delays, or saddling PPP programs with requirements that are 
not appropriate for the specific needs of PPP—audit entities may need training and support. INTOSAI, 
supported by the World Bank and by several Courts of Audits, delivers training activities for auditors, and 
produced a series of manuals on PPPs.

For further examples of how PPP auditing works in practice, see the articles on PPP Audits in Portugal, and 
Hungary’s audit experience with PPPs, in the IMF publication on Public Investment and PPPs [#214, 
Chapters 17 and 18].

2.5.2 Role of Supreme Auditing Institutions 
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Box 2.10: Audit Entity Access to PPP Company Information

While the remits of supreme audit entities vary, they typically extend only to government agencies, 
and entities wholly or majority owned by government. Supreme audit entities therefore typically 
do not have the right or responsibility to audit PPP companies. Nonetheless, the private company 
often holds a lot of relevant information. The access of the audit entity to information held by the 
private party has the potential to create conflict.

Public Auditing Guidelines for PPPs issued by the Comptroller and Auditor General (CAG) 
of India (2009) discuss this issue in Section III: Scope and Objectives of PPP Audit. The guidelines 
suggest that access rights for the CAG in carrying out PPP projects may need to be defined in 
the public audit statute. In the meantime, the guidelines note that the audit entity is likely only 
to have access to information held by the contracting authority given its contract monitoring role 
[#132, Section 3, pages 29-38]. In the United Kingdom, this type of access is provided through 
mechanisms in the PPP contract itself.

INTOSAI has published guidelines for auditing PPP projects (2007) which note that the audit 
entity must be clear about its access rights to the private company associated with the PPP [#158, 
Section 1, Guideline 1, page 9].

Regularity auditing for PPPs

When carrying out regularity audits of contracting authorities, audit entities may need to check that PPP 
commitments are appropriately reflected in accounts, and that PPP processes have been followed.

For example, the South Africa PPP Manual Module 7: Auditing PPPs [#219] describes how the scope of the 
Auditor General’s annual regularity audits applies to PPPs. This includes:

• Checking compliance—the Auditor General is required to check that the requirements of the PPP 
Regulations have been met, for example that the appropriate treasury approvals were sought and 
granted

• Checking financial reporting—the Auditor General must also check the financial implication of the PPP 
for the institution. This includes checking that information on PPPs in ‘notes to the financial accounts’ is 
correct, and that commitments to PPPs have been accounted for appropriately. For more on accounting 
requirements for PPPs see Section 2.4.4: Fiscal Accounting and Reporting for PPPs.

According to the guidelines, the Auditor General in South Africa may also carry out forensic audits (should 
the regular audits raise any suspicion of fraud or corruption), or performance audits, as described further in 
the following section.
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Performance auditing of PPP projects

Auditing agencies may also carry out performance, or value for money audits of particular PPP projects. 
INTOSAI published guidelines for auditing PPP projects in 2007 [#158] with the aim to help audit 
entities carry out thorough performance audits of PPP projects, leading to recommendations for improved 
performance, and the spread of good practice.

The INTOSAI guidelines recommend that the audit office review a PPP project soon after procurement, 
and carry out further reviews over the project lifetime. The guidelines recommend the review cover all 
major aspects of the deal that have a bearing on value for money. They provide guidance for reviewing how 
the PPP was identified, how the transaction process was managed, the tender process adopted, how the 
contract was finalized, and on-going management of the PPP contract.

Auditors and other similar bodies may in particular review particular projects where there is concern over 
whether processes have been appropriately followed, or whether the project is providing value for money.

The following are examples of PPP project performance audits:

• In the State of New South Wales, Australia, the Auditor-General audited the Cross City Tunnel through 
Sydney. The 2006 report included an analysis of the process in which the PPP contract was awarded, 
how the contracted was eventually amended, and whether the costs of the project to citizens were 
justified. The project was criticized for its high tolls, lower than expected levels of traffic, and a lack of 
transparency in the amendment of the initial contract. The Auditor-General provided opinions on each 
of these issues based on the analysis [#10]

• The State of Victoria, Australia, awarded concession contracts (called ‘franchises’) for the tram and train 
system in the city of Melbourne. When these operators ran into financial difficulties, the government 
decided to renegotiate with the existing private contractors, rather than re-tender. Because of the 
concerns this raised for the resulting value for money, the government committed to carrying out an ex-
post value for money audit of the concessions and renegotiations. The report, published in 2005, focused 
on the effectiveness of the responsible agency, transparency of the process, proper risk allocation of 
the project, the development of public sector benchmarks, and adequate monitoring systems.

Auditing the PPP program

In some countries with well-developed PPP programs, audit entities have undertaken value for money 
reviews of the PPP program as a whole. For example, in the UK, audit entities have compared PPPs and 
traditionally procured public projects, to assess whether and how PPPs provide value for money, and feed 
back into PPP decision-making.

In 2011, the National Audit Office published a review of the PFI program and other large procurement 
projects and provided key lessons from the UK’s experience [#254]. The NAO assessed various aspects of 
the program, including value for money, project preparation and implementation, and accountability. Based 
on this analysis, the NAO offered recommendations for future improvements to the PFI program [#254]. The 
findings were discussed in Module 1.
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2.5.3 Role of Legislative Bodies

The legislative branch of government—that is, the elected, law-making parliament or assembly—may 
engage in the PPP process in several ways. These include:

• Defining the PPP framework—the PPP Framework is often established in specific PPP legislation. As 
described in Section 2.2: PPP Legal Framework, one rationale for introducing a PPP law is to enable the 
legislative branch of government to set rules for how PPPs will be developed and implemented, against 
which those responsible can be held accountable.

• Defining limits on PPP commitments—as described in Section 2.4.2: Controlling Aggregate Exposure 
to PPPs, the legislature may limit total PPP commitments, or the amount taken on in a year, or otherwise 
govern the risk and inter-generational equity issues that PPPs can create

• Approving PPP projects—PPP projects may require parliamentary approval, as described in Section 
2.3.3: Institutional Responsibilities: Review and Approval. This requirement can be limited to PPP 
projects above a certain size. For example, the Hungarian PPP Act (1992) states the government must 
seek Parliament’s approval before signing a contract creating multi-year payment obligations with a 
present value of more than US$230 million. In Guatemala, on the other hand, all PPP contracts require 
approval from Congress. In the United States as of 2010, nine States require some individual projects to 
be approved by the state legislature

• Receiving and reviewing reports on the PPP program—as described in Section 2.4: Public Financial 
Management Frameworks for PPPs, many governments include information on the PPP program in 
budget documents and other financial reports. This gives Parliament the opportunity to scrutinize 
the government’s commitments to PPPs, and hold the decision-makers responsible after the event. 
Parliaments may also commission and receive auditors’ reports on the PPP program and processes, as 
described further in Section 2.5.2: Role of Supreme Auditing Institutions.

Examples of legislative reviews of PPP programs are described below:

• The Public Accounts and Estimate Committee in the Parliament of Victoria, Australia reviewed 
Partnerships Victoria, the PPP program, in the context of governance, risk allocation, accountability, 
protecting the public interest, economic benefits and value for money, and international accounting 
standards for PPPs. Recommendations were then made to improve PPP policies and strengthen 
governance of the projects [#18].

2.5.4 Role of the Public

PPPs are meant to provide value to the public. Getting the right level of public involvement in the PPP 
process and program can make or break the legitimacy of a PPP program, and directly contribute to good 
governance as defined in Box 2.1: Good Governance for PPPs. Direct public participation—by service users 
or other stakeholders—at various points in the PPP process can improve project design and performance. 
Equally important, making PPP projects and processes transparent enables PPP performance to be a factor 
in public policy debate, and in the formation of public opinion on the government’s overall performance.
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Public participation in the PPP project process

Involving services users and other stakeholders directly in developing and monitoring a PPP project can 
improve project design and performance. 

During the PPP project development stages, stakeholder consultation is an important part of the PPP 
development process, allowing the concerns of potential service users and others affected by the project to 
be taken into consideration when structuring and implementing PPPs. Section 3.3: Structuring PPP Projects 
provides more guidance on carrying out stakeholder consultations as part of developing a PPP.

Once the PPP is in place, user feedback can be an important aspect of PPP performance monitoring. 
Firstly, some projects involve user feedback as an efficient, decentralized mechanism for collecting contract 
monitoring information. Second, an effective mechanism for resolving grievances may be an important 
aspect of project design. Ultimately, the purpose of the PPP is to provide services to users—in this respect, 
user satisfaction, or whether services meet users’ expectations, can be an important (albeit subjective) 
measure of PPP project performance alongside more technical or functional attributes. 

User feedback mechanisms can be structured in various ways, as described further in Section 3.7: Managing 
PPP Contracts—some projects provide a web portal for continuous user-based input, others conduct 
regular user surveys. A specific mechanism may also be needed for user grievances. 

Key References: Transparency and the Role of the Public

Reference Description

World Bank (2013) Disclosure of Project and 
Contract Information in Public-Private Partnerships, 
Washington, DC

This report reviews disclosure practices for PPP projects and contracts 
from 11 jurisdictions at the national and sub-national level, representing 8 
countries, and presents recommendations on proactive disclosure

Key References: PPP Legal and Regulatory Frameworks

Reference Description

Anton Eberhard (2007) Infrastructure Regulation in 
Developing Countries: An Exploration of Hybrid and 
Transitional Models, Working Paper No.4, World Bank

Provides an overview of different regulatory models and the advantages and 
potential pitfalls of each model. The paper also provides recommendations 
on how to improve the performance of regulatory models

Alexander, I. (2008) Regulatory Certainty Through 
Committing to Explicit Rules – What, Why and How? 
Paper based on a presentation made at the 5th Annual 
Forum of Utility Regulators (AFUR) conference, Accra, 
Ghana

Focuses on the establishment of predetermined rules committing regulators 
to future actions

Alexander, I. (2007) Improving the Balance Between 
Regulatory Independence, Accountability, Decision-
making and Performance. Paper prepared for 4th 
Annual Forum of Utility Regulators (AFUR) conference, 
Livingstone, Zambia

Focuses on the importance of investor confidence in the regulatory regime

Tonci Bakovic, Bernard Tenenbaum & Fiona Woolf 
(2003) Regulation by Contract: A New Way to Privatize 
Electricity Distribution? World Bank Working Paper 14

Describes the key features of “regulation by contract”; how different 
countries have handled some key regulatory issues through this mechanism; 
describes the strengths and weaknesses of different approaches, drawing on 
international experience

http://www.gsb.uct.ac.za/files/hybridMIRpaper.pdf
http://www.gsb.uct.ac.za/files/hybridMIRpaper.pdf
http://www.gsb.uct.ac.za/files/hybridMIRpaper.pdf
http://www.cepa.co.uk/documents/RegulatoryCertaintypaperdraftforcomment.pdf
http://www.cepa.co.uk/documents/RegulatoryCertaintypaperdraftforcomment.pdf
http://www.cepa.co.uk/documents/FinalPaperIanAlexanderAFUR19June2007clean.pdf
http://www.cepa.co.uk/documents/FinalPaperIanAlexanderAFUR19June2007clean.pdf
http://www.cepa.co.uk/documents/FinalPaperIanAlexanderAFUR19June2007clean.pdf
http://rru.worldbank.org/Documents/PapersLinks/2552.pdf
http://rru.worldbank.org/Documents/PapersLinks/2552.pdf
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Schwartz, Corbacho & Funke (eds, 2008) Public 
Investment and Public-Private Partnerships, 
International Monetary Fund

A collection of papers on managing the fiscal impact of PPPs, drawing form 
an IMF conference held in Budapest in 2007. Part Four: PPP Accounting, 
Reporting, and Auditing examines the role of different institutions to ensure 
accountability 

India, Comptroller and Auditor General (2009) Public-
Private Partnerships in Infrastructure Projects: Public 
Auditing Guidelines, New Delhi

These draft guidelines outline the regulatory framework in which the 
Comptroller and Auditor General of India will audit PPP projects. It first 
provides a justification for audits under the PPP law and then provides an 
overview of the methodology and evaluation criteria for the audit

International Organization of Supreme Audit Institutions 
(2007) Guidelines on Best Practice for the Audit of 
Public/Private Finance and Concessions (revised), 
Vienna, Austria: General Secretariat 

Provides guidelines on best practices for evaluating PPP project throughout 
the entire lifecycle.

South Africa, National Treasury (2004) PPP Manual 
Module 7: Auditing PPP Projects, Johannesburg

The comprehensive PPP manual outlining the PPP procurement process 
for South Africa, such as the approval process It also provides technical 
guidance for value-for-money and affordability analysis. Module 7 provides 
guidelines for auditing PPP projects

Australia, Audit Office of New South Wales (2006) 
Auditor-General’s Report Performance Audit: The Cross 
City Tunnel Project, Sydney

This report from the Auditor General of New South Wales, Australia 
evaluates a tunnel project through Sydney against the criteria set in the PPP 
guidelines

United Kingdom, National Audit Office (2010) From 
Private Finance Units to Commercial Champions: 
Managing complex capital investment programmes 
utilizing private finance, London

National Audit Office in partnership with Infrastructure UK identified a best 
practice model for departments engaged in PPP/PFI programs

United Kingdom, Comptroller and Auditor General 
(2011) Lessons from PFI and other projects (HC 
920); the content of the report is discussed in House 
of Commons (2011) Lessons from PFI and other 
projects, HC 1201, London

The National Audit Office has published an extensive review of the PFI 
program and other large infrastructure projects to evaluate value-for-money 
of the program and the performance of government units

United Kingdom, National Audit Office (2010) The 
Performance and Management of Hospital PFI 
Contracts, London

National Audit Office’s report on the performance and management of 
hospital PFI contracts

United Kingdom, National Audit Office (2006) A 
Framework for evaluating the implementation 
of Private Finance Initiative projects: Volume 1, 
London

This report provides a more specialized project performance matrix for PFI 
projects.

http://elibrary.imf.org/view/IMF071/05496-9780230201330/05496-9780230201330/Other_formats/Source_PDF/05496-9781455290000.pdf
http://elibrary.imf.org/view/IMF071/05496-9780230201330/05496-9780230201330/Other_formats/Source_PDF/05496-9781455290000.pdf
http://infrastructure.gov.in/pdf/PPP-PROJECT.pdf
http://infrastructure.gov.in/pdf/PPP-PROJECT.pdf
http://infrastructure.gov.in/pdf/PPP-PROJECT.pdf
http://www.nao.org.uk/nao/intosai/wgap/7588RC_Booklet_UK.pdf
http://www.nao.org.uk/nao/intosai/wgap/7588RC_Booklet_UK.pdf
http://www.dwaf.gov.za/dir_ws/wsnis/vdfileload/file.asp?ID=1111
http://www.dwaf.gov.za/dir_ws/wsnis/vdfileload/file.asp?ID=1111
http://www.audit.nsw.gov.au/ArticleDocuments/138/152_Cross_City_Tunnel.pdf.aspx?Embed=Y
http://www.audit.nsw.gov.au/ArticleDocuments/138/152_Cross_City_Tunnel.pdf.aspx?Embed=Y
http://www.nao.org.uk/idoc.ashx?docId=424b45ad-8b0b-4790-aa5c-5ad856627478&version=-1
http://www.nao.org.uk/idoc.ashx?docId=424b45ad-8b0b-4790-aa5c-5ad856627478&version=-1
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This module provides guidance on each stage of developing and implementing a PPP project—from initially 
identifying candidate projects, to managing PPP contracts through the project lifetime. Section 2.3.1: PPP 
Process introduced the overall PPP development and implementation process, also shown in Figure 3.1: 
PPP Development and Implementation Process. This module describes each stage in the PPP process in 
more detail, providing links to resources, tools, and further guidance for PPP practitioners.

Governments only want to develop ‘good’ PPP projects—that is, PPPs for projects that are cost-benefit 
justified, where the PPP provides better value for money than traditional public procurement, and is fiscally 
responsible (see Box 3.3: PPP Project Appraisal Criteria). However, whether a project meets all these 
criteria cannot be fully assessed until the project is fully designed, and cannot be confirmed until bids are 
received. This creates a Catch 22 situation—the government does not want to incur the considerable costs 
of developing a PPP unless it knows the project meets the criteria, but cannot tell if it meets the criteria until 
the project has been developed.

Successful PPP programs tackle this problem through an iterative approach, of progressively more rigorous 
screening at successive stages of project development. The idea is that projects must seem likely to be 
suitable for development as a PPP before any public money is spent on them. Then, the processes of 
preparation is broken into successively more intensive and expensive phases, with a check before each 
phase that it seems likely that the project will continue to meet the criteria required for all successful PPPs.

Implementing PPP Projects

MODULE 3
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Figure 3.1: PPP Development and Implementation Process

This module describes this iterative process for developing a PPP, as follows:

• Project identification and screening—the process of developing and implementing a PPP is typically 
preceded by identifying a priority public investment project, typically through a public investment 
planning and project selection process. At some point in this process some or all proposed public 
investment projects are then screened for their potential as a PPP

• Candidate projects that survive the ‘screening’ are then developed and appraised. Again, this is 
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an iterative, or multi-stage, process—hence appraisal and structuring are shown in parallel in Figure 
3.1 above. Because appraisal and structuring are different things conceptually, the Reference Guide 
discusses first one (Section 3.2 on appraisal) and then the other (Section 3.3 on structuring). In reality, 
projects will typically be partially structured, then partially appraised, then more fully structured, and 
more fully appraised. Different countries break up these iterative steps differently. The end result, often 
called a ‘Business Case’, is typically the basis for approval to proceed with the PPP transaction

• Before the PPP transaction can be implemented, the draft PPP contract needs to be prepared—
further refining the PPP structure by setting out its details, in appropriate legal language. Section 3.4 
sets out some key elements of PPP contract design

• Managing a PPP transaction is a complex process. A well-designed and well-implemented transaction 
process is central to achieving value for money from the PPP. As described in Section 3.5: Managing 
PPP Transactions, this can include marketing the PPP, checking the qualifications of bidders, inviting 
and evaluating proposals, interacting with bidders during the process, and identifying and finalizing 
the contract with the selected bidder. At the end of the transaction, after bids are received and the 
contract agreed, government will finally know the cost and risks in the PPP project. At this point it may 
be checked once more to ensure it still meets the PPP criteria

• As an alternative approach to originating and developing PPP project ideas, some governments accept 
unsolicited proposals for PPP projects from private companies, as described in Section 3.6.

• Having executed the contract, the PPP enters the final and longest ‘stage’—managing the contract 
throughout its lifetime, as described in Section 3.7.

This guidance module is far from an exhaustive resource—developing a PPP is a complex process and every 
project has vagaries. Public officials should hire experienced advisors when implementing a PPP project. 
The World Bank toolkit for hiring advisors for PPP in infrastructure provides extensive guidance on 
engaging and managing advisors.

Overall guidance on implementing PPP Projects

As described in Module 2, some governments develop detailed guidance material or manuals for PPP 
practitioners. The World Bank and other multilateral institutions have also published guidance material and 
toolkits on developing and implementing PPP projects, including sector-specific materials.

The table below lists some of the best PPP guidance documents published by governments with successful 
PPP programs, and by multilateral organizations. The relevant sections of these manuals are included as 
‘further resources’ for each PPP stage in the sections below.
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Key References: Practical Guidance on Implementing PPP Projects

Reference Description

PPP Program Material

Australia, Infrastructure Australia (2008) National 
PPP Guidelines: Practitioners’ Guide (Vol. 2) 
Canberra

Detailed guidance material for implementing agencies on how to implement 
PPP projects under the national PPP policy, including project identification, 
appraisal, PPP structuring, the tender process, and contract management. 
Includes detailed guidance in annexes on technical subjects

Colombia, Ministerio de Hacienda y Crédito Público 
(2010) Manual de Procesos y Procedimientos para 
la ejecución de Asociaciones Público-Privadas 
(PPP Manual) Bogotá

A guide for civil servants from national, regional and local governments. It 
sets out in detail the processes and requirements for identifying, assessing, 
preparing, tendering, and implementing PPP contracts

India, Ministry of Finance (2011) PPP Toolkit for 
Improving PPP Decision-Making Processes, New 
Delhi

Online toolkit describing PPP process and providing sector-specific guidance 
and tools for practitioners on all stages of managing a PPP

Brasil, State of Rio de Janeiro, Conselho Gestor do 
Programa Estadual de Parcerias Público-Privadas - 
CGP (2008) Manual de Parcerias Público-Privadas 
- PPPs (PPP Manual) Rio de Janeiro

A guide for civil servants of the State of Rio de Janeiro on developing and 
implementing PPP. Defines PPPs, and provides guidance on drafting a 
preliminary proposal, carrying out detailed technical studies, managing the 
tender, and managing the contract

South Africa, National Treasury (2004) Public 
Private Partnership Manual, Johannesburg

Manual for implementing agencies setting out in detail the process and 
requirements for developing and implementing PPPs in accordance with 
the national PPP regulation. Includes modules on PPP Inception, the PPP 
Feasibility Study, PPP Procurement, and Managing the PPP Agreement. 
Includes tools and templates in annexes for use at each stage

France (2011) Les Contrats de Partenariat: Guide 
Methodologique, Ministry of Economics, Finance, 
and Industry

A detailed Methodological Guidebook for PPPs, sets out the rationale for PPP; 
the process for developing and implementing a PPP; and provides detailed 
guidance for each step 

Other Guidance Material and Toolkits

Kerf, Gray, Irwin, Levesque, Taylor & Klein (1998) 
Concessions for Infrastructure: A guide to their 
design and award, World Bank Technical paper 399

Describes and provides examples on several of the important steps in 
developing and implementing PPPs—focusing on user-pays PPPs, or 
concessions. Includes sections on detailed design, the tender process, and 
the institutional (regulatory) structure for contract management

Farquharson, Torres de Mästle, and Yescombe, with 
Encinas (2011) How to Engage with the Private 
Sector in Public-Private Partnerships in Emerging 
Markets, World Bank/PPIAF

Describes and provides guidance on the whole PPP process, highlighting 
the experience of developing countries. Briefly covers project selection; the 
focus is on preparing and bringing the project to market, and engaging with 
the private sector

World Bank (2009) Online Toolkit for Public Private 
Partnerships in Roads and Highways

Module 5: Implementation and Monitoring provides guidance and links to 
further material on project identification, feasibility studies and analysis, 
procurement, contract award, and contract management

World Bank (2006) Approaches to Private 
Participation in Water Services: A Toolkit

Provides guidance on the PPP process, from planning and upstream policy, 
to the detail of structuring a PPP and implementing a transaction. Focus is on 
user-pays PPPs in the water sector

World Bank (2007) Port Reform Toolkit 2nd ed. 
Washington, DC

Provides guidance on several aspects of PPPs in the port sector—including 
guidance on risk identification, financial analysis, contract structuring, and 
contract management approaches

Flanagan, J. & Nicholls, P. (n.d.) Public Sector 
Business Cases using the Five Case Model: a 
Toolkit, London

Provides guidance on how to produce business cases. It is intended to help 
anyone involved with, or overseeing, a project to understand the work that is 
necessary to prove a case for investment

http://www.infrastructureaustralia.gov.au/public_private/files/Vol_2_Practioners_Guide_Mar_2011.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/Vol_2_Practioners_Guide_Mar_2011.pdf
http://www.irc.gov.co/irc/es/BancaInversion/manualappfinal_0.pdf
http://www.irc.gov.co/irc/es/BancaInversion/manualappfinal_0.pdf
http://toolkit.pppinindia.com/start-toolkits.php?sector_id=4
http://toolkit.pppinindia.com/start-toolkits.php?sector_id=4
http://download.rj.gov.br/documentos/10112/167695/DLFE-32801.pdf/manual_PPP.pdf
http://download.rj.gov.br/documentos/10112/167695/DLFE-32801.pdf/manual_PPP.pdf
http://www.economie.gouv.fr/files/files/directions_services/ppp/GuideContratPartenariat.pdf
http://www.economie.gouv.fr/files/files/directions_services/ppp/GuideContratPartenariat.pdf
http://rru.worldbank.org/Documents/Toolkits/concessions_fulltoolkit.pdf
http://rru.worldbank.org/Documents/Toolkits/concessions_fulltoolkit.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/documents/toolkits/highwaystoolkit/index.html
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/documents/toolkits/highwaystoolkit/index.html
http://rru.worldbank.org/Documents/Toolkits/Water/Water_Full.pdf
http://rru.worldbank.org/Documents/Toolkits/Water/Water_Full.pdf
http://siteresources.worldbank.org/INTPRAL/Resources/338897-1164990391106/00_TOOLKIT_FM_Vol1.pdf
http://siteresources.worldbank.org/INTPRAL/Resources/338897-1164990391106/00_TOOLKIT_FM_Vol1.pdf
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United Kingdom, Her Majesty’s Treasury (2008) 
Competitive Dialogue in 2008: OGC/HMT joint 
guidance on using the procedure, London

Provides an outline of a general structure which is applicable to most 
Competitive Dialogue procurements in England, Wales, and Northern Ireland

United Kingdom, Her Majesty’s Treasury (2007) 
Standardization of PFI Contracts: Version 4, London

The report serves three main objectives: 1) to promote a common 
understanding of the main risks which are encountered in a standard 
PFI contract; 2) to allow consistency of pricing across a range of similar 
projects; and 3) to reduce the time and costs of negotiation by enabling 
all parties concerned to agree a range of areas that can follow a standard 
approach without extended negotiations.

India, Ministry of Finance (2010) PPP Toolkit for 
Improving PPP Decision-Making Processes, New 
Delhi

This is an online toolkit designed to improve decision-making for PPP 
practitioners across India

India, Ministry of Finance (2008) Guidelines for 
Formulation, Appraisal and Approval of Central 
Sector Public Private Partnership Projects, New 
Delhi

This is a compendium which brings together the guidelines notified by the 
central Government of India for the formulation, appraisal and approval of 
central sector PPP projects

India, Ministry of Finance (2007) Model Request for 
Proposal for PPP Projects, New Delhi

This report provides a Request For Proposal for PPP Projects template as 
well as a short memorandum on the guidelines for invitation of financial bids 
for PPP projects

India, Ministry of Finance (2009) Model Request for 
Qualification for PPP Projects, New Delhi

This report provides a Request For Qualification for PPP Projects template 
as well as a short memorandum on the revised RFQ for pre-qualification of 
bidders for PPP projects

India, Ministry of Finance (2006) Guidelines 
for determining eligibility of proposals for 
financial support to Public Private Partnerships 
in infrastructure under the Viability Gap Funding 
Scheme, New Delhi

This report provides a template with a checklist for financial support to Public 
Private Partnerships in infrastructure under the Viability Gap Funding Scheme

India, Ministry of Finance (2008) Panel of 
Transaction Advisors for PPP Projects: A Guide for 
Use of the Panel, New Delhi

This users’ guide describes the processes and the tasks involved in 
appointing a Transaction Advisor for a PPP transaction using the Panel

3.1 Identifying PPP Projects

The first step towards a successful PPP is identifying a potential PPP project. Since a PPP is first and foremost 
a public investment, most successful PPP projects originate from the broader public investment planning 
process, as described in Section 2.3.1: PPP Process. At some point in this process, priority public investment 
projects can be screened for their potential to achieve better value for money if implemented as a PPP—
several governments have established tools and checklists to support this screening. The online toolkit for 
PPPs in India [#141] provides a good overview of PPP project screening process.

As shown in Figure 3.2: Identifying PPP Projects, the output of the project identification stage is typically 
a PPP concept, and an initial assessment (sometimes called a strategic, or outline business case) of the 
rationale for pursuing the project as a PPP. In many countries this must be formally approved before 
continuing to develop the PPP further.
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Figure 3.2: Identifying PPP Projects

3.1.1 Identifying Priority Public Investment Projects

The starting point—or precursor—to identifying a potential PPP is identifying a priority public investment 
project. Many governments have well-defined processes and methodologies for public investment 
planning—which may extend from setting out sector or infrastructure strategies, assessing project options 
to meet objectives, conducting detailed feasibility and cost-benefit analyses, to project prioritization in an 
overall public investment plan or fiscal envelope. 

Sound public investment planning and management is crucial to the success of PPP projects. A well-
structured and managed PPP will not be effective unless it addresses clearly-identified objectives that are 
central to sector needs—particularly since the long-term nature of PPP contracts effectively locks in asset 
and service specifications over a long-term period. However, while public sector investment management 
provides the context for successful PPPs it is not the focus of this Reference Guide. The World Bank Website 
section on Public Investment Management provides a wealth of resources and examples on this topic.

In some cases, PPP project ideas may also emerge from other sources than the standard public investment 
planning process. These could include:

• Sector reform processes. Governments undertaking reform of an under-performing infrastructure 
sector may consider PPP among a range of options for introducing private participation to improve 
performance in a particular infrastructure sector, as described in Section 1.1.2: What PPP is Not: Other 
Types of Private Involvement. The ADB’s PPP Handbook chapter on sector diagnostic analysis [#8, 
Chapter 3] describes how potential PPPs may emerge in the context 
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• Unsolicited proposals from businesses. Some governments provide ways in which businesses and 
other non-government entities may originate PPP project ideas, for consideration by government—as 
described in Section 3.6: Dealing with Unsolicited Proposals. This can be a way to capitalize on the 
ideas of the private sector on how to solve infrastructure challenges. 

However, wherever a PPP is developed outside the typical public investment planning process, this raises the 
risk that such ideas may not be well-integrated with broader sector and infrastructure plans and priorities. 
Such project ideas should be subject to the same analysis and screening as any proposed public investment 
and PPP.

3.1.2 Screening for PPP Potential

At some point in the process of identifying priority public investments, or sector reform options, projects 
may be screened for their potential to be implemented as a PPP. The objective of this screening is to 
identify—based on the available information—whether the project may provide better value if implemented 
as a PPP. 

In practice, different governments do this PPP screening at different stages, as described in Box 3.1: PPP Selection 
in the Public Investment Planning Process below. Some may screen all projects, as part of a comprehensive 
‘procurement options analysis’, as described in [#39, pages 47-50]. Others may consider PPP only for certain 
project types—as may be established in the PPP Policy [see Section 2.1.2: PPP Program Scope]. In many countries, 
the initial impetus to develop a project as a PPP is left to the discretion of the implementing agency. 

Box 3.1: PPP Selection in the Public Investment Planning Process

The PPP process can be seen as a ‘branch’ of the broader public investment management 
process—that is, at some point a project is selected as a potential PPP, and thereafter follows 
a PPP-specific process. However, this ‘branching’ can occur at different points in the public 
investment process. For example, this could be:

After budgeting as a public investment project, as is the case in Australia and the Netherlands, 
where procurement options (including PPP) are assessed only once a project has been approved 
and budgeted for as a public investment project. If the project is subsequently implemented as a 
PPP then budget allocations are adjusted accordingly

After project appraisal and approval as a public investment. For example, in Chile all public 
investment projects undergo cost-benefit analysis by the National Planning Commission, and 
must pass a hurdle social return rate to be added to a list of public investments. PPP projects are 
also taken from this list
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After ‘pre-feasibility’ or strategic options analysis. For example, in the Republic of Korea a 
potential PPP is identified as such after pre-feasibility analysis, and detailed project appraisal (such 
as technical feasibility studies, or cost-benefit analysis) is carried out as part of the PPP appraisal 
process. A similar approach is followed in South Africa, where PPP implementation is considered as 
part of an initial ‘needs analysis and options assessment’ of a potential public investment project.

In any case, well-defined PPP processes typically mirror public investment management 
processes—for example, requiring approvals by the same bodies, as described further in Section 
2.3.3: Institutional Responsibilities: Review and Approval.

Source: Irwin & Moktad paper on managing Contingent Liabilities (for Chile and Australia)[#162]; Public–Private Partnership 
Infrastructure Projects: Case Studies from the Republic of Korea [#171, page 63]; South Africa PPP manual [#219, Module 
4, pages 1-13]

To support this screening process, many governments introduce criteria or checklists for PPP potential, 
against which projects can be compared. Box 3.2: PPP Potential Screening Factors in South Africa provides 
an example of such a checklist, from the South Africa PPP Manual [#219]. Similar criteria may be also 
used for more detailed appraisal, as described in Section 3.2.3: Assessing Value for Money below—at the 
screening stage, the idea is to check if they are sufficiently likely to be met for the project to proceed to the 
next level of development.

Box 3.2: PPP Potential Screening Factors in South Africa

The South Africa PPP Manual lists the following, as factors to consider when deciding whether a 
project could achieve value for money as a PPP:

• Scale of the project—are transaction costs likely to be justified? In Module 2 of this Reference 
Guide, Section 1: PPP Policy describes how some governments set a minimum size for their 
PPP projects

• Outputs capable of clear specification—is there reason to believe we can write a contract 
that will hold provider accountable

• Opportunities for risk transfer (and other PPP value drivers)—is there good reason to 
believe that a PPP will provide value for money compared to the alternative of traditional 
public procurement? That is: to achieve appropriate risk allocation—so risks are largely 
allocated to the party best able to control or bear them—and capitalize on the PPP value 
drivers set out in Module 1, Box 1.1: PPP Value Drivers
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• Market capability and appetite—is there a potentially viable commercial project and a 
level of market interest in the project? Assessing market appetite may require initial market 
sounding with potential investors.

Source: South Africa PPP Manual [#219, Module 4, page 13].

The following resources provide further suggestions and guidance on the factors to take into account when 
screening potential PPP projects:

• India’s online PPP toolkit [#143] includes a ‘suitability filter’ that guides the user to consider the factors 
described in Box 3.2: PPP Potential Screening Factors in South Africa, as well as the supportiveness of 
the public sector environment (including an assessment of the public sector capacities to implement the 
project as a PPP); the existence of potential barriers to project implementation (based on information 
from the pre-feasibility study), and other factors such as the expected effort and resources needed to 
develop the PPP (for example, whether standard contracts are already available)

• In Colombia, the implementing agency must present an Executive Report to the PPP Unit requesting 
authorization to implement the project as a PPP. The analysis in this report—such as pre-feasibility 
analysis—is described in the PPP Manual [#55, pages 34-38]. The PPP Unit then assesses the report by 
applying a Project Eligibility Index, as described in the Finance Ministry’s technical note on eligibility 
analysis [#54]. The index measures the “necessary conditions” for implementing a project as PPP, 
which include: the organizational and functional capacity of the implementing agency to structure a 
PPP project, likelihood of attracting competent partners, risk, project size and duration, urgency, and 
stakeholder views. The document also presents the questions that the implementing agency must 
answer to generate the information that the PPP Unit will need to apply the eligibility index

• The Government of Hong Kong’s Guide to PPPs [#131, pages 31-32] describes a list of criteria that a 
PPP should meet at the initial screening stage (or ‘stage one business case’), to be considered as having 
a prima facie case for implementation as a PPP.

While identifying PPPs among the sector’s priority investment projects is typically the responsibility of the 
relevant ministry, department, or agency, under new PPP programs sector agencies often need support 
to overcome initial unfamiliarity or reluctance to adopt PPPs. This can be among the roles of a central PPP 
unit, as described in Section 2.3.4: Dedicated PPP Units. Developing a PPP and running a PPP transaction 
is typically more expensive than the equivalent process for a traditional public investment project, which 
can also deter agencies from identifying PPPs. Additional funding for PPP development can help level this 
playing ground. For example, the India Infrastructure Project Development Fund [#139] was established as 
a revolving fund, and can fund up to 75 percent of PPP project development expenses.

The outcome of this screening process is a pipeline of PPP projects, set in the context of an overall 
infrastructure and sector strategic plan. Making this PPP pipeline public can be a good way to build private 
sector interest in investing in PPPs in a country. The Chilean PPP Unit, Coordinación de Concesiones de 
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Obra Pública, shares all relevant information on their project pipeline on their website. Farquharson et al 
describes the advantages of defining the ‘investment framework’ for a PPP program—including the PPP 
pipeline, and the complementary other planned infrastructure investments [#95, pages 21-22].

3.1.3 Building an Initial PPP Pipeline

In countries with relatively new PPP programs, project selection often means sifting through the various 
project concepts already generated by sector agencies, and screening these projects for PPP potential 
using the approach described in Section 3.1.2: Screening for PPP Potential. In this context, Governments 
may also take into consideration additional criteria in deciding which potential PPP projects to develop 
first. Often at this stage the priority is to build experience and momentum in the PPP program by achieving 
project successes in a relatively short timeframe. 

Several factors may feed into this process. For example, the Philippines PPP Center notes that projects in 
its PPP program pipeline (on its ‘PPP List’) were selected based on the following criteria:

• Project readiness and stage of preparation—some projects have been further developed than others 
before being proposed as PPPs, reducing the remaining project development cost

• Responsiveness to the sector’s needs—the order of implementation of PPP projects needs to be 
aligned with overall sector priorities within the strategic plan—in other words, PPPs should be central to 
the development of the sector, not peripheral projects whose benefits may turn out to be marginal, or 
which may distract from strategic priorities

• High ‘implementability’—prioritizing PPP projects with a high likelihood of success, that are considered 
most likely to attract private sector interest, and for which there is a precedent in the local or regional 
market.

In an interview with the Reason Foundation, the Director of the Puerto Rico PPP Authority also describes 
how the Authority initially prioritized PPP projects that were most ready to go to market, as well as ensuring 
that these corresponded with overall policy priorities (such as brownfield school PPPs). 

Key References: Identifying Candidate Projects

Reference Description

India, Ministry of Finance (2011) PPP Toolkit for 
Improving PPP Decision-Making Processes, New Delhi 

Module 2: Work through the PPP process, Phase 1: Identification provides 
extensive guidance on identifying PPP projects 

Colombia, Ministerio de Hacienda y Crédito Público 
(2010) Manual de Procesos y Procedimientos para 
la ejecución de Asociación Público Asociaciones 
Público-Privadas, Bogotá

The Process and Procedures Manual for PPP Projects describes (on pages 
34-38) the information that an implementing agency must include in its 
initial report to the PPP Unit requesting that a project be implemented as 
a PPP

South Africa, National Treasury (2004) Public Private 
Partnership Manual Module 4: PPP Feasibility Study, 
Johannesburg

Module 4: PPP Feasibility Study describes “needs analysis” and “options 
analysis” as the first two stages of carrying out a feasibility study to 
“decide whether conventional public procurement of a PPP is the best 
choice for the proposed project”

http://toolkit.pppinindia.com/start-toolkits.php?sector_id=4
http://toolkit.pppinindia.com/start-toolkits.php?sector_id=4
http://www.irc.gov.co/irc/es/BancaInversion/manualappfinal_0.pdf
http://www.irc.gov.co/irc/es/BancaInversion/manualappfinal_0.pdf
http://www.irc.gov.co/irc/es/BancaInversion/manualappfinal_0.pdf
http://www.dwaf.gov.za/dir_ws/wsnis/vdfileload/file.asp?ID=1023
http://www.dwaf.gov.za/dir_ws/wsnis/vdfileload/file.asp?ID=1023
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India, Ministry of Finance (2008) Scheme and 
Guidelines for India Infrastructure Project 
Development Fund, New Delhi 

Describes the rationale for establishing the IIPDF, to overcome barriers to 
PPP project identification, and the structure and operational arrangements 
for the fund.

Perú, Ministerio de Economía y Finanzas, Pautas para 
la Identificación, formulación y evaluación social de 
proyectos de inversión pública, a nivel de perfil, Lima

Module 2: Identification within the Guidelines for the Identification, 
Formulation, and Social Evaluation of Public Investment Projects sets out 
the “gap analysis” approach to identifying investment needs and projects.

Asian Development Bank (2008) Public-Private 
Partnership (PPP) Handbook, Manila, Philippines

Chapter 3: Structuring a PPP: Sector Diagnostic and Sector Road Map 
sets out how identifying possible PPPs can be part of an overall strategic 
review of a sector 

Colombia, Ministerio de Hacienda y Crédito Público 
(2010) Análisis de Elegibilidad para la Preselección de 
Proyectos de APP, Bogotá

The Eligibility Analysis for Pre-selection of PPP Projects defines the PPP 
eligibility index, describes the general eligibility criteria, and presents 23 
questions that must be answered by the implementing agency in order to 
assess the eligibility of the project to be implemented as a PPP

Hong Kong Efficiency Unit (2008) An Introductory 
Guide to Public Private Partnerships (2nd ed.), Hong 
Kong, China

The first section of Chapter 4 “making the business case” sets out the 
criteria that a project should meet to have a “prima facie” case for being 
implemented as a PPP

Farquharson, Torres de Mästle, and Yescombe, with 
Encinas (2011) How to Engage with the Private Sector 
in Public-Private Partnerships in Emerging Markets, 
World Bank/PPIAF

The section on developing a PPP “Investment Framework” on pages 21-
23 describes the importance of building a PPP project pipeline, together 
with clear public sector investment plans

3.2 Appraising PPP Projects

Appraising a PPP project means checking it makes sense to develop the project, and to implement it as a PPP. 
Many successful PPP programs establish PPP ‘appraisal criteria’—these are the criteria used to decide whether 
or not a proposed PPP project is a good investment decision. As Box 3.3: PPP Project Appraisal Criteria sets 
out, appraisal criteria typically require at least four questions to be addressed: Does the project make sense 
at all—that is does it meet standard project appraisal criteria such being technically feasible and cost-benefit 
justified? Is the PPP opportunity commercially attractive to the market? Will the project deliver more value for 
money if done as a PPP than under conventional procurement? Is the project fiscally responsible?

Box 3.3: PPP Project Appraisal Criteria

In deciding whether to pursue a project as a PPP, governments need to assess whether the PPP is 
a good use of resources. This typically involves assessing the project and proposed PPP against 
four key criteria:

• Feasibility and economic viability of the project—whether the underlying project makes 
sense, irrespective of the procurement mode. First, this means confirming that the project 
is central to policy priorities and sector and infrastructure plans. It then involves feasibility 
studies to check the project is possible, and economic appraisal to check the project is 
cost-benefit justified, and the least-cost approach to delivering the expected benefits. This 
appraisal may be carried out prior to identifying the project as a possible PPP, or as part of 
the PPP development process

http://www.pppinindia.com/pdf/scheme_Guidelines_India_Infrastructure_Project_Development_Fund-English.pdf
http://www.pppinindia.com/pdf/scheme_Guidelines_India_Infrastructure_Project_Development_Fund-English.pdf
http://www.pppinindia.com/pdf/scheme_Guidelines_India_Infrastructure_Project_Development_Fund-English.pdf
http://www.mef.gob.pe/contenidos/inv_publica/docs/instrumentos_metod/Pautas_para_la_I,FyES_de_PIP,_perfil.pdf
http://www.mef.gob.pe/contenidos/inv_publica/docs/instrumentos_metod/Pautas_para_la_I,FyES_de_PIP,_perfil.pdf
http://www.mef.gob.pe/contenidos/inv_publica/docs/instrumentos_metod/Pautas_para_la_I,FyES_de_PIP,_perfil.pdf
http://www.adb.org/sites/default/files/pub/2008/Public-Private-Partnership.pdf
http://www.adb.org/sites/default/files/pub/2008/Public-Private-Partnership.pdf
http://www.dnp.gov.co/LinkClick.aspx?fileticket=MuiRPvtjjwU%3D&tabid=203
http://www.dnp.gov.co/LinkClick.aspx?fileticket=MuiRPvtjjwU%3D&tabid=203
http://www.eu.gov.hk/english/psi/psi_guides/psi_guides_ppgpop/files/ppp_guide_2008.pdf
http://www.eu.gov.hk/english/psi/psi_guides/psi_guides_ppgpop/files/ppp_guide_2008.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
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• Commercial viability—whether the project is likely to be able to attract good-quality sponsors 
and lenders by providing robust and reasonable financial returns. This is subsequently 
confirmed through the tender process 

• Value for money of the PPP—whether developing the project as the proposed PPP can be 
expected to best achieve value for money, compared to the other options. This can include 
comparing against the alternative of public procurement (where that would be an option). It 
can also include comparing against other possible PPP structures, to check that the proposed 
structure provides the best value (for example that risks have been allocated optimally)

• Fiscal responsibility—whether the project’s overall revenue requirements are within the 
capacity of users, the public authority, or both, to pay for the infrastructure service. This 
involves checking the fiscal cost of the project—both in terms of regular payments, and fiscal 
risk—and establishing whether this can be accommodated within prudent budget and other 
fiscal constraints.

These criteria (with some variations) are described in more detail in “Public-Sector Investment 
Decision” chapter in Yescombe’s book on PPPs [#295, Chapter 5], “Selecting PPP projects” in 
Farquharson et al [#95, Chapter 4], and “Project identification” chapter in the EPEC “Guide to 
Guidance” [#83, Chapter 1].

This Section describes how PPP practitioners can assess a proposed PPP against each of the criteria described 
in Box 3.3: PPP Project Appraisal Criteria; Section 3.2.1: Assessing Project Feasibility and Economic Viability; 
Section 3.2.2: Assessing Commercial Viability; and Section 3.2.3: Assessing Value for Money.

Figure 3.3: Appraise PPP Projects shows how project appraisal fits in to the overall PPP process. Initial 
assessment against each criterion is typically done at the project identification and initial screening stage, 
as described in Section 3.1: Identifying PPP Projects. Detailed appraisal is typically first done as part of 
a detailed ‘business case’, alongside developing the PPP project structure as described in Section 3.3: 
Structuring PPP Projects. For example, assessing the value for money of the PPP depends on risk allocation, 
which is an important part of PPP structuring. An initial risk allocation could be assessed for whether it will 
provide value for money, which assessment might result in changes to the risk allocation.

PPP appraisal is typically re-visited at later stages. In particular, the final cost (and so, affordability and value 
for money) is not known until after procurement is complete, when the government must make the final 
decision to sign the contract. Many governments require further appraisal and approval at this stage.
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Figure 3.3: Appraise PPP Projects

3.2.1 Assessing Project Feasibility and Economic Viability

It only makes sense to do a project as a PPP if the project itself is sound. Most governments therefore 
subject proposed PPP projects to the same technical and economic appraisal as any other major public 
investment project. There are typically two broad elements to this assessment. The first is developing, and 
assessing the feasibility of, the project concept. The second is appraising whether the project is a good 
public investment decision—typically based on some form of economic viability analysis.

This assessment may take place prior to ever considering a project as a PPP, as described in Section 3.1: 
Identifying PPP Projects. In other cases it may be undertaken as part of the PPP appraisal process. Either 
way, the project feasibility and economic viability analysis for a PPP should typically be no different to that 
for any other major public investment project. This section therefore describes such analysis very briefly 
as it may be applied to potential PPP projects, highlighting key issues that would typically be addressed, 
and providing a selection of sources that may usefully supplement other governments’ existing guidance 
material.
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Defining project and checking feasibility

Before being appraised, a project must be defined. That is, the project should be clearly defined as to its 
physical outline, the technology it will use, the outputs it will provide, and the people it will serve. Capital, 
operating, and maintenance costs should be estimated, as well as any revenue expected to be generated. 
This definition should be sufficiently broad to apply to a project delivered as either a PPP or a conventional 
publicly financed project.

The project concept is typically then tested for feasibility across several dimensions:

• Technical feasibility—can the project actually be implemented as planned, using proven technologies, 
and without unreasonable technical risks?

• Legal feasibility—are there any legal barriers to the project? For a PPP this includes considering 
whether there are any legal constraints on the government’s ability to enter into a PPP contract

• Environmental and social sustainability—at a minimum, does the project comply with national 
environmental and planning standards? In some cases, a higher bar may be set, such as compliance 
with the equator principles—a set of standards on managing environmental and social risk from project 
finance transactions, based on World Bank Group standards, set out in detail at [#75].

Answering these questions usually involves engaging experts to undertake several detailed studies—for 
example, technical feasibility studies, legal analysis, environmental, and social impact assessments. For 
further guidance, see for example the detailed manuals published by the governments of Chile [#47], 
Colombia [#54], Germany [#111], Peru [#201], Philippines [#204], and the United Kingdom [#238] for 
carrying out feasibility studies for public sector investment projects.

Appraising project economic viability

Many governments undertake some form of economic viability analysis, to decide whether a proposed 
project is a good use of public resources. A project is economically viable if the economic benefits of the 
project exceed its economic costs.

Generally speaking, the economic costs of the project are the same as its financial costs—though in some 
cases, other non-market costs, such as environmental damage, may be taken into account. The economic 
benefits are a measure of the value the project will deliver to people. The revenue a project will generate is 
usually a lower bound estimate of its economic benefits—but benefits can be much higher than revenues. 
For example, the benefits from improved transportation can exceed the tolls paid on a highway. The value 
of education at a high school is measured by the enhancement in the lives and prospects of the children who 
attend, even if no school fees are charged. Economic viability analysis can also include ‘cost-effectiveness’ 
analysis, to determine whether the project is the lowest-cost way to achieve the identified benefits.

There is a wide range of literature and guidance material available on project appraisal and economic 
cost-benefit analysis. The Reference List at the end of this section provides a selection, with examples of 
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government guidance material, as well as resources from international institutions, and textbooks. The 
British Green Book on appraisal [#238] states as the main purpose of appraisal guaranteeing that no 
project, program, or policy is adopted without answering two major questions: ‘Are there better ways to 
achieve this objective?’, and ‘Are there better uses for these resources?’.

Application to PPPs

Many countries require PPP projects to meet feasibility and economic viability criteria. Often this is because 
meeting these criteria is a requirement for all major government projects, as described above. Other times 
the requirements are defined specifically for PPP projects. Either way, the content of the appraisal is typically 
the same. For example:

• In the Philippines, all major infrastructure projects are required to pass through a well-structured 
feasibility and viability assessment process, set out in a detailed reference manual [#205]. The same 
process is generally required for PPP projects

• In Chile, the 2010 Concessions Law states that the social evaluation of a potential PPP project must be 
approved by the Ministry of Planning. This is one of the documents that the Concessions Council must 
review before allowing a project to be implemented as a PPP 

• In Indonesia, guidelines issued by the government-owned Indonesia Infrastructure Guarantee Fund 
specify criteria by which requests for guarantees to PPP projects will be assessed. The criteria include 
technical feasibility, economic viability, and environmental and social desirability.

Common challenges in project appraisal—such as optimism bias—also apply when assessing PPPs (see 
Section 1.3.2 Poor Planning and Project Selection), and should be addressed. The United Kingdom 
Treasury has published guidance material on overcoming optimism bias. 

Implementing agencies should also bear in mind that the work done in assessing project viability also lays 
the foundation for the rest of the PPP appraisal. The project definition provides the basis for developing the 
PPP financial model and commercial and fiscal viability analysis, as well as any quantitative value for money 
analysis. Assessment of technical feasibility, social and environmental sustainability will provide a basis for 
the risk analysis. Cost and demand estimates developed for the economic viability assessment will also 
provide initial inputs to the financial modeling, and value for money analysis.

3.2.2 Assessing Commercial Viability

Having established that the project is viable, the next step may be to consider whether, if structured as a 
PPP, it would be attractive to the market. Will private parties see the opportunity as something attractive to 
pursue? Generally speaking, private parties will find a project commercial attractive if it offers good financial 
returns, and requires the private party to bear only reasonable levels of risk.

Assessing returns typically involves financial analysis—that is, building a project financial model and 
checking project cash flows, returns, and financial robustness. The ADB’s PPP Handbook [#8, pages 17-18] 
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gives a brief overview of typical financial analysis of a PPP. Yescombe’s chapter on financial structuring 
[#295] provides a more comprehensive description.

Where revenue from user charges exceeds costs plus the commercially required return on capital, the 
project will generally be commercially attractive (provided risks are seen as reasonable). Where user charges 
are not at this level, government can use the financial analysis to assess the government contributions that 
will be needed—which in turn needs to be assessed as part of the fiscal analysis discussed in Section 2.4.1: 
Assessing Fiscal Implications of a PPP Project.

Governments also often assess the appetite of potential partners for a proposed PPP, before taking it to 
market. This could include simply considering whether similar projects have previously been implemented 
with private partners in the country or region. It can also include testing market interest by market sounding—
that is, presenting to potential investors the main parameters of the project (typically the project concept and 
initial structure, developed during the structuring phase described in Section 3.3: Structuring PPP Projects, 
for questions and comments. The following resources provide more guidance on market sounding:

• Farquharson et al’s chapter on managing the interface with the private sector [#95, Chapter 8], 
which includes ‘top 10 tips’ for a successful market-sounding exercise

• 4Ps paper on ‘soft market testing’ [#229], which includes tips, practical guidance, and a case study of 
a market sounding exercise for a PPP in the United Kingdom

• Grimsey and Lewis’ chapter on procurements options analysis [#121, pages 409-411], which 
describes a market sounding exercise for a hypothetical example hospital PPP project

• Singapore’s PPP Handbook [#216, pages 56-57], which requires implementing agencies to conduct 
market sounding before pre-qualification, and describes the type of information that should be shared 
at this stage.

Market sounding may be done by government agencies directly, or may be delegated to transaction 
advisors. Experienced transaction advisors tend to know likely bidders for many kinds of PPP projects—using 
them to assess market interest allows government to take advantage of these relationships, which can result 
in market feedback that is more honest and specific than an inexperienced government agency would be 
able to elicit on its own. Where local experienced transaction advisors are not available, governments may 
perhaps hire advisory services from multilateral financial organizations, such as IFC PPP advisory services 
and support provided by the Multilateral Investment Fund (MIF)’s PPP advisory facility.

3.2.3 Assessing Value for Money

A key objective of most governments in implementing PPPs is to achieve value for money in providing 
needed infrastructure. ‘Value for money’ means achieving the optimal combination of benefits and costs, 
in delivering services users want. Many successful PPP programs require an assessment of whether a PPP 
is likely to offer better value for the public than conventional public procurement—often called ‘value 
for money analysis’. A value for money comparison can be done for a specific proposed PPP project. It 
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can also be done at a program level, for projects with common characteristics. For example, the United 
Kingdom Treasury’s manual on assessing value for money [#237] described how value for money should 
be assessed at both the program and project levels—but that methodology was later considered biased 
and recalled by government.

Value for money (VFM) analysis typically involves a combination of qualitative and quantitative approaches. 
Qualitative VFM analysis involves sense-checking the rationale for using PPP—that is, asking whether a 
proposed project is of a type likely to be suitable for private financing, and whether the conditions are in 
place for the PPP to achieve value for money—for example, that the PPP has been structured well, and that 
competitive tension is expected. This often takes place at a relatively early stage of PPP development—
as such, qualitative VFM analysis may constitute part of the PPP ‘Screening’ described in Section 3.1.2: 
Screening for PPP Potential. 

Some PPP programs also require quantitative assessment of value for money. This typically involves 
comparing the chosen PPP option against a ‘Public Sector Comparator’ (PSC)—that is, what the project 
would look like if delivered through conventional procurement. This comparison can be made in different 
ways. The most common is to compare the fiscal cost under the two options—comparing the risk-adjusted 
cost to government of procuring the same project through traditional procurement, to the expected cost 
to government of the PPP (pre-procurement) or the actual PPP bids (post-procurement). An alternative is to 
compare the two options on an economic cost-benefit basis—that is, to quantitatively weigh the expected 
benefits of a PPP over conventional procurement against its additional costs. 

Value for money analysis—particularly the use of quantitative ‘public sector comparator’ methodologies—
has been subject to wide debate. Some question the value and relevance of a PSC approach, which can 
appear to be more ‘scientific’ than is actually the case, potentially misleading decision-makers; or conversely, 
may simply come too late in the process to be a genuine input to decision-making. A World Bank report 
on Value for Money [#293] analysis presents evidence on practices from several countries, and on trends 
regarding the scope of value-for-money analysis and the relative advantages of quantitative and qualitative 
approaches.

For more discussion on approaches to assessing value for money, and their relative advantages and 
disadvantages, see also:

• Farquharson et al’s section on ‘selecting projects’ [#95, pages 41-43], which briefly describes value for 
money and cost benefit analysis, and considers the value of qualitative versus quantitative approaches

• Grimsey and Lewis’s article on PPPs and Value for Money [#119, pages 347-351] includes a section 
on ‘approaches to value for money’, describing examples of different countries’ approaches

• The OECD’s publication on PPPs [#194, pages 71-72], which also describes the range of methods used 
by different countries, on a spectrum of complexity, from simply relying on competition, to full cost-
benefit analysis of different procurement options 

• The World Bank toolkit for PPP in Roads and Highways has a section on value for money and the 
PSC [#282], which describes the logic behind value for money analysis, and how the PSC is used.



134 Public-Private Partnerships Reference Guide Version 2.0

The remainder of this section briefly describes and provides further resources for readers on qualitative and 
quantitative value for money assessment methodologies.

Qualitative value for money assessment

Qualitative VFM analysis typically involves sense-checking the rationale for using PPP—that is, asking 
whether a proposed project is of a type likely to be suitable for private financing; as well as whether the 
conditions that are necessary to achieve value for money are in place, as described in Farquharson et al, 
[#95, pages 42-43]. This often takes place at a relatively early stage of PPP development—as such, qualitative 
VFM analysis may overlap with the ‘PPP Screening’ process described in Section 3.1.2: Screening for PPP 
Potential above—but may be repeated throughout the project development process. 

Some jurisdictions have clearly-defined criteria for this analysis. For example:

• The UK Treasury has defined criteria for assessing suitability, and unsuitability, for a Private Finance 
Initiative (PFI—the UK’s PPP model). Suitability criteria include the long-term, predictable need for the 
service; the ability to allocate risk effectively—including through performance-related payments and 
ensuring sufficient private capital at risk; the likely ability of the private sector party to manage risk 
and take responsibility for delivery; presence of stable and adequate policy and institutions; and a 
competitive bidding market. “Unsuitability” criteria include projects that are either too small or too 
complicated; sectors where needs are likely to change or there is a risk of obsolescence (for example, 
PFI projects are no longer used in the ICT sector in the UK); or where the contracting authority is 
inadequately skilled to manage PPP [#293]

• In France, “preliminary analysis” of a PPP includes checking against several criteria under three 
categories: PPP relevance—for example, appropriateness of an integrated, whole-of-life approach to 
managing a project; commercial attractiveness; and the potential for optimal risk allocation [#293]

• In the Commonwealth of Virginia, USA, assessment of a potential PPP at “high level” and detailed 
screening stages also considers proposed road projects against specific criteria to determine if the project 
is delivered under the Public-Private Transportation Act (PPTA)—that is, as a PPP. These criteria include 
whether a project is sufficiently complex to benefit from private sector innovation; whether a PPP can 
achieve appropriate risk transfer; and the degree of stakeholder support. The extent to which a project can 
generate revenues from tolls is also taken into consideration when assessing possible PPP structures. [#293]

The EPEC Guide to Guidance also includes a list of key conditions that should be met to have a higher 
probability of achieving Value for Money [#83, Chapter 1.2.4].

Standard PSC—comparing fiscal cost

The most common quantitative tool for value for money assessment of a PPP project is derived from the 
approach originally used in the United Kingdom’s PFI program in the early 1990s as described in Leigland’s 
Gridlines article on the PSC [#175]. It involves comparing the fiscal cost of a PPP delivery options with that 
of a conventional public delivery option.



135MODULE 3 Implementing PPP Projects

The focus of the Fiscal Cost approach to Value for Money analysis is the construction of a Public Sector 
comparator (PSC)—the cost to government of implementing the project through traditional public 
procurement. Calculating the  PSC can be complicated, as several adjustments are needed to ensure a fair 
comparison. Box 3.4: How the Public Sector Comparator is Calculated, and highlights some methodological 
debates.

This type of PSC can be used at two stages of the procurement process, as described in the OECD book’s 
chapter on the economics of PPPs [#194, pages 71-72]. These are:

• Before the bidding process—the PSC can be compared with a ‘shadow’ or ‘reference’ PPP, or ‘market 
comparator’—a model of the expected cost of the project under the PPP option. This can help identify 
whether the PPP can be expected to provide value for money, before deciding to go ahead with 
detailed preparation and procurement. The reference PPP model would be the same as the financial 
model described in Section 3.2.2: Assessing Commercial Viability.

• During the bidding process—the PSC can also be compared with actual PPP bids received, to assess 
whether the bids provide value for money. This approach is used in Australia, and is described in a PSC 
Technical Note [#14].

Despite the appealing logic of the concept, there have been many criticisms of the usefulness of the PSC and 
fiscal cost comparison approach in countries where it has been used frequently, such as the United Kingdom 
and Australia. A United Kingdom House of Lords’ review of the PPP program, for example, argued that 
shortage of relevant data and methodological issues limit the value of the PSC. The government’s response 
to the review agrees that the PSC provides only a partial picture, and highlights that its use is balanced with 
qualitative analysis, as described above.

Leigland’s Gridlines article on the PSC [#175, pages 2-3] summarizes these criticisms, which include the 
inevitable inaccuracy of estimates over a long-term project, lack of consensus on methodology, and so the 
possibility of manipulation to reach the desired conclusion. Grimsey and Lewis [#119, pages 362-371] describe 
some of these criticisms in more detail. Given these challenges, Leigland’s Gridlines article [#175, pages 3-4] 
also discusses whether and how the PSC approach could make sense in a developing country context.

Box 3.4: How the Public Sector Comparator is Calculated

Calculating a PSC can be complex. The starting point is typically the best estimate of the capital 
cost and lifetime operations and maintenance cost of implementing the project under public 
procurement. This is typically adjusted, to enable a fair comparison between the PSC and the 
PPP. The Infrastructure Australia guidance note on PSC [#15, Section 2.3] describes two types 
of adjustment:
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•	 Risk adjustments—one of the main differences between traditional procurement and the 
PPP approach is that the PPP transfers more risks to the private party. The return on investment 
expected by the private party will take into account these transferred risks. This means that to 
make a fair comparison, the PSC should also take into account the cost of these risks

•	 “Competitive neutrality” adjustments—a public sector project or enterprise may have cost 
advantages or disadvantages compared to private company, which create costs or benefits 
to the government that are not normally taken into account when considering the cost of a 
traditionally procured project. For example the tax liabilities under the two options may be 
different. These differences should be corrected for in calculating the PSC. 

There are also differences in the timing of payments between the PPP option—where payments 
are often spread over time—and traditional procurement, where the government must meet 
construction costs upfront. The streams of payments are usually converted into net present 
values, to give a single value for comparison. This requires defining the appropriate discount rate 
to apply to future cash flows in both the PPP and PSC models.

The following provide further descriptions and examples of how the PSC is used and calculated 
in different countries:

• The United Kingdom Treasury’s detailed guidance for quantitative PSC assessment was 
recalled in 2013, being replaced with a mix of qualitative and quantitative assessment 

• South Africa’s PPP Manual Module on the PPP Feasibility Study includes a detailed 
description of how to calculate and use the PSC [#219, Module 4, pages 17-49]

• Colombia’s technical note on PSC analysis [#56] defines the concepts of PSC and value for 
money, and provides both detailed guidance and an example of how to calculate the PSC.

Methodological differences and challenges

Although the PSC has been widely used, the particular methodology differs between countries, 
and there is on-going debate on several methodological points. For example, Shugart’s article 
on the PSC [#215] highlights two related issues: which is the appropriate discount rate to use 
when calculating present values, and how the cost of risk should be taken into account. Grimsey 
and Lewis [#118] and Gray, Hall and Pollard [#117] both a so focus on the choice of discount 
rate, and its relationship with risk allocation under PPP and traditional procurement. Partnerships 
Victoria’s FAQs and Common Problems in PSC Development [#21] also touch on these issues, 
and describe some other common problems.
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Some countries in Latin America, such as Colombia and Perú, have developed guidelines for 
implementing the Public Sector Comparator methodology. However, due to lack of capacity and 
or trustworthy information to implement such a complex methodology, none of these countries 
have implemented the full methodology in practice.

The World Bank report on Value for Money assessment practices [#293, pages 23-28] reviews 
methodological evolution and practices in several governments with significant PPP experience, 
including the United Kingdom, France, India, Chile, the state of Virginia, and British Columbia, Canada.

Economic cost-benefit comparison of PPP and public procurement

One of the criticisms sometimes leveled at the PSC is that it focuses solely on the financial cost to 
government of PPP or traditional procurement. A more comprehensive approach would also take into 
account the differences in expected benefits, and compare the net economic benefit under PPP or under 
public procurement. On the other hand, as Grimsey and Lewis note [#118, page 353], this adds further 
complexity to the value for money analysis over the PSC approach, and could risk making the results even 
more subjective.

For example, the EPEC’s note on non-financial benefits of PPP [#84] suggests how some of the benefits of 
PPP—as described in Section 1.3: Infrastructure Challenges and How PPPs Can Help—could be quantified, 
and added to a more typical PSC analysis.

Few countries have introduced this kind of analysis in practice. New Zealand’s new PPP program is an 
exception, and adopts cost—benefit analysis as the main tool for assessing procurement options. New 
Zealand’s PPP guidance material [#189, pages 6-12] asks practitioners to identify the possible benefits of 
PPP over traditional public procurement—from among the value drivers as described in Box 1.2: PPP Value 
Drivers—and where possible to assign dollar values to each benefit.

In many developing countries’ PPP programs, the aim is not just to reduce cost, but to transform service 
delivery. For example, governments hope that roads will be better maintained, thus delivery much greater 
benefits in terms of trade and economic development. These changes in service levels and quality cannot 
be captured by comparing fiscal costs of PPP and public procurement. Where these expected benefits are 
important, and quantitative value for money analysis is desired, economic cost-benefit analysis may be the 
better approach.

3.2.4 Assessing Fiscal Implications

A proposed PPP project may be feasible and economically viable, and value for money analysis may show 
that a PPP is the best way of procuring it. Nonetheless, the procuring government also needs to decide 
whether the PPP is affordable and fiscally responsible, given its fiscal constraints.
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Many governments have entered into PPPs not fully understanding their possible cost. This can create 
significant fiscal risk for governments (see Section 1.3.1). To avoid this pitfall, governments need to assess 
fiscal affordability when they appraise a PPP project—so that they do not go to market with projects that 
they cannot afford.

Fiscal commitments can be either ‘direct’ or ‘contingent’. Direct commitments are those the government 
knows it will have to make if the PPP project goes ahead—for example, the availability payments for a school 
PPP. Contingent payments are ones that will only be made if certain events occur—for example, payments 
that may have to be made under a minimum traffic guarantee if traffic levels are below projections on a PPP 
highway, or even worse compensations in the event of early termination (for more on these concepts, see 
Box 2.7: Types of Fiscal Commitments to PPPs).

Governments need to assess the likely costs of both types of commitments, as set out below. Once likely 
fiscal costs are identified, Government needs to assess whether those costs will be affordable. Section 2.4.2: 
Controlling Aggregate Exposure to PPPs describes how governments can assess the affordability of those 
commitments. For example, this can include comparing annual cost estimates against the projected budget 
of the contracting authority, considering the impact on debt sustainability, or introducing specific limits on 
different types of PPP commitment. A World Bank note on implementing a framework for managing 
fiscal commitments from PPPs [#292] provides an overview of typical types of fiscal commitments to PPP 
projects, and how these can be assessed.

Assessing cost of direct fiscal commitments

Direct fiscal commitments may include up-front capital contributions or regular payments by government 
such as availability payments or shadow tolls. Box 3.5: Direct Payment Commitments to PPP Projects.

Box 3.5: Direct Payment Commitments to PPP Projects

Direct liabilities are payment commitments that are not dependent on the occurrence of an 
uncertain future event (although there may be some uncertainty regarding the value). Direct 
liabilities arising from PPP contracts can include:

• Upfront ‘viability gap’ payments—an up-front capital subsidy (which may be phased over 
construction, or against equity investments)

• Availability payments—a regular payment or subsidy over the lifetime of the project, usually 
conditional on the availability of the service or asset at a contractually specified quality. The 
payment may be adjusted with bonuses or penalties related to performance
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• Shadow tolls, or output-based payments—a payment or subsidy per unit or user of a 
service—for example, per kilometer driven on a toll road.

For more on types of payment commitments, see Module 2 of this Reference Guide, Section 4: 
Public Financial Management for PPPs.

The nature of the government’s direct commitments will be defined during the structuring process described 
in Section 3.3: Structuring PPP Projects. This highlights the importance of an iterative process between 
appraisal and structuring. The government needs to have an idea of the level and type of support that will 
be needed in order to assess fiscal affordability, before investing large amounts in project preparation. 
Fiscal limits set in appraisal can then inform further structuring efforts, until the project converges on a 
structure that is both fiscally responsible and attractive to the market. In fact, the value of the direct fiscal 
commitments is often a key bid variable, as described in Section 3.5: Managing PPP Transactions. This 
means the fiscal cost cannot finally be known until after the tender process is complete.

During the appraisal stage, the value of the direct fiscal commitments required can be estimated from the 
project financial model, described in Section 3.2.2: Assessing Commercial Viability. The value of these direct 
payment commitments is driven by the project costs and any non-government revenues. The value of the 
direct fiscal contribution required is the difference between the cost of the project (including a commercial 
return on capital invested) and the revenue the project can expect to earn from non-government sources 
such as user fees.

The fiscal cost can be measured in different ways:

• Estimated payments in each year—that is, the amount that the government expects to have to pay in 
each year of the contract, given the most likely project outcomes. This is the most useful measure when 
considering the budget impact of the project 

• Net present value of payments—if the government is committed to a stream of payments over the 
lifetime of the contract—such as availability payments—it is often also helpful to calculate the net present 
value of that payment stream. This measure captures the government’s total financial commitment to 
the project, and is often used if incorporating the PPP in financial reporting and analysis (such as debt 
sustainability analysis) Calculating the net present value of requires choosing an appropriate discount 
rate—the choice of discount rate to apply when assessing PPP projects has been a subject of much 
debate, as described below.

In both cases, it is also helpful to estimate how the payments might vary—for example, they may be linked 
to demand, or be denominated in a foreign currency and so be subject to exchange rate changes. Irwin’s 
paper on fiscal support to PPPs [#160, pages 16-17 and Annex] provides more detail on measuring the 
cost of different kinds of fiscal support.

Having estimated the cost of direct payment commitments, the government needs to decide if they are 
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affordable. Section 2.4.2: Controlling Aggregate Exposure to PPPs describes how some governments 
consider the affordability of direct payment commitments under PPPs—for example, this can include 
projecting current spending levels forward, or introducing specific limits on government payment 
commitments to PPPs. An OECD publication on PPPs [#194, pages 36-46] provides a helpful overview.

Assessing cost of contingent liabilities

Contingent liabilities arise in well-designed PPP project because there are some risks that government is 
best placed to bear. Which risks these are should be defined throughout project structuring (see Section 
3.3: Structuring PPP Projects) Box 3.6: Contingent Liabilities Under PPP Projects describes some types of 
contingent liability that governments may accept under PPP contracts.

Box 3.6: Contingent Liabilities Under PPP Projects

Contingent liabilities are payment commitments whose occurrence, timing and magnitude 
depend on some uncertain future event, outside the control of government. Contingent liabilities 
under PPP contracts can include:

• Guarantees on particular risk variables—an agreement to compensate the private party 
for loss in revenue should a particular risk variable deviate from a contractually specified 
level. The associated risk is thereby shared between the government and the private party. 
For example, this could include guarantees on demand remaining above a specified level; or 
on exchange rates remaining within a certain range

• Compensation clauses—for example, a commitment to compensate the private party for 
damage or loss due to certain, specified, uninsurable force majeure events

• Termination payment commitments—a commitment to pay an agreed amount, should 
the contract be terminated due to default by the public or private party—the amount may 
depend on the circumstances of default

• Debt guarantees or other credit enhancements—a commitment to repay part or all of the 
debt used to finance a project. The guarantee could cover a specific risk or event. Guarantees 
are used to provide more security to a lender that a loan will be repaid.

For more on types of payment commitments, see Module 2 of this Reference Guide, Section 4: 
Public Financial Management for PPPs. The EPEC note on State Guarantees in PPPs [#82, Section 
2] provides further detail on the different types of guarantees that governments may offer to PPP 
projects.
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Assessing the cost of contingent liabilities is more difficult than for direct liabilities, since the need for, 
timing, and value of payments are uncertain. Broadly speaking, there are two possible approaches, as 
described in the Infrastructure Australia guidance note for calculating the PSC [#14, pages 84-109]:

• Scenario analysis—scenario analysis involves making assumptions for the outcome of any events or 
variables that affect the value of the contingent liability, and calculating the cost given those assumptions. 
For example, this could include working out the cost to government in a “worst case” scenario, such as 
default by the private party at various points in the contract. It could also include calculating the cost of 
a guarantee on a particular variable—say, demand—for different levels of demand outturns

• Probabilistic analysis—an alternative approach is to use a formula to define how the variables that 
affect the value of the contingent liability will behave, and use a combination of mathematics and 
computer modeling to calculate the resultant costs. This enables analysts to estimate the distribution of 
possible costs, and calculate measures such as the median (most likely) cost, the mean (average) cost, 
and different percentiles (for example, the value within which the cost is likely to lie 90 percent of the 
time) However, to produce useful results it requires a lot of information on the underlying risk variables.

Scenario analysis is the simpler form of risk analysis, and gives a sense of the range of possible outcomes, 
but not their likelihood. In practice most governments use scenario analysis, if anything, to assess the 
possible cost of contingent liabilities. A probabilistic approach requires more input data, and complex 
statistical analysis. In practice, only a few governments have used probabilistic analysis to assess a few types 
of contingent liabilities.

Irwin’s book on government guarantees [#161] also provides a comprehensive discussion of why and how 
governments accept contingent liabilities under PPP projects by providing guarantees, and how the value 
of these guarantees can be calculated. The following resources provide more guidance and example of 
how particular countries approach this problem:

• Colombia’s Ministry of Finance has defined its approach to (i) assessing the financial and economic 
implications of contingent liabilities, (ii) accounting, budgeting and assessing the fiscal implications of 
contingent liabilities, and (iii) identifying, classifying, quantifying and managing contingent liabilities. 
This approach is set out in a presentation on “management of contingent liabilities” [#53]

• In Chile, the Ministry of Finance has developed a sophisticated model for valuing minimum revenue 
and exchange rate guarantees to PPPs. This valuation is updated on an on-going basis for all PPP 
projects, and reported in an annual report on contingent liabilities [#45]. The report includes a brief 
description of the techniques used in Chile to analyze and value guarantees extended to PPP projects. 
Irwin and Mokdad’s paper on managing contingent liabilities from PPP projects [#162, Appendix 
1] also describes the Chilean methodology in more detail

• Peru’s Finance Ministry has also published a methodology for valuing contingent liabilities under 
PPPs—available on the Ministry’s website section on managing contingent liabilities [#200]

Defining and publishing a methodology for valuing contingent liabilities from PPPs is only part of the 
solution—implementing such methodologies in practice can be demanding. Governments may need to 
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strike a balance between building capacity in risk analysis, and adopting sufficiently straightforward and 
simple approaches to this assessment that can be implemented in practice. 

Having estimated the cost of contingent liabilities, the government can assess whether they are affordable 
given fiscal constraints. For example, as described in Section 2.4.2: Controlling Aggregate Exposure to 
PPPs, this could include considering the implications of PPP contingent liabilities in the context of overall 
debt sustainability analysis, or specific limits on PPP liabilities. A few countries have introduced contingent 
liability funds to ring-fence and budget for these liabilities. The EPEC publication on State Guarantees in 
PPPs [#82] also provides a helpful overview of different approaches to managing the fiscal implications of 
PPP contingent liabilities.

Key References: PPP Project Appraisal

Reference Description

Yescombe, E. R. (2013) Public-Private Partnerships: 
Principles of Policy and Finance, 2nd edition, Elsevier 
Science, Oxford

Chapter 5: The Public-Sector Investment Decisions describes the factors that 
a public authority should take into account when deciding to invest in new 
public infrastructure via a PPP, and how these can be assessed

PPP Project Appraisal Overviews

Farquharson, Torres de Mästle, and Yescombe, with 
Encinas (2011) How to Engage with the Private 
Sector in Public-Private Partnerships in Emerging 
Markets, World Bank/PPIAF

Chapter 4: Selecting PPP Projects describes how governments can 
assess whether a project can and should be developed as a PPP, including 
considering affordability, risk allocation, value for money, and market 
assessments

European PPP Expertise Centre (2011) A Guide 
to Guidance: Sourcebook for PPPs (Version 2) 
Luxembourg

Chapter 1: Project Identification, Section 1.2: Assessment of the PPP Option 
describes and provides links to further references on how governments assess 
whether a proposed PPP is affordable, whether risks have been allocated 
appropriately, whether it is bankable, and will provide value for money

South Africa, National Treasury (2004) PPP Manual 
Module 4: PPP Feasibility Study, Johannesburg

Module 4: PPP Feasibility Study describes in detail the analysis required to 
support a business case for a PPP project. This includes needs and options 
analysis, project due diligence, value for money analysis, and economic 
valuation

Project Feasibility and Economic Viability Analysis

Equator Principles Association Secretariat (2011) 
Equator Principles, Essex, UK, http://www.equator-
principles.com/ 

Describes the Equator Principles framework for managing the social and 
environmental impact of project finance investments, and provides guidance 
material on best practices

National Planning Department of Colombia 
(2006) Metodología general ajustada para la 
identificación, preparación y evaluación de 
proyectos de inversión, Bogotá 

Pages 79-84 in the General Adjusted Methodology for the Identification, 
Preparation, and Evaluation of Projects provides guidelines for the Technical 
Feasibility Studies that should be carried out at this stage to estimate the 
capital, machinery, labor, materials, and other inputs required to implement 
the PPP project

Chile, Ministerio de Planificación (2006) 
Metodología de General de Preparación y 
Evaluación de Proyectos, Santiago

The General Methodology for Preparing and Evaluating Public Investment 
Projects provide guidance for preparing projects—identifying the problem, 
producing a diagnosis of the current situation, identifying possible 
alternatives—and evaluating projects—including cost-benefit analysis, cost-
efficiency analysis

Perú, Ministerio de Economía y Finanzas, Pautas 
para la Identificación, formulación y evaluación 
social de proyectos de inversión pública, a nivel de 
perfil, Lima

The Guidelines for the Identification, Formulation, and Social Evaluation 
of Public Investment Projects provides guidelines for identifying public 
investment projects, and for carrying out detailed feasibility studies and 
economic viability analysis

Philippines, National Economic Development 
Authority (2005) Reference Manual on Project 
Development and Evaluation (Volume 1) Manila

Provides detailed guidance on feasibility and economic evaluation analysis 
required for all public investment projects

http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
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United Kingdom Her Majesty’s Treasury (2011) The 
Green Book: Appraisal and Evaluation in Central 
Government, London

Provides guidance on appraisal of projects, programs and policies, by 
combining economic, financial, social and environmental assessments 
to guide analysis of the options available, along with detailed technical 
annexes. The Green Book is used as a guide by many other governments

European Commission (2009) Sourcebook 2 – 
Techniques & Tools: Evaluative Alternatives, 
Brussels

Online sourcebook covering all aspects of socio-economic evaluation as 
part of their Resource for the Evaluation of Socio-Economic Development. 
Includes sections on cost-benefit analysis and cost effectiveness analysis, 
in each case describing the approach, when it is used, its strengths and 
weaknesses, and provides a bibliography with further reading

Belli, Anderson, Barnum, Dixon & Tan (1998) 
Handbook on Economic Analysis of Investment 
Operations, Washington, DC: Operational Core 
Services Network Learning and Leadership Center

A detailed handbook, starting with an introduction to economic analysis, and 
going on to describe in detail how to assess economic costs and benefits. 
The handbook includes chapters on estimating economic benefits specific to 
the health, education, and transport sectors

Boardman, Greenberg, Vining & Weimer (2011) Cost 
Benefit Analysis: Concepts and Practice (4th ed.) Upper 
Saddle River, NJ: Prentice Hall 

Comprehensive reference textbook on cost-benefit analysis issues

Asian Development Bank (1999) Handbook for 
Economic Analysis of Water Supply Projects, Manila

Provides detailed guidance on appraising water supply projects—including 
demand analysis and forecasting, least cost analysis, financial and economic 
cost-benefit analysis, and sensitivity and risk analysis

Hine, J. (2008) Economics of Road Investment 
[slides] World Bank

This presentation provides an overview of specific issues in cost-benefit 
analysis for road sector projects

Khatib, H. (2003) Economic Evaluation of Projects in 
the Electricity Supply Industry, Stevenage, UK: The 
Institution of Engineering and Technology

Chapter 7, “economic evaluation of projects” focuses on economic cost-
benefit analysis. Other chapters cover financial analysis, describe how to 
build environmental considerations into project appraisal, and describe risk 
analysis 

European Investment Bank (2005) RAILPAG: 
Railway Project Appraisal Guidelines. Luxembourg

Chapter 4, Financial and economic analyses. Includes guidance for the 
development of the financial and cost-benefit analyses and sector relevant 
aspects.

Commercial Viability Analysis

Asian Development Bank (2008) PPP Handbook, 
Manila, Philippines

Chapter 3.5 on assessing “commercial, financial and economic” issues, 
includes an overview of a typical financial model of a PPP project, and how it 
is used to assess commercial viability

Farquharson, Torres de Mästle, and Yescombe, with 
Encinas (2011) How to Engage with the Private 
Sector in Public-Private Partnerships in Emerging 
Markets, World Bank/PPIAF

Chapter 8: Managing the Initial Interface with the Private Sector describes 
how to prepare and carry out a market sounding exercise

4ps Public Private Partnerships Programme (2002) 
4ps Guidance and Case Study, London

Provides tips and guidance on implementing market sounding , and a case 
study on the experience of market sounding for a hospital in the United 
Kingdom

Darrin Grimsey & Mervyn K. Lewis (2009) 
‘Developing a Framework for Procurement Options 
Analysis’, in Akintoye & Beck (eds.) Policy, Finance 
and Management for Public-Private Partnerships, 
Chichester, UK: Wiley-Blackwell

Describes the advantages of market sounding and sets out a market 
sounding exercise for a hypothetical example hospital PPP project

Singapore, Ministry of Finance (2004) Public Private 
Partnership Handbook (Version 1)

Requires implementing agencies to conduct market sounding before pre-
qualification, and describes the type of information that should be shared at 
this stage

http://www.hm-treasury.gov.uk/d/green_book_complete.pdf
http://www.hm-treasury.gov.uk/d/green_book_complete.pdf
http://ec.europa.eu/regional_policy/sources/docgener/evaluation/evalsed/sourcebooks/method_techniques/evaluating_alternatives/index_en.htm
http://ec.europa.eu/regional_policy/sources/docgener/evaluation/evalsed/sourcebooks/method_techniques/evaluating_alternatives/index_en.htm
http://siteresources.worldbank.org/INTCDD/Resources/HandbookEA.pdf
http://siteresources.worldbank.org/INTCDD/Resources/HandbookEA.pdf
http://www.adb.org/documents/handbooks/water_supply_projects/
http://www.adb.org/documents/handbooks/water_supply_projects/
https://docs.google.com/viewer?a=v&q=cache:I1bcqnH_2DYJ:siteresources.worldbank.org/INTTRANSPORT/Resources/336291-1152796664200/2749337-1153139937005/04HineRoadAppraisal08.ppt+economics+of+road+investment&hl=en&gl=nz&pid=bl&srcid=ADGEEShs4YSE20hwHxT7P5pkgkX61SuMxbbeHfkt10veNeFtv42KFRwMRMlFz0jhzStNH_96uAPbI1JanrHlxNcMQWZt8b_H603DiQ2fHrev6A7fmDg4CoT0zIspB-empuJ4I4P_H5WO&sig=AHIEtbTTB2Hkyia7-vdkHhlj-Pg-1KZVjg
http://www.adb.org/Documents/Handbooks/Public-Private-Partnership/Chapter3.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.localpartnerships.org.uk/UserFiles/File/Sectors/Soft_Market_Testing_and_Stoke_Bentilee_Case_Study.pdf
http://app.mof.gov.sg/data/cmsresource/PPP/Public%20Private%20Partnership%20Handbook%20.pdf
http://app.mof.gov.sg/data/cmsresource/PPP/Public%20Private%20Partnership%20Handbook%20.pdf
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Value for Money Analysis

United Kingdom, Her Majesty’s Treasury (2011) 
Quantitative Assessment User Guide, London; and 
(2011) Value for Money Quantitative Evaluation 
Spreadsheet, London 

Provides detailed guidance and a worked example on the quantitative 
approach to value for money assessment—calculating the Public Sector 
Comparator, and comparing it to the PPP reference model, as well as an 
excel spreadsheet tool for carrying out the analysis

Darrin Grimsey & Mervyn K. Lewis (2005) Are Public 
Private Partnerships value for money?: Evaluating 
alternative approaches and comparing academic and 
practitioner views, Accounting Forum 29(4) 345-378

Describes approaches to assessing value for money in PPPs, and sets out in 
detail the PSC approach and its pros and cons

Organization for Economic Cooperation and 
Development (2008) Public-Private Partnerships: In 
Pursuit of Risk Sharing and Value for Money, Paris

Chapter 3 on “the economics of Public-Private Partnership: is PPP the best 
alternative” describes the determinants of value for money in a PPP, and how 
it is typically assessed 

World Bank (2009) Toolkit for Public Private 
Partnerships in Roads and Highways

Section on value for money and the PSC describes the logic behind value for 
money analysis, how the PSC is used, and some of its shortcomings

United Kingdom, Her Majesty’s Treasury (2006) 
Value for Money Assessment Guidance, London

Describes in detail how value for money should be assessed, at three stages: 
assessing overall programs, particular projects, and during procurement. 
The guidelines take a quantitative and a qualitative approach, and include 
detailed checklists for the latter

Leigland, J. (2006) Is the public sector comparator 
right for developing countries? Appraising public-
private projects in infrastructure. Gridlines, 4

Summarizes common criticisms of PSC analysis, and describes whether and 
how using PSC analysis may make sense in developing country contexts

Australia, Infrastructure Australia (2008) National 
Public-Private Partnership Guidelines: Volume 4: 
Public Sector Comparator Guidance, Canberra

Provides detailed guidance on calculating the public sector comparator, and 
a worked example, including extracts from the excel model used

Colombia, Ministerio de Hacienda y Crédito Público 
de Colombia (2010) Nota Técnica: Comparador 
Público-Privado para la selección de proyectos APP, 
Bogotá

Introduces the PSC methodology, explains all the analytic steps, and 
provides a worked example

Chris Shugart (2006) Quantitative Methods for 
the Preparation, Appraisal, and Management of 
PPI Projects in Sub-Saharan Africa: Final Report, 
Gaborone, Botswana: New Partnership for Africa’s 
Development 

Describes some methodological inconsistencies and challenges with the 
PSC—focusing on two related issues: which is the appropriate discount rate 
to use when calculating present values, and how the cost of risk should be 
taken into account

Darrin Grimsey & Mervyn K. Lewis (2004) Discount 
debates: Rates, risk, uncertainty and value for money 
in PPPs, Public Infrastructure Bulletin, 1(3) 1-5

Describes the implications of the choice of discount rate in comparing PPP 
and public procurement, and the relationship between discount rates and risk 
allocation

Gray, S., Hall, J., & Pollard, G. S. (2010) The 
Public Private Partnership Paradox, unpublished 
manuscript

Provides a more theoretically-driven discussion of the choice of discount rate 
for evaluating PPPs, compared with public procurement projects—emphasizing 
the difference between discounting future cash outflows and inflows 

Australia, Partnerships Victoria (2009) Annexure 6: 
Frequently asked questions and common problems 
in Public Sector Comparator (PSC) development, 
Melbourne

Lists and answers common questions on when and how the PSC should be 
used, and some methodological questions. Also describes some common 
problems in developing the PSC

European PPP Expertise Centre (2011) The Non-
Financial Benefits of PPPs: A Review of Concepts 
and Methodology, Luxembourg 

Describes the shortcomings of standard PSC analysis, which assesses fiscal 
costs but does not take into account non-financial costs and benefits. Suggests 
an alternative approach incorporating non-financial benefits in the PSC

http://www.hm-treasury.gov.uk/d/vfm_qa_guide_122011.pdf
http://www.hm-treasury.gov.uk/d/vfm_qe_spreadsheet_122011.xlsm
http://www.hm-treasury.gov.uk/d/vfm_qe_spreadsheet_122011.xlsm
http://www.sciencedirect.com/science/article/pii/S0155998205000037
http://www.sciencedirect.com/science/article/pii/S0155998205000037
http://www.sciencedirect.com/science/article/pii/S0155998205000037
http://www.sciencedirect.com/science/article/pii/S0155998205000037
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/documents/toolkits/highwaystoolkit/index.html
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/documents/toolkits/highwaystoolkit/index.html
http://www.hm-treasury.gov.uk/d/vfm_assessmentguidance061006opt.pdf
http://info.worldbank.org/etools/docs/library/240066/ISTHEP~1.PDF
http://info.worldbank.org/etools/docs/library/240066/ISTHEP~1.PDF
http://info.worldbank.org/etools/docs/library/240066/ISTHEP~1.PDF
http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Guidelines-Vol_4_PSC_Guidance_Dec_08.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Guidelines-Vol_4_PSC_Guidance_Dec_08.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Guidelines-Vol_4_PSC_Guidance_Dec_08.pdf
http://www.dnp.gov.co/LinkClick.aspx?fileticket=vWqzFM6Ql-k%3D&tabid=203
http://www.dnp.gov.co/LinkClick.aspx?fileticket=vWqzFM6Ql-k%3D&tabid=203
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/PPI_final_rept__main__2006_08_27_1.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/PPI_final_rept__main__2006_08_27_1.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/PPI_final_rept__main__2006_08_27_1.pdf
http://papers.ssrn.com/sol3/papers.cfm?abstract_id=1582312
http://papers.ssrn.com/sol3/papers.cfm?abstract_id=1582312
http://www.partnerships.vic.gov.au/CA25708500035EB6/WebObj/A6PSC-FAQs/$File/A6%20PSC%20-%20FAQs.pdf
http://www.partnerships.vic.gov.au/CA25708500035EB6/WebObj/A6PSC-FAQs/$File/A6%20PSC%20-%20FAQs.pdf
http://www.partnerships.vic.gov.au/CA25708500035EB6/WebObj/A6PSC-FAQs/$File/A6%20PSC%20-%20FAQs.pdf
http://www.eib.org/epec/resources/epec-non-financial-benefits-of-ppps-public.pdf
http://www.eib.org/epec/resources/epec-non-financial-benefits-of-ppps-public.pdf
http://www.eib.org/epec/resources/epec-non-financial-benefits-of-ppps-public.pdf
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New Zealand, National Infrastructure Unit (2009) 
Guidance for Public Private Partnerships in New 
Zealand, Auckland

Chapter 5: Procurement Options sets out the logic and analysis for assessing 
whether procuring a project as a PPP is likely to provide value for money. 
This includes a simple, quantitative cost-benefit comparison of PPP and 
public procurement

Fiscal Analysis

Tim Irwin (2003) Public Money for Private 
Infrastructure: Deciding When to Offer Guarantees, 
Output-Based Subsidies, and Other Fiscal Support, 
World Bank Working Paper No. 10

Section 6: Comparing the Cost of Different Instruments describes how 
governments can assess the cost of various types of fiscal support to 
PPPs—including output-based grants, in-kind grants, tax breaks, capital 
contributions, and guarantees

Organization for Economic Cooperation and 
Development (2008) Public-Private Partnerships: In 
Pursuit of Risk Sharing and Value for Money, Paris

Chapter 3 on “the economics of Public-Private Partnership: is PPP the best 
alternative” describes how the affordability of a PPP can be assessed 

European PPP Expertise Centre (2011) State 
Guarantees in PPPs: A Guide to Better Evaluation, 
Design, Implementation, and Management, 
Luxembourg

Sets out the range of state guarantees used in PPPs—encompassing 
finance guarantees, and contract provisions such as revenue guarantees, 
or termination payments. Describes why and how they are used, how their 
value can be assessed, and how they can be best managed

Australia, Infrastructure Australia (2008) National 
Public-Private Partnership Guidelines: Public Sector 
Comparator Guidance (Vol. 4) Canberra

Section 16: Identifying, allocating, and evaluating risk describes in detail 
different methodologies for valuing risk (and contingent liabilities) in PPPs

Tim Irwin (2007) Government Guarantees: 
Allocating and Valuing Risk in Privately Financed 
Infrastructure Projects, World Bank

Comprehensively describes why and how governments accept contingent 
liabilities under PPP projects by providing guarantees. Describes in detail 
how the value of these guarantees can be calculated, with examples

Colombia, Ministerio de Hacienda y Crédito Público 
(2005) Pasivos Contingentes, Bogotá 

Presentation by the Ministry of Finance of Colombia on the conceptual 
and legal frameworks, and methodologies used in Colombia for managing 
contingent liabilities 

Chile, Ministerio de Hacienda (2010) Informe de 
Pasivos Contingentes 2010, Santiago

Describes the conceptual framework for assessing contingent liabilities and 
the government’s contingent liability exposure. This includes quantitative 
information (maximum value and expected cost) on government guarantees 
to PPP projects (concessions)

Tim Irwin & Tanya Mokdad (2010) Managing 
Contingent Liabilities in Public-Private Partnerships: 
Practice in Australia, Chile, and South Africa, World 
Bank

Describes the approach in the State of Victoria, Australia, Chile, and South 
Africa, to approvals analysis, and reporting of contingent liabilities under 
PPPs. Appendix 1 describes in detail the methodology used in Chile to value 
revenue and exchange rate guarantees

Perú, Ministerio de Economía y Finanzas, Pasivos 
Contingentes, Lima

Presents a methodology, results, and background reports on the value of 
contingent liabilities under PPP projects in Peru

3.3 Structuring PPP Projects

‘Structuring a PPP project’ means allocating responsibilities, rights, and risks to each party to the PPP 
contract. This allocation is defined in detail in the PPP contract. Project structuring is typically developed 
iteratively, rather than drafting a detailed contract straight away. The first step is to develop the initial project 
concept into key commercial terms—that is, an outline of the required outputs, the responsibilities and risks 
borne by each party, and how the private party will be paid. The key commercial terms are typically detailed 
enough to enable practitioners to appraise the proposed PPP, as described in Section 3.1: Identifying PPP 
Projects, before committing the resources needed to develop the draft PPP contract in detail.

http://www.infrastructure.govt.nz/publications/pppguidance
http://www.infrastructure.govt.nz/publications/pppguidance
http://rru.worldbank.org/Documents/PapersLinks/Public%20Money%20for%20Private%20Infrastructure.pdf
http://rru.worldbank.org/Documents/PapersLinks/Public%20Money%20for%20Private%20Infrastructure.pdf
http://rru.worldbank.org/Documents/PapersLinks/Public%20Money%20for%20Private%20Infrastructure.pdf
http://www.eib.org/epec/resources/epec-state-guarantees-in-ppps-public.pdf
http://www.eib.org/epec/resources/epec-state-guarantees-in-ppps-public.pdf
http://www.eib.org/epec/resources/epec-state-guarantees-in-ppps-public.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Guidelines-Vol_4_PSC_Guidance_Dec_08.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Guidelines-Vol_4_PSC_Guidance_Dec_08.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Guidelines-Vol_4_PSC_Guidance_Dec_08.pdf
http://siteresources.worldbank.org/INTSDNETWORK/Resources/Government_Guarantees.pdf
http://siteresources.worldbank.org/INTSDNETWORK/Resources/Government_Guarantees.pdf
http://siteresources.worldbank.org/INTSDNETWORK/Resources/Government_Guarantees.pdf
http://www.irc.gov.co/irc/en/risk/contingentliabilitiesvaluation/INFRAESTRUCTURA.pdf
http://www.dipres.gob.cl/572/articles-70660_doc_pdf.pdf
http://www.dipres.gob.cl/572/articles-70660_doc_pdf.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/WB-ManagingContingentLiabilitiesAustraliaChileSoAfrica.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/WB-ManagingContingentLiabilitiesAustraliaChileSoAfrica.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/WB-ManagingContingentLiabilitiesAustraliaChileSoAfrica.pdf
http://www.mef.gob.pe/index.php?option=com_content&view=article&id=340&Itemid=100908&lang=es
http://www.mef.gob.pe/index.php?option=com_content&view=article&id=340&Itemid=100908&lang=es
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Figure 3.4: Structuring PPP Projects

Figure 3.4: Structuring PPP Projects shows how PPP structuring—to the level of key commercial terms—fits 
into the overall development process. As described in the introduction to this Module, PPP structuring 
and PPP appraisal are in practice parallel and iterative processes. Information from the feasibility study 
and economic viability analysis is a key input to PPP structuring—for example, identifying the key technical 
risks, and providing estimates for demand and users’ willingness to pay for services. The PPP structure then 
feeds into commercial viability, affordability and value for money analysis—which may find that changes are 
needed to the proposed risk allocation. The aim is typically to structure a PPP that will meet the relevant 
appraisal criteria set out in Box 3.3: PPP Project Appraisal Criteria—that is, be technically feasible and 
economically viable, commercially viable, fiscally responsible, and provide value for money.

The starting point for PPP structuring is the project concept: that is, the project’s physical outline, the 
technology it is expected to use, the outputs it will provide, and the people it will serve. These are often 
developed before deciding whether to implement the project as a PPP, as described in Section 3.1: 
Identifying PPP Projects.

The detailed specification of output req    uirements, for inclusion in the PPP contract, is described further 
in Section 3.4: Designing PPP Contracts. Most resources on PPP project structuring focus on identifying 
and allocating project risks. This makes sense, since appropriate risk allocation is behind many of the PPP 
Value Drivers described in Box 1.2: PPP Value Drivers. Following this approach, the other elements of the 
PPP structure—such as the allocation of responsibilities and the payment mechanism—stem from the risk 
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allocation. For example, construction risk may be allocated to the private party, on the basis that the private 
party is best-qualified to manage construction. This means that the private party should also be allocated 
the responsibility and right to make all construction-related decisions. The mechanism for allocating 
commercial risk to the private party may be to define a ‘user-pays’ payment mechanism.

This section follows the literature, starting with identifying and prioritizing project risks (3.3.1: Identifying 
Risks) then describing how risks are allocated (3.3.2 Allocating Risks) 3.3.3 Translating Risk Allocation into 
Contract Structure then describes how the risk allocation relates to the other aspects of project structure.

3.3.1 Identifying Risks

The first step toward structuring the PPP is often to put together a comprehensive list of all the risks 
associated with the project. Such a list is known as a ‘risk register’. In this context, a ‘risk’ is unpredictable 
variation in the project’s value—from the point of view of some or all stakeholders—arising from a given 
underlying ‘risk factor’’. For example, ‘demand risk’ is the risk that the project value, and project revenues, 
will be lower (or higher) than expected because demand is lower (or higher) than expected. Irwin’s book 
on PPP guarantees and risk defines risk in more detail [#161].

PPP risks vary depending on the country where the project is implemented, the nature of the project, and 
the assets and services involved. Nonetheless, certain risks are common to many types of PPP project. 
These are usually grouped into risk categories, which are often risks associated with a particular function 
(such as construction, operations, or financing), or with a particular project phase (such as termination). Box 
3.7: PPP Risk Categories.

Box 3.7: PPP Risk Categories

The following categories of risk are common to many PPPs:

• Site—risks associated with the availability and quality of the project site, such as the cost and 
timing of acquiring the site, needed permits or assuring rights of way for a road, the effect of 
geological or other site conditions, and the cost of meeting environmental standards

• Design, construction and commissioning—risk that construction takes longer or costs more 
than expected, or that the design or construction quality means the asset is not adequate to 
meet project requirements

• Operation—risks to successful operations, including the risk of interruption in service or asset 
availability, the risk that any network interface does not work as expected, or that the cost of 
operating and maintaining the asset is different than was expected
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Demand, and other commercial risk—the risk that usage of the service is different than was 
expected, or that revenues are not collected as expected

• Regulatory or political—risk of regulatory or political decisions or changes in the sector 
regulatory framework that adversely affect the project. For example, this could include failure 
to renew approvals appropriately, unjustifiably harsh regulatory decisions, or in the extreme, 
breach of contract or expropriation

• Change in legal framework—the risk that a change in general law or regulation adversely 
affects the project, such as changes in general corporate taxation, or in rules governing 
currency convertibility, or repatriation of profits

• Default—the risk that the private party to the PPP contract turns out not to be financially or 
technically capable to implement the project 

• Economic or financial—risk that changes in interest rates, exchange rates or inflation 
adversely affect the project outcomes

• Force Majeure—uninsurable risk that external events beyond the control of the parties to 
the contract, such as natural disasters, war or civil disturbance, affect the project

• Asset ownership—risks associated with ownership of the assets, including the risk that the 
technology becomes obsolete or that the value of the assets at the end of the contract is 
different than was expected.

For more detail, see Yescombe’s chapter on risk evaluation and transfer [#295], and Delmon’s 
chapter on risk allocation [#58, Chapter 5], both of which start with descriptions of typical types 
of PPP risk.

Many resources provide ‘standard’ risk lists and preferred risk allocations, in some cases for specific project 
types. Several examples are provided in Section 3.3.2: Allocating Risks. These standard lists can be useful 
resources when identifying project risks for a particular PPP. However, PPP projects often have unique 
features or circumstances—for example, the particular geological conditions on the route of a proposed 
road. This means that implementing agencies should make use of experienced advisors to help identify a 
comprehensive list of project risks.

Assessing and prioritizing risks

To focus effort when allocating risks, it is often also helpful to consider the importance of the different 
risks. Some risks will be much more significant than others: in terms of the likelihood of the risk occurring, 
the severity of its impact on project outcomes, or both. Risk c an be assessed either quantitatively, or 
qualitatively.
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The Infrastructure Australia guidance note on calculating the PSC [#14, pages 84-109] provides detailed 
guidance both on identifying risk, and using various quantitative techniques to evaluate risks. An ADB 
handbook for risk analysis in project evaluation [#7, pages 9-28] also includes a chapter describing 
quantitative techniques for assessing risk.

In practice, many implementing agencies take a more qualitative approach at this stage. Guidance on risk 
management by the Victoria Managed Insurance Authority [#22, pages 79-83] provides helpful guidance 
on a risk ‘heat map’—a qualitative risk assessment approach, in which risks are categorized according to 
their likelihood of occurrence, and impact. Farquharson et al [#95, Appendix B] provides an example ‘risk 
register’ for a PPP project, which also takes a qualitative approach. Each risk is categorized as being low, 
medium, or high for both ‘risk status’ (likelihood) and ‘impact’. Most effort should be directed to managing 
those risks identified as being both high likelihood, and high impact.

3.3.2 Allocating Risks

Allocating risk, in the context of a PPP, means deciding which party to the PPP contract will bear the cost (or 
reap the benefit) of a change in project outcomes arising from each risk factor. Allocating project risk well 
is one of the main ways that PPPs can achieve better value for money. Iossa et al [#159, page 20] describe 
two main goals of risk allocation. The first is to create incentives for the parties to manage risk well—and 
thereby improve project benefits or reduce costs. The second is to reduce the overall cost of project risk 
by ‘insuring’ parties against risks they are not happy to bear. Box 3.8: Allocating Land Acquisition Risk—
commonly a significant risk for PPP projects.

Box 3.8: Allocating Land Acquisition Risk

Land acquisition can be one of the most challenging aspects of developing a PPP project—
delays in obtaining land have created significant hurdles or even blocked some promising PPP 
projects. There are many options for dealing with this risk associated with land acquisition delays 
or difficulties. Some governments adopted a policy of freeing land before launching a project to 
the market, thereby accepting and taking this risk out of the contractual equation—such as for 
transport projects in India. Others allocate to the private party the responsibility for identifying 
the plots of land that will be needed for the project, and for undertaking the necessary processes 
to acquire that land. Still others prepare carefully the land acquisition process, detailing the need 
for land and the identification of owners, but then transfer to the private partner the responsibility 
for actually obtaining the land. The best option may depend on circumstances—not least the 
prevailing legislation regarding compulsory acquisition of land. 

India’s Toolkit for Highways, in its Module 3: Tools and Resources, presents several good and 
bad examples of how to handle land acquisition. Jonathan Lindsay’s paper [#176] discusses 
compulsory land acquisition in detail.
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Risk allocation principles

A central principle of risk allocation is that each risk should be allocated to whoever can manage it best. 
Irwin’s book on guarantees and PPP risk [#161, pages 56-62] defines this principle more precisely, stating 
each risk should be allocated to the party: 

• Best able to control the likelihood of the risk occurring—for example, the private party is usually in 
charge of project construction, because they have the most expertise in that area. This also means they 
should bear the cost of construction cost over-runs or delays

• Best able to control the impact of the risk on project outcomes, by assessing and anticipating a risk 
well and responding to it. For example, while no party can control the risk of an earthquake, if the 
private firm is responsible for project design, it could use techniques to reduce the damage should an 
earthquake occur 

• Able to absorb the risk at lowest cost, if the likelihood and impact of risks cannot be controlled. A party’s 
cost of absorbing a risk depends on several factors, including: the extent to which the risk is correlated 
with its other assets and liabilities; its ability to pass the risk on (for example, to users of the service 
through price changes, or to third parties by insuring); and the nature of its ultimate risk bearers. For 
example, the ability of governments to spread risk among taxpayers means they may have lower risk-
bearing cost than private firms, whose ultimate risk-bearers are their shareholders.

As described in the OECD’s publication on risk sharing and value for money in PPPs [#194, pages 49-
50], applying these principles does not imply transferring the maximum possible risk to the private sector. 
Transferring to the private party the risks that it is better able to control or mitigate can help lower the 
overall project cost, and improve value for money. However, the more total risk transferred to the private 
party, the higher the return—or risk premium—the equity investors will require, and the harder it will be to 
raise debt finance.

The principles and practice of risk allocation in PPPs is also increasingly the subject of academic research 
and literature. For example, Ng and Loosemore’s article on risk allocation in PPPs [#190] describes PPP 
risk categories and allocation approach, and provides a case study of risk allocation in the New Southern 
Railway project (an underground airport--city rail link) in New South Wales, Australia. Bing et al’s article on 
risk allocation in PPP/PFI projects in the United Kingdom [#31] assesses how risks have been allocated 
in PFI projects in practice, to identify risk allocation preferences. An IDB review of the Spanish PPP 
experience [#28] includes several examples of risk allocation used in different types of projects, from roads 
to hospitals.

Limitations on risk allocation

There are some limits to how risks can be allocated in a PPP project. These include the following:

• Level of detail of risk allocation—in theory, every project risk could be identified, and allocated to 
the party best able to bear it, thereby improving value for money. In practice, as Irwin describes [#161, 
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pages 63-65] the cost of doing so would be high, and likely outweigh the benefits in the case of less 
significant risks. In most cases, risks are allocated in groups, sometimes with exceptions for certain 
significant risks. For example, the private party may bear all construction risks, except certain key 
geological risks, against which the government could provide a particular indemnity 

• Risks that cannot be transferred—certain types of risk cannot be transferred through the PPP 
contract. For example, the private party will always bear certain political risks—in particular, the risk 
that the government will renege on the contract or expropriate the assets. International institutions 
such as the Multilateral Investment Guarantee Agency (MIGA) provide political risk insurance to help 
mitigate this risk

• Extent of risk transfer to private party—the equity holders of the private party to the PPP contract—
the PPP company—are only exposed up to the value of their equity stake. Moreover, lenders will 
typically only accept a relatively low level of risk, concomitant with their expected returns. In practice, 
this means that the extent to which risk can be transferred is limited by the level of equity in the project 
company, as described by Ehrhardt and Irwin [#72]. If losses due to a risk turn out to be greater than 
the equity stake, the equity holders can walk away from the project. Since the government is ultimately 
responsible for making sure services are provided, the remainder of the project risk remains with the 
government—as described by Iossa et al [#159, page 25].

A combination of these limitations can mean that country characteristics affect the possibilities of risk 
transfer. Ke et al’s study of risk allocation [#168] demonstrates this, in their comparison of risk allocation 
for projects in China, Greece, and the United Kingdom.

Risk allocation matrices

The output of the risk allocation process at this stage is often a risk allocation matrix. The risk allocation matrix 
lists risks—often sorted by category—and defines who bears each risk. This risk allocation is then put into 
practice by including the appropriate clauses in the PPP contract as described in Section 3.4: Designing PPP 
Contracts. Farquharson et al [#95, Appendix B] provides an example ‘risk register’ (or matrix) for a PPP project.

Some governments capture the risk allocation principles described above in ‘preferred risk allocations’, 
often presented in the form of a preferred risk allocation matrix. These preferred allocations may be generic, 
or specific to sectors or types of project. They are usually a starting point for allocating risk on a particular 
project, since projects often have particular characteristics that may mean a different risk allocation would 
provide better value for money. Risk allocation matrixes should be checked again prior to signing the 
contract to review the responsibilities of each party before it is legally binding. This final review could also 
serve as an additional gate-keeping mechanism.

The following are examples of preferred risk allocations and risk allocation matrices:

• Infrastructure Australia has produced ‘standard commercial principles’ for both economic and social 
infrastructure projects [#15], which describe in detail how risks and responsibilities will be allocated
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• Hong Kong’s Introductory Guide to PPPs [#131, Annex E] provides a detailed example of a risk matrix 
for PPP of a water treatment plant

• The Government of Rio de Janeiro’s PPP Manual [#35, Annex 2] provides an example of a risk matrix 
for a PPP infrastructure project

• South Africa’s PPP Manual, Module 4: PPP Feasibility Study [#219, Annex 4] includes a standardized PPP 
risk matrix—listing risks, and describing for each risk a typical risk mitigation mechanism and allocation.

3.3.3 Translating Risk Allocation into Contract Structure

Much of the PPP literature focuses on risk allocation. Some of it can give the impression that, once a preferred 
risk allocation has been settled, this can somehow translate smoothly into a detailed contract. Such an 
impression may be misleading, since many experienced PPP practitioners will go through an intermediate 
step in which they define other elements of the contract structure such as: “who will do what?”, and “how 
will the payments flow?” Unfortunately, relatively few resources describe how the risk allocation translates 
into an overall contract structure.

The World Bank’s toolkit for PPP in water services [#273, pages 97-124] is an exception, and explicitly 
sets out a process of allocating responsibilities and risks together—since each responsibility is typically 
associated with a bundle of risks. For example, the private party may be responsible for revenue collection, 
which carries the risk that some customers will not pay. The private party may be responsible for construction, 
which entails a series of risks. Labor costs, the timing of equipment delivery, and the cost and time to obtain 
permits can affect total costs and construction times, positively or negatively.

The toolkit therefore sets out an approach to contract structuring, starting with identifying the major areas of 
responsibility, or functions: design and construction of new assets, finance, operations, and maintenance (for 
more on these functions see Section 1.1: What is a PPP: Defining ‘Public-Private Partnership’). For each function, 
specific responsibilities can then be defined, and risks identified that are associated with each responsibility.

The toolkit also describes the close linkage between defining the details of the payment mechanism—
in this case, tariff review mechanisms since the toolkit focuses on user pays project—and risk allocation. 
Section 3.4.2: Payment Mechanism goes into more detail.

Generalizing from this approach suggests that it may be helpful to think of arriving at a ‘PPP type’ (see 
Section 1.1: What is a PPP: Defining ‘Public-Private Partnership’) from considering whether the public or 
private party is better able to carry out each of the key ‘functions’ (Design, Build, Operate, Maintain, and 
Finance). This allocation of functions may be based on an analysis of which party is best able to bear the 
risks naturally associated with each function. Consideration of institutional linkages and political constraints 
will also factor into the decision on which party can perform which function.

Once a basic PPP type is chosen, the remainder of the risk allocation can be thought of as a gloss on the 
basic function allocation. For example, if the private party is to be responsible for the ‘Build’ function, but 
the public party is to retain geotechnical risk, this would be included in the contract design as an exception 
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to the basic functional principle that all construction-related risks are for the private party to manage and 
absorb.

Beside allocation of functions, another key element in contract structure is how the payments flow. Payment 
mechanisms may follow from the allocation of functions and risks. For example, if the private party is better 
able to manage collection risks and demand risks, then the private party will likely be remunerated directly 
from user charges. However, if the private party is able to manage collection risk but is not asked to take 
demand risk, then the payment structure may involve the private party collecting user charges and remitting 
them to the public authority, while the public authority then pays the private party for asset availability, with 
a bonus for achieving high levels of collections.

Finally, a necessary complement to defining the payment mechanism is defining how performance will be 
measured, monitored, and enforced. For example, the government’s payment may be conditional on the 
availability of the asset, with a view to transferring most operating risk to the private sector. This risk transfer 
can only be achieved in practice if the standards required as part of ‘available’ are clear and practicable. 
Section 3.4.1: Performance Requirements provides more details.

The following resources provide further guidance on the linkages between responsibilities, risks, rights, and 
payment mechanisms, which can inform development of the contract structure:

• Irwin [#161, page 61] briefly describes how responsibilities, rights, and risks should be allocated 
together. This follows from the principle of risk allocation that a risk is allocated to the party best able 
to manage it: the rationale only holds if the party is also given the right and responsibility to make 
decisions related to that risk

• Iossa et al [#159, pages 26-31] also describes how different PPP contract types—with different functions 
allocated to the private party and different payment mechanisms—typically correspond to different risk 
allocations. The authors also describe [pages 33-34] how output specifications, payment mechanisms, 
and risk allocations need to be closely aligned

• India’s online PPP Toolkit [#143] Module 1: PPP Background has a section on ‘PPP model variants’, 
which describes typical risk allocations under different PPP Contract types, thus giving a guide to how 
risk allocation can translate into choice of basic contract structure.

Key References: Structuring PPP Projects

Reference Description

Tim Irwin (2007) Government Guarantees: 
Allocating and Valuing Risk in Privately Financed 
Infrastructure Projects, World Bank

Chapter 4 defines risk, and explains the principles of allocating risk under 
PPP projects. Chapter 5 provides examples of putting those principles into 
practice for three risks: exchange-rate risk, insolvency risk, and policy risk 

Yescombe, E. R. (2013) Public-Private Partnerships: 
Principles of Policy and Finance, 2nd edition, Elsevier 
Science, Oxford

Chapter 14 on risk evaluation and transfer describes types of risk that are 
common to PPP projects

Jeff Delmon (2009) Private Sector Investment in 
Infrastructure: Project Finance, PPP Projects and 
Risks (2nd ed) London: Kluwer Law International

Chapter 5 on risk allocation goes into more detail on PPP risk categories

http://siteresources.worldbank.org/INTSDNETWORK/Resources/Government_Guarantees.pdf
http://siteresources.worldbank.org/INTSDNETWORK/Resources/Government_Guarantees.pdf
http://siteresources.worldbank.org/INTSDNETWORK/Resources/Government_Guarantees.pdf
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Australia, Infrastructure Australia (2008) National 
Public-Private Partnership Guidelines: Public Sector 
Comparator Guidance (Vol. 4) Canberra

Section 16: Identifying, allocating, and evaluating risk describes in detail 
different methodologies for quantitatively valuing risk in PPPs

Asian Development Bank (2002) Handbook for 
Integrating Risk Analysis in the Economic Analysis 
of Projects, Manila, Philippines

Chapter 2 describes quantitative techniques for assessing risk

Australia, Victoria Managed Insurance Authority 
(2010) Risk Management: Developing and 
Implementing a Risk Management Framework, 
Melbourne 

A general guide on risk management frameworks, developed for public 
sector managers in the State of Victoria, Australia. Includes examples of risk 
assessment, and risk management templates

Farquharson, Torres de Mästle, and Yescombe, with 
Encinas (2011) How to Engage with the Private 
Sector in Public-Private Partnerships in Emerging 
Markets, World Bank/PPIAF

Appendix B is “risk register” for a PPP project, providing an example of a risk 
allocation matrix, and of a qualitative approach to assessing and prioritizing 
risks

Iossa, E., Spagnolo, G., and Vellez, M. (2007) 
Contract Design in Public-Private Partnerships, 
World Bank

Section 3 on “risk allocation incentives, and types of PPP” describes typical 
types of risk in PPP contracts, the principles of effective risk allocation as 
well as its limitations, and typical risk allocations under different types of 
PPP contract

Organization for Economic Cooperation and 
Development (2008) Public-Private Partnerships: In 
Pursuit of Risk Sharing and Value for Money, Paris

Chapter 3 on “the economics of public-private partnership” includes a section 
on the role and nature of risk, which describes the concept of optimum risk 
transfer

Ng & Loosemore (2006) Risk allocation in the private 
provision of public infrastructure, International 
Journal of Project Management, 25(1) 66-77

Describes classification and allocation of risk in PPP projects, and provides a 
case study of risk allocation for a railway PPP project in Australia

Bing, Akintoye, Edwards & Hardcastle (2005) 
The allocation of risk in PPP/PFI construction 
projects in the UK, International Journal of Project 
Management, 23(1) 25-35

Assesses how risks have been allocated in practice in PPP projects in the 
United Kingdom

Banco Interamericano de Desarrollo (2009) 
Experiencia española en Concesiones y 
Asociaciones Público-Privadas para el desarrollo 
de infraestructuras, Washington, D.C.

Review of the Spanish PPP experience. Includes a description of typical 
project structure divided by sectors and includes multiple examples of 
successful PPP projects.

Ke, Y., Wang, S., & Chan, A. P (2010) Risk Allocation 
in PPP Infrastructure Projects: Comparative Study, 
Journal of Infrastructure Systems, 16(4) 343-351

Compares risk allocation for PPP projects in China, Greece, and the United 
Kingdom, exploring how country characteristics affect the risk allocation that 
can be achieved in practice 

Australia, Infrastructure Australia (2008) National 
Public Private Partnership Guidelines: Commercial 
Principles for Social Infrastructure (Vol. 3), 
and (2011) National Public Private Partnership 
Guidelines, Commercial Principles for Economic 
Infrastructure (Vol. 7), and (2011) National Public 
Private Partnership Guidelines: Roadmap for 
applying the Commercial Principles, Canberra

Describe in detail how risks and responsibilities will be allocated in social 
infrastructure projects (based on a government-pays model) and economic 
infrastructure projects (based on a user-pays model). The Roadmap 
describes how the principles should be used—as a starting point for 
developing contracts for particular projects

Hong Kong Efficiency Unit (2008) An Introductory 
Guide to Public Private Partnerships (2nd ed), Hong 
Kong, China

Section 6 provides guidance on managing risk. Annex E provides an example 
risk allocation matrix for a water treatment plant

Brasil, Governo do Rio de Janeiro (2008) Manual de 
Parcerias Público-Privadas, Rio de Janeiro 

Annex 2 provides an example of a typical risk matrix

South Africa, National Treasury (2004) PPP Manual 
Module 4: PPP Feasibility Study, Johannesburg

Annex 3 provides guidance on how to calculate the value of risk. Annex 4 
presents a standardized PPP risk matrix—listing risks, and describing for 
each risk a typical risk mitigation mechanism and allocation.

World Bank (2006) Approaches to Private Sector 
Participation in Water Services: A Toolkit

Section 6: Allocating Risks and Responsibilities describes a process and 
principles for allocating both risks and responsibilities, as well as how the 
allocation can be defined in the contract, including through tariff rules

http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Guidelines-Vol_4_PSC_Guidance_Dec_08.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Guidelines-Vol_4_PSC_Guidance_Dec_08.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Guidelines-Vol_4_PSC_Guidance_Dec_08.pdf
http://www.adb.org/sites/default/files/integrating-risk-analysis.pdf
http://www.adb.org/sites/default/files/integrating-risk-analysis.pdf
http://www.adb.org/sites/default/files/integrating-risk-analysis.pdf
http://www.vmia.vic.gov.au/Risk-Management/Guides-and-publications/Risk-Management-Guidelines.aspx
http://www.vmia.vic.gov.au/Risk-Management/Guides-and-publications/Risk-Management-Guidelines.aspx
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.gianca.org/PapersHomepage/Contract%20Design.pdf
http://jingpin.szu.edu.cn/jingpin2006/jianshe/Uploadfiles/Risk%20allocation%20in%20the%20private%20provision%20of%20public%20infrastructure.pdf
http://jingpin.szu.edu.cn/jingpin2006/jianshe/Uploadfiles/Risk%20allocation%20in%20the%20private%20provision%20of%20public%20infrastructure.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Guidelines_Vol_3_Commercial_Principles_Social_Infrastructure_Dec_08.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Guidelines_Vol_3_Commercial_Principles_Social_Infrastructure_Dec_08.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/Vol_7_Commercial_Principles_Economic_Infrastructure_Feb_2011.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/Vol_7_Commercial_Principles_Economic_Infrastructure_Feb_2011.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/Roadmap_Commercial_Principles_Feb_2011.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/Roadmap_Commercial_Principles_Feb_2011.pdf
http://www.eu.gov.hk/english/psi/psi_guides/psi_guides_ppgpop/files/ppp_guide_2008.pdf
http://www.eu.gov.hk/english/psi/psi_guides/psi_guides_ppgpop/files/ppp_guide_2008.pdf
http://www.dwaf.gov.za/dir_ws/wsnis/vdfileload/file.asp?ID=1023
http://www.dwaf.gov.za/dir_ws/wsnis/vdfileload/file.asp?ID=1023
http://rru.worldbank.org/Documents/Toolkits/Water/Water_Full.pdf
http://rru.worldbank.org/Documents/Toolkits/Water/Water_Full.pdf
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India, Ministry of Finance (2011) PPP Toolkit for 
Improving PPP Decision-Making Processes, New 
Delhi

Module 1: PPP Background has a section on “PPP modal variants”, which 
describes typical risk allocations under different PPP contract types.

España, Ministerio de Economía y Hacienda (2011) 
Texto Refundido de la Ley de Contratos del Sector 
Público, Boletín Oficial del Estado, 276, I, 117729-
117914

The Spanish Procurement law regulates the public procurement PPP 
contracts that can be used in Spain. Some of them are partially structured by 
the law and some of them have a flexible risk allocation.

Banco Interamericano de Desarrollo (2009) 
Experiencia Chilena en Concesiones y Asociaciones 
Público-Privadas para el desarrollo de 
Infraestructura y la Provisión de Servicios Públicos, 
Washington, D.C.

Review of the Chilean PPP experience. Includes a description of typical 
project structure divided by sectors and includes multiple examples of 
successful PPP projects.

3.4 Designing PPP Contracts

The PPP Contract is at the center of the partnership, defining the relationship between the parties, their 
respective rights and responsibilities, allocating risk, and providing mechanisms for dealing with change. In 
practice, the ‘PPP Contract’ can encompass several documents and agreements, as described in Box 3.9: 
What is the ‘PPP Contract’’.

Box 3.9: What is the ‘PPP Contract’

This section uses the ‘PPP contract’ to mean the contractual documents that govern the relationship 
between the public and private parties to a PPP. In practice, the ‘PPP contract’ may comprise more 
than one document. For example, a PPP to design, build, finance, operate, and maintain a new 
power plant, with power supplied in bulk to a government-owned transmission company, may 
be governed by a Power Purchase Agreement (PPA) between the transmission company and the 
PPP company, as well as an Implementation Agreement between the responsible government 
ministry and the PPP company. Each agreement may in turn refer to schedules or annexes to set 
out particular details—for example, detailed performance requirements and measures.

In addition to the PPP contract, there will also be numerous contracts between the private parties 
to the PPP. Chief among them would be contracts between the project company and its EPC 
contractor, financing agreements between the project company and its lenders, and shareholders 
agreements between equity investors. (See Section 1.4: How PPPs Are Financed for more on the 
PPP contractual structure). The PPP contract may not be effective until these other contractual 
agreements are in place. The EPEC Guide to Guidance [#83, page 23] lists topics that should be 
covered in a typical PPP contract—the standardized contracts below provide further examples. 
The PPIAF Toolkit for PPP in Highways [#282] section on contracts describes the range of 
contractual agreements typically involved for different types of PPP. 

http://toolkit.pppinindia.com/start-toolkits.php?sector_id=4
http://toolkit.pppinindia.com/start-toolkits.php?sector_id=4
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As shown in Figure 3.5: PPP Contract Design Stage, the draft PPP contract is generally needed before 
a Request for Proposals (RFP) is issued. Detailed contract design takes significant time and resources—
including from expert advisors. Approval is often required before embarking on detailed design and 
investing these resources.

The draft PPP contract is typically included with the Request for Proposals (RFP) sent to prospective bidders. 
In some cases, the PPP contract issued with the RFP cannot be changed. In others, it may be changed as 
a result of interaction with bidders during the transaction process. Australia National PPP Guidelines 
Roadmap [#16] provides an overview of PPP contract development and how it progresses at each stage of 
implementing the PPP.

Figure 3.5: PPP Contract Design Stage

Aim of PPP contract design

A well-designed contract is clear, comprehensive, and creates certainty for the contracting parties. Because 
PPPs are long-term, risky, and complex, PPP contracts are necessarily incomplete—that is, they cannot 
fully specify what is to be done in all future states of the world. This means the PPP contract needs to have 
flexibility built in, to enable changing circumstances to be dealt with as far as possible within the contract, 
rather than resulting in re-negotiation or termination.

The aim of PPP contract design is therefore to create certainty where possible, and bounded flexibility 
where needed—thereby retaining clarity and limiting uncertainty for both parties. This is typically done by 
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creating a clear process and boundaries for change. To implement this style of contract in practice requires 
strong contract management institutions, as described in Section 3.7: Managing PPP Contracts. Where 
possible, involving the future contract manager in designing or reviewing the PPP contract can help ensure 
that change management processes are implementable in practice.

Content of this section

PPP contract design is a complex task. This section briefly sets out some key considerations—and provides 
links to tools, examples, and further resources—in five areas of PPP contract design:

• Performance requirements—defining the required quality and quantity of assets and services, along 
with monitoring and enforcement mechanisms, including penalties

• Payment mechanisms—defining how the private party will be paid, through user charges, government 
payments based on usage or availability, or a combination, and how bonuses and penalties can be built in

• Adjustment mechanisms—building in to the contract mechanisms for handling changes, such as 
extraordinary reviews of tariffs, or changing service requirements

• Dispute resolution procedures—defining institutional mechanisms for how contractual disputes will 
be resolved, such as the role of the regulator and courts, or the use of expert panels or international 
arbitration

• Termination provisions—defining the contract term, handover provisions, and circumstances and 
implications of early termination.

Together, these sets of provisions define the risk allocation under the contract. Obviously the aim must be 
to draft these provisions so that the risk allocation chosen (as set out in Section 3.3: Structuring PPP Projects) 
is achieved. The provisions dealing with adjustment mechanisms and dispute resolution are intended to 
avoid the need for renegotiation, by allowing changes to be made, and problems resolved, within the 
framework provided by the contract.

Many countries standardize elements of PPP contract design. This helps reduce the cost of developing the 
contract for each PPP contract. Some develop model contracts or contract clauses—Table 3.1: Examples 
of Standardized PPP Contracts and Contract Clauses provides some examples. Others incorporate some 
elements in overall legislation to govern all PPP contracts, as described in 2.2: PPP Legal Framework. For 
example, in Chile the dispute resolution mechanism is established in the Concessions Law.

A helpful complement to the guidance in this section is the World Bank’s online PPP Infrastructure 
Resource Center, at the following link: http://ppp.worldbank.org/public-private-partnership/content/
agreements [#285]. This website hosts a collection of actual PPP contracts and sample agreements for a 
range of contract types and sectors.

http://ppp.worldbank.org/public-private-partnership/content/agreements
http://ppp.worldbank.org/public-private-partnership/content/agreements
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Table 3.1: Examples of Standardized PPP Contracts and Contract Clauses

Jurisdiction Standard Links

Australia Guidelines issued by Infrastructure 
Australia provide standard commercial 
principles for social and economic 
infrastructure PPPs respectively, set out 
why and how key risks and responsibilities 
should be allocated in the contract

Australia, Infrastructure Australia (2008) National PPP Guidelines: 
Commercial Principles for Social Infrastructure (Vol. 3), Canberra: 
http://www.infrastructureaustralia.gov.au/public_private/files/
National_PPP_Guidelines_Vol_3_Commercial_Principles_Social_
Infrastructure_Dec_08.pdf 
Australia, Infrastructure Australia (2011) National PPP Guidelines: 
Commercial Principles for Economic Infrastructure (Vol. 7), Canberra: 
http://www.infrastructureaustralia.gov.au/public_private/files/Vol_7_
Commercial_Principles_Economic_Infrastructure_Feb_2011.pdf 

India Descriptions of model agreements for PPP 
in a range of transport sectors

India, Secretariat for Infrastructure (2011) Model Concession 
Agreement. New Delhi: http://infrastructure.gov.in/mca.htm 

Netherlands Standard PPP contract for DBFM in 
buildings and DBFMO in infrastructure

Netherlands, Ministry of Finance.(n.d.) Publications. The Hague 
http://www.ppsbijhetrijk.nl/Publicaties?publicatiesoort=Modeldocu
ment (Dutch and English versions)

New Zealand Draft standard PPP contract New Zealand, National Infrastructure Unit (2010) Draft Public Private 
Partnership (PPP) Standard Contract – Version 2. Wellington: http://
www.infrastructure.govt.nz/publications/draftpppstandardcontract 

Pakistan Standardized PPP Provisions Pakistan, Infrastructure Project Development Facility (2007) 
Standardised PPP Provisions. Islamabad: http://www.ipdf.gov.pk/
tmpnew/PDF/PPP%20Contractual%20Standardized%20Provisions.pdf 

Philippines Sample contracts for PPP in bulk water 
supply, ICT, solid waste management, 
and urban mass transit. The PPP Center is 
currently developing standardized terms 
for broader application

Philippines, Public-Private Partnership Center (2011) PEGR Sample 
Contracts. Manila: http://ppp.gov.ph/?page_id=671 

South Africa Standardized PPP provisions published 
alongside the South Africa PPP Manual

South Africa, National Treasury (2004) Standardised PPP Provisions, 
Johannesburg: http://intellect-ht.com/images/downloads/docs/12.pdf 

United Kingdom Standardized contracts for PFI projects, 
includes extensive guidance on each 
element of the contract

United Kingdom, Her Majesty’s Treasury Standardised contracts, 
London: http://www.hm-treasury.gov.uk/ppp_standardised_
contracts.htm 

3.4.1 Performance Requirements

The contract needs to clearly specify what is expected from the private party, in terms of the quality and 
quantity of the assets and services to be provided. For example, this could include defining required 
maintenance standards for a road, or defining the required service quality and connection expansion targets 
for utility services provided directly to users. Performance indicators and targets are typically specified in an 
annex to the main PPP agreement.

A key feature of a PPP is that performance is specified in terms of required outputs (such as road surface 
quality), rather than inputs (such as road surfacing materials and design) wherever possible. This enables the 
private PPP company to be innovative in responding to requirements, as described in Farquharson et al 
[#95, page 34]. For more guidance and examples on the differences between output and input specification, 
see Hong Kong’s guidance on managing outsourcing contracts [#130, pages 32-33], and Guidance on 
output specifications from the United Kingdom’s Ministry of Defence [#249], which also sets out a 
process for developing the specification for a PPP project.

http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Guidelines_Vol_3_Commercial_Principles_Social_Infrastructure_Dec_08.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Guidelines_Vol_3_Commercial_Principles_Social_Infrastructure_Dec_08.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Guidelines_Vol_3_Commercial_Principles_Social_Infrastructure_Dec_08.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Guidelines_Vol_3_Commercial_Principles_Social_Infrastructure_Dec_08.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Guidelines_Vol_3_Commercial_Principles_Social_Infrastructure_Dec_08.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/Vol_7_Commercial_Principles_Economic_Infrastructure_Feb_2011.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/Vol_7_Commercial_Principles_Economic_Infrastructure_Feb_2011.pdf
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Specifying outputs rather than inputs also helps keep competition as open as possible. For example, the 
World Bank’s sourcebook on governance in the electricity sector describes a power sector procurement, 
in which a particular technology was specified in the request for proposals, with the intent of limiting 
competition, and facilitating corruption.

The PPP contract should set out the following:

• Clear performance targets or output requirements. Farquharson et al [#95, pages 34-36] note 
performance targets should be ‘SMART—that is, Specific, Measurable, Achievable, Realistic, and 
Timely—and provides an example of SMART targets for a government accommodation PPP

• How performance will be monitored—that is, the information that must be gathered, by whom, and 
reported to whom. This can include roles for the government’s contract management team, the private 
party, external monitors, regulators, and users (see Section 3.7: Managing PPP Contracts)

• The consequences for failure to reach the required performance targets, clearly specified and 
enforceable. This could include:

- Specifying penalty payments, liquidated damages or performance bonds. Iossa et al [#159, pages 
47-49] describe the pros and cons of these kinds of enforcement mechanism. The United Kingdom’s 
standardized PPP contracts also include a chapter on protection against late service commencement 
[#234, chapter 4], describing when and how liquidated damages or performance bonds may be used

- Specifying payment deductions for poor performance (or bonuses), built into the payment 
mechanism (see Section 3.4.2: Payment Mechanism)

- Following a formal performance warning system, and how persistent unsatisfactory performance can 
escalate into eventual termination for default, as described in Section 3.4.5: Termination Provisions

• Step-in rights for the public party, to take control of the concession (typically temporarily) under 
certain well-defined circumstances. As described by Iossa et al [#159, pages 81-83], the intention is 
typically to enable step-in to deal with problems threatening service provision that the public party may 
be better able to deal with, such as urgent environmental, health, or safety issues.

The following resources provide more guidance and examples on these three elements of setting 
performance requirements:

• Kerf et al’s Guide to Concessions [#169, pages 70-74] describes issues and provides examples of 
performance targets in the context of concession contracts for utilities

• 4Ps paper on the United Kingdom’s PFI experience [#228, pages 7-10] presents lessons learned on 
specifying output requirements. These include the need for clarity to avoid differences in interpretation, 
leading to disagreement, and ensuring reporting requirements are adequate 

• The South Africa PPP Manual Module 6 on ‘managing the PPP agreement’ [#219, Module 6, pages 25-
26] briefly outlines how performance requirements, monitoring and enforcement mechanisms should 
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be established; more detail is set out in South Africa’s Standardized PPP Provisions on ‘performance 
monitoring’ [#219, Standardized PPP Provisions, pages 121-133]

• The Scottish Government has produced standard output-based performance requirements for PFI 
schools [#257], which also describe some key issues in defining performance requirements

• The United States Department of Transportation’s Key Performance Indicators in Public-Private 
Partnerships [#268] reviews the indicators used in several countries and their efficiency.

3.4.2 Payment Mechanism

The payment mechanism defines how the private party to the PPP is remunerated. Adjustments to payments 
to reflect performance or risk factors are also important means for creating incentive and allocating risk in 
the PPP contract, as described in the EPEC Guide to Guidance [#83, page 24].

Iossa et al [#159, pages 41-49] provides a helpful overview of payment mechanisms for PPPs. The basic 
elements of PPP payment mechanisms can include:

• User charges—that is, payment collected by the private party directly from users of the service

• Government payment—that is, payment by the government to the private party for services or assets 
provided. These payments could be:

- Usage-based—for example, shadow tolls or output-based subsidies

- Based on availability—that is, conditional on the availability of an asset or service to the specified 
quality

- Upfront subsidies based on achieving certain milestones.

• Bonuses and penalties, or fines—deductions on payments to the private party, or penalties or fines 
payable by the private party, due if certain specified outputs or standards are not reached; or conversely, 
bonus payments due to the private party if specified outputs are reached.

A PPP payment mechanism could include some or all of these elements, which should be fully defined in 
the contract—including specifying the timing and mechanism for making the payments in practice. Key 
considerations in each case are described briefly in turn below, with references for further information. 

Defining user charges

When a concession is paid by charging users, the approach to tariff setting and adjustment becomes an 
important risk allocation mechanism. In some PPPs, the private party may be free to set tariffs and the tariff 
structure. However, in many cases, user-pays PPPs are in sectors with monopoly characteristics, in which 
case tariffs are typically regulated by government (along with service standards), to protect users. The key 
question for risk allocation is how tariffs will be allowed to change—for example, with changes in inflation 
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or other economic variables, or changes in different types of cost.

Tariffs can be controlled by establishing tariff formulae in the PPP contract, or by regulation, or a combination 
of the two. For example a tariff formula may be set that establishes initial tariff levels, and a formula by 
which the tariff is allowed to regularly, automatically adjust in line with inflation. The contract may provide 
for regular tariff formula reviews, at which point other factors could be considered—as described further in 
Section 3.4.3: Adjustment Mechanisms.

Kerf et al Guide to Concessions [#169, Sections 3.3, and 3.4] provides a helpful overview on price setting, 
and price adjustment for user-pays concessions contracts. The World Bank’s toolkit on water sector PPP 
[#273, pages 108-118] also discusses tariff indexation and resets as a risk allocation mechanism for user-pays 
PPPs.

For further information on tariff-setting and adjustment, there is a wide literature available on different 
approaches to tariff-setting for infrastructure regulation. The World Bank’s Body of Knowledge on 
Infrastructure Regulation, available online [#288], includes a module on price setting (that is, setting the 
overall price level), and a module on tariff design (that is, how tariffs may vary for different customers or 
circumstances). Both modules describe key issues and provide extensive links to further resources.

Defining government payments

Key considerations when defining government payments include the following:

• Risk allocation implications of different government payment mechanisms. For example, under 
a usage-based mechanism, demand risk is either borne by the private sector or shared; whereas 
an availability payment mechanism means the government bears downside demand risk. Providing 
an upfront capital subsidy means the private party bears much less risk than if the same subsidy is 
provided on an availability basis over the contract lifetime. Irwin’s paper on fiscal support decisions 
[#160] describes some of the trade-offs between different types of subsidies to infrastructure projects 
(alongside user payments), and how governments can decide which is appropriate

• Linkage to clear output specifications and performance standards—linking payments to well-
specified performance requirements is key to achieve risk allocation in practice. See Section 3.4.1: 
Performance Requirements for more resources on specifying output and performance targets in the 
contract. The section below on defining bonuses and penalties provides more on how adjustments to 
payments should be specified

• Indexation of payment formulae—as for tariff specification, payments may be fully or partially indexed 
to certain risk factors, so the government bears or shares the risk.

The EPEC Guide to Guidance [#83, page 24] provides a helpful overview of how to define the payment 
mechanism for government-pays PPPs. Yescombe [#295] provides more detailed description of the different 
options and their implications for risk allocation and bankability. A note developed by the Scottish 
Government [#258] describes experience with defining and implementing payment mechanisms in PPPs.
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Defining bonuses and penalties

Under both government- and user-pays PPPs, bonuses and penalties can be tied to particular outcomes. 
Under government-pays contracts, bonuses and penalties are typically implemented adjustments to regular 
payments. Governments may also provide bonuses or charge penalties under user-pays contracts.

Iossa et al [#159, pages 46-47] provide an overview of performance-based payments. The Scottish 
Government note on designing payment mechanisms for PPPs [#258, pages 9-13] emphasizes the need 
to ‘calibrate’ the payment mechanism—that is, to check the financial impact of penalties under different 
possible combinations of under-performance. The model contracts in Table 3.1: Examples of Standardized 
PPP Contracts and Contract Clauses provide further examples of the use of bonuses or penalties. For 
example, the United Kingdom’s standardized PPP contracts include a chapter on payment mechanisms 
[#234, chapter 7], which also describes calibration of penalties and bonuses based on financial analysis.

3.4.3 Adjustment Mechanisms

PPP projects are long-term, and are often risky and complex. For example, a new toll highway faces obvious 
risks such as fluctuations in demand, but also less-obvious risks such as demand to provide more interchanges 
in the future, or install new traffic management technologies. More complex PPPs, such as water concession 
contracts, are even more exposed to unpredictable changes. Network assets may last more or less time 
than assumed. Demands for changes in treatment and distribution technologies may flow from new health 
research; while urban growth may create large investment demands, sometimes in unpredicted locations.

This means PPP contracts are necessarily incomplete—that is, they cannot fully specify all future possibilities. 
The PPP contract therefore needs to have flexibility built in—to enable changing circumstances to be dealt 
with as far as possible within the contract, rather than resulting in re-negotiation or termination. Such 
adjustment mechanisms typically aim to create a clear process and boundaries for change.

The concept of ‘financial equilibrium’, common in civil law systems, provides a broad mechanism for dealing 
with several different types of change, as described below. Other mechanisms are more specific—such 
as mechanisms for changes to service requirements, changes to tariff formulae, other cost adjustments in 
response to market changes, or dealing with refinancing gains, also described in turn below.

As described in the EPEC Guide to Guidance [#83, pages 37-38], the administrative arrangements and 
processes for handling change are often further defined as part of the contract management framework and 
materials (see Section 3.7.1: Establishing Contract Management Structures). While rules and processes can 
be specified for changes, room for discretion is likely to remain. The contract therefore needs to define a 
process that gives both public and private parties confidence that their interests will be respected.

Financial equilibrium clauses

Civil law systems commonly espouse a concept of ‘financial equilibrium’ in contracting, which may be 
established in general administrative law, or defined in more detail in the PPP context in PPP-specific law 
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or a particular contract. Financial equilibrium provisions entitle an operator to changes in the key financial 
terms of the contract to compensate for certain types of exogenous event that may otherwise impact 
returns. Adjustments are based on a mutually agreed financial model that is maintained over the lifetime 
of the contract. Three causes of unexpected changes that merit financial equilibrium are typically defined 
as Force Majeure (major natural disasters or civil disturbances), factum principis (government action) and 
ius variandi (unforeseen changes in economic conditions). The PPP in Infrastructure Resource Center 
Website [#286] provides more information and references on financial equilibrium clauses in its section on 
‘Key Features of Common Law or Civil Law Systems’.

Changes to service requirements

It may be difficult for the contracting authority to accurately anticipate service requirements over the duration 
of the contract. Contracts typically build in approaches for handling changes to service requirements, in 
response to changing circumstances (which could also include changing technology). For example the 
Hong Kong PPP Guide [#131, pages 68-71] describes how changes in circumstance can be dealt with. The 
South Africa standardized contract provisions [#219, Part K:50] provide for four categories of variation: 
variations with no additional cost; small works variations; ‘institutional’ variations (changes in service 
requirements); and variations requested by the private party. 

Changes to tariff or payment rules or formulae 

Tariffs or payments are often specified by formulae, as described in Section 3.4.3: Adjustment Mechanisms, 
to allow regular adjustments for factors such as inflation. The PPP contract could also build in mechanisms 
for reviewing these formulae—whether periodic, or one-off changes in extraordinary circumstances (with 
specified triggers). Since these processes are analogous to regulatory tariff reviews, regulatory guidance 
material may be useful. The World Bank’s body of knowledge on infrastructure regulation [#288] section 
on price level regulation describes key issues in tariff regulation, and guides readers in accessing a wide 
range of references.

Market testing and benchmarking operating costs

Some PPP contracts require periodic ‘market testing’ or benchmarking of certain sub-services in the contract, 
to allow costs to be adjusted to market conditions. This is typically done where a PPP includes provision of 
a long-lived asset (such as a school or hospital facility) together with ‘soft’ services where market contracts 
are typically of shorter duration (such as cleaning). This approach is most common in PPP contracts in the 
United Kingdom Private Finance Initiative (PFI) tradition. One objective is that the price charged for the 
soft services should be kept in line with market conditions, through periodic challenges or benchmarking 
exercises. The other reason for market testing ‘soft’ services is that service providers would normally be 
reluctant to provide a fixed price (with simple inflation indexation) for such services over a long period of 
time, because the actual costs are likely to get out of line with the indexation.

A United Kingdom Operational Taskforce note provides detailed guidance on benchmarking and market 
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testing approaches [#232]. The United Kingdom’s Department of Health has also produced a code of 
best practice on benchmarking and market testing in hospital PFIs [#252]. This code provides guidance on 
how to manage the market testing process, focused on health facilities contracts—see also [#254].

Refinancing 

During implementation, changes to the project risk profile or in capital markets may mean the PPP company 
can replace or renegotiate its original debt on more favorable terms. As described in Section 1.4: How PPPs 
Are Financed, many PPP contracts set out rules for determining and sharing the gains from refinancing. For 
example, in 2004 the United Kingdom’s Treasury introduced into its standard PFI contracts a 50:50 split of 
any refinancing gain between the investors and the government. The EPEC Guide to Guidance on PPPs 
[#83, page 35] also provides a succinct summary of how refinancing can be treated in the PPP contract 

3.4.4 Dispute Resolution Mechanisms

Because PPP arrangements are long-term and complex, contracts tend to be incomplete, as described in 
Section 3.4.3: Adjustment Mechanisms. Where this creates room for differences in interpretation, disputes 
can arise. Defining a dispute resolution process helps ensure disputes are resolved quickly and efficiently, 
without interruption of service—reducing the risk of disruption due to disputes to both the public and 
private parties. Dispute resolution mechanisms can be built into the PPP contract. Some governments 
define dispute resolution mechanisms in PPP legislation, to apply to all PPP contracts.

As described by Kerf et al [#169, Section 3.10] dispute resolution mechanisms for PPP can include the 
following:

• Mediation—a third part gets involved to help resolve a dispute by recommending how the parties can 
settle their disagreements. Mediation is used in the hope of not having to enter formal arbitration.

• Recourse to a sector regulator—for PPPs in sectors under the remit of an independent regulatory 
body, this regulator can be assigned responsibility for resolving certain disputes. This is a relatively 
simple and hence low-cost option, but can be risky for the private party, particular in case of concerns 
over regulator independence or capacity

• Judicial system—generally, contractual disputes are subject to jurisdiction of the courts, and the 
same is typically true of PPP contracts. However, parties to PPPs often consider the court system as 
inappropriate for solving disputes, since it may be slow, or lack technical expertise—particularly in 
developing countries. Dispute resolution mechanisms for PPPs often try to avoid resorting to the court 
system as far as possible

• Panel of experts as arbitrators—the PPP contract or law could designate a panel of independent 
experts, to act as arbitrators in case of dispute. Decisions could be defined as non-binding (in which 
case a further escalation mechanism is required), or binding 

• International arbitration—the last resort for many PPPs is international arbitration, which can be 
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under a permanent arbitration institution such as the International Centre for Settlement of Investment 
Disputes (see Box 3.10: International Centre for Settlement of Investment Disputes (ICSID) or involve 
ad-hoc arrangements such as an international expert panel.

More than one of these approaches may be used, to allow for escalation of disputes should simpler methods 
fail. For example:

• Chile concessions. The dispute resolution mechanism for PPP contracts in Chile was established in the 
Concessions Law, and centers on the role of an independent panel of experts, as set out in Jadresic’s 
review of Chile’s experience with expert panels [#165, pages 25-26]. A conciliation panel of experts 
is established for each contract, comprising three experts—one chosen by the government, one by the 
private party, and a third by mutual agreement. The conciliation panel may be called on to propose 
conciliatory terms to resolve disputes, for agreement by the parties. If agreement cannot be reached, 
the private party can either request the conciliation panel become an arbitration panel (and reach a 
binding decision), or refer to the court system

• Bucharest Water Service Concession. The dispute resolution mechanism is defined in the PPP 
Contract. It involves an economic regulator, a technical regulator housed in the municipal government, 
with recourse to an international panel of experts in case of appeal

• In Mexico the Federal Law on Acquisitions, Leases and Services [#184] sets out the procedures for 
conflict resolution during the implementation of the PPP contract. The Secretaría de la Función Pública 
is the organization in charge of handling these processes. The law states that interested party must 
request for dispute resolution support from the Secretary. The Secretary facilitates a dispute resolution 
meeting. Any agreements reached through this procedure will be binding, and the parties involved 
must produce a report showing the progress made in implementing the agreement reached

• In Uruguay, the Law on PPP Contracts [#269] prescribes that the parties must agree on an ad-hoc 
arbitration panel to solve any disputes.

The standardized contracts listed in Table 3.1: Examples of Standardized PPP Contracts and Contract 
Clauses provide further examples of dispute resolution clauses and options.

Box 3.10: International Centre for Settlement of Investment Disputes (ICSID)

ICSID, part of the World Bank Group, is an autonomous international institution established 
under the Convention on the Settlement of Investment Disputes between States and Nationals of 
Other States (known as the ICSID or the Washington Convention, entered into force in 1966) with 
over one hundred and forty member States. The primary purpose of ICSID is to provide facilities 
for conciliation and arbitration of international investment disputes. 
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The ICSID Convention sought to remove major impediments to the free international flows of 
private investment posed by non-commercial risks and the absence of specialized international 
methods for investment dispute settlement. ICSID was created by the Convention as an impartial 
international forum providing facilities for resolving legal disputes between eligible parties, 
through conciliation or arbitration procedures. Recourse to the ICSID facilities is always subject 
to the parties’ consent. The ICSID maintains a Panel of Arbitrators and a Panel of Conciliators 
(mediators).

The ICSID website, https://icsid.worldbank.org/ICSID/Index.jsp provides more information and 
examples of international dispute settlements—including cases in roads, railways, ports, airports, 
energy, waste, water, wastewater, and other sectors. Many award reports are available in the 
website, in English and French. The website also provides a set of model clauses regarding 
conciliation and arbitration—in English, French, and Spanish.

3.4.5 Termination Provisions

In most cases, PPP contracts have a defined term. The contract typically sets out the contract termination 
date, as well as arrangements for contract close and asset handover. The PPP contract, or in some cases 
the relevant PPP Law, should also specify circumstances in which the contract may be terminated early, and 
consequences of termination in each case. 

Contract term and asset handover

The PPP contract typically defines the contract term, and arrangements for any hand back of project assets 
to the government. The most common approach is for the government to choose the contract term, in the 
draft contract, as the best estimate of the time needed for the private party to achieve its required return, 
at reasonable tariffs or payment levels. A second option, with a similar result, is to define tariffs or annual 
payments, and enable the contract length be determined by bidders as one of the key bid variables. This 
approach was used, for example, in Mexico’s toll road program, where concessions were awarded to the 
bidder offering the shortest term [#98].

A third alternative is to let the length of the concession be determined endogenously, as described by Kerf 
et al [#169, page 83], by inviting bids on the basis of the least present value of revenue (LPVR). This means 
the concession terminates when that value is reached—the higher the traffic, the sooner the concession 
terminates. This approach was set out by Engel, Fischer and Galetovic [#73] as a way to manage the risk 
of fixed-term concessions, and has been used for toll roads in Chile and Colombia.

Kerf et al [#169, pages 81-82] and Iossa et al [#159, pages 73-78] both describe the trade-off between a shorter 
concession term—enabling the government to go back to the market to re-tender the concession—against 
the disincentive this can create for concessionaires to invest, particularly towards the end of the concession.

https://icsid.worldbank.org/ICSID/Index.jsp
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Given this disincentive, PPP contracts need to clearly define the approach to transition of assets and 
operations at the end of the contract. This typically includes defining how quality of the assets will be 
defined and assessed, whether a payment will be made on asset handover, and how the amount of any 
payment will be determined. It can be particularly challenging to define handover standards at the start of 
a long-term contract. The following resources describe some possible approaches:

• The World Bank’s toolkit for PPPs in Roads and Highways [#282, Module 5, Stage 5] section on hand 
back of facilities at contract end describes how asset standards at hand back can be defined in terms of 
the remaining useful life of different parts of the asset

• Australia’s standard commercial principles [#15, pages 120-124] specify use of an independent 
assessor, appointed near the end of the contract term, to assess the quality of the assets, and define 
the required ‘handover condition’

• The United Kingdom’s standard PFI contract [#234] requires inspection around 2 years before the 
end of the contract, on the basis of which any work required to bring the facility up to the required 
standard is specified. Fee payments may be withheld by the contracting authority and released only 
when the required work is carried out 

• EPEC Guide to Guidance [#83, page 42] describes how bonds or guarantees can be used to ensure 
asset quality at handover.

Provisions for early termination

The PPP contract needs to set out the conditions under which the contract may be terminated early, in 
which case the ownership of the project assets typically reverts to the public sector. This includes who may 
terminate and for what reason, and what if any compensation payment will be made in each case.

There are three broad possible reasons for early termination: default by the private party, termination by 
the public party, whether due to default or for reasons of public interest, and early termination due to some 
external reason (force majeure). In each case, the government typically makes a payment to the private 
party, and takes over control of the project assets (which may be re-tendered under a new PPP contract). 
Contractually-defined termination payments typically depend on the reason for termination, as summarized 
in Table 3.2: Types of Early Termination and Termination Payments.

Some of these approaches to defining the termination payment—particularly when linked to the value of 
the project assets—require careful definition.

The following resources provide more guidance on termination causes, arrangements, and payments:

• EPEC Guide to Guidance [#83, pages 40-42] describes each of these causes of termination and the 
options for defining termination payments in each case 

• A more detailed EPEC publication on termination provisions [#86] provides a review of current 
European practice and guidance on termination and force majeure provisions in PPP contracts
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• Yescombe [#295] also describes termination causes and options for termination payments, in greater 
detail

• Ehrhardt and Irwin [#72, pages 46-49] note that many PPP termination clauses protect lenders from 
any losses (that is, do not allow the PPP company to go bankrupt)—they describe why this can cause 
problems, and how bankruptcy could be a realistic option 

• Clement-Davies on PPPs in Central and Eastern Europe [#48, page 46] provides more information 
on lenders’ step-in rights.

The standardized contracts listed in Table 3.1: Examples of Standardized PPP Contracts and Contract 
Clauses also provide further examples of termination clauses in practice.

Notwithstanding careful provisions in the contract, early termination is typically costly for both parties, and is 
a last resort when other avenues have been exhausted. As described in the EPEC Guide to Guidance [#83, 
page 40], this means the contractually-defined termination payments are important even if termination does 
not happen, since it defines the ‘fallback’ position of each party in any dispute resolution or renegotiation.

Early termination payments are usually tailored in such a way that debt providers always have an interest in 
keeping the contract alive and services operational, thereby inducing them to ‘step-in’ before issues of poor 
performance lead to default by the private party.

Table 3.2: Types of Early Termination and Termination Payments

Termination Typical Triggers Defining Termination Payment

Private party default 	Failure to complete construction
	Persistent failure to meet performance 

standards
	 Insolvency of project company
Lenders are typically given ‘step-in rights’ to 
enable them to remedy problems due to an 
under-performing contractor—termination 
only occurs if this is ineffective, or if lenders 
choose not to do so 

Termination payments are typically defined to ensure 
equity-holders bear the burden of default. Lenders may also 
be exposed to some possible loss—to strengthen their 
incentives to rectify problems—although this can affect 
bankability. Options include:
	Full value or a specified proportion of outstanding debt
	Depreciated book value of assets
	Net present value of future cash flows (subtracting 

costs of termination)
	Proceeds of re-tendering the concession on the 

open market—thereby also overcoming the possible 
difficulty of finding budget space for termination 
payment obligations that realize unexpectedly

Public party default Public party fails to meet its obligations under 
the contract

A fair contract should ensure the private party does not 
lose out if the public party chooses to default. Termination 
payments in this case are typically set to the value of debt 
plus some measure of equity, and may also include lost 
future profits (if any)

Termination for public 
interest

Many PPP or public procurement laws allow 
the contracting entity to terminate for reasons 
of public interest

Typically should be the same as for public party default, 
otherwise creates perverse incentives to voluntarily 
terminate instead of default (or vice versa) 

Prolonged force majeure 
damage

Should be carefully defined in the contract, 
and limited to uninsurable, prolonged force 
majeure events that preclude performance of 
obligations

Typically in between the two options above, since neither 
party is at fault
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Key References: Designing PPP Contracts

Reference Description

European PPP Expertise Centre (2011) The Guide 
to Guidance: How to Prepare, Procure, and Deliver 
PPP Projects, Luxembourg

Section 2.2.5 on “prepare the draft contract” briefly describes typical 
contract content; Box 3 provides more detail on defining payment 
mechanisms
Section 4 on Project Implementation describes dealing with change within 
the contract, dispute resolution, and termination

World Bank (2009) Toolkit for Public Private 
Partnerships in Roads and Highways

Module 4: Laws and Contracts section on “contracts” describes PPP 
contract types, and describes typical contract contents and provisions, 
including sample “boiler plate” clauses. The section on “agreements, bonds 
and guarantees” describes other common elements of the contractual 
structure, including agreements with lenders

Infrastructure Australia  (A) (2011) National PPP 
Guidelines: Roadmap for applying the Commercial 
Principles;  (B) (2008) National PPP Guidelines: 
Commercial Principles for Social Infrastructure 
(Vol.3);  (C) (2011) National PPP Guidelines: 
Commercial Principles for Economic Infrastructure 
(Vol.7)

Set out why and how key risks and responsibilities should be allocated in 
the contract, for social infrastructure (government pays) and economic 
infrastructure (user pays). The roadmap document describes the process 
of developing the contract, and provides guidance on deciding which set of 
commercial principles to use

World Bank (2011) PPP Arrangements / Types of 
Public-Private Partnership Agreements,  http://ppp.
worldbank.org/public-private- partnership/content/
agreements

The PPP in Infrastructure Resource Center hosts a collection of actual PPP 
contracts and sample agreements for a range of contract types and sectors

Farquharson, Torres de Mästle, and Yescombe, with 
Encinas (2011) How to Engage with the Private 
Sector in Public-Private Partnerships in Emerging 
Markets, World Bank/PPIAF

Chapter 4 on “selecting projects” includes a section on specifying output 
requirements, and defines and provides examples of “SMART” output 
specifications

Hong Kong Efficiency Unit (2007) A User Guide to 
Contract Management, Hong Kong, China

Guide to contract management, in the context of outsourcing services. 
Includes several sections relevant to designing PPP contracts, including 
developing service specifications, and dealing with termination and dispute 
resolution

United Kingdom, MOD Private Finance Unit (2010) 
Output-Based Specifications for PFI/PPP Projects: 
Version 0.2 Consultation Draft, London

Provides detailed guidance on output-based specification, and a process for 
developing the specification for a PPP project

Iossa, Spagnolo & Vellez (2007) Contract Design in 
Public-Private Partnerships, World Bank

Provides guidance on several elements of contract design, including risk 
allocation, designing the payment mechanism, building in flexibility and 
avoiding renegotiation, contract duration, and other contractual issues to do 
with dealing with change

United Kingdom, Her Majesty’s Treasury (2007) 
Standardization of PFI Contracts: Version 4, London

Provides detailed guidance and standard wording where appropriate on 
every aspect of the PPP contracts used for United Kingdom PFI PPPs 
(predominantly user-pays). The website http://www.hm-treasury.gov.uk/
ppp_standardised_contracts.htm provides additional materials, including 
marked up versions showing changes made to previous versions

Kerf, Gray, Irwin, Levesque, Taylor & Klein (1998) 
Concessions for Infrastructure: A guide to their 
design and award, World Bank Technical paper no. 
399

Section 3 “Concession Design” provides detailed guidance on designing 
PPP contracts, focusing on contracts in which the private party provides 
services directly to users. Topics covered include allocating responsibilities, 
price setting and adjustment, performance targets, penalties and bonuses, 
termination, dealing with unforeseen changes, and dispute settlement

4ps (2005) Review of Operational PFI and PPP 
Projects, London

Summarizes the results of interviews with stakeholders in operational PPP 
projects in the United Kingdom. Includes sections with lessons learned on 
output specification, payment mechanisms, and contract flexibility

South Africa, National Treasury (2004) PPP 
Manual Module 6: Managing the PPP Agreement, 
Johannesburg

Module 6 of the manual, on “managing the PPP Agreement” briefly outlines 
how performance requirements, monitoring and enforcement mechanisms 
should be established. 
The Standardized PPP Provisions set out and explain key provisions across 
all elements of the PPP Contract

http://www.eib.org/epec/resources/guide-to-guidance-en.pdf
http://www.eib.org/epec/resources/guide-to-guidance-en.pdf
http://www.eib.org/epec/resources/guide-to-guidance-en.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/documents/toolkits/highwaystoolkit/index.html
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/documents/toolkits/highwaystoolkit/index.html
http://www.infrastructureaustralia.gov.au/public_private/files/Roadmap_Commercial_Principles_Feb_2011.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/Roadmap_Commercial_Principles_Feb_2011.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Guidelines_Vol_3_Commercial_Principles_Social_Infrastructure_Dec_08.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/Vol_7_Commercial_Principles_Economic_Infrastructure_Feb_2011.pdf
http://ppp.worldbank.org/public-private-partnership/agreements
http://ppp.worldbank.org/public-private-partnership/agreements
http://ppp.worldbank.org/public-private-partnership/content/agreements
http://ppp.worldbank.org/public-private-partnership/content/agreements
http://ppp.worldbank.org/public-private-partnership/content/agreements
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.eu.gov.hk/attachments/english/psi/psi_guides/psi_guides_ppgpop/cm2007/cm2007.pdf
http://www.eu.gov.hk/attachments/english/psi/psi_guides/psi_guides_ppgpop/cm2007/cm2007.pdf
http://www.mod.uk/NR/rdonlyres/DAA6AFD2-49C2-4A7B-B2FB-2AD976FF542C/0/OutputBasedSpecificationsforPFIPPPProjects.pdf
http://www.mod.uk/NR/rdonlyres/DAA6AFD2-49C2-4A7B-B2FB-2AD976FF542C/0/OutputBasedSpecificationsforPFIPPPProjects.pdf
http://www.gianca.org/PapersHomepage/Contract%20Design.pdf
http://www.gianca.org/PapersHomepage/Contract%20Design.pdf
http://www.hm-treasury.gov.uk/d/pfi_sopc4pu101_210307.pdf
http://www.hm-treasury.gov.uk/ppp_standardised_contracts.htm
http://www.hm-treasury.gov.uk/ppp_standardised_contracts.htm
http://rru.worldbank.org/Documents/Toolkits/concessions_fulltoolkit.pdf
http://rru.worldbank.org/Documents/Toolkits/concessions_fulltoolkit.pdf
http://www.localpartnerships.org.uk/UserFiles/File/Publications/review_of%20_operational_PFI_PPP_schemes.pdf
http://www.localpartnerships.org.uk/UserFiles/File/Publications/review_of%20_operational_PFI_PPP_schemes.pdf
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United Kingdom, Scottish Government (2004) Output 
Specifications: Building our Future - Scotland’s 
School Estate, Edinburgh

Sets out model output specifications for schools PPP projects as well as 
some guidance on key issues in defining output-based specifications

United States, Federal Highway Administration 
(2011) Key Performance Indicators in Public-Private 
Partnerships: A State-of-the-Practice Report, 
Washington, D.C.

A state-of-the practice description of domestic and international practices 
for key performance indicators in PPPs, based on a comprehensive literature 
review and eight case studies from Australia, British Columbia, the United 
Kingdom and the United States

World Bank (2006) Approaches to Private Sector 
Participation in Water Services: A Toolkit

Section 6.3: designing risk allocation rules describes several aspects of PPP 
contract design for user-pays PPPs—including payment mechanisms, and 
termination clauses. Section 7 on developing institutions to manage the 
relationship includes a discussion on dispute resolution

Tim Irwin (2003) Public Money for Private 
Infrastructure: Deciding When to Offer Guarantees, 
Output-Based Subsidies, and Other Fiscal Support, 
World Bank Working Paper No. 10

Describes different payment mechanism for subsidies to infrastructure 
projects—including output-based payments and upfront capital subsidies—
and how the government can decide which is most appropriate

Yescombe, E. R. (2013) Public-Private Partnerships: 
Principles of Policy and Finance, 2nd edition, Elsevier 
Science, Oxford

Chapter 13: Service-fee mechanism describes the different possible payment 
mechanisms (focusing on government-pays PPPs) and their implications for 
risk allocation and bankability. 
Chapter 15: Changes in Circumstances and Termination describes 
mechanisms to deal with changing costs and risks (compensation and relief 
events), step-in and substitution, and termination payment provisions for 
different causes of termination

United Kingdom, Scottish Government (2007) 
Briefing Note 1: Payment Mechanisms in 
Operational PPP Projects, Edinburgh

Describes experience with defining and implementing government-pays 
payment mechanisms in PPPs

Hong Kong Efficiency Unit (2008) An Introductory 
Guide to Public Private Partnerships (2nd ed), Hong 
Kong, China

Section 9: Changes of Circumstance provides guidance on the types of 
changes that the PPP contract should be able to deal with

Jadresic, A. (2007) Expert Panels in Regulation of 
Infrastructure in Chile (Working Paper No. 2) World 
Bank

Describe the expert panel approach used in Chile to deal with regulatory 
conflict. Section 6 focuses on the use of expert panels in public works 
concession contracts

David Ehrhardt & Tim Irwin (2004) Avoiding 
Customer and Taxpayer Bailouts in Private 
Infrastructure Projects: Policy towards Leverage, 
Risk Allocation, and Bankruptcy, World Bank Policy 
Research Working Paper 3274

Describes the problems associated with protecting lenders from losses in 
case of termination due to private party default, and provides some policy 
suggestions for alternatives

Clement-Davies, C. (2007) Public-Private 
Partnerships in Central and Eastern Europe: 
structuring concessions agreements, in European 
Bank for Reconstruction and Development (eds.) 
Law in Transition 2007: Public Private Partnerships, 
Legal reform in Russia (38-50) London 

Discusses some of the main issues in developing concession agreements in 
transition countries—including risk allocation, tariff structure, performance 
standards, dealing with change, termination and step-in rights for lenders

Juan Carlos Cassagne (1999) El Contrato 
Administrativo, Buenos Aires, Argentina: Lexis-
Nexis Abeledo-Perrot

Provides a detailed account of public contracts, and a framework for creating 
them—guidance that can also be applied to designing PPP contracts. 
Focuses on the role of a public contract, procedures for public contracting, 
the effects of executing a contract, public participation in public contracting 
and the procedures for terminating a contract

Cassagne, Juan Carlos & Gaspar Ariño Ortiz (2005) 
Servicios Públicos: Regulación y Renegociación, 
Buenos Aires, Argentina: Lexis-Nexis Abeledo-
Perrot

Describes regulatory reform in public services, including achieving regulation 
through effective PPP contracts. Includes guidance on mechanisms for tariff 
changes, and for dispute resolution

Souto, M. J. (2004) Direito Administrativo das 
concessões, Rio de Janeiro, Brazil: Lumen Juris

Describes the legal framework for concessions in Brazil, and its implications 
for PPP contract design

http://www.scotland.gov.uk/Publications/2004/05/19437/38232
http://www.scotland.gov.uk/Publications/2004/05/19437/38232
http://www.scotland.gov.uk/Publications/2004/05/19437/38232
http://international.fhwa.dot.gov/pubs/pl10029/pl10029.pdf
http://international.fhwa.dot.gov/pubs/pl10029/pl10029.pdf
http://rru.worldbank.org/Documents/Toolkits/Water/Water_Full.pdf
http://rru.worldbank.org/Documents/Toolkits/Water/Water_Full.pdf
http://rru.worldbank.org/Documents/PapersLinks/Public%20Money%20for%20Private%20Infrastructure.pdf
http://rru.worldbank.org/Documents/PapersLinks/Public%20Money%20for%20Private%20Infrastructure.pdf
http://rru.worldbank.org/Documents/PapersLinks/Public%20Money%20for%20Private%20Infrastructure.pdf
http://www.scotland.gov.uk/Resource/Doc/923/0054674.doc
http://www.scotland.gov.uk/Resource/Doc/923/0054674.doc
http://www.eu.gov.hk/english/psi/psi_guides/psi_guides_ppgpop/files/ppp_guide_2008.pdf
http://www.eu.gov.hk/english/psi/psi_guides/psi_guides_ppgpop/files/ppp_guide_2008.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/WP2-Experts%20Panel%20in%20Chile%20-%20AJadresic.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/WP2-Experts%20Panel%20in%20Chile%20-%20AJadresic.pdf
http://www-wds.worldbank.org/servlet/WDSContentServer/WDSP/IB/2004/05/20/000009486_20040520114138/Rendered/PDF/wps3274bailouts.pdf
http://www-wds.worldbank.org/servlet/WDSContentServer/WDSP/IB/2004/05/20/000009486_20040520114138/Rendered/PDF/wps3274bailouts.pdf
http://www-wds.worldbank.org/servlet/WDSContentServer/WDSP/IB/2004/05/20/000009486_20040520114138/Rendered/PDF/wps3274bailouts.pdf
http://www-wds.worldbank.org/servlet/WDSContentServer/WDSP/IB/2004/05/20/000009486_20040520114138/Rendered/PDF/wps3274bailouts.pdf
http://www.ebrd.com/downloads/research/law/lit071.pdf
http://www.ebrd.com/downloads/research/law/lit071.pdf
http://www.ebrd.com/downloads/research/law/lit071.pdf
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3.5 Managing PPP Transactions

In the transaction stage, the government selects the private party that will implement the PPP. This stage 
follows the structuring, appraisal, and detailed preparation of the PPP described in the previous sections of 
this Module. It concludes when the PPP reaches financial close—that is, when the government has selected 
and signed a contract with a private party, and the private party has secured the necessary financing and 
can start deploying it in the project.

Figure 3.6: Transaction Stage of PPP Process

The aim of the PPP transaction stage is twofold. The first is to select a competent firm or consortium. The 
second is to identify the most effective and efficient solution to the proposed project’s objectives—both 
from a technical, and value for money perspective. To the latter end the process typically establishes some 
of the key quantitative parameters of the contract: the amounts government will pay, or the fees users will 
pay for the assets and services provided. Achieving  these objectives generally requires a competitive, 
efficient, and transparent procurement process, as set out for example in the PPIAF Toolkit for PPPs in 
Roads and Highways Procurement section [#282] under ‘competitive bidding’, and by Farquharson et al 
[#95, page 112] in describing the outcome of the procurement phase.

Since most governments use a competitive selection process to procure PPP contracts, as the best way 
to achieve transparency and value for money, this section assumes a competitive process is followed. In 
practice, there may be a few circumstances where direct negotiation could be a good option. However, many 
reasons put forward to negotiate directly are spurious, as described in Box 3.11: Competitive Procurement 
or Direct Negotiation.
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Box 3.11: Competitive Procurement or Direct Negotiation

A competitive selection process is typically recommended to procure PPP contracts. Key 
advantages are transparency, and use of competition to choose the best proposal—the 
mechanism most likely to result in value for money. The alternative to a competitive process is to 
negotiate directly with a private firm. 

There can be good reasons to negotiate directly, but these are relatively few—see for example 
Kerf et al’s guide to concessions [#169, pages 109-110] or World Bank water sector PPP 
toolkit [#273, page 170] sections on direct negotiation. These good reasons can include:

• Small projects, where the costs of a competitive process would be prohibitively high given 
the level of expected returns

• Cases where there is good reason to believe there would be no competitive interest—for 
example, extensions of an asset for which a contract is already in place

• Need for rapid procurement in the case of emergencies and natural disasters, where speed 
may outweigh value for money considerations

On the other hand, several reasons commonly put forward to negotiate directly with a private 
proponent of a PPP can be misleading—see for example PPIAF’s toolkit for PPPs in Roads 
and Highways [#282] Module 5 Procurement section on ‘overall principles for procurement’. For 
example, some argue negotiation is faster—although ultimately, challenges in and to the process 
can often mean it ends up taking longer. Direct negotiation is also often considered when a 
PPP idea has originated as an unsolicited proposal from a private company—but there are also 
ways to introduce competition in this case that help ensure value for money from the resulting 
project, described in Section 3.5: Managing PPP Transactions. Based on these considerations, 
some countries do not allow non-competitive procurement processes at all (such as Brazil, under 
the Federal PPP Law of 2004 [#34]). Elsewhere, direct negotiation may be allowed in particular 
circumstances. For example, Puerto Rico’s PPP Act also allows for direct negotiations if 
investment value is under US$5 million, there is lack of interest after issuing an RFP, the normal 
procurement process is burdensome, unreasonable, or impractical, or the technology required is 
only available from a single company [#210, Article 9.(b).ii]
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Figure 3.7: Transaction Steps

The transaction stage typically includes the following five steps, as shown in Figure 3.7: Transaction Steps:

• Deciding on a procurement strategy, including the process and criteria for selecting the PPP contractor 

• Marketing the upcoming PPP project, to interest prospective bidders (as well as potential lenders 
and sub-contractors)

• Identifying qualified bidders through a qualification process. This may be done as a separate step 
before requesting proposals, or may be part of the bidding process

• Managing the bid process, including preparing and issuing a Request for Proposal, interacting with 
bidders as they prepare proposals, and evaluating bids received to select a preferred bidder

• Executing the PPP contract and ensuring all conditions are met to reach contract effectiveness and 
financial close. This may require gaining final approval of the contract from government oversight agencies.

Sections 3.5.1: Deciding the Procurement Strategy to 3.5.5: Achieving Contract Effectiveness and Financial 
Close describe each of these steps, and provide further resources and tools for practitioners interested in 
managing PPP transactions.

3.5.1 Deciding the Procurement Strategy

The first step in managing a PPP transaction is defining the procurement strategy. This includes defining the 
following key aspects of the procurement process:

• Pre-qualification—whether to use a pre-qualification process to select the firms or consortia that will 
participate in the bidding process

Decide
Procurement

Strategy

Market
the PPP

Qualify
Bidders

Manage
the Bid
Process

Achieve
Financial

Close

Decide
Procurement

Strategy

Market
the PPP

Qualify
Bidders

Manage
the Bid
Process

Achieve
Financial

Close



174 Public-Private Partnerships Reference Guide Version 2.0

• Bid process—whether to use a single-stage process to select the preferred bidder, or a multi-stage 
process, in which proposals and the bidding documents may be reviewed and iterated

• Negotiation with bidders—to what extent discussions with bidders may lead to changes in the initial 
draft contract: either during the bidding process (with multiple bidders), or after final bids have been 
submitted

• Basis for award—whether to rank proposals and choose the preferred bidder based on a single 
financial or value-related criterion (after screening for technical merit), or some weighted evaluation of 
financial and technical criteria

This section briefly describes each of these aspects, with links to guidance, resources and examples in each 
case. An additional point for consideration, also described in this Section, is dealing with bid costs—
whether to charge a fee or require a bond to participate in the bid process; or conversely whether to 
provide support with bid costs.

The overall goals of the procurement strategy, as described above, are both to find the best solution to the 
project’s objectives (from a technical and value for money perspective), and to select a competent firm or 
consortium to implement that solution. This typically requires a fair, competitive, transparent, and efficient 
procurement process. However, the best procurement strategy to achieve these objectives may depend 
on the context. For example, allowing dialogue with bidders can lead to stronger proposals, as described 
below. However, it can also make the process less transparent—so may not be the right choice in a country 
where achieving transparency and minimizing the risk of corruption is the more important consideration. 
This means the best procurement process may depend on the country context, and the nature and capacity 
of the government institutions involved, as well as on the characteristics of the particular project.

There may also be some constraints in how the procurement strategy can be defined. Firstly, as described 
in Section 2.2: PPP Legal Framework, the procurement strategy for a PPP may be constrained by any laws or 
regulations on overall government procurement. Moreover, many governments choose to set PPP-specific 
procurement rules, in PPP laws, regulations or guidance material—that is, defining the procurement strategy 
for the PPP program as a whole, rather than on a project-by-project basis. Doing so can improve transparency 
of PPP procurements; although there are also advantages to retaining flexibility to adapt processes to the 
needs of particular projects. Table 3.3: Examples of PPP Procurement Procedures below provides examples 
of PPP procurement procedures as defined in national or international laws and regulations. Finally, where 
the project involves funding from a multilateral development bank or other agency, the procurement options 
may also be constrained by the procurement rules of the funding agency. For example, the World Bank 
publishes and regularly updates its Guidelines: Procurement of Goods, Works, and Non-Consulting 
Services [#283], which any project with World Bank funding must follow. The World Bank has not published 
specific guidelines for procurement of PPPs—Clause 3.14 of these guidelines states that for PPP projects, 
‘open competitive bidding procedures determined acceptable by the Bank’ should be used.
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Table 3.3: Examples of PPP Procurement Procedures

Example Reference Pre-qualification Bid Process Negotiations with 
Bidders

Basis for Award

Brazil Federal 
Concessions Law 
(Law 8987, 1995) 
[#33] and Federal 
PPP Law (Law 
11079, 2004)
[#34] 

No mandatory pre-
qualification step

One-stage bid process No language in law 
about negotiations 
with bidders during 
tender

Lowest tariff or 
largest payment 
to government or 
a combination of 
the two. If tied, 
implementing agency 
must hire Brazilian 
company.

Chile Concessions Law 
(Law 20410, 2010) 
[#46]

Pre-qualification 
based on any of five 
elements stated in the 
law: legal compliance, 
technical and financial 
experience, results of 
previous public works, 
and compliance 
with labor and social 
security laws

One-stage bid process No language in law 
about negotiations 
with bidders during 
the bid process. There 
guiding language on 
negotiations during 
implementation

Financial, or combined 
financial/technical

Egypt Executive 
Regulations under 
PPP Law [#71]

Pre-qualification 
based on set 
compliance criteria

Can use one-stage 
process; or a two-
stage process with 
technical and financial 
bids submitted at both 
stages. First-stage 
bids are “non-binding”

Competitive dialogue 
allowed in the two-
stage procedure, 
before final bids are 
submitted

Financial, or combined 
financial/technical

EU ‘open 
procedure’

Described in EPEC 
Guide to Guidance 
[#83, page 22]

No pre-qualification One-stage bid process No negotiation or 
dialogue allowed with 
bidders; clarifications 
are permitted

Financial, or combined 
financial/technical

EU ‘restricted 
procedure’

Pre-qualification—
number of bidders 
may be restricted, to 
no less than five

One-stage bid process No negotiation or 
dialogue allowed with 
bidders; clarifications 
are permitted

Financial, or combined 
financial/technical

 EU 
‘negotiated 
procedure’

Pre-qualification—
number of bidders 
may be restricted 
between 3 to 5

 On-going multi-stage 
process of negotiation

Allowed throughout 
the process 

 Financial, or 
combined financial/
technical

 EU 
‘competitive 
dialogue’

Pre-qualification—
number of bidders 
may be restricted 
between 3 to 5

Multi-stage bid 
process (this 
is a variant of 
the “negotiated 
procedure”)

Dialogue permitted 
on all aspects prior 
to submitting final 
bids. No further 
changes after final 
bids submitted 
(clarifications are 
permitted)

Combined financial/
technical

Mexico Law on Purchases, 
Leases, and 
Services to the 
Public Sector 
(2000) [#184]

No mandatory pre-
qualification step

One-stage bid process No language in law 
about negotiations 
with bidders during 
tender

Combination of 
technical and financial 
criteria1
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Example Reference Pre-qualification Bid Process Negotiations with 
Bidders

Basis for Award

Philippines BOT Law 
Implementing 
Rules and 
Regulations 
[#202]

Pre-qualification 
set out as norm; 
agency may choose 
‘simultaneous’ 
qualification as an 
alternative

One-stage bid process Direct negotiation 
with a single bidder 
is allowed, if only 
one firm qualifies and 
submits a complying 
proposal

Financial (following 
pass/fail qualification 
and technical criteria)

South Africa South Africa PPP 
Manual Module 
5: Procurement 
[#219]

Pre-qualification—the 
number of bidders 
“must be kept to a 
minimum of three and 
a maximum of four” 
where possible

Single stage process, 
unless there is no 
clear preferred bidder, 
in which case a 
“Best and Final Offer” 
(BAFO) stage may be 
added, to invite final 
bids.

Feedback from 
pre-qualified bidders 
strongly advised 
before issuing RFP. 
Clarifications only 
during proposal 
preparation and 
evaluation
Dialogue allowed with 
bidders prior to issuing 
request for BAFO

Combined financial, 
technical, and 
Black Economic 
Empowerment

1 The method of awarding the contract to the technically compliant bid that offers lowest price is only applicable when it is not 
possible to use points and percentage or cost-benefit criteria.

Qualifying bidders

Most bidding processes set out ‘qualification criteria’ that all participating firms must meet. Requiring bidders 
to set out their qualifications helps ensure a competent firm is selected, with the capacity to implement the 
project. Clear qualification requirements can also encourage experienced firms to participate, and to invest 
in preparing quality proposals, as it reduces the risk that the bid process will be undermined by low-quality 
firms submitting very low bids.

Most governments require bidders to ‘pre-qualify’—that is, check bidders’ qualifications before the start 
of the tender process, with a view to capping the number of bidders. Typically pre-qualification involves 
ranking potential bidders according to specified qualification criteria. The top-ranking bidders—typically 
between three and six—invited to submit proposals.

The alternative is to set pass/fail qualification criteria, and qualify and invite proposals from all firms that pass. 
While this approach can be used in a pre-qualification process, it is more typically done simultaneously with 
the bidding process—sometimes called ‘post-qualification’. Under this approach, bidders can self-screen 
against the published qualification criteria before investing resources in preparing a proposal. For a few, 
large and very complex process the self-selection process (aided by the due-diligence that financing parties 
will exert upon prospective bidders) may be sufficiently stringent that no qualification is needed.

Prequalification has both advantages and disadvantages:

• The main advantage is in limiting the number of bidders. By reducing the number of bidders, the 
probability of success increases, and bidders may be incentivized to invest more effort in developing an 
efficient project and presenting a competitive bid. At the same time, the effort and resources required 
from government to evaluate bids can be reduced
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• The main disadvantage is that making public the list of pre-qualified bidders may enable collusive 
behavior. Moreover, pre-qualifying a set number of bidders, in particular, can mean the same top-
ranking firms tend to be invited to bid in a given sector, providing further temptation to collusion in the 
bidding process.

In some developing countries (particularly with new PPP programs) the problem can be too few rather than 
too many bidders—in this case, there may be no advantage to pre-qualification, and it may unnecessarily 
extend the procurement process.

The following resources provide more discussion and detail on the pros and cons of pre-qualification:

• PPIAF’s Toolkit for PPPs in Roads and Highways [#282], which includes a section on ‘Concessions: 
Main Steps in competitive bidding’

• A World Bank Technical Note on Procurement of Management Contracts [#278, pages 9-21] 
describes the pros and cons, and how some of the problems of pre-qualification can be overcome

• Farquharson et al [#95, pages 118-120] describes the pre-qualification process, some of its advantages 
and disadvantages, and the possible pitfalls. The authors also describe the option of a “pre-revision” 
phase, in countries where pre-qualification is not allowed by procurement law.

In practice, country approaches vary. For example, Infrastructure Australia Practitioner’s Guide [#16, page 
16] recommends using pre-qualification to select a particular number of bidders—at least three, sometimes 
more. On the other hand, Singapore PPP Handbook [#216, page 60] precludes pre-determining the 
number of qualified bidders, because this would limit competition. Table 3.3: Examples of PPP Procurement 
Procedures provides more examples of PPP procurement processes, including whether and what type of 
pre-qualification process is included.

Bid process

The bid process is the process from issuing Requests for Proposals (RFPs) to selecting a preferred bidder. 
The quickest and simplest is a single-stage bid process, in which bidders present both technical and 
financial proposals, which are evaluated to select the preferred bidder.

The alternative is a two- or multi-stage bid process. Under this approach, bidders present an initial 
proposal, which may include comments on the RFP and draft contract, and may or may not include a financial 
bid. Based on these proposals, the government reviews and possibly revises the RFP and draft contract, and 
requests revised proposals accordingly. The government may engage in discussion with bidders to varying 
extent, as described below under ‘Negotiation with bidders: during bidding process’. The government 
may also eliminate some bidders at this stage, and the revision process may be repeated more than once. 
Bidders then submit final proposals, including a final financial bid.

A multi-stage process can have advantages over a single-stage process for complex projects, particularly 
where there is room for innovation. It can help ensure solutions are aligned to needs, and improve final 
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quality of proposals. On the other hand, the multi-stage process is longer, more complex to manage and 
more expensive for all parties involved. Care needs to be taken to retain competitive pressure, protect 
intellectual property, and maintain transparency.

The following resources provide more information on the bid process options:

• Farquharson et al [#95, pages 113-114] summarizes the advantage of sequential screening over multiple 
stages—improving the quality of bids

• A World Bank Technical Note on Procurement of Management Contracts [#278, pages 22-33], 
which describes different bidding processes and their relative advantages

• PPIAF’s Toolkit for PPPs in Roads and Highways [#282] section on ‘Concessions: Main Steps in 
competitive bidding’ describes one- and two-stage bid processes.

Many countries’ PPP frameworks leave open the decision of whether to use a single or multi-stage bidding 
process, depending on the nature of the project. Some also leave the option of asking for second bids 
open, as a means to resolve the problem of no clear bidder emerging from a single-stage process. For 
example, the South Africa PPP Manual procurement module [#219, Module 5, pages 51-52] states that 
a single-stage process with a clear winner is preferred, but that a ‘best and final offer’ may be requested 
from two or more bidders. Table 3.3: Examples of PPP Procurement Procedures provides further examples.

Negotiation with bidders: during bidding process

A major difference between procurement approaches in different countries is in the extent to which the 
government enters into negotiations with bidders. Negotiating at any stage can be challenging, and risks 
reducing the transparency of the bid process. For this reason, some governments do not allow negotiation 
on the contract at any stage of the process (although room for negotiation on bidders’ proposals may 
remain).

In a multi-stage bidding process (see Section 3.5.4: Managing the Bid Process), the government may choose 
to dialogue or negotiate with multiple bidders in between bidding stages. This can help clarify aspects of 
the RFP, draft contract, and bidders’ initial proposals, and result in proposals that more closely meet the 
government’s requirements. In other cases, governments may enter into negotiation with a single bidder, 
after a preferred bidder has been selected.

For example, in 2004 the European Commission introduced the ‘competitive dialogue’ procedure for 
procuring PPPs in the European Union. Under this process, having received initial bids, the government 
can enter into a dialogue with bidders on all aspects of the RFP, contract, or proposals, before re-issuing a 
final version of the RFP documents and inviting final bids. The United Kingdom Treasury’s guidance on 
the competitive dialogue procedure [#256] provides more details. In Australia, a similar process may be 
used, called an “interactive tender”. The Australian National PPP Practitioners’ Guide [#16, pages 70-71] 
describes the interactive tender process; protocols for the process are also provided in an appendix.
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Kerf et al [#169, pages 110-112] provide further examples of competitive negotiations, and when it may be 
useful. The World Bank’s water sector toolkit [#273, pages 169-170] also describes the advantages and 
disadvantages of this approach. In general, competitive negotiation has been used less in less developed 
countries.

Negotiation with bidders: post-bid

Once a preferred bidder has been identified, governments may then enter into post-bid negotiation—that 
is, further dialogue with that bidder to finalize the PPP contract. If negotiating with a preferred bidder—
even if a reserve bidder is maintained as a fallback option—the implementing agency can no longer rely on 
competitive tension to ensure value for money. For this reason, most governments limit the extent of post-
bid interaction to clarification and fine-tuning of proposals; some do not allow it at all, particularly where 
transparency of the process is a primary concern. Table 3.3: Examples of PPP Procurement Procedures 
provides some examples.

The need for post-bid negotiation typically arises for two reasons: because the RFP requirements or draft 
contract were not clear, or because they were not acceptable to bidders and their lenders (in particular, 
with respect to the proposed risk allocation). For either reason, bidders may incorporate changes in their 
proposals, meaning the proposals no longer fully meet the government’s requirements. Some legal 
frameworks mitigate this issue by mandating that conditional proposals will be excluded.

The following resources provide more guidance on the problems with post-bid negotiations, and whether 
and to what extent to allow for negotiation or dialogue with a preferred bidder:

• EPEC’s Guide to Guidance [#83, page 31] briefly describes what matters should and should not be 
subject to negotiation post-bid, and the typical elements of a negotiation framework 

• Yescombe [#295] also describes on the risks of post-bid negotiations, and why they typically arise 

• Kerf et al’s Guide for Concessions [#169, page 123] focuses on the importance of limiting the extent 
of negotiation in the post-bid phase, and how this can be achieved.

The best way to avoid the need for post-bid negotiation is to prepare a clear and comprehensive RFP 
and draft contract. Market sounding and pre-RFP consultation with bidders, as well as hiring experienced 
advisors, can help ensure the contract structure is acceptable to investors. For particularly complex contracts, 
the competitive negotiation procedure described above could be the best alternative.

Basis for Award

The government needs to evaluate the proposals received, to rank the proposals and select the preferred 
bidder. The criteria for doing so typically include the technical merit of the proposal, and some measure 
of their cost—given the overall aim of achieving value for money, or the optimum combination of costs 
and benefits. There are two, broad options for how proposals will be evaluated and the preferred bidder 
selected:
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• Selection based on financial criteria—one approach is to undertake the evaluation in two stages, 
with the final selection based on the financial bid variable(s). Under this approach, technical proposals 
are evaluated first, on a pass-fail basis—only bidders that pass the technical evaluation proceed to the 
financial evaluation. The winning bidder is selected on the basis of the best financial proposal, among 
those that passed the technical evaluation

• Selection based on financial and technical criteria—in some cases, proposals are evaluated based 
on a weighted combination of financial and technical criteria. This more closely encapsulates the idea 
of maximizing value for money. On the other hand, defining appropriate, quantitative criteria and how 
they will be weighted can be difficult and rely on subjective judgment by the evaluation team, which can 
undermine transparency of the tender process.

The following resources further describe these options, with examples:

• PPIAF’s Toolkit for PPPs in Roads and Highways, in its ‘Concessions: Main Steps in competitive 
bidding’ section, describes evaluation rules, financial evaluation criteria, and the multiple-parameter 
approach. This section also presents the evaluation criteria for 13 Latin American road concessions

• Kerf et al Guide to Concessions [#169, pages 118-123] has sections on technical and financial proposal 
evaluation. These describe choice of technical criteria and of financial criteria, and the pros and cons of 
a combined score approach, with examples in each case

• The World Bank Technical Note on Procurement of Management Contracts [#278, pages 22-28] 
describes evaluation options—from least cost selection, to quality-based selection, and provides 
guidance on how criteria can be set and weighted in each case.

The best option, and the specific financial and technical criteria, may depend on project characteristics. It 
may also depend on the capacity of the public sector to undertake more complex evaluations, or on the 
risk of corruption, or perceived corruption, which could make transparency the most important objective.

Many governments allow either approach to be used. For example, the PPP Guidelines for Mauritius 
[#182, Section 8.6, pg. 67-68] allows the project procurement team for evaluations of both the technical and 
financial considerations, or on price alone with pass/fail criteria for the technical evaluation. In Brazil, both 
the Federal Concessions Law (for user-pays PPPs) [#33 Article 15] and the Federal PPP Law (for government-
pays PPPs) [#34 Article 12] allow both approaches. In all cases, the approach and criteria should be set in 
advance, and clearly communicated to potential bidders. Section 3.5.4: Managing the Bid Process provides 
more guidance and resources on selecting the specific evaluation criteria.

Approach to Bid Costs and Payments

Preparing a proposal for a PPP project is typically an expensive exercise. Equally, running a high-quality 
procurement process for a PPP can have high cost to government. Governments have different approaches 
to dealing with bid costs and commitments.
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Many governments require bidders to submit a bid bond, to ensure commitment to the process, and 
prevent the winning bidder from withdrawing without good cause. For example, the Spanish procurement 
law prescribes that bidders should provide a temporary guarantee to back their proposal and increase it 
to meet the definitive guarantee once the contract is awarded. The Philippines BOT Law implementing 
regulations require a bid bond of between 1 and 2 percent of the estimated project cost [#202, Section 7.1 
Clause b (vi)]. Kerf et al’s guide to concessions [#169, page 126] provides further examples, and briefly 
describes the pros and cons of requiring a bid bond. The authors note, for example, that the United Kingdom 
government discourages the use of bid bonds for PPP projects, on the basis that they are expensive, and 
should only be sought in exceptional circumstances.

Governments have found different ways to deal with bid preparation costs. In some jurisdictions, the 
government may share bid costs, to encourage more bidders to participate. For example, Australia’s PPP 
practitioners’ guide [#16, page 29] states that bid costs may be reimbursed, but only in very limited and 
clearly defined circumstances. Conversely, Chile has a mechanism for asking pre-qualified bidders to jointly 
finance the engineering and other studies needed for the government to prepare for the transaction [#46]. 
This was an element of the reform to the PPP law that took place in 2010.

A KPMG review of PPP procurement in Australia [#173] describes typical bid costs for the private 
party to a PPP in different countries. The report also draws on a survey of PPP practitioners to provide 
recommendations for how bid costs can be reduced. These recommendations focus on improving the 
efficiency of the PPP procurement process, as well as touching on the pros and cons of governments 
contributing to bid costs.

3.5.2 Marketing the PPP

Marketing the PPP helps attract bidders and investors. This is particularly important in the early stage of a 
PPP program—governments need to make a positive effort to build bidder interest, to increase competitive 
pressure. Marketing also helps identify who might be the potential bidders. This can feed into designing 
qualification criteria to avoid a situation where no firms qualify—as described in Kerf et al [#169, page 114].

At a minimum, marketing the PPP requires advertising the launch of the tender process. Many governments 
have requirements for how PPP tenders should be advertised. For example, the EPEC Guide to Guidance 
[#83, page 27] notes that EU governments must publish a notice in the Official Journal of the European 
Union. The South Africa PPP Manual [#219, page 24] describes that the procurement must be advertised 
in the Government Gazette, on the institution’s website, and through press advertisements.
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Some governments take a more proactive approach to marketing, with a view to generating investor interest 
prior to the official project launch. This could include:

• Conducting investor presentations, meetings, or ‘road shows’ to present the project. The scale and 
location of meetings can be tailored to the expected interested investors—for example, whether likely 
to be local or international 

• Releasing ‘teaser’ material about the project. This could include publishing material in industry publications, 
such as Global Water Intelligence, or dedicated project development platforms, such as Zanbato.

There is limited guidance material available on marketing PPP projects. Farquharson et al [#95, page 105] 
briefly describes the advantage of releasing information about the project prior to the formal launch, to 
attract bidder interest. It also describes the value of marketing a pipeline of projects, rather than a single 
opportunity. Particularly for new PPP programs, this gives investors a stronger incentive to engage.

3.5.3 Qualifying Bidders

The next step may be to carry out a bidder pre-qualification process, to select the companies and consortia 
that will be invited to submit proposals. Not all countries select qualified bidders in advance, instead 
assessing qualifications as part of an open bidding process. The pros and cons the two approaches are 
described in Section 3.5.3: Qualifying Bidders.

This section describes the pre-qualification process. This process consists of preparing and issuing the Request 
for Qualifications (RFQ)—along with advertising the launch of the tender process, as described in Section 
3.5.2: Marketing the PPP—and evaluating the information received to select a group of qualified bidders.

Farquharson et al [#95, pages 113-120] describes the purpose of pre-qualification, typical types of criteria 
and processes, and provides brief guidance on project launch. The EPEC Guide to Guidance [#83, page 
27-28] also provides a helpful overview of the pre-qualification process.

Preparing and issuing the Request for Qualifications

For procurements that include a pre-qualification stage, the procurement process is officially launched 
when the Request for Qualifications (RFQ) is issued. The RFQ typically includes enough information on the 
project for potential bidders to decide whether they are interested, and information on how the project will 
be procured. It should also clearly set out the process and requirements for the qualification process.
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Information on the project at this stage could include an overview of technical and service requirements, 
key commercial terms (although not typically a draft contract), and a list of the further information that will 
be made available at the procurement stage. Information on the qualification process typically includes the 
qualification criteria (see Box 3.12: Firm Qualification Criteria), the information required from firms and the 
format in which that information should be presented, and the timeline and process for evaluation. The 
following resources describe further the typical content of RFQ documents:

• South Africa PPP Manual procurement module [#219, pages 23-24] outlines the content of the 
RFQ document. This includes information about the project, procurement processes, instructions to 
respondents, information required about bidders, and the evaluation process

• Singapore’s PPP Handbook [#216, pages 56-60] lists RFQ contents, highlighting that it is not required 
to include the draft contract at this stage

• Australia’s National PPP Practitioners’ Guide [#16] calls the RFQ Expressions of Interest (EoI). Pages 
11-14 list the content that Request for EoIs should include—background, project scope and timetable, 
financial and commercial information, evaluation criteria, general terms and conditions, and EoI 
response requirements 

• The World Bank’s toolkit for concessions in highways [#282] section on “prequalification” describes 
the information that should be included in the RFQ, and the information that should be requested from 
companies.

The following provide model, or example RFQ documents:

• India Planning Commission Guidelines for PPPs: Pre-Qualification of Bidders [#147] includes a model 
RFQ, as well as guidance on the steps of a qualification process

• World Bank Sample Bidding Documents for Management Contracts [#278] include a sample RFQ

• The World Bank PPP in Infrastructure Resource Center website [#286] includes a page on 
‘Procurement Processes and Standardized Bidding Documents’ available at http://ppp.worldbank.org/
public-private-partnership/content/procurement-processes-and-standardized-bidding-documents, 
with a link to a draft standard RFQ for Power Purchase Agreements, as well as links to actual bidding 
documents, including RFQs.

Some governments require approval of the RFQ documents, before issuing the procurement notice as 
described in Section 3.5.2: Marketing the PPP. The procurement notice typically advises companies on how 
to obtain the RFQ package. Governments may also alert investors directly that the RFQ package is available.

Evaluating the information received to identify qualified bidders

Having received statements of qualifications from interested firms, the implementing agency (or the 
designated evaluation team) must evaluate those qualifications against the pre-defined qualification criteria.

http://ppp.worldbank.org/public-private-partnership/content/procurement-processes-and-standardized-bidding-documents
http://ppp.worldbank.org/public-private-partnership/content/procurement-processes-and-standardized-bidding-documents
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Box 3.12: Firm Qualification Criteria describes typical firm qualification criteria, with resources and examples. 
These criteria can be defined and applied on a pass/fail basis, or used to rank firms, and qualify a certain 
number. See Section 3.5.3: Qualifying Bidders for more on these two approaches.

Once the evaluation is completed, the implementing agency needs to inform both qualified firms or consortia, 
and those that have been unsuccessful. As described in the South Africa PPP Manual procurement module 
[#219, page 25], the list of qualified firms is typically published. The agency also needs to make sure it 
provides sufficient information on the decision to unsuccessful firms.

Box 3.12: Firm Qualification Criteria

One of the aims of the procurement process is to select a competent firm, with the capacity to 
implement the project. This means it is important to consider the qualifications of the firms behind 
each proposal. This can be done through a pre-qualification process to identify bidders, or as part 
of the first stage of the tender process (sometimes called “post qualification”). In either case, clear 
qualification criteria should be established before beginning the procurement process.

Firm qualification criteria can be quantitative or qualitative. They typically involve considering 
the sponsoring firms’ financial robustness, previous experience with similar projects, and the 
experience of key members of the management team.

Careful selection of these criteria is important, to avoid excluding firms (for example, smaller 
firms) that could make good partners; or including firms that prove poorly-qualified. The following 
provide discussion and examples of firm qualification criteria:

• World Bank Technical Note on Procurement of Management Contracts [#278, pages 12-
21] describes in detail and gives examples of pre-qualification criteria designed to minimize 
errors of inclusion and exclusion

• Kerf et al Guide to Concessions [#169, pages 115-6] gives examples of pre-qualification 
criteria and procedures used in a selection of PPP projects

• Australia National PPP Practitioner’s Guide section on “Evaluating Expressions of Interest” 
[#16, pages 60-62], which includes a detailed description of the criteria to be applied at the 
EOI stage

• Pakistan’s Procurement Guidelines for PPP Projects [#198, Chapter 3, pg. 8-9] provides 
three examples of evaluation criteria, bidder’s capability and strength, deliverability, and 
project awareness

• The Philippines’ Implementing Rules and Regulations under the BOT Law [#202, Section 
5.4], which describe three categories—legal requirements, experience or track record, and 
financial capability.
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3.5.4 Managing the Bid Process

The central step of procuring PPP projects is generally managing the bid process. This may follow pre-
qualification to select the participating bidders (although not always, as described in Section3.5.1: Deciding 
the Procurement Strategy). The bid process ends with the selection of a preferred bidder, with whom the 
implementing then works to execute the contract and reach financial close. 

The particular steps in managing the bid process will vary, depending on the chosen bid process and 
basis for award, as described in Section 3.5.1: Deciding the Procurement Strategy under ‘Bid process’. This 
section describes and provides guidance on the following elements of managing the bid process:

• Preparing and issuing Request for Proposal (RFP) documents

• Interacting with bidders during the bidding period

• Receiving bids

• Evaluating bids to select the preferred bidder

• Dealing with problems such as receiving only one bid, or no fully compliant bids

• Finalizing the contract with the preferred bidder.

Farquharson et al [#95, pages 121-124] provides an overview of the bid process, and highlights some of the 
important points for implementing agencies to consider at this stage.

Preparing and issuing Request for Proposal documents

The bid process formally begins when the government issues Request for Proposal (RFP) documents to 
participating bidders. These documents set out the project structure and requirements, and the details of 
the bid process. High-quality, detailed, and clear RFP documents are important to ensuring a competitive 
process and a PPP that achieves value for money. RFP documents typically include the following:

• Information on the PPP project opportunity. This could include:

- An Information Memorandum describing the key features of the project and the commercial terms 
of the PPP
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- Draft project agreements—that is, the output of the detailed PPP contract design process described 
in Section 3.4: Designing PPP Contracts

- Copies of any permits or approvals obtained for the project

- A description of the detailed technical information amassed during the project preparation stage 
that will be provided to bidders in a data room

Information on the bid process. This could include:

- Detailed bid rules and instructions to bidders, setting out the process and requirements

- A timetable, which should build in enough time to allow bidders to prepare quality proposals

- Box 3.13: Evaluation Criteria

- Bid bond requirements (if any), as described in the section on ‘Approach to bid costs and payments’ 
under 3.5.1: Deciding the Procurement Strategy. 

Table 3.4: Examples and Guidance on Preparing RFP Documents. For further examples, the World Bank 
PPP in Infrastructure Resource Center website [#286] page on ‘Procurement Processes and Standardized 
Bidding Documents’, http://ppp.worldbank.org/public-private-partnership/content/procurement-processes-
and-standardized-bidding-documents, includes a link to a draft RFP for Power Purchase Agreements, and 
links to actual bidding documents from PPP projects. The World Bank has also issued sample bidding 
documents for output- and performance-based road contracts [#275], along with some guidance in foreword 
to the documents.

Table 3.4: Examples and Guidance on Preparing RFP Documents

Jurisdiction Reference Description

Australia National PPP Practitioners’ Guide [#16, 
pages 17-22] 

Describes in detail the content of the RFP

Brazil Federal PPP Law (Law 11079, 2004) 
[#34, article 11]

Describes the minimum information that the tender documents must 
include. These are a draft PPP contract, the proposal guarantee required 
from the bidder (up to 1 percent of total contract amount), the conflict 
resolution procedures, and the guarantees that that government will 
make available to ensure its payments

Chile Concessions Law [#46] The Chilean PPP Unit housed within the Ministry of Public Works 
provides access to the complete RFP of all their PPP projects.

Colombia Law 80/1993, General Statute for Pro-
curement by the Public Administration 
[#50, Articles 14 and 30] 

Article 24 describes the information that PPP tender documents must 
include. This includes: requirements to be eligible to participate as a 
bidder, rules for preparing bids, cost and quality of goods, works and 
services needed to carry out the project, term of the contract, and bidder 
selection rules. Article 30 sets out the tender process—including the 
rights and responsibilities of the actors involved, and deadlines and 
timeframes for each step

Law 1150 (2007) Law to Introduce 
Efficiency and Transparency Measures in 
Law 80 of 1993 [#51, article 8] 

Establishes that the contracting agency must publish a preliminary 
version of the tender documents. This is a non-binding activity—that 
is, the contracting agency is not forced to carry out the tender after 
publishing these preliminary documents

http://ppp.worldbank.org/public-private-partnership/content/procurement-processes-and-standardized-bidding-documents
http://ppp.worldbank.org/public-private-partnership/content/procurement-processes-and-standardized-bidding-documents
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India Ministry of Finance Model RFP 
Document [#146]

Provides a full generic model RFP, intended for use by contracting 
authorities at the national level

South Africa PPP Manual module on procurement 
[#219, pages 27-41] 

Describes first how bidders can participate in finalizing the RFP; then 
describes in detail the content of the RFP

Interacting with bidders during proposal preparation

After the RFP have been issued, bidders will prepare detailed proposals responding to the requirements of 
the RFP. During this process, the government needs to define how and to what extent it will interact with 
bidders as they prepare their proposals. Rules on the channels and permissible topics for interaction with 
bidders are usually set in the RFP—important for transparency.

At a minimum, this interaction typically involves providing information to bidders, and responding to requests 
for clarification on the RFP. In some cases, the government may consider updating the RFP documents as a 
result. Typical channels for these types of communication include:

• Data room, which can be a physical or virtual space, where bidders can find all available information that 
is relevant to the project 

• Question and Answer iterations, where bidders submit questions in writing and the implementing 
agency responds in writing to all bidders (ensuring that all bidders have access to the same information)

• Bidder’s Conferences, where the implementing agency presents the project and respond to questions 
from bidders. Some governments impose limits on when clarifications can be sought, to avoid revealing 
information close to the bid deadline that could benefit some bidders over others.

The following provide more information and examples of these approaches to interaction with bidders:

• PPIAF’s Toolkit for PPPs in Roads and Highways [#282] in its ‘Concessions: Main Steps in competitive 
bidding’ section, describes what technical information should be available in the data room

• The ADB PPP Handbook [#8, page 71] presents a sample data room index

• Australia’s national PPP practitioners’ guide [#16, pages 24-25] briefly describes the use of a data 
room, and a query process

• The Singapore PPP Handbook [#216, pages 61-62] presents the type of information that will be 
exchanged during the ”feedback period” when the RFP has been issued

• In Colombia, Law 80 of 1993 [#50] states that, after distributing the RFP documents to pre-selected 
bidders, if any of the bidders requests it, the contracting agency should hold a meeting with bidders 
to clarify any questions they may have, and listen to their concerns and comments. Based on this 
meeting the contracting agency may incorporate changes to the tender documents or may extend the 
submission date up to six days.
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As described in ‘Negotiation with bidders: during bidding process’ under 3.5.1: Deciding the Procurement 
Strategy, some governments use an ‘interactive tender’ or ‘competitive dialogue’ process, which involves 
more extensive engagement with bidders as they prepare their proposals. Under this type of process, 
bidders typically initially submit technical proposals, which are then the subject of feedback and discussion 
with the contracting authority, to refine the proposed solutions to meet the authority’s needs, before 
submitting a final proposal. Some bidders may be dropped out of the process at different stages.

For more detail and guidance on this procedure according to EU regulations, see the Government of the United 
Kingdom’s guidance on the use of competitive dialogue [#256]. Australia’s National PPP Practitioners’ 
Guide [#16, pages 70-71] describes how a similar, “interactive tender” process is typically used in Australia.

Receiving bids

A reliable and credible system to ensure bids are handled confidentially is important, to prevent any 
opportunity for bid-tampering, and to protect commercially sensitive information in bids.

Often bids are delivered in hard copy in sealed envelopes. Typically financial and technical bids are delivered 
in separate envelopes—financial bids are only opened for bidders that pass the technical assessment, 
and are often opened publicly to avoid any possibility of bid tampering. For example, the Philippines 
BOT law rules and regulations set out a two-envelope system for receiving bids [#202, Rule 7]. The World 
Bank sample bidding documents for output- and performance-based road contracts [#275, pages 19-21] 
also describe a sealed-envelope bid system, but allow for use of an electronic sealed bid system as an 
alternative. One advantage of an electronic system is that it prevents bidders from monitoring or interfering 
with physical bid delivery.

Dumol’s diary of the Manila Water privatization by concession [#63, pages 85-98] includes a detailed 
description of the process for bid submission and bid opening in practice.

Evaluating bids

As described in the Partnerships Victoria Practitioners’ Guide [#19, pages 40-42], the evaluation process 
involves:

• Assessing bid completeness, and compliance with minimum requirements of bid process

• Assessing conformity with requirements of the project brief. The guide notes that conforming bids 
are evaluated before non-conforming bids—but that non-conforming bids may also be considered, 
particularly if no conforming bids are attractive (as described further below)

• Bid clarification, which can involve a bidder presentation and a Q&A session. The guide notes that this 
should not include any opportunity to change bids

• Detailed review by evaluation teams, following the pre-defined evaluation criteria. Box 3.13: Evaluation 
Criteria provides options and guidance for setting evaluation criteria.
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• Preparation of evaluation reports, detailing the process followed and the analysis of the evaluation 
teams. Comprehensive reporting is important to the transparency of the process. In some cases, bidders 
may be invited to formally comment on a draft report, with the evaluation team required to address 
comments in the final version.

Partnerships Victoria Practitioners’ Guide [#19, Chapter 19.2] provides tips for evaluation, and lists what 
should be included in an evaluation report. South Africa PPP Manual Module 5: Procurement [#219, 
pages 45-51] also provides detailed guidance on how to evaluate bids, as well as describing South Africa’s 
approach to defining evaluation teams.

Box 3.13: Evaluation Criteria

The selection of evaluation criteria can be key to ensuring the PPP provides value for money. 
Evaluation criteria should be decided in advance, and set out in the RFP documentation. Some 
countries specify evaluation criteria options in legislation. Evaluation criteria typically incorporate 
technical and financial elements. These may be evaluated separately—typically with a pass/fail 
technical evaluation, followed by ranking on financial criteria) or combined and weighted to rank 
bids (as described in Section 3.5.1: Deciding the Procurement Strategy under ‘Basis for Award’). 

The options for specific criteria depend on the nature of the project, as described (with examples) 
by Kerf et al [#169, pages 118-122]—for example, whether existing assets are involved, and 
whether the project will be user-pays or government-pays.

Many PPPs are ranked on the basis of a financial criterion, subject to passing other technical 
and financial requirements. The most common option for a financial evaluation criterion is the 
remuneration of the private sector. This could be the lowest tariff to users, or lowest cost to 
government (whether as a government-pays PPP, or subsidy in addition to user charges). The 
Least Present Value of Revenue criterion, introduced in Chile and Peru for toll roads, is another 
alternative, described by Engel, Fischer and Galetovic [#73]. Related criteria can include length 
of concession, or amount of investment.

Where technical requirements have been clearly set out in the proposal, technical evaluation 
requires checking compliance with those requirements. As Kerf et al [#169, page 118-119] 
describe, in some processes bidders are asked to submit project design, business, or investment 
plans, which are evaluated based on multiple criteria. The authors note the drawbacks of this 
approach—including the possible subjectivity of assessing plans, and the likelihood of plans 
changing substantially over the lifetime of the concession.

The following resources provide further guidance and examples on choosing evaluation criteria:

• EPEC’s Guide to Guidance [#83, page 23] briefly discusses the criteria that could be used 
for bidder selection
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• Guasch [#123, pages 97-105] describes the choice of award criteria, drawing on his extensive 
review of the factors leading to renegotiation in concession contracts in Latin America 

• The World Bank Toolkit for PPP in the water sector [#273, pages 171-179] describes and 
provides examples of evaluation criteria options for awarding a user-pays PPP contract in the 
water sector including technical, financial, and combined approaches

Australia’s National PPP Practitioners’ Guide [#16, pages 62-65] describes a more holistic 
approach to evaluating bids. It includes quantitative and qualitative Value for Money, commercial 
and financial evaluation, service delivery evaluation, and project design evaluation.

Dealing with issues—only one bid received

If only one bid is received, this can raise concerns about whether that bid will provide value for money. 
As described in EPEC’s Guide to Guidance [#83, pages 29-30] there are two broad options in this case, 
depending on the reason for only receiving one bid:

• Re-package and re-tender—this may be the best approach if the low turnout seems to be because of 
deficiency in the tender 

• Conduct thorough due diligence and select the sole bidder—may be a better option if it appears that 
the bidder believed the process would be competitive, and is in full compliance with the requirements.

World Bank procurement guidelines [#283, page 25] note that rejection of all bids is justified where there is 
a lack of effective competition, but says “even when only one bid is submitted, the bidding process may be 
considered valid, if the bid was satisfactorily advertised, the qualification criteria were not unduly restrictive, 
and prices are reasonable in comparison with market value”’. The United Kingdom Government’s 
guidance on the competitive dialogue procedure [#256, Box 5.7] provides further guidance.

Dealing with issues—no clear preferred bidder or no conforming bids

In some cases, despite multiple bids being received, there may not be a clear preferred bidder. For example, 
this could be because no bids conform to requirements; or because a non-conforming bid appears to 
present a better value-for-money option than conforming bids.

One common cause of this problem is poor clarity or quality of the RFP documents—the references listed 
above under ‘Preparing and issuing Request for Proposal documents’ provide guidance on preparing a 
clear, comprehensive, and well-structured RFP, to avoid this issue. The multi-stage and competitive dialogue 
procedures described in 3.5.1: Deciding the Procurement Strategy also help avoid this issue, by enabling 
changes to the RFP during the bid process that help ensure final bids are all comparable and compliant.
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One option if no bids conform, and none appear to be of high quality, is simply to re-package and re-tender 
the project. The alternative is to extend the procurement process, to identify a preferred bidder: typically 
through discussions with the higher-ranked bidders on the points where the bids do not conform, often 
followed by asking for a revised bid.

For further guidance, see Australia’s National PPP Practitioners’ Guide [#16, pages 27-28], which 
describes two options in cases where no preferred bidder can be selected—entering into a ‘Best and Final 
Offer’ (BAFO) process with two bidders, or structured negotiations. The South Africa PPP Manual Module 
5 [#219, pages 51-56] also describes in detail when and how to run a BAFO process, if no clear preferred 
bidder can be identified.

Finalizing the PPP contract with the preferred bidder

Once the preferred bidder has been selected, governments sometimes enter into further discussion, to 
finalize the PPP contract. Extensive negotiation at this stage can undermine the competitive tender process, 
as described in Section 3.5.1: Deciding the Procurement Strategy under ‘Negotiation with bidders: post-
bid’. However, some level of negotiation may be necessary, to clarify elements of the proposal or contract, 
particularly when the bid process has not included significant interaction. If financing arrangements have 
not already been finalized, lenders may also have demands at this stage that create pressure to negotiate 
on elements of the contract and risk allocation.

Many governments define and limit the extent of negotiations possible at this stage. For example, the 
EPEC’s Guide to Guidance [#83, page 31] describes a European Union rule that no issues that are material 
to the procurement can be changed—that means that no change that could have resulted in a different 
result from the bidding process should be incorporated during the post-bid negotiation phase. Where 
changes are allowed at this stage, the final contract is often subject to further approval.
The following resources provide guidance on carefully managing post-bid negotiations:

• Australia’s National PPP Practitioners’ Guide [#16, page 30] provides guidance on setting up a 
‘negotiation framework’ that includes, among other things, defining the negotiation issues and the 
timetable, setting the dispute resolution processes, and ensuring that the participants have the authority 
to make decisions on behalf of their organizations

• South Africa PPP Manual Module 5 [#219, pages 59-61] describes principles for negotiation, and the 
negotiation process

• ADB PPP Handbook [#8, pages 79-80] briefly describes important elements for negotiation—including 
having a fallback plan (which may be the second-place bidder).
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3.5.5 Achieving Contract Effectiveness and Financial Close

Once the government and the preferred bidder have signed the PPP contract, they are contractually 
committed to implementing the PPP. However, there are typically several additional steps before project 
implementation can begin. The preferred bidder may need to finalize the financing agreements for the 
PPP. The preferred bidder typically also needs to sign contracts with other parties in the PPP structure—for 
example, sub-contractors and insurers. The implementing agency typically also has tasks to fulfill, such as 
finalizing permits. Detailed contract management protocols and manuals are often also developed during 
this period (see Section 3.7: Managing PPP Contracts for more details).

The PPP contract typically includes completion of (some of) these elements as Conditions Precedent, which 
must be met for the contract to become effective. PPP contracts often specify a final date by which the 
contract terminates, and/or a bid bond is forfeited, if the Conditions Precedent are not met. As noted in 
the PPIAF Toolkit for PPPs in Roads and Highways [#282] section on Contract Award, failing to specify 
requirements and stipulate a period for financial close can hold up project implementation for years.

Finalizing financing agreements

EPEC Guide to Guidance [#83, pages 31-33] describes the range of financing agreements for a typical 
PPP. These financing agreements are often not finalized until after the contract has been awarded. In most 
cases, interested lenders are identified at the proposal stage. However, before those lenders will commit 
to provide finance, they often carry out detailed due diligence on the project and PPP agreements (as 
described in Farquharson et al [#95, pages 124-125] There are risks associated with this process—lenders 
may require changes in the PPP agreements before agreeing to finance the project, or financing terms may 
change from what was assumed in the proposal. One way to mitigate these risks can be to ask for ‘firm’ 
financing commitments at the proposal stage—but this can be difficult and expensive to procure, and risk 
reducing competition.

Section 1.4: How PPPs Are Financed provides more information on the risks associated with PPP financing 
and reaching financial close.

Decide
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Meeting conditions for contract effectiveness and financial close

Financial close occurs when the all project and financing agreements have been signed, all conditions on 
those agreements have been met, and the private party to the PPP can start drawing down the financing to 
start work on the project. As noted in Yescombe [#295], financial close conditions are often circular—the 
PPP contract does not become effective until funding is available for drawing (that is, funding availability is 
a Condition Precedent for contract effectiveness), and vice versa.

EPEC Guide to Guidance [#83, Page 34] briefly describes common Conditions Precedent, and includes a 
checklist for governments on finalizing the PPP contract and reaching financial close. Example requirements 
include:

• Finalizing all project agreements and contracts

• Securing final approval from relevant government entities—for example, review and approval of the 
procurement process and final contract 

• Securing permits and planning approvals

• Commencing or completing project land acquisition.

This process often requires a lot of detailed work and effort by both the public and private parties, to bring 
the transaction stage to a close and begin project implementation.

Key References: Managing PPP Transactions

Reference Description

World Bank (2009) Online Toolkit for Public Private 
Partnerships in Roads and Highways

Module 5: Implementation and Monitoring, Stages 3: Procurement, and 4: 
Contract Award

Farquharson, Torres de Mästle, and Yescombe, with 
Encinas (2011) How to Engage with the Private 
Sector in Public-Private Partnerships in Emerging 
Markets, World Bank/PPIAF

Chapter 9: Managing Procurement talks through each stage of the 
procurement process. Includes a case study of the Inkosi Albert Luthuli 
Central Hospital, South Africa describes the procurement process for the 
hospital, which included a multi-variable bid evaluation approach

Kerf, Gray, Irwin, Levesque, Taylor & Klein (1998) 
Concessions for Infrastructure: A guide to their 
design and award, World Bank Technical Paper no. 
399

Section 4: Concession Award provides detailed guidance and examples on 
choosing the procurement process, pre-qualification and shortlisting, bid 
structure and evaluation, and bidding rules and procedures

World Bank (2006) Approaches to Private 
Participation in Water Services: A Toolkit, 
Washington, DC

Section 9: Selecting an Operator provides guidance on choosing a 
procurement method, setting evaluation criteria, managing the bidding 
process, and dealing with other issues

World Bank (2011) Guidelines: Procurement of 
Goods, Works, and Non-Consulting Services under 
IBRD Loans and IDA Credits and Grants by World 
Bank Borrowers; Also available in French and 
Spanish

Sets out the procurement procedures that any project receiving World Bank 
funding must use

European PPP Expertise Centre (2011) The Guide 
to Guidance: How to Prepare, Procure, and Deliver 
PPP Projects, Luxembourg

Section 2: Detailed Preparation includes information on selecting the 
procurement method and bid evaluation criteria. Section 3: Procurement 
describes the bidding process, through to finalizing the PPP contract, with 
detailed information on reaching financial close

http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/documents/toolkits/highwaystoolkit/index.html
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/documents/toolkits/highwaystoolkit/index.html
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://rru.worldbank.org/Documents/Toolkits/concessions_fulltoolkit.pdf
http://rru.worldbank.org/Documents/Toolkits/concessions_fulltoolkit.pdf
http://rru.worldbank.org/Documents/Toolkits/Water/Water_Full.pdf
http://rru.worldbank.org/Documents/Toolkits/Water/Water_Full.pdf
http://siteresources.worldbank.org/INTPROCUREMENT/Resources/278019-1308067833011/Procurement_GLs_English_Final_Jan2011.pdf
http://siteresources.worldbank.org/INTPROCUREMENT/Resources/278019-1308067833011/Procurement_GLs_English_Final_Jan2011.pdf
http://siteresources.worldbank.org/INTPROCUREMENT/Resources/278019-1308067833011/Procurement_GLs_English_Final_Jan2011.pdf
http://siteresources.worldbank.org/INTPROCUREMENT/Resources/278019-1308067833011/Procurement_GLs_English_Final_Jan2011.pdf
http://siteresources.worldbank.org/INTPROCUREMENT/Resources/278019-1308067833011/Procurement_GLs_French_Final_Jan2011.pdf
http://siteresources.worldbank.org/INTPROCUREMENT/Resources/278019-1308067833011/Procurement_GLs_Spanish_Final_Jan2011.pdf
file:///C:\Users\wb331972\Documents\PPPReferenceGuideV2\v23\How%20To%20Attain%20Value%20for%20Money:%20Comparing%20PPP%20and%20Traditional%20Infrastructure%20Public%20Procurement
file:///C:\Users\wb331972\Documents\PPPReferenceGuideV2\v23\How%20To%20Attain%20Value%20for%20Money:%20Comparing%20PPP%20and%20Traditional%20Infrastructure%20Public%20Procurement
file:///C:\Users\wb331972\Documents\PPPReferenceGuideV2\v23\How%20To%20Attain%20Value%20for%20Money:%20Comparing%20PPP%20and%20Traditional%20Infrastructure%20Public%20Procurement
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World Bank (2007) Sample Bidding Document: 
Procurement of Management Services. Includes 
Sample Biding Documents, Sample Prequalification 
Document, and an accompanying Technical Note

Section 3 of the technical note describes the procurement process, with 
detailed guidance on selecting appropriate processes and evaluation 
criteria, and highlighting some common problems. The note accompanies 
comprehensive sample bidding documents 

United Kingdom, Office of Government Commerce 
(2008) Competitive dialogue in 2008: OGC/HMT 
Joint guidance on Using the Procedure, Norwich 

Describes and provides guidance on carrying out the competitive dialogue 
procurement procedure. Describes some challenges—such as receiving only 
one bid. Also describes the post-bid stages, with guidance on issues that 
may be resolved post-bid

Yescombe, E. R. (2013) Public-Private Partnerships: 
Principles of Policy and Finance, 2nd edition, Elsevier 
Science, Oxford

Section 6.5 “Due Diligence” describes some of the issues the implementing 
agency should check before contracting is completed—including describing 
the requirements to reach financial close

KPMG (2010) PPP Procurement: Review of Barriers 
to Competition and Efficiency in the Procurement of 
PPP Projects, Canberra

Draws on a survey of PPP practitioners, to provide recommendations for how 
the efficiency of PPP procurement processes can be improved, and barriers 
to entry reduced. The recommendations focus on improving the efficiency of 
the PPP procurement process, as well as touching on the pros and cons of 
governments contributing to bid costs

Asian Development Bank (2008) Public-Private 
Partnership Handbook, Manila, Philippines

Section 7: Implementing a PPP describes several aspects of PPP 
procurement, including selecting the process, pre-qualification, bid 
evaluation, and preparing the tender documentation 

Mark Dumol (2000) The Manila Water Concession: 
A Key Government Official’s Diary of the World’s 
Largest Water Privatization, World Bank

Describes in detail the entire process of the Manila water concession, from 
deciding on the best option for privatization, to running the tender process, to 
dealing with the many issues that emerged

Engel, Fischer & Galetovic (2002) A New Approach 
to Private Roads, Regulation, Fall, 18-22

Describes and explains the advantages of the Least Present Value of 
Revenue criterion introduced in Chile’s toll road program

José Luís Guasch (2004) Granting and Renegotiating 
Infrastructure Concessions: Doing it Right, World 
Bank

Chapter 7 provides guidance on optimal concession design, drawing from 
the preceding analysis of the prevalence of renegotiation of concession 
contracts in Latin America. Includes guidance on selecting appropriate 
evaluation criteria

Examples: Managing PPP Transactions

Brasil, Congresso Nacional (2004) Lei Nº 11079, 
Brasília

Clarifies process for PPPs, including describing the contents of the RFP 
documents, and the possible evaluation criteria

Puerto Rico, Legislative Assembly (2009) No. 29 (S. 
B. 469) San Juan

Section 9 sets out the procedure for selection of Proponents and Award 
of Partnership. Specifically, it defines the requirements and conditions for 
proponents, the procedures for selection and award, the evaluation criteria, 
and the negotiation of the PPP contract

Brazil, Congresso Nacional (1995) Lei Nº 8.987, 
Brasília

Sets out the tendering procedures for (user-pays) concessions in Brazil 
(which also apply to government-pays PPPs) 

Chile, Ministerio de Obras Públicas (2010) Ley y 
Reglamento de Concesiones de Obras Públicas, 
Santiago 

Chapter III sets out in some detail the procurement process for PPPs, 
including pre-qualification, the bid process, possible evaluation criteria, and 
processes for contract award

Egypt (2011) Prime Ministerial Decree n. 238, 
Regulation of Law 67/2010, Cairo

Part Three sets out in detail the “tendering, awarding, and contracting” 
procedures for PPPs, including pre-qualifications, tender stage, competitive 
dialogue, and awarding and contracting procedures. Also specifies an 
approach for appeals

Mexico, Congreso de la Unión (2000) Ley de 
Adquisiciones, Arrendamientos y Servicios del 
Sector Público, Mexico City

Sets out the rules for carrying out tender processes in Mexico. It includes 
the possible contracting options—public tenders, sole sourcing, and direct 
invitations to bid to at least three potential bidders

Philippines, Build-Operate-and-Transfer Center 
(2006) Republic Act No. 7718 (The Philippine BOT 
Law) and its Implementing Rules & Regulations, 
Makati, Philippines

Implementing Rules 3-11 set out in detail the procurement process and 
requirements at each stage: pre-qualification, bid process and evaluation, 
when and how a negotiated procedure may be used, dealing with unsolicited 
proposals, and contract award and signing

http://web.worldbank.org/WBSITE/EXTERNAL/PROJECTS/PROCUREMENT/0,,contentMDK:21595520~menuPK:84284~pagePK:84269~piPK:60001558~theSitePK:84266~isCURL:Y,00.html
http://web.worldbank.org/WBSITE/EXTERNAL/PROJECTS/PROCUREMENT/0,,contentMDK:21595520~menuPK:84284~pagePK:84269~piPK:60001558~theSitePK:84266~isCURL:Y,00.html
http://www.hm-treasury.gov.uk/d/competitive_dialogue_procedure.pdf
http://www.hm-treasury.gov.uk/d/competitive_dialogue_procedure.pdf
http://www.infrastructureaustralia.gov.au/publications/files/KPMG_May2010.pdf
http://www.infrastructureaustralia.gov.au/publications/files/KPMG_May2010.pdf
http://www.infrastructureaustralia.gov.au/publications/files/KPMG_May2010.pdf
http://www.adb.org/sites/default/files/pub/2008/Public-Private-Partnership.pdf
http://www.adb.org/sites/default/files/pub/2008/Public-Private-Partnership.pdf
http://rru.worldbank.org/Documents/PapersLinks/502.pdf
http://rru.worldbank.org/Documents/PapersLinks/502.pdf
http://rru.worldbank.org/Documents/PapersLinks/502.pdf
http://www.cato.org/pubs/regulation/regv25n3/v25n3-6.pdf
http://www.cato.org/pubs/regulation/regv25n3/v25n3-6.pdf
http://www-wds.worldbank.org/external/default/WDSContentServer/WDSP/IB/2004/05/06/000090341_20040506150118/Rendered/PDF/288160PAPER0Granting010renegotiating.pdf
http://www-wds.worldbank.org/external/default/WDSContentServer/WDSP/IB/2004/05/06/000090341_20040506150118/Rendered/PDF/288160PAPER0Granting010renegotiating.pdf
http://www.planalto.gov.br/ccivil_03/_ato2004-2006/2004/lei/l11079.htm
http://www.app.gobierno.pr/wp-content/uploads/2010/06/A-29-2009-PPP-Act-English.pdf
http://www.planalto.gov.br/ccivil_03/leis/L8987cons.htm
http://www.pppcentralunit.mof.gov.eg/SiteCollectionDocuments/PPPCUSite/News/Executive_Regulations_en.pdf
http://www.diputados.gob.mx/LeyesBiblio/pdf/14.pdf
http://www.diputados.gob.mx/LeyesBiblio/pdf/14.pdf
http://www.diputados.gob.mx/LeyesBiblio/pdf/14.pdf
http://ppp.gov.ph/wp-content/uploads/2011/01/Republic-Act-7718.pdf
http://ppp.gov.ph/wp-content/uploads/2011/01/Republic-Act-7718.pdf
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South Africa, National Treasury (2004) PPP Manual 
Module 5: PPP Procurement, Johannesburg 

Module 5: Procurement sets out the procurement process and guidance: 
including pre-qualification, issuing the RFP, receiving and evaluating bids, 
negotiating with the preferred bidder, and finalizing the PPP agreement 
management plan

Australia, Infrastructure Australia (2011) National 
PPP Guidelines: Practitioners’ Guide (Vol. 2) 
Canberra

Sets out key project phases, including three procurement phases: 
“Expressions of Interest”, “Request for Proposal”, and “Negotiation and 
Completion”. Also provides guidance and protocols for the Interactive Tender 
process

Singapore, Ministry of Finance (2004) Public-Private 
Partnership Handbook (Version 1)

Section 3 sets out PPP procurement process options and principles

Mauritius, Ministry of Finance and Economic 
Development (2006) Public Private Partnership 
Guidance Manual, Port Louis 

Section 8 describes the procurement process, including pre-qualification 
stage, bid stage, negotiation with the preferred bidder, and award. Includes a 
detailed description of the structure of the RFP

India, Planning Commission (2009) Model Request 
for Qualifications, New Delhi 

Sets out a model RFQ, with an explanatory introduction

World Bank (2011) PPP in Infrastructure Resource 
Center

Provides a library of PPP documents, including a selection of model and 
example procurement documents

Pakistan, Ministry of Finance (2007) Procurement 
Guidelines for PPP Projects, Islamabad

Detailed guidance on the pre-qualification and RFP stages, managing the bid 
process, evaluation, negotiation, contract signing, and financial close

World Bank (2006) Sample Bidding Documents: 
Procurement of Works and Services under Output- 
and Performance-based Road Contracts, and 
Sample Specifications

Includes a comprehensive, sample bidding document, as well as sample 
specifications in an annex. A foreword also provides some overview 
guidance

Colombia (2006) Ley 80 de 1993, Bogotá General procurement law, which also applies to PPPs, defines who is 
allowed to carry out tender processes transparency requirements, and the 
contents of the tender documents, and sets out the structure of the awarding 
procedures

Colombia (2007) Ley 1150 de 2007, Bogotá Sets out rules to ensure the objective selection of the winning bid, 
procedures to verify the veracity of the information presented by bidders

India, Planning Commission (2009) Model Request for 
Proposals (RFP): Selection of Technical Consultants, 
New Delhi 

Sets out a model RFP, with an explanatory introduction

Australia, Partnerships Victoria (2001) Practitioners’ 
Guide, Melbourne

Sets out project phases, as described above, as they apply in the State of 
Victoria, Australia’s PPP program. Similar to the National approach; includes 
more detail on the Bid Evaluation phase

3.6 Dealing with Unsolicited Proposals

An ‘unsolicited proposal’ is a proposal made by a private party to undertake a PPP project, submitted at 
the initiative of the private firm, rather than in response to a request from the government. Accepting—
and encouraging—unsolicited proposals allow governments to benefit from the knowledge and ideas of the 
private sector. However, unsolicited proposals also create challenges that mean they risk providing poor value 
for money, particularly if the government chooses to negotiate a PPP directly with the project proponent.

Section 3.6.1 further describes these Benefits and Pitfalls of Unsolicited Proposals. The remainder of this 
section then describes how some countries have introduced specific policies for dealing with unsolicited 
proposals for PPPs. These policies are typically designed to provide incentives to private proponents 
(to varying degrees) to submit high-quality PPP proposals; to deter poor quality proposals; to introduce 
competitive tension; and to promote transparency.

http://www.dwaf.gov.za/dir_ws/wsnis/vdfileload/file.asp?ID=1024
http://www.dwaf.gov.za/dir_ws/wsnis/vdfileload/file.asp?ID=1024
http://www.infrastructureaustralia.gov.au/public_private/files/Vol_2_Practioners_Guide_Mar_2011.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/Vol_2_Practioners_Guide_Mar_2011.pdf
http://app.mof.gov.sg/data/cmsresource/PPP/Public%20Private%20Partnership%20Handbook%20.pdf
http://app.mof.gov.sg/data/cmsresource/PPP/Public%20Private%20Partnership%20Handbook%20.pdf
http://www.gov.mu/portal/sites/ncb/ppp/download/pppmanual.pdf
http://www.gov.mu/portal/sites/ncb/ppp/download/pppmanual.pdf
http://infrastructure.gov.in/pdf/PreQualif_bidders.pdf
http://infrastructure.gov.in/pdf/PreQualif_bidders.pdf
http://ppp.worldbank.org/public-private-partnership/agreements
http://ppp.worldbank.org/public-private-partnership/agreements
http://www.ipdf.gov.pk/Procurment_draft_guideline.pdf
http://www.ipdf.gov.pk/Procurment_draft_guideline.pdf
http://siteresources.worldbank.org/INTPROCUREMENT/Resources/OPRC-10-06-ev2.pdf
http://siteresources.worldbank.org/INTPROCUREMENT/Resources/OPRC-10-06-ev2.pdf
http://siteresources.worldbank.org/INTPROCUREMENT/Resources/OPRC-10-06-ev2.pdf
http://siteresources.worldbank.org/INTPROCUREMENT/Resources/OPRC-10-06-ev2.pdf
https://www.contratos.gov.co/Archivos/normas/Ley_80_1993.pdf
https://www.contratos.gov.co/Archivos/normas/Ley_1150_2007.pdf
http://infrastructure.gov.in/pdf/Model_RFP_Selection.pdf
http://infrastructure.gov.in/pdf/Model_RFP_Selection.pdf
http://www.partnerships.vic.gov.au/CA25708500035EB6/WebObj/PVGuidanceMaterial_PracGuide/$File/PVGuidanceMaterial_PracGuide.pdf
http://www.partnerships.vic.gov.au/CA25708500035EB6/WebObj/PVGuidanceMaterial_PracGuide/$File/PVGuidanceMaterial_PracGuide.pdf
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Section 3.6.2: Creating Competitive Tension describes how competition can be introduced, while rewarding 
the original proponent with some form of advantage or compensation. Section 3.6.3 provides guidance 
and resources on Dealing with Intellectual Property in unsolicited proposals. Section 3.6.4: Defining Clear 
Processes describes and provides examples of processes for receiving, appraising, and implementing 
unsolicited proposals for PPP projects.

3.6.1 Benefits and Pitfalls of Unsolicited Proposals

Accepting unsolicited proposals allows governments to benefit from the knowledge and ideas of the private 
sector. This can be a significant advantage where limited government capacity means the private sector is 
better able to identify infrastructure bottlenecks and innovative solutions. It also provides government with 
information about where commercial opportunities and market interest lie. Box 1.5: Hot lanes in Virginia—
An Example of Private Sector Innovation provided an example of a PPP project originated by a private 
company that provided an innovative solution to a transport infrastructure problem that the public sector 
had been struggling to solve.

However, unsolicited proposals also create substantial challenges. First, most PPPs require government 
fiscal support: the government typically accepts risks, and the associated contingent liabilities, even if 
direct subsidies are not needed. As described in the PPIAF toolkit for PPPs in Roads and Highways 
[#282, Module 5, Stage 3 ‘Procurement’], experience suggests that proposals submitted by private 
companies often do not adequately assess the risks associated with the project, which may be borne by 
the government.

Secondly, unsolicited proposals have not been originated as part of a government planning process, 
and, in some cases by definition, are not part of sector plans. This raises the question of whether the 
service proposed is sufficiently integrated with other sector plans for demand and benefits to be robust 
to changing circumstances and priorities. Moreover, unsolicited projects may divert government attention 
from a planned approach to infrastructure as a whole.

Thirdly, negotiating with a project proponent on the basis of an unsolicited proposal—in the absence of 
a transparent or competitive procurement process—can create problems. It could result in poor value for 
money from the PPP project, given a lack of competitive tension. It could also provide opportunities for 
corruption. In the absence of corruption, it could nonetheless give rise to complaints about the fairness of 
the process, if a company is seen to benefit from a PPP without opening the opportunity to competitors. 
This lack of transparency can undermine the legitimacy and popular support for the PPP program. 

Box 3.14: Costs of Direct Negotiation—Independent Power Tanzania provides an example of a power 
project in Tanzania that was directly negotiated following an unsolicited approach by the private investor, 
which under arbitration was found to have provided poor value for money, and possibly been corrupt.
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Box 3.14: Costs of Direct Negotiation—Independent Power Tanzania

The Government of Tanzania and the Tanzania Electricity Supply Company entered into 
contractual agreements with Independent Power Tanzania Limited (IPTL) of Malaysia for the 
supply of 100 megawatts of power over a 20-year period. This transaction was directly negotiated 
following an approach by the private investors during a power crisis. The transaction was 
contested by some government officials and by the international donor community and other 
interested stakeholders, on the grounds that it was the wrong technology (heavy fuel oil instead 
of indigenous gas), that it was not part of the least-cost generation plan, that it was not procured 
on a transparent and competitive basis, and that the power was not needed. 

The government ultimately submitted the case to arbitration. Under the final arbitral ruling, the 
project costs were reduced by about 18 percent. Even so, the costs remain well above international 
comparators. In the arbitration hearings the Government alleged that the contract award had 
been corrupt, bit failed to produce evidence to satisfy the Tribunal of this. The government has 
not subsequently pursued the corruption investigation. However, legal disputes between the 
IPTL and the government continue.

Source:  World Bank (2009) Deterring Corruption and Improving Governance in the Electricity Sector, 
Washington, D.C.; Anton Eberhard & Katharine Nawal Gratwick (2010) IPPs in Sub-Saharan Africa: 
Determinants of Success, Washington, D.C.: World Bank

The PPIAF toolkit for PPPs in Roads and Highways section on unsolicited proposals [#282, Module 5, 
Stage 3 ‘Procurement’] further describes these challenges of unsolicited proposals. It sets out the ‘current 
view’ of the World Bank as follows:

…there is a place for genuine and innovative [unsolicited] proposals, but these are the exceptional 
case. The private sector must put up strong independently analyzed cases for unsolicited proposals 
at an early stage, before governments are sucked in to supporting projects that are financially weak, 
high risk, will take up significant human resources of the government, and will likely take a longer 
than normal time to implement because of these difficulties.

According to the World Bank’s PPP in Infrastructure Resource Center Website section on unsolicited 
proposals [#286], the World Bank ‘considers that unsolicited proposals should be dealt with extreme caution, 
and does not permit the use of unsolicited proposals in Bank-funded projects’.

3.6.2 Creating Competitive Tension

Many private companies submit unsolicited proposals with a view to directly negotiating a contract for the 
proposed project—creating the problems described above. Box 3.11: Competitive Procurement or Direct 
Negotiation describes some  [#129] sets out the following approaches:

http://siteresources.worldbank.org/INTENERGY2/Resources/WBelectricitysourcebookpub.pdf
http://siteresources.worldbank.org/AFRICAEXT/Resources/258643-1271798012256/Africa_IPP.pdf
http://siteresources.worldbank.org/AFRICAEXT/Resources/258643-1271798012256/Africa_IPP.pdf
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• Access to best and final offer—a two-stage bid process is used, in which the highest-ranked bidders 
from the first stage are invited to submit final proposals in a second stage (see Section 3.5.4: Managing 
the Bid Process). The proponent is automatically included in the second stage. This approach is used in 
the South Africa roads sector, as set out in a South Africa Roads Agency policy note [#219]

• Developer’s fee—the proponent is paid a fee by the government or the winning bidder. The fee can 
simply reimburse some project development costs, or be defined to provide a return on developing 
the project concept and proposal. This is one option for dealing with unsolicited proposals permitted 
in Indonesia under the presidential regulations governing PPP [#148].

• Bid bonus—the proponent receives a scoring advantage—typically defined as an additional percentage 
added to its evaluation score—in an open bidding process. This approach is used in Chile, where the 
bid bonus can be between 3 and 9 percent of the financial evaluation score (in addition, the proponent 
is reimbursed for the cost of detailed studies) [#46]

• Swiss challenge—following an unsolicited approach, an open bidding process is conducted. 
If unsuccessful, the proponent has the option to match the winning bid and win the contract. This 
approach has been used in several states in India, as described further in Reddy and Kalyanapu’s 
paper on managing unsolicited proposals for PPPs in India [#212].

Table 3.5: Examples of Procurement Strategies for Unsolicited Proposals provides further examples and 
references. These alternatives have not all proved equally effective at enabling competition. Hodges and 
Dellacha reviewed several countries’ experience with unsolicited proposals [#129, Appendix B]. In Chile, for 
example, of 12 concessions awarded from unsolicited proposals as of March 2006, 10 attracted competing 
bids, and only 5 were awarded to the original proponent. On the other hand, in the Philippines under the 
Swiss Challenge approach, all 11 PPP contracts awarded from unsolicited proposals by 2006 went to the 
original proponent.

Table 3.5: Examples of Procurement Strategies for Unsolicited Proposals

Jurisdiction Reference Key Features

Chile Public works concession 
regulations (updated 2010) 
[#46, Title II: Bids Submitted 
by Private Parties]

	Two-stage process for accepting unsolicited proposals—initial 
proposals are screened; if accepted, the private party must conduct 
detailed studies and prepare a detailed proposal. The government then 
prepares bidding documents based on the detailed proposal, and puts 
the project out to competitive tender

	Costs of carrying out studies are reimbursed (paid by the winning 
bidder; or by the government if project never proceeds to bid stage). 
Costs agreed at initial project approval stage

	Proponent receives a bid bonus of a pre-defined percentage (between 
3 and 8 percent depending on the project) added to financial evaluation 
score

Indonesia Presidential Regulation 
67(2005) [#148, Chapter IV]

	Unsolicited proposals welcomed for projects not already in priority list
	Accepted proposals are put through normal competitive process. 

Proponents may either be awarded a bid bonus, of up to 10%, or 
paid a developer’s fee for the proposal. The approach is set by the 
contracting authority, based on an independent appraisal
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Jurisdiction Reference Key Features

Italy Legislative Decree no. 163 
(2006) [#164, Articles 153-
155]

	Contracting authorities publish three-year plans on an annual basis; 
private companies are invited to make proposals for infrastructure 
listed in these plans (following clear content requirements—including 
detailed studies—and timeline). Proposals are evaluated by the 
contracting authority

	A type of Swiss Challenge process is used to procure the project. A 
first stage is used to identify two competing bidders, who together 
with the proponent enter into a negotiated procurement procedure 
(see Error! Not a valid result for table.). If a competing proposal is 
preferred, the proponent is given the right to match that proposal, in 
which case the proponent is awarded the concession

Republic of Korea ADB review of PPP 
experience in the Republic of 
Korea [#171, pages 67-69]

	Unsolicited proposals must be evaluated by the contracting authority 
and the PPP unit (PIMAC)

	The opportunity is published and alternate proposals are requested, 
within a 90 day time limit

	The proponent receives a bid bonus of up to 10 percent, added to the 
overall bid evaluation scores. The proponent may modify its original 
proposal at the bidding stage, but its bonus is reduced to a maximum 
of 5 percent. Bonuses are disclosed in the request for alternate 
proposals

	Losing bidders are compensated in part for proposal costs, to 
encourage competition

Philippines BOT Law 1993 (Republic 
Act No. 7718) Rules and 
Regulations [#202, Rule 10]

	Unsolicited proposals welcomed for projects not already in priority list
	The contracting authority must advertise the opportunity for at least 

three weeks, and invite competing proposals within a 60 day time limit
	 If competing proposals are received, a Swiss Challenge process is 

followed—if the proponent is not the winning bidder, it is given the 
opportunity to match the winning bid and win the contract

	 If no competing proposal is received, the authority may negotiate with 
the proponent 

South Africa (roads 
sector)

SANRAL policy for unsolicited 
proposals (2001) [#217]

	Unsolicited proposals must comply with clear content requirements, 
and are evaluated by the Agency

	 If the proposal is accepted the Agency and the developer enter into a 
‘Scheme Development Agreement’, under which the private party is 
responsible for detailed development of the PPP, including developing 
tender documentation. The agreement includes a developer’s fee 
payable by the winning bidder to the proponent

	The project is put out to competitive tender, in a two-stage best and 
final offer process. The top two bidders from the first round are invited 
to re-submit best and final offers; the proponent is also invited, if not 
already in the top two

Commonwealth of 
Virginia, United States 
of America (highways 
sector)

Virginia PPP Implementation 
Guidelines [#264]

	Proposals are welcome that comply with the detailed requirements 
set out and are evaluated in the same way as government-originated 
projects

	Proposals for PPPs requiring no government oversight or support are 
advertised for 90 days; those for PPPs requiring government support 
for 120 days. If no competing proposal is received, the government 
may negotiate directly with the proponent

Uruguay Article 37 of Law Number 
18.786 [#269]

	Proponent is entitled to a bid bonus of up to 10% of the final evaluation 
score

	Proponent is reimbursed for the cost of detailed studies only if not 
successful in winning the contract
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3.6.3 Dealing with Intellectual Property

Private investors may be reluctant to submit unsolicited proposals if the proposal will be subject to 
competition, and if it is not clear how any intellectual property or commercially-sensitive information will be 
protected during the bidding process.

There are different approaches to dealing with intellectual property in an unsolicited proposal, which may 
depend on the nature of the proposal. For example, the UNCITRAL Legislative Guide for Privately-
Financed Infrastructure Projects section on unsolicited proposals [#259, pages 91-97] describes two 
options:

• Where possible, the government can competitively tender the project, by specifying required outputs, 
and not the required technology to deliver those outputs. This approach is consistent with good 
practice in defining output-based performance requirements for PPPs (see Section 3.4.1: Performance 
Requirements)

• In cases where intellectual property is crucial to the project, such that it could not be implemented 
otherwise, the UNCITRAL guidance suggests direct negotiation may be warranted, along with 
procedures to benchmark project costs.

The Government of New South Wales in Australia provides guidance for practitioners on handling 
intellectual property [#17], which follows a similar approach to UNCITRAL, allowing direct negotiation 
of the PPP in certain circumstances. The Partnerships Victoria Practitioner’s Guide [#19] also provides 
guidance, and takes a slightly different approach. Proponents agree must identify any intellectual property 
they wish to protect (subject to agreement with government). The project is then tendered based on output 
specifications without revealing technology information if possible. If the intellectual property is “crucial to 
the existence of the service need”, the government negotiates with the proponent to obtain the rights to 
the necessary intellectual property, before procuring the project competitively.

3.6.4 Defining Clear Processes

Clear processes for handling unsolicited proposals are important for transparency, helping build confidence 
among all stakeholders that projects developed from unsolicited proposals deliver value for money. Clear 
processes can also help incentivize private developers to invest resources in developing good-quality 
project proposals, and encourage potential competitors to engage in the bidding process.

Hodges and Dellacha [#129] describe a well-defined process to assess, approve and bid out a project 
from an unsolicited proposal, as illustrated Figure 3.8: Process for Assessing, Approving and Bidding an 
Unsolicited Proposal. First, a private company submits an unsolicited proposal, following clear content 
and presentation requirements. This proposal is screened, often following a similar approach as described 
in Section 3.1.2: Screening for PPP Potential. If the proposal passes the initial screening, the proponent is 
invited to complete any necessary studies before the proposal is assessed against the same criteria as any 
PPP (as described in Section 3.2: Appraising PPP Projects). If approved, any developers’ fee or bonus that 
will apply is often agreed at this stage.



201MODULE 3 Implementing PPP Projects

The responsible government agency then prepares bid documents, based on the final proposal, and 
conducts a tender process. Proponents may or may not have an opportunity to respond to the bid documents 
and submit a final bid. For example, in Korea the proponent may modify its original proposal and bid, but in 
doing so forfeits some of its bid bonus (as described in an ADB/KDI report on PPP experience in Korea 
[#171, pages 67-69]).

Figure 3.8: Process for Assessing, Approving and Bidding an Unsolicited Proposal

Source: Based on Hodges and Dellacha [#129, page 7]

Many countries specify time periods within which each of these steps will be taken. Hodges and Dellacha 
[#129, pages 12-13] describe the benefits and risks of doing so. On the one hand, specific deadlines within 
which the government will deal with proposals can be helpful to provide assurance to the private sector that 
their proposal will not languish in the process.

On the other hand, some countries introduce tight limits on the time allowed for competing proposals, which 
could deter competition. For example, in the Philippines, the BOT Law of 1993 [#202] requires authorities to 
advertise an opportunity for three weeks, and allow 60 days for competitors to respond—which is unlikely to 
allow competitors to carry out the due diligence necessary to prepare a high-quality proposal.

Table 3.5: Examples of Procurement Strategies for Unsolicited Proposals briefly describes processes for 
dealing with unsolicited proposals in several countries. Chile’s concessions law [#46], in particular, sets out 

Complete
proposal

submitted
Bids

submitted

Unsolicited
proposal

submitted

Proposal initially
approved; additional

information or studies
requested

Complete
proposal
approved

Public
tender

announced

Final
assessment

Preparation of
bid documents

Preliminary
assessment

Detailed studies
completed

Preparation of
final bid

G
o

ve
rn

m
en

t 
A

g
en

cy
Pr

o
p

o
n

en
t

Source: Based on Hodges and Dellacha [#129, page 7]



202 Public-Private Partnerships Reference Guide Version 2.0

the approach and requirements in detail. The ADB/KDI report on PPP experience in Korea [#171, pages 
67-69] also describes each step in the procedure for dealing with unsolicited proposals.

Key References: Dealing with Unsolicited Proposals

Refer ence Description

World Bank (2009) Online Toolkit for Public Private 
Partnerships in Roads and Highways 

Module 5: Implementation and Monitoring, Stage 3: Procurement includes 
a section on unsolicited proposals, which describes their benefits and 
challenges, and provides examples of both successful and unsuccessful 
PPPs from unsolicited proposals

World Bank (2011) PPP in Infrastructure Resource 
Center, http://ppp.worldbank.org/public-private-
partnership/ 

Section on “procurement processes and standardized bidding documents” 
briefly describes the World Bank’s view on unsolicited proposals, and 
provides examples from and links to some countries’ relevant law and 
policies

Reddy & Kalyanapu, Unsolicited Proposal: New Path 
to Public-Private Partnership, Indian Perspective, 
Netherlands: Eindhoven University of Technology

Describes the approach to dealing with unsolicited proposals in several 
Indian states, which have adopted a Swiss Challenge process, and draws 
lessons from India’s experience

Hodges & Dellacha (2007) Unsolicited Infrastructure 
Proposals: How Some Countries Introduce 
Competition and Transparency, PPIAF Working 
Paper No. 1, World Bank

Describes commonly-used rationales for advocating direct negotiation on 
the basis of unsolicited proposals, and describes the systems and policies 
that some countries have instead introduced to promote competitive 
tension. Appendices describes the approach and experience with unsolicited 
proposals in several countries in Asia, Africa, and the Americas, and includes 
links to the relevant laws and regulations

United Nations (2001) Legislative Guide on Privately 
Financed Infrastructure Projects, New York, United 
Nations Commission on International Trade Law

Section E provides guidance on both policies and procedures for dealing with 
unsolicited proposals. Distinguishes between proposals that do or do not 
require proprietary technology

Hodges, J. (2003) Unsolicited Proposals: The Issues 
for Private Infrastructure Projects, Public Policy for 
the Private Sector, Note Number 257

Provides an overview of important issues governments face when dealing 
with unsolicited proposals—when and how they should be accepted, and 
why and how competition should be introduced into the process 

Hodges, J. (2003) Unsolicited Proposals: 
Competitive Solutions for Private Infrastructure 
Projects. Public Policy for the Private Sector, Note 
Number 258

Describes the experience of four countries in dealing with unsolicited 
proposals: Chile, the Republic of Korea, the Philippines, and South Africa

Examples: Dealing with Unsolicited Proposals

South Africa, National Roads Authority (1999) 
Policy of the South African National Roads Agency 
in Respect of Unsolicited Proposals, Johannesburg 

Describes the policy and sets out the procedure for dealing with unsolicited 
proposals for national roads PPPs. Includes a description of the required 
content of the proposal, the process for detailed preparation of the PPP and 
tender documents, and the tender process that will apply

Indonesia (2005) Peraturan Presiden Republik 
Indonesia Nomor 67 Tahun 2005, as amended by 
(2011) Peraturan Presiden Republik Indonesia 
Nomor 56 Tahun 2011, Jakarta

Chapter IV states that unsolicited proposals will be accepted for projects not 
already on a priority list, and briefly outlines the process and procurement 
approach. (The English version of regulation 56 is available on Bappenas’ 
website.)

Chile, Ministerio de Obras Públicas (2010) Ley y 
Reglamento de Concesiones de Obras Públicas, 
Santiago

Title II of Regulation Number 956 of the Public Works Concessions describes 
in detail the process and for dealing with unsolicited proposals, including the 
required content of initial proposals, how detailed studies will be managed, 
how proposals will be evaluated, and procured

Italia (2006) Codice dei contratti pubblici relativi a 
lavori, servizi e forniture in attuazione delle direttive 
2004/17/CE e 2004/18/CE.Gazzatta Ufficiale n.100 
del May 2, 2006. 

Articles 153-155 describe when unsolicited proposals are accepted, how 
they are evaluated, and the procurement process that applies

http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/documents/toolkits/highwaystoolkit/index.html
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/documents/toolkits/highwaystoolkit/index.html
http://ppp.worldbank.org/public-private-partnership/
http://ppp.worldbank.org/public-private-partnership/
http://recht.tm.tue.nl/recht/wim/Legal%20and%20Governance%20Aspects/governance%20projects/Report_on_Unsolicited_proposal%5b1%5d.pdf
http://recht.tm.tue.nl/recht/wim/Legal%20and%20Governance%20Aspects/governance%20projects/Report_on_Unsolicited_proposal%5b1%5d.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/WP1-Unsolicited%20Infra%20Proposals%20-%20JHodges%20GDellacha.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/WP1-Unsolicited%20Infra%20Proposals%20-%20JHodges%20GDellacha.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/WP1-Unsolicited%20Infra%20Proposals%20-%20JHodges%20GDellacha.pdf
http://www.uncitral.org/pdf/english/texts/procurem/pfip/guide/pfip-e.pdf
http://www.uncitral.org/pdf/english/texts/procurem/pfip/guide/pfip-e.pdf
http://rru.worldbank.org/documents/publicpolicyjournal/257Hodge-031103.pdf
http://rru.worldbank.org/documents/publicpolicyjournal/257Hodge-031103.pdf
http://rru.worldbank.org/documents/publicpolicyjournal/258Hodge-031103.pdf
http://rru.worldbank.org/documents/publicpolicyjournal/258Hodge-031103.pdf
http://rru.worldbank.org/documents/publicpolicyjournal/258Hodge-031103.pdf
http://www.nra.co.za/content/usb_policy.pdf
http://www.nra.co.za/content/usb_policy.pdf
http://www.presidenri.go.id/DokumenUU.php/681.pdf
http://www.presidenri.go.id/DokumenUU.php/681.pdf
http://pkps.bappenas.go.id/attachments/article/874/Presidential_Regulation_No__56_Year_2011(English%20Version).pdf
http://pkps.bappenas.go.id/attachments/article/874/Presidential_Regulation_No__56_Year_2011(English%20Version).pdf
http://www.concesiones.cl/acercadelacoordinacion/funcionamientodelsistema/Documents/Nueva%20Ley%20y%20Reglamento%202010.pdf
http://www.concesiones.cl/acercadelacoordinacion/funcionamientodelsistema/Documents/Nueva%20Ley%20y%20Reglamento%202010.pdf
http://www.concesiones.cl/acercadelacoordinacion/funcionamientodelsistema/Documents/Nueva%20Ley%20y%20Reglamento%202010.pdf
http://www.camera.it/parlam/leggi/deleghe/testi/06163dl.htm
http://www.camera.it/parlam/leggi/deleghe/testi/06163dl.htm
http://www.camera.it/parlam/leggi/deleghe/testi/06163dl.htm
http://www.camera.it/parlam/leggi/deleghe/testi/06163dl.htm
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Kim, Jay-Hyung, Jungwook Kim, Sung Hwan Shin & 
Seung-yeon Lee (2011) PPP Infrastructure Projects: 
Case Studies from the Republic of Korea (Vol. 1), 
Manila, Philippines: Asian Development Bank

Pages 61-69 describe the implementation procedures for PPP projects, 
including those originated as unsolicited proposals

Philippines Build-Operate-Transfer Center (1993) 
Republic Act No. 7718 (The Philippines BOT Law) 
and its Implementing Rules & Regulations, Makati, 
Philippines

Rule 10 states that unsolicited proposals will be accepted for projects not 
already on a priority list, sets out how proposals should be evaluated, how 
competing bids will be invited (under a Swiss Challenge process), and 
how the government may negotiate with the proponent in the absence of 
competing bids

United States, The Commonwealth of Virginia 
(2005) Public-Private Transportation Act of 1995 (as 
Amended): Implementation Guidelines, Richmond, VA 

Sets out the process for developing and implementing PPPs, both from 
solicited and unsolicited proposals. Includes detailed guidance on the 
required content of unsolicited proposals

Uruguay, Asamblea General (2011) Ley N° 18786, 
Montevideo

Article 37 discusses the advantages granted to the proponent submitting an 
unsolicited proposal.

Australia, New South Wales Treasury (n.d.) 
Intellectual Property Guideline for Unsolicited 
Private Sector Proposals Submitted Under Working 
With Government, Sydney, available online at www.
wwg.nsw.gov.au/ 

Provides a checklist of intellectual property issues that should be covered in 
unsolicited proposals, intended as guidance for proponents

Australia, Partnerships Victoria (2001) Practitioners’ 
Guide, Melbourne

Section 21: Unsolicited Proposals sets out how intellectual property in 
unsolicited proposals will be dealt with

3.7 Managing PPP Contracts 

Managing PPP contracts involves monitoring and enforcing the PPP contract requirements, and managing 
the relationship between the public and private partners. The contract management stage spans the lifetime 
of the PPP agreement, from the date of contract effectiveness to the end of the contract period.

Figure 3.9: Contract Management Stage of PPP Process

Managing PPP contracts differs from managing traditional government contracts. PPPs are long-term and 
complex, and contracts are necessarily incomplete—that is, the requirements and rules in all scenarios 
cannot be specified in the contract. The aims of contract management for PPPs are to ensure:
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http://www.adb.org/documents/books/ppp-kor-v1/ppp-kor-v1.pdf
http://www.adb.org/documents/books/ppp-kor-v1/ppp-kor-v1.pdf
http://ppp.gov.ph/wp-content/uploads/2011/01/Republic-Act-7718.pdf
http://ppp.gov.ph/wp-content/uploads/2011/01/Republic-Act-7718.pdf
http://www.virginiadot.org/business/resources/PPTA_Guidelines_FINAL_Revised_081205.pdf
http://www.virginiadot.org/business/resources/PPTA_Guidelines_FINAL_Revised_081205.pdf
http://www.wwg.nsw.gov.au/intellectual_property_guideline_for_unsolicited_private_sector_proposals_submitted_under_working_with_government
http://www.wwg.nsw.gov.au/intellectual_property_guideline_for_unsolicited_private_sector_proposals_submitted_under_working_with_government
http://www.wwg.nsw.gov.au/intellectual_property_guideline_for_unsolicited_private_sector_proposals_submitted_under_working_with_government
http://www.partnerships.vic.gov.au/CA25708500035EB6/WebObj/PVGuidanceMaterial_PracGuide/$File/PVGuidanceMaterial_PracGuide.pdf
http://www.partnerships.vic.gov.au/CA25708500035EB6/WebObj/PVGuidanceMaterial_PracGuide/$File/PVGuidanceMaterial_PracGuide.pdf
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• Services are delivered continuously and to a high standard, in accordance with the contract, and 
payments or penalties are made accordingly

• Contractual responsibilities and risk allocations are maintained in practice, and the government’s 
responsibilities and risks managed efficiently

• Changes in the external environment—both risks and opportunities—are spotted and acted on effectively.

These aims of contract management are elaborated in the 4Ps Guide to Contract Management for PFI 
and PPP Contracts in the United Kingdom [#229, page 5]. The South Africa PPP Manual section on PPP 
Agreement Management [#219, Module 6, pages 11-12] describes what is needed and what is meant by 
successful management of a PPP contract, as well as what can go wrong in contract management, and why. 
EPEC’s 2014 Guidance for Managing PPPs [#89] condensates European experiences on the topic.

The foundations for effective contract management are laid earlier in the PPP implementation process. 
Many aspects of contract management—such as procedures for dealing with change, and dispute resolution 
mechanisms—are set out in the PPP agreements, as described in Section 3.4: Designing PPP Contracts.

This section describes four key aspects of putting contract management into practice for PPP projects:

• Establishing contract management institutions—defining and establishing the responsibilities and 
communication mechanisms that will enable an effective relationship between the public and private 
partners to the contract

• Monitoring PPP delivery and risk—monitoring and enforcing contract compliance and service 
performance by the private party, ensuring the government delivers on its responsibilities under the 
contract efficiently, and monitoring and mitigating risk

• Dealing with change—putting into practice the mechanisms described in Section 3.4: Designing PPP 
Contracts to deal with contract adjustments, dispute resolution, and contract termination, as well as 
deciding whether, when and how to re-negotiate

• Managing contract expiry and asset handover—managing the transition of assets and operations at 
the end of the contract term.

The United Kingdom Treasury’s Operational Taskforce, part of the PPP Unit, has produced comprehensive 
guidance notes covering several topics on contract management for PPPs [#232].

3.7.1 Establishing Contract Management Structures

Establishing the contract management structures means defining responsibilities for contract management 
within government, and how the relationship with the private party will be managed. This includes designating 
a PPP contract manager (or management team) within the implementing agency, as well as defining the 
roles of other entities within government in managing the PPP. The government will need to be clear on 
where the contract manager has autonomy, and can act with discretion, and where it needs to consult or 
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gain approval from someone else—a higher level officer, or another entity such as a Finance Ministry. It 
also requires establishing communication and contract management protocols for the relationship with the 
private party.

The United Kingdom Treasury Operational Taskforce project transition guidance is a helpful overview 
resource for establishing contract management institutions. The guide covers resource planning for contract 
management, setting up monitoring and management arrangements, and establishing the communication 
approach.

Designating a PPP contract manager and management roles

The implementing agency typically has primary responsibility for contract management. This responsibility 
is often centered on a designated “PPP contract manager”—the main point of contact within government 
for all matters relating to the PPP.

The PPP contract typically designates a particular entity as the contractual counterpart—for example, a Health 
Board for a new hospital. The contract may also specify the individual contract point (and should provide for this 
to be changed simply, by notice to the private party). In practice, there is a lot more to contract management 
than these statements in the contract. The PPP contract manager—or management team—needs:

• Sufficient resources. Depending on the complexity of the contract—and resources available—the 
manager may be supported by a team, with members responsible for different aspects of contract 
management. The same individual or team could also manage more than one PPP contract. Farquharson 
et al’s chapter on contract management [#95, pages 136-137] highlights the need for the implementing 
agency to budget for the cost of the team, and their training

• Appropriate skills. The 4Ps Guide to Contract Management for PFI and PPP Projects in the United 
Kingdom [#229, pages 15-16] provides a typical job profile and skills required for a contract manager. 
The United Kingdom Operational Taskforce guidance [#232, page 2] emphasizes five key skills: 
communication, negotiation, change management, financial competence (to understand the payment 
mechanism), and analytical skills. This Taskforce was itself set up in part as a response to concerns about 
a lack of commercially-skilled contract managers in public authorities

• Appropriate seniority. For example, the South Africa PPP Manual module on contract management 
[#219, pages 15-16] notes that the contract manager needs to be senior enough to have the ear of 
senior staff at the implementing agency and other government entities, to deal with emerging issues.

The 4Ps Guide to Contract Management for PFI and PPP Projects [#229, page 8-10] describes the process of 
setting up a contract management team. Drawing on the experience of contract managers in the UK, the guide 
emphasizes the benefit of having the contract manager involved early—ideally when contract management 
provisions in the contract are being designed. Continuity is also important during the contract lifetime, since 
the contract will most likely outlast its management team. The guide describes how careful succession planning, 
supported by a detailed contract management manual, can help ensure continuity [#229, page 19].
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Roles of other entities in contract management

Several other entities within government can also have roles to play in managing a PPP contract, typically 
working with the contracting authority and designated contract management team. These can include:

• Sector regulators, which often have responsibility for monitoring service standards and managing 
changes in tariffs for PPP companies providing services directly to the public (see Section 2.3: PPP 
Processes and Institutional Responsibilities). For example, in Peru, contract management responsibilities 
in the transport sector are mostly allocated to OSITRAN—Organismo Supervisor de la Inversión en 
Infraestructura de Transporte de Uso Público—an agency in charge of regulating and supervising the 
management of public transport infrastructure. OSITRAN is in charge of monitoring the concessionaire’s 
compliance with the Concession Contract. This includes monitoring economic, commercial, operation, 
investment, administrative, and financial aspects of the contract. OSITRAN also has the authority to 
resolve controversies between users and the concessionaire. Zevallos Ugarte’s book on lessons 
learned in concessions in Peru [#297] further describes the responsibilities of OSITRAN. Similar 
regulatory agencies exist in other infrastructure sectors in Peru

• The Finance Ministry is often involved, particularly where any possible changes to the contract could 
have a fiscal implication. For example, in Chile the Concessions Law (updated 2010) states that any 
changes introduced in the PPP contract during implementation must be done through a Supreme 
Decree of the Ministry of Public Works, and that the Decree must be approved (signed) by the Ministry 
of Finance [#46]

• Central PPP units or other specialized support units may have a role in supporting the contracting 
authority’s contract management team. Farquharson et al [#95, pages 137-138] notes this can be 
particularly useful for dealing with complex issues—such as a refinancing—that may only occur 
once in a project lifetime. For example, the United Kingdom Treasury Operational Task Force was 
established under the United Kingdom’s PPP Unit, to provide help and guidance to public sector 
managers of PPP projects on contract management strategies, benchmarking, and refinancing of 
operational contracts.

The World Bank’s Water PPP Toolkit [#273, pages 126-130] describes a range of options for institutional 
structures for monitoring and managing PPPs (focusing on PPPs providing services to users), with examples. 
It also sets out criteria for choosing the most appropriate institutions.

Other actors within and outside government may also be drawn on to fulfill particular roles. For example, 
private contractors and end users can play a role in service monitoring, as described in Section 3.7.2: 
Monitoring and Managing PPP Delivery and Risk. Independent expert advisors or panels are also often used 
to help deal with change in the PPP contract, as described in Section 3.7.3: Dealing with Change.

Communication and contract management protocols

As well as establishing institutions, the government needs to specify the structure for communication between 
the public implementing agency and the private party. This often requires relationships at different levels 
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of both organizations—from the more senior levels (if dealing with emerging problems with the contract), 
through those primarily responsible for contract management, to the operational staff. For example:

• The 4Ps Guide to Contract Management for PFI and PPP Projects in the United Kingdom [#229, 
pages 11-13] describes the set-up recommended for municipal councils in the United Kingdom, which 
comprises a ‘partnership board’ at the most senior level, a ‘contract management board’, and an 
“operational management team” to deal with day to day management. The guide describes how often 
each would meet, and the types of issues they would deal with

• South Africa PPP Manual module on contract management [#219, pages 13-17] also describes a 
similar structure, setting out the focus and typical parties to communication at the strategic, business, 
and operational level.

Some governments formally establish the communication and relationship management arrangements 
in a contract administration manual, or plan. The 4Ps Guide [#229, pages 19-20] describes and provides 
suggested contents for an operational contract manual, which includes defining the governance structure 
and communication approach.

As important as the formal protocols is the nature of the relationship between the government agency and 
the private party. The United Kingdom Operational Taskforce note on project transition describes the 
importance of building good relations with the contractor [#232, pages 21-22]. The 4Ps Guide [#229, page 
26] also describes the need for trust, while also setting boundaries and being ready to challenge. The guide 
emphasizes the need to avoid developing a ‘cozy’ relationship that could lead to opportunism.

3.7.2 Monitoring and Managing PPP Delivery and Risk

To achieve the value for money promised by a PPP, the government needs to make sure that the planned 
allocation of responsibilities and risks is put into practice. Throughout the lifetime of the contract, the 
contract manager needs to:

• Monitor contract compliance and service performance by the private party, and ensure penalties or 
bonuses are paid appropriately

• Monitor and ensure compliance by government with its responsibilities under the contract

• Monitor and mitigate risks.

The actual activities required will differ between implementation stages—design, construction, 
implementation, and project close. For an overview of service delivery management—including key 
elements of risk management and performance management—see the South Africa PPP Manual module 
on contract management [#219, pages 20-28] and Fortea et al’s Seguimiento de una Concesión [#104], 
which describes the project monitoring process in Spain.
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Monitoring and enforcing service performance and contract compliance

The implementing agency needs to ensure the private party meets its obligations under the partnership, by 
monitoring outputs, or service standards. This does not generally involve detailed monitoring of construction, 
which is the responsibility of the private party. Instead, it means monitoring against the performance 
indicators established in the contract, as described in Section 3.4.1: Performance Requirements. The 4Ps 
guide to contract management for PPPs [#229, pages 28-36] provides an overview of managing service 
performance (focused on government-pays PPPs), and a checklist of key issues.

As described in Section 3.7.1: Establishing Contract Management Structures, monitoring service 
performance and contract compliance is often the responsibility of the contract manager and management 
team. For PPPs in sectors that are regulated, the sector regulator may also undertake some or all monitoring 
responsibility. In either case, sources of monitoring information can include:

• Data provided by the private party. Typically, the private party is responsible for providing project 
performance data in regular reports to the contracting authority. The content, format and frequency 
of these reports should be specified in the contract. For example, the Partnerships Victoria Contract 
Management Guide [#20, pages 54-55] describes how reporting requirements can be specified, 
including suggested templates for the different contract stages

• Independent experts can be used to carry out checks on construction, maintenance on service 
standards, while avoiding concerns of bias in results. For example, the Partnerships Victoria Contract 
Management Guide [#20, page 55] describes how independent reviewers are used at construction and 
service delivery stages. India’s guidelines on monitoring PPP projects [#145, page 8] also describe 
the use of an independent engineer to monitor compliance during design, construction, and operations

• Service users have a wealth of information on the quality of service and the prevalence of faults, which 
the government can draw on by setting up processes for feedback. For example the 4Ps Guide to 
Contract Management [#229, page 33] describes a helpdesk, to be established by the service provider, 
as a good practice.

These arrangements should be specified in the contract, as described in Section 3.4.1: Performance 
Requirements.

The implementing agency also needs to ensure enforcement mechanisms are implemented as appropriate, 
based on the monitoring information received. This could include adjusting payments (for government-
pays PPPs) following the rules in the contract, or in severe cases, calling performance bonds. It also includes 
communicating with the contractor, and monitoring attempts to rectify performance shortfalls. Finally, it 
could include identifying if and when trigger points are reached for default, step-in by the lenders or the 
public party, or termination (see Section 3.7.3: Dealing with Change).

Monitoring and managing government responsibilities and risks

A crucial element in ensuring good performance and sustained service delivery under a PPP contract is 
monitoring and managing the risks and responsibilities allocated to government. A central tool often used 



209MODULE 3 Implementing PPP Projects

by implementing agencies in doing so is a ‘risk management plan’.

A risk management plan typically lists each risk and associated responsibilities borne or shared by the 
government, as well as those that may undermine sustainability of the PPP (and so lead to risk of default, or 
poor performance). For each risk, the plan should also identify the information needed to monitor the risk, 
and possible actions to mitigate the risk or its impact. These information requirements should also be part 
of the reporting requirements defined in the contract. Farquharson et al [#95, pages 153-158] provides a 
sample extract of a risk management plan for a PPP, which lists risks, and for each risk describes the ‘owner’, 
status, estimated impact, comments, mitigating actions, target dates for action, and current risk status.

The risk management plan should be developed by the contract manager prior to the start of the contract, 
then act as a resource and guide throughout the duration of the contract. The contract manager typically 
collects the relevant risk monitoring information from the private party, and relevant external information 
(such as on economic trends), to regularly update the plan. The contract manager then needs to:

• Monitor indicators against expected levels, to identify emerging risks. For example, traffic levels failing 
to climb as projected may indicate a risk that a minimum traffic payment will be triggered

• Take the planned mitigating actions, where there are risks that the implementing agency can control 
(or ensuring private party is doing the same). For example, if government is responsible for associated 
infrastructure that is falling behind schedule, the plan may be to transfer responsibility for that 
infrastructure to a higher level team in government, or to the private party

• Even where risks cannot be controlled, consider possible actions and responses. For instance, if 
floods threaten critical water service facilities, government may start work with the private party on an 
emergency response, including alternative supplies, rationing, and a service re-instatement plan.

Box 3.15: Example of Weak Risk Monitoring—Victoria Trams and Trains provides an example of weak risk 
management, where the government’s contract monitor collected risk information, but failed to act on it.

Box 3.15: Example of Weak Risk Monitoring—Victoria Trams and Trains

The trams and trains franchises in Melbourne, Australia provide an example of the implications 
of inadequate risk monitoring. The government awarded a series of franchises for the city’s urban 
transport system, in which demand risk was largely borne by the private parties. Demand turned 
out to be substantially lower than expected, resulting in financial difficulties for the companies. The 
government’s contract monitor was receiving information from the private parties, which showed 
the deteriorating financial performance. However, the monitor failed to hear the alarm bells or take 
any remedial action. Performance continued to deteriorate, to the point that the private parties’ best 
option was to walk away from the contract, and the government had no option but to renegotiate.

Source: Erhardt, D. & Irwin, T. (2004) Avoiding Customer and Taxpayer Bailouts in Private Infrastructure Projects: Policy 
toward Leverage, Risk Allocation, and Bankruptcy (Working Paper 3274). Washington, DC: World Bank.

http://www-wds.worldbank.org/servlet/WDSContentServer/WDSP/IB/2004/05/20/000009486_20040520114138/Rendered/PDF/wps3274bailouts.pdf
http://www-wds.worldbank.org/servlet/WDSContentServer/WDSP/IB/2004/05/20/000009486_20040520114138/Rendered/PDF/wps3274bailouts.pdf
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The following resources provide further guidance and examples of risk management approaches:

• The South Africa PPP Manual module on contract management [#219, pages 20-24] describes how risk 
monitoring and management should center around a risk management plan

• The Partnerships Victoria Contract Management Guide [#20, pages 49-54] describes the monitoring 
information—beyond KPIs—that the government will typically collect, to monitor risks to the sustainability 
of the contract.

3.7.3 Dealing with Change

Over the life of a typical PPP contract—10 to 30 years—things will inevitably happen that could not have 
been predicted when the contract was signed. It is also likely that the parties will get into a dispute over 
how the contract should be interpreted, or whether both parties have been performing as agreed. In some 
cases, these disputes may result in early termination of the contract. These risks cannot be avoided—but 
they can be managed. 

Some general guidance material that is available on dealing with change in PPPs is:

• The United Kingdom’s National Audit Office publication on managing the PFI relationship [#250], 
which emphasizes the need for: public authorities to address the question of contract management 
early in the project preparation; appropriate skills in the public authority; and highlights the importance 
of an open and cooperative attitude

• A shorter overview on similar topics is provided in Quick’s article on managing PPP contracts [#211] 
which also adds an Australian perspective

• UNESCAP’s PPP guidebook [#261, Chapter 6] offers an overview of contract management intended 
for developing countries. It focuses on institutional arrangements for contract management, and 
mechanisms for dispute resolution.

These materials do not provide a great deal of detailed guidance of the sort that would benefit government 
officials in developing countries. Therefore, the approach taken in this section is to also provide examples 
of where these issues have come up, and ways in which they have been handled, from which practitioners 
can draw lessons. These ‘change’ situations can usefully be discussed in four categories: planned reviews 
and adjustments; renegotiations; disputes; and contract expiry or termination.

Planned reviews and adjustments

Well-structured PPP contracts build in adjustment mechanisms for dealing with the more common types of 
‘unexpected’ change, as described in Section 3.4.3: Adjustment Mechanisms. In addition to being aware of, 
and following, the rules in the contract, contract managers need to make sure required institutional elements 
are in place, as described in the EPEC Guide to Guidance [#83, pages 37-38]. For example, this could include 
ensuring expert panels have been identified and are qualified, and all the steps are clear to all parties involved. 
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Renegotiation or contract variations

Many PPP contracts are renegotiated, often quite early in their lives, as described by Guasch in his book 
on renegotiation in PPPs [#123]. ‘Renegotiation’ refers to changes in the contractual provisions, otherwise 
than through an adjustment mechanism provided for in the contract. Renegotiation is something to avoid 
where possible, as Guasch also explains. Good use of adjustment provisions, as outlined above, can obviate 
the need for renegotiation.

Still, renegotiations will from time to time be needed, and governments will benefit from understanding 
good policy for renegotiations. Partnerships Victoria’s Contract Management Manual [#20, Section 
7.3] describes the understanding that public parties should have of the private party’s financial health, as 
well as project performance. While not focused specifically on renegotiation, having this information and 
understanding will certainly benefit government as it considers decisions that could result in renegotiation.

There are a few examples of renegotiations that may offer some insights into good practice, and which have 
been documented. These include:

• The Melbourne Tram and Train concessions. When these concessions were in financial difficulty, 
the government decided to renegotiate rather than terminate, as this was expected to provide better 
value for money (see Ehrhardt and Irwin [#72]) To provide transparency and quality assurance on the 
process, the government announced early in the process that, after the negotiations were complete, 
they would be subject to an ex-post value for money analysis. This analysis was published as an Auditor 
General’s report [#11], which describes the renegotiation process and results

• The United Kingdom National Air Traffic Services (NATS) PPP, also described by Ehrhardt and 
Irwin [#72], was a more controversial restructuring. The PPP Company faced falling revenue, because 
of a sharp downturn in air travel after the September 11, 2001 terrorist attacks in the United States. The 
company looked certain to default on its debt. The Board of the Civil Aviation Authority (the public party 
to the PPP) was split. The Board member directly responsible for the contract insisted the government 
should not renegotiate, stating the solution was a private sector financial restructuring, in which the 
lenders to the company would bear some of the losses. The majority of the Board disagreed however, 
and agreed to change the terms of the contract, as part of a package deal that also involved some debt 
restructuring.

In contrast to the United Kingdom NATS experience, the government of New South Wales managed to 
avoid renegotiating the PPP contract for a highway tunnel under Sydney’s central business district when 
it went into financial distress. Instead, the matter was left to be resolved entirely through a private sector 
financial restructuring. Johnston and Gudergan subsequently reviewed the experience to draw lessons for 
PPP governance [#167].

Road contract renegotiations in Portugal and Spain, during the recent economic and financial crisis, 
present an interesting case of renegotiation under fiscal stress—but lessons are not yet reported. The 
British National Audit Office already reported on similar renegotiations for reducing service levels and 
obtaining project savings.
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Disputes

Contractual disputes arise when one party believes the other has not done something it was contractually 
obliged to do, but the other party disagrees as to what its obligations were, or what should be done to 
remedy the situation.

The Partnerships Victoria Contract Management Guide [#20, Section 8.3] includes a section on issue 
management and dispute resolution. A helpful distinction is made between ‘issues’ and ‘disputes’, as set 
out in Table 3.6: Distinction between Service Delivery Issues and Disputes.

Table 3.6: Distinction between Service Delivery Issues and Disputes

Service Delivery Issues Disputes

Need not involve any difference of opinion or position between the 
parties

Involves a difference of opinion or position between the parties 
(by definition)

Involve an interruption or other disturbance to service delivery Need not involve any interruption or other disturbance to service 
delivery

May trigger an abatement of service fees, or other remedies Generally will not in themselves trigger an abatement of service 
fees

Source: Australia, Partnership Victoria (2003), Contract Management Guide. Melbourne

The Partnerships Victoria Contract Management Guide also contains sample templates for specifying 
how issues may be escalated [#20, Template M] and disputes resolved [#20, Template N]. The practical 
advice offered focuses on the desirability of speedy informal resolution of disputes, understanding the 
other side’s position, and avoiding inappropriate dispute processes, since these can damage the long term 
relationship.

While a focus on finding practical solutions quickly and taking account of the realities of the other side’s 
position will almost always be valuable, countries with different administrative and legal traditions and 
capacities will not necessarily find it appropriate to seek informal dispute resolution. Rather, it will often be 
desirable to follow the formal steps set out in the contract—but to do so in a way that is directed toward 
finding a practical solution.

There are numerous examples of the costs that governments end up bearing as a result of choosing 
inappropriate dispute resolution methods. For example, the Government of Tanzania was justifiably 
dissatisfied with the performance of the private firm operating the water system in Dar es Salaam. The 
PPP contract provided a dispute resolution mechanism under which the government could very likely have 
achieved the redress if sought, and indeed won damages from the contractor. However, as described in a 
review of the dispute case [#226, page 6]:

“While the contractual relationship was headed inevitably towards dissolution, Tanzanian 
Government officials, motivated by electoral concerns, among others, took a series of drastic 
measures that went far beyond the contractually mandated process for termination of the Project 
Contracts. In May 2005, Tanzanian Government officials, causing public furor, repudiated unilaterally 
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and rather publicly the lease agreement with City Water while calling on the performance bond 
posted by BGT, reinstated the previously waived VAT on purchases by City Water, repossessed 
forcibly the assets previously leased to City Water, and deported City Water’s BGT-appointed 
management”.

Cases of PPP disputes and how they have been handled are available on the website of the International 
Center for the Settlement of Investment Disputes (ICSID, a part of the World Bank Group)—see Box 3.10: 
International Centre for Settlement of Investment Disputes (ICSID). In July 2010, ICSID ruled that the 
Argentinian government unfairly refused to allow the private concessionaires to raise tariffs during the 
period after the devaluation of the Argentine peso in 2001 and that the private companies are entitled to 
damages—see Box 1.6: When PPPs fail—The case of the 1993 water concession in Buenos Aires on this 
conflict.

Overly [#197] also provides a critical review of the experience of international arbitration, in a range of PPP 
and similar cases. Many of these cases suggest that governments can minimize the costs of disputes to the 
public sector if they:

• Act quickly when problems start to arise

• Have teams with the right skills and appropriate levels of decision-making authority working on resolving 
the issue

• Follow processes set out in the contract

• Look for win-win solutions, taking into account the broader public interest, as well as the private parties’ 
options

• Resolve the issues at the lowest level possible and only escalate if they are not resolved.

3.7.4 Contract Expiry and Asset Handover

The final task in managing a PPP contract is to manage the transition of assets and operations at the end 
of the contract term. The approach to this transition should be clearly defined in the contract. As set out 
in Section 3.4: Designing PPP Contracts, this typically includes defining how quality of the assets will be 
defined and assessed, whether a payment will be made on asset handover, and how the amount of any 
payment will be determined. Options include clearly specified handover requirements, or the involvement 
of independent assessors.

As noted in The World Bank’s toolkit for PPPs in roads and highways section on hand back of facilities at 
contract end [#28  2, Module 5, Stage 5], there has been relatively limited practical experience in completion 
of PPP agreements. Equally, there is limited practical guidance on dealing with this stage of contract 
management.
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Key References: Managing PPP Contracts

Reference Description

4ps (2007) A Guide to Contract Management for PFI 
and PPP Projects, London

Provides guidance intended for local authorities in the United Kingdom 
responsible for monitoring PPP contracts: from setting up the contract 
management approach, to managing service performance, relationships, and 
contract administration. Includes checklists and a “troubleshooting” guide as 
appendices

South Africa, National Treasury (2004) National 
Treasury PPP Manual Module 6: Managing the PPP 
Agreement, Johannesburg

A comprehensive guide to PPP agreement management in South Africa, from 
setting up the institutional framework, to managing over the project lifetime, 
dealing with change, through to the end of the contract. Describes two 
key tools: the PPP Agreement Management Plan, and the PPP Agreement 
Management Manual

United Kingdom, Her Majesty’s Treasury’s 
Operational Taskforce Notes. Includes:
(2006) Note 1: Benchmarking and Market Testing 
Guidance
(2007) Note 2: Project Transition Guidance
(2008) Note 3: Variations Protocol for Operational 
Projects
(2009) Note 4: Contract Expiry Guidance

Provides detailed guidance for PPP implementing agencies on four elements 
of PPP contract management: benchmarking and market testing; “project 
transition”, which covers setting up a contract management framework; 
managing contract variations; and managing contract expiry

Farquharson, Torres de Mästle, and Yescombe, with 
Encinas (2011) How to Engage with the Private 
Sector in Public-Private Partnerships in Emerging 
Markets, World Bank/PPIAF

Chapter 10: After Signing provides an overview of what is needed for 
successful contract management, with an emphasis on experience in 
emerging markets. It includes tips on managing contracts, and a case study 
on contract management for a water concession in Sofia, Bulgaria

Zevallos Ugarte, J. C. (2011) Concesiones en el 
Perú: Lecciones Aprendidas, Lima, Perú: Fondo 
Editorial de la USMP

Describes lessons learned from Perú’s PPP program, including a description 
of the regulatory and contract monitoring arrangements

World Bank (2006) Approaches to Private 
Participation in Water Services: A Toolkit

Section 7 provides guidance on developing institutional arrangements to 
manage the PPP contract relationship. It includes guidance on how to decide 
which government institution should be allocated which role, on relationship 
management, and tools to deal with change 

Fortea, Torrodellas, Vitoria, Tejerina & Millan (2011) 
Proyecto Fin de Master: Seguimiento de una 
concesión, Madrid, España: Universidad Politécnica 
de Madrid

Describes the Spanish methodology for the monitoring of PPP projects.
www.csg-master.com/proyectos

Australia, Partnership Victoria (2005) Contract 
Management Guide, Melbourne

Describes key elements of effective relationship and contract management, 
and provides detailed guidance, and templates and tools, on all stages of 
contract management

India, Planning Commission (2009) Guidelines for 
Monitoring of PPP Projects, New Delhi

Describes institutional frameworks for monitoring PPPs, and includes 
annexes with sample monitoring reports

United Kingdom, National Audit Office (2001) 
Managing the Relationship, to Secure Successful 
Partnership in PFI Projects: Report by the 
Comptroller and Auditor General (HC 375) London

This report was based on a survey of contractors and government officials 
on what makes for successful PFI contract management. It emphasizes the 
need for: public authorities to address the question of contract management 
early in the project preparation; appropriate skills in the public authority; and 
an open and cooperative attitude

Quick, R. (2003) Long-term ties: Managing PPP 
contracts, Public Infrastructure Bulletin, 1(2) 12

Briefly describes key features of successful contract management 
arrangements, drawing on Australian experience

United Nations (2011) A Guidebook on Public-
Private Partnership in Infrastructure, Bangkok, 
Thailand: United Nations Economic and Social 
Commission for Asia and the Pacific

Chapter 6 provides guidance on contract management intended for 
developing country governments, focusing on institutional arrangements and 
dispute resolution

http://www.localpartnerships.org.uk/UserFiles/File/Publications/4ps%20ContractManagers%20guideFINAL.pdf
http://www.localpartnerships.org.uk/UserFiles/File/Publications/4ps%20ContractManagers%20guideFINAL.pdf
http://www.dwaf.gov.za/dir_ws/wsnis/vdfileload/file.asp?ID=1025
http://www.dwaf.gov.za/dir_ws/wsnis/vdfileload/file.asp?ID=1025
http://www.dwaf.gov.za/dir_ws/wsnis/vdfileload/file.asp?ID=1025
http://www.hm-treasury.gov.uk/ppp_operationaltaskforce_notes.htm
http://www.hm-treasury.gov.uk/d/operational_taskforce_note_1.pdf
http://www.hm-treasury.gov.uk/d/operational_taskforce_note_1.pdf
http://www.hm-treasury.gov.uk/d/pfi_projecttransition_210307.pdf
http://www.hm-treasury.gov.uk/d/pfi_optaskforcenote3_040608.pdf
http://www.hm-treasury.gov.uk/d/pfi_optaskforcenote3_040608.pdf
http://www.hm-treasury.gov.uk/d/pfi_optaskforcenote4_141009.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://www.ositran.gob.pe/0/modulos/NOT/NOT_DetallarNoticia.aspx?PFL=0&NOT=1450
http://www.ositran.gob.pe/0/modulos/NOT/NOT_DetallarNoticia.aspx?PFL=0&NOT=1450
http://rru.worldbank.org/Documents/Toolkits/Water/Water_Full.pdf
http://rru.worldbank.org/Documents/Toolkits/Water/Water_Full.pdf
http://94.23.218.183/~csg/proyectos2011/SEGUIMIENTO%20DE%20UNA%20CONCESION.pdf
http://94.23.218.183/~csg/proyectos2011/SEGUIMIENTO%20DE%20UNA%20CONCESION.pdf
http://www.csg-master.com/proyectos
http://www.partnerships.vic.gov.au/CA25708500035EB6/0/39CAD82D3B722077CA2570C0007D71F2?OpenDocument
http://www.partnerships.vic.gov.au/CA25708500035EB6/0/39CAD82D3B722077CA2570C0007D71F2?OpenDocument
http://infrastructure.gov.in/pdf/Guidelines_Monitoring.pdf
http://infrastructure.gov.in/pdf/Guidelines_Monitoring.pdf
http://www.nao.org.uk/publications/0102/managing_the_pfi_projects.aspx
http://www.nao.org.uk/publications/0102/managing_the_pfi_projects.aspx
http://epublications.bond.edu.au/cgi/viewcontent.cgi?article=1008&context=pib
http://epublications.bond.edu.au/cgi/viewcontent.cgi?article=1008&context=pib
http://www.unescap.org/ttdw/common/TPT/PPP/text/ppp_guidebook.pdf
http://www.unescap.org/ttdw/common/TPT/PPP/text/ppp_guidebook.pdf


215MODULE 3 Implementing PPP Projects

Groom, E., Halpern, J. & Ehrhardt, D. (2006) Explanatory 
Notes on Key Topics in the Regulation of Water and 
Sanitation Services, Water Supply and Sanitation 
Sector Board Discussion Paper Series No. 6, World 
Bank

Note 4 describes the relationship between sector regulation and PPP 
contracts

European PPP Expertise Centre (2011) A Guide to 
Guidance: Sourcebook for PPPs (Version 2) Luxembourg

Chapter 4: Project Implementation, Section 4.1: Contract Management 
describes and provides links to further references on some key issues in 
contract management, including attributing management responsibilities, 
managing project delivery, managing change, dispute resolution, and 
termination

World Bank (2012) Body of Knowledge on Infrastructure 
Regulation

Section IV: Price Level Regulation describes key issues in tariff regulation, 
and guides readers in accessing a wide range of references.

United Kingdom, Department of Health (2006) 
Benchmarking and Market Testing in NHS PFI projects: 
Code of Best Practice, London

Provides guidance intended for contract managers on how to use market 
testing exercises to review the cost of “soft” services in health sector PPPs

Jose Luis Guasch (2004) Granting and Renegotiating 
Infrastructure Concessions: Doing it Right, World Bank

Reviews the occurrence and drivers of re-negotiation in PPP contracts in 
Latin America, and provides some policy lessons for reducing the prevalence 
of early renegotiations

David Ehrhardt & Tim Irwin (2004) Avoiding Customer 
and Taxpayer Bailouts in Private Infrastructure 
Projects: Policy toward Leverage, Risk Allocation, and 
Bankruptcy, World Bank Policy Research Working Paper 
3274

Describes the experience of default and re-negotiation in several PPP 
contracts including the Melbourne Tram and Train concession, and the United 
Kingdom National Air Traffic Services PPP

Australia, Auditor General Victoria (2005) Franchising 
Melbourne’s Tram and Train System, Melbourne 

Reviews the renegotiation process for the Victoria Tram and Train system 
PPP, as well as describing the difficulties with the original franchises that led 
up to renegotiation

Johnston & Gudergan (2007) Governance of PPPs: 
Lessons Learnt from an Australian Case? International 
Review of Administrative Sciences, 73(4) 569-582

Reviews the experience of the Sydney Cross-City Tunnel PPP contract, 
drawing lessons for PPP contract management

Triantafilou, E. E. (2009) No Remedy for an Investor’s 
own Mismanagement: The Award in the ICSID Case 
Biwater Gauff v. Tanzania, International Disputes 
Quarterly, Winter 2009, 6-9

Reviews the international arbitration settlement of a water service PPP in 
Tanzania

Overly, M. S. (2010) When Private Stakeholders Fail: 
Adapting Expropriation Challenges in Transnational 
Tribunals to New Governance Theories, Ohio State 
University Law Journal, 71(2) 341-380

Describes challenges in international arbitration mechanisms, with case 
studies of arbitrations

World Bank (2009) Online Toolkit for Public Private 
Partnerships in Roads and Highways

Module 5: Implementation and Monitoring includes a section on “hand back 
of facilities at contract end”, which describes some key considerations at 
this stage

http://siteresources.worldbank.org/INTWSS/Resources/WSS6-final.pdf
http://siteresources.worldbank.org/INTWSS/Resources/WSS6-final.pdf
http://siteresources.worldbank.org/INTWSS/Resources/WSS6-final.pdf
https://docs.google.com/viewer?a=v&q=cache:yEjZGX4is_EJ:www.eib.org/epec/resources/guide-to-guidance-en.pdf+EPEC+A+Guide+to+Guidance&hl=en&gl=nz&pid=bl&srcid=ADGEESg6Au4XQTJPOXFYZVJi4t02i0HPY8mUgX95bH_ggJ7t3Q529Qz6iGjJ1dmZDk1oF_AUEVMczwqE1edq8p54QP0XROuizU-YJM23C9jzycx8T8WBB8WRUQjzoois7W710MrJx07Q&sig=AHIEtbTIvWZnhdq3Ty4DUlZ-Tdkia95Gpw
https://docs.google.com/viewer?a=v&q=cache:yEjZGX4is_EJ:www.eib.org/epec/resources/guide-to-guidance-en.pdf+EPEC+A+Guide+to+Guidance&hl=en&gl=nz&pid=bl&srcid=ADGEESg6Au4XQTJPOXFYZVJi4t02i0HPY8mUgX95bH_ggJ7t3Q529Qz6iGjJ1dmZDk1oF_AUEVMczwqE1edq8p54QP0XROuizU-YJM23C9jzycx8T8WBB8WRUQjzoois7W710MrJx07Q&sig=AHIEtbTIvWZnhdq3Ty4DUlZ-Tdkia95Gpw
http://www.regulationbodyofknowledge.org/
http://www.regulationbodyofknowledge.org/
http://www.dh.gov.uk/en/Publicationsandstatistics/Publications/PublicationsPolicyAndGuidance/DH_4137170
http://www.dh.gov.uk/en/Publicationsandstatistics/Publications/PublicationsPolicyAndGuidance/DH_4137170
http://crgp.stanford.edu/events/presentations/gcr2/Guasch3.pdf
http://crgp.stanford.edu/events/presentations/gcr2/Guasch3.pdf
http://www-wds.worldbank.org/servlet/WDSContentServer/WDSP/IB/2004/05/20/000009486_20040520114138/Rendered/PDF/wps3274bailouts.pdf
http://www-wds.worldbank.org/servlet/WDSContentServer/WDSP/IB/2004/05/20/000009486_20040520114138/Rendered/PDF/wps3274bailouts.pdf
http://www-wds.worldbank.org/servlet/WDSContentServer/WDSP/IB/2004/05/20/000009486_20040520114138/Rendered/PDF/wps3274bailouts.pdf
http://www-wds.worldbank.org/servlet/WDSContentServer/WDSP/IB/2004/05/20/000009486_20040520114138/Rendered/PDF/wps3274bailouts.pdf
http://download.audit.vic.gov.au/files/ptfranchising_report.pdf
http://download.audit.vic.gov.au/files/ptfranchising_report.pdf
http://ras.sagepub.com/content/73/4/569.abstract
http://ras.sagepub.com/content/73/4/569.abstract
http://www.whitecase.com/files/Publication/fb882b82-0113-4356-aaa0-4c141138dd37/Presentation/PublicationAttachment/019b4d82-9e21-4e97-b332-69ca40b2b920/IDQ_Winter_2009.pdf
http://www.whitecase.com/files/Publication/fb882b82-0113-4356-aaa0-4c141138dd37/Presentation/PublicationAttachment/019b4d82-9e21-4e97-b332-69ca40b2b920/IDQ_Winter_2009.pdf
http://www.whitecase.com/files/Publication/fb882b82-0113-4356-aaa0-4c141138dd37/Presentation/PublicationAttachment/019b4d82-9e21-4e97-b332-69ca40b2b920/IDQ_Winter_2009.pdf
http://moritzlaw.osu.edu/students/groups/oslj/files/2012/03/71.2.overly.pdf
http://moritzlaw.osu.edu/students/groups/oslj/files/2012/03/71.2.overly.pdf
http://moritzlaw.osu.edu/students/groups/oslj/files/2012/03/71.2.overly.pdf
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/documents/toolkits/highwaystoolkit/index.html
http://www.ppiaf.org/ppiaf/sites/ppiaf.org/files/documents/toolkits/highwaystoolkit/index.html


216

1. Abrantes de Sousa, Mariana (2011) Managing PPPs for Budget Sustainability: The Case of 
PPPs in Portugal, from Problems to Solutions, ppplusofonia blogspot, October 30, 2011 

2. Advisory Council for the American Society of Civil Engineers (2009) 2009 Report Card for 
America’s Infrastructure, Washington, D.C. 

3. Akitoby, Bernardin, Richard Hemming & Gerd Schwartz (2007) Public Investment and Public-
Private Partnerships, Economic Issues 40, International Monetary Fund, Washington, D.C.

4. Alexander, Ian (2007) Improving the Balance Between Regulatory Independence, 
Accountability, Decision-making and Performance, paper prepared for 4th Annual Forum of 
Utility Regulators 

5. Alexander, Ian (2008) Regulatory Certainty Through Committing to Explicit Rules – What, 
Why and How?, paper based on a presentation made at the 5th Annual Forum of Utility 
Regulators 

6. Asian Development Bank (1999) Handbook for Economic Analysis of Water Supply Projects, 
Manila 

7. Asian Development Bank (2002) Handbook for Integrating Risk Analysis in the Economic 
Analysis of Projects, Manila 

8. Asian Development Bank (2008) Public-Private Partnership Handbook, Manila

9. Asian Development Bank (2013) Exploring Public-Private Partnership in the Irrigation and 
Drainage Sector in India: A Scoping Study, Manila

10. Australia, Audit Office of New South Wales (2006) Auditor-General’s Report Performance 
Audit: The Cross City Tunnel Project, Sydney

Reference list

http://ppplusofonia.blogspot.com/2011/10/managing-ppps-for-budget-sustainability.html
http://ppplusofonia.blogspot.com/2011/10/managing-ppps-for-budget-sustainability.html
https://apps.asce.org/reportcard/2009/grades.cfm
https://apps.asce.org/reportcard/2009/grades.cfm
http://www.ebrd.com/downloads/legal/concessions/pppimf.pdf
http://www.ebrd.com/downloads/legal/concessions/pppimf.pdf
http://www2.adb.org/Documents/Handbooks/Water_Supply_Projects/default.asp
http://www.adb.org/sites/default/files/integrating-risk-analysis.pdf
http://www.adb.org/sites/default/files/integrating-risk-analysis.pdf
http://www.adb.org/sites/default/files/pub/2008/Public-Private-Partnership.pdf
http://www.adb.org/publications/exploring-public-private-partnership-irrigation-and-drainage-sector-india-scoping-study
http://www.adb.org/publications/exploring-public-private-partnership-irrigation-and-drainage-sector-india-scoping-study
http://www.audit.nsw.gov.au/ArticleDocuments/138/152_Cross_City_Tunnel.pdf.aspx?Embed=Y
http://www.audit.nsw.gov.au/ArticleDocuments/138/152_Cross_City_Tunnel.pdf.aspx?Embed=Y


217

11. Australia, Auditor General Victoria (2005) Franchising Melbourne’s Tram and Train System, 
Melbourne 

12. Australia, Department of Treasury and Finance (2013) National PPP Guidelines: Partnership 
Victoria Requirements

13. Australia, Infrastructure Australia (2008) National PPP Guidelines: PPP Policy Framework, 
Canberra

14. Australia, Infrastructure Australia (2008) National Public Private Partnership Guidelines: 
Volume 4: Public Sector Comparator Guidance, Canberra

15. Australia, Infrastructure Australia (2008) National Public Private Partnership Guidelines: 
Volume 7: Commercial Principles for Economic Infrastructure, Canberra

16. Australia, Infrastructure Australia (2011) National PPP Guidelines: Practitioners’ Guide, 
Canberra

17. Australia, New South Wales Treasury, Intellectual Property Guideline for Unsolicited Private 
Sector Proposals Submitted Under Working with Government, Sydney

18. Australia, Parliament of Victoria (2006) Report on Private Investment in Public Infrastructure, 
Seventy First Report to the Parliament, Public Accounts and Estimates Committee

19. Australia, Partnerships Victoria (2001) Practitioners’ Guide, Melbourne

20. Australia, Partnerships Victoria (2005) Contract Management Guide, Melbourne 

21. Australia, Partnerships Victoria (2009) Annexure 6: Frequently asked questions and common 
problems in Public Sector Comparator, Melbourne

22. Australia, Victoria Managed Insurance Authority (2010) Risk Management: Developing and 
Implementing a Risk Management Framework, Melbourne

23. Australia, Victorian Government Purchasing Board, website: www.vgpb.vic.gov.au

24. Bain, Robert & Michael Wilkins (2002) Infrastructure Finance: Traffic Risk in Start-Up Toll 
Facilities, Standard and Poor’s, London

25. Bain, Robert & Lidia Polakovic (2005) Traffic Forecasting Risk Study Update 2005: Through 
Ramp-Up and Beyond, Standard and Poor’s, London

26. Bakovic, Tonci, Bernard Tenenbaum & Fiona Woolf (2003) Regulation by Contract: A New 
Way to Privatize Electricity Distribution? World Bank Working Paper No.14, Washington, D.C. 

27. Banco Interamericano de Desarrollo (2009) Experiencia Chilena en Concesiones y 
Asociaciones Público-Privadas para el desarrollo de Infraestructura y la provisión de Servicios 
Públicos Informe Final

28. Banco Interamericano de Desarrollo (2009) Experiencia española en Concesiones y 
Asociaciones Público-Privadas para el desarrollo de infraestructuras públicas: marco general 

29. Banco Nacional de Desenvolvimento Econômico e Social (BNDES) website

30. Belli, Pedro, Jock Anderson, Howard Barnum, John Dixon & Jee-Peng Tan (1998) Handbook 
on Economic Analysis of Investment Operations, Operational Core Services Network 
Learning and Leadership Center, Washington, D.C. 

http://www.audit.vic.gov.au/publications/2005/20050914-Melbourne%27s-Train-and-Tram-System.pdf
http://www.dtf.vic.gov.au/files/fc186677-0954-4a7b-ae33-a1dc0119b3aa/Partnerships-Victoria-Requirements-May-2013.pdf
http://www.dtf.vic.gov.au/files/fc186677-0954-4a7b-ae33-a1dc0119b3aa/Partnerships-Victoria-Requirements-May-2013.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Policy_Framework_Dec_08.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Guidelines-Vol_4_PSC_Guidance_Dec_08.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/National_PPP_Guidelines-Vol_4_PSC_Guidance_Dec_08.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/Vol_7_Commercial_Principles_Economic_Infrastructure_Feb_2011.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/Vol_7_Commercial_Principles_Economic_Infrastructure_Feb_2011.pdf
http://www.infrastructureaustralia.gov.au/public_private/files/Vol_2_Practioners_Guide_Mar_2011.pdf
http://www.parliament.vic.gov.au/vufind/Record/73929
http://www.dtf.vic.gov.au/files/c22ff1fa-606b-4329-8d90-a1cb010d6524/PV-Guidance-Material-Practioners-Guide.pdf
http://www.dtf.vic.gov.au/Publications/Infrastructure-Delivery-publications/Partnerships-Victoria/Contract-management-guide
http://www.google.com/url?sa=t&rct=j&q=&esrc=s&frm=1&source=web&cd=1&cad=rja&uact=8&ved=0CB0QFjAA&url=http%3A%2F%2Fwww.sadcpppnetwork.org%2Findex.php%3Foption%3Dcom_phocadownload%26view%3Dcategory%26download%3D705%3Aa6-faqs-in-psc-development%26id%3D191%3Apartnership-victoria%26Itemid%3D110&ei=hH6XU8jXFrKrsQTL34CYBw&usg=AFQjCNHNfL3Wb7wK3ysU5ptV1c3YNCl8MQ
http://www.google.com/url?sa=t&rct=j&q=&esrc=s&frm=1&source=web&cd=1&cad=rja&uact=8&ved=0CB0QFjAA&url=http%3A%2F%2Fwww.sadcpppnetwork.org%2Findex.php%3Foption%3Dcom_phocadownload%26view%3Dcategory%26download%3D705%3Aa6-faqs-in-psc-development%26id%3D191%3Apartnership-victoria%26Itemid%3D110&ei=hH6XU8jXFrKrsQTL34CYBw&usg=AFQjCNHNfL3Wb7wK3ysU5ptV1c3YNCl8MQ
http://www.vmia.vic.gov.au/Risk-Management/Guides-and-publications/Risk-Management-Guidelines.aspx
http://www.vmia.vic.gov.au/Risk-Management/Guides-and-publications/Risk-Management-Guidelines.aspx
file:///C:\Users\wb331972\Documents\PPPReferenceGuideV2\v23\www.vgpb.vic.gov.au
http://www.people.hbs.edu/besty/projfinportal/S&P_Traffic_Report.pdf
http://www.people.hbs.edu/besty/projfinportal/S&P_Traffic_Report.pdf
http://www.robbain.com/Traffic%20Forecasting%20Risk%202005.pdf
http://www.robbain.com/Traffic%20Forecasting%20Risk%202005.pdf
http://www.naruc.org/international/Documents/Day2-WBP7.pdf
http://www.naruc.org/international/Documents/Day2-WBP7.pdf
http://publications.iadb.org/bitstream/handle/11319/3812/Experiencia chilena en el desarrollo de proyectos de APP.pdf?sequence=1
http://publications.iadb.org/bitstream/handle/11319/3812/Experiencia chilena en el desarrollo de proyectos de APP.pdf?sequence=1
http://publications.iadb.org/bitstream/handle/11319/3812/Experiencia chilena en el desarrollo de proyectos de APP.pdf?sequence=1
http://idbdocs.iadb.org/wsdocs/getdocument.aspx?docnum=35822299
http://idbdocs.iadb.org/wsdocs/getdocument.aspx?docnum=35822299
http://www.bndes.gov.br
http://siteresources.worldbank.org/INTCDD/Resources/HandbookEA.pdf
http://siteresources.worldbank.org/INTCDD/Resources/HandbookEA.pdf
http://siteresources.worldbank.org/INTCDD/Resources/HandbookEA.pdf


218

31. Bing, Li, A. Akintoye, P.J. Edwards & C. Hardcastle (2005) The allocation of risk in PPP/PFI 
construction projects in the UK, International Journal of Project Management, 23

32. Boardman, A., D. Greenberg, A. Vining & D. Weimer (2010) Cost Benefit Analysis: Concepts 
and Practice (4th Ed)

33. Brazil (1995) Law 8987, Federal Concessions Law, Brasilia 

34. Brazil (2004) Law 11079, Federal PPP Law, Brasilia

35. Brazil, State of Rio de Janeiro, Conselho Gestor do Programa Estadual de Parcerias Público-
Privadas (2008) Manual de Parcerias Público-Privadas, Rio de Janeiro 

36. Brazil, State of São Paulo (2004) Decree 48867, São Paulo 

37. Brazil, State of São Paulo (2004) Law 11688, São Paulo 

38. Burger, Philippe (2006) The Dedicated PPP Unit of the South African Treasury, paper presented 
at the Symposium on Agencies and Public-Private Partnerships, Madrid, Spain

39. Burger, Philippe & Ian Hawkesworth (2011) How To Attain Value for Money: Comparing PPP 
and Traditional Infrastructure Public Procurement, OECD Journal on Budgeting, Volume 
2011/1

40. Burger, Philippe, Justin Tyson, Izabela Karpowicz & Maria Delgado Coelho (2009) The Effects 
of the Financial Crisis on Public-Private Partnerships 

41. Business News Americas (2011) Social Infrastructure: The New Frontier for Concessions, 
Infrastructure Intelligence Series, August 

42. Cassagne, Juan Carlos & Gaspar Ariño Ortiz (2005) Servicios Públicos: Regulación y 
Renegociación, Lexis-Nexis Abeledo-Perrot, Buenos Aires, Argentina

43. Cassagne, Juan Carlos (1999) El Contrato Administrativo, Lexis-Nexis Abeledo-Perrot, 
Buenos Aires, Argentina

44. Cebotari, Aliona (2008) Contingent Liabilities: Issues and Practice, International Monetary 
Fund, Washington, D.C. 

45. Chile, Ministerio de Hacienda (2010) Informe de Pasivos Contingentes 2010, Santiago 

46. Chile, Ministerio de Obras Públicas (2010) Ley y Reglamento de Concesiones de Obras 
Públicas, Santiago

47. Chile, Ministerio de Planificación (2006) Metodología de General de Preparación y Evaluación 
de Proyectos, Santiago 

48. Clement-Davies, Christopher (2007) Public-Private Partnerships in central and eastern Europe: 
structuring concessions agreements, European Bank for Reconstruction and Development, 

49. Colombia (1998) Law 448, Bogotá

50. Colombia (2006) Law 80/1993, Bogotá 

51. Colombia (2007) Law 1150, Bogotá

52. Colombia (2012) Law 1508, Bogotá

http://www.sciencedirect.com/science/article/pii/S0263786304000493
http://www.sciencedirect.com/science/article/pii/S0263786304000493
http://www.planalto.gov.br/ccivil_03/leis/L8987cons.htm
http://www.planalto.gov.br/ccivil_03/_ato2004-2006/2004/lei/l11079.htm
http://download.rj.gov.br/documentos/10112/167695/DLFE-32801.pdf/manual_PPP.pdf
http://www.jusbrasil.com.br/legislacao/93971/decreto-48867-04-sao-paulo-sp
http://www.jusbrasil.com.br/legislacao/93786/lei-11688-04-sao-paulo-sp
http://www.oecd.org/mena/governance/37147218.pdf
https://www1.oecd.org/gov/budgeting/49070709.pdf
https://www1.oecd.org/gov/budgeting/49070709.pdf
http://www.imf.org/external/pubs/ft/wp/2009/wp09144.pdf
http://www.imf.org/external/pubs/ft/wp/2009/wp09144.pdf
http://www.google.com/url?sa=t&rct=j&q=&esrc=s&frm=1&source=web&cd=2&cad=rja&uact=8&ved=0CCMQFjAB&url=http%3A%2F%2Fmember.bnamericas.com%2Fstore%2FdownloadFileStore.jsp%3Frsm%3Ds%26sku%3D71I1339027&ei=DI6YU9CnJuaisQT9zIEo&usg=AFQjCNGzKTc25y06aRPaOvoI3J0GvK6zaA
http://www.google.com/url?sa=t&rct=j&q=&esrc=s&frm=1&source=web&cd=2&cad=rja&uact=8&ved=0CCMQFjAB&url=http%3A%2F%2Fmember.bnamericas.com%2Fstore%2FdownloadFileStore.jsp%3Frsm%3Ds%26sku%3D71I1339027&ei=DI6YU9CnJuaisQT9zIEo&usg=AFQjCNGzKTc25y06aRPaOvoI3J0GvK6zaA
http://uaiderechoadministrativo.wikispaces.com/file/view/CAPITULO I Contrato Adm Cassagne.doc
http://elibrary.imf.org/view/IMF001/09665-9781451871036/09665-9781451871036/Other_formats/Source_PDF/09665-9781451915563.pdf
http://www.dipres.gob.cl/572/articles-70660_doc_pdf.pdf
http://www.concesiones.cl/acercadelacoordinacion/funcionamientodelsistema/Documents/Nueva%20Ley%20y%20Reglamento%202010.pdf
http://www.concesiones.cl/acercadelacoordinacion/funcionamientodelsistema/Documents/Nueva%20Ley%20y%20Reglamento%202010.pdf
http://www.bomberos.cl/bomberos2011/operaciones_bomberiles/fndr/FNDR - Metodologia Preparacion Evaluacion Proyectos.pdf
http://www.bomberos.cl/bomberos2011/operaciones_bomberiles/fndr/FNDR - Metodologia Preparacion Evaluacion Proyectos.pdf
http://www.ebrd.com/downloads/research/law/lit071.pdf
http://www.ebrd.com/downloads/research/law/lit071.pdf
http://docs.colombia.justia.com/nacionales/leyes/ley-448-de-1998.doc
https://www.contratos.gov.co/Archivos/normas/Ley_80_1993.pdf
https://www.contratos.gov.co/Archivos/normas/Ley_1150_2007.pdf
http://wsp.presidencia.gov.co/Normativa/Leyes/Documents/Ley150810012012.pdf


219

53. Colombia, Ministerio de Hacienda y Crédito Público (2005) Pasivos Contingentes, Bogotá

54. Colombia, Ministerio de Hacienda y Crédito Público (2010) Análisis de Elegibilidad para la 
Preselección de Proyectos de APP, Bogotá

55. Colombia, Ministerio de Hacienda y Crédito Público (2010) Manual de procesos y 
procedimientos para la ejecución de asociaciones público–privadas, Bogotá

56. Colombia, Ministerio de Hacienda y Crédito Público (2010) Nota Técnica: Comparador 
público-privado para la selección de proyectos APP, Bogotá

57. Daube, Dirk, Susann Vollrath & Hand Wilhelm Alfen (2007) A Comparison of Project Finance 
and the Forfeiting Model as Financing Forms for PPPs in Germany, International Journal of 
Project Management, 28

58. Delmon, Jeffrey (2009) Private Sector Investment in Infrastructure: Project Finance, PPP 
Projects and Risks

59. Delmon, Jeffrey (2010) Understanding Options for Private-Partnership Partnerships in 
Infrastructure, Policy Research Working Paper 5173, World Bank, Washington, D.C.

60. Delmon, Jeffrey & Victoria Rigby Delmon (eds, 2012) International Project Finance and PPP: 
A legal guide to key growth markets (3rd edition), Kluwer Law International

61. DLA Piper & European PPP Expertise Centre (2009) European PPP Report 2009

62. Duffield, Colin (2008) Report on the Performance of PPP Projects in Australia when compared 
with a representative sample of traditionally procured infrastructure projects, University of 
Melbourne, Australia 

63. Dumol, Mark (2000) The Manila Water Concession: A Key Government Official’s Diary of the 
World’s Largest Water Privatization, World Bank, Washington, D.C.

64. Dutz, Mark, Clive Harris, Inderbir Dhingra & Chris Shugart (2006) Public Private Partnership 
Units: What Are They, and What Do They Do?, Public Policy for the Private Sector 311, World 
Bank, Washington, D.C.

65. Eberhard, Anton & Katharine Nawal Gratwick (2010) IPPs in Sub-Saharan Africa: Determinants 
of Success, update of paper published in Development Policy Review 2008 

66. Eberhard, Anton (2007) Infrastructure Regulation in Developing Countries: An Exploration of 
Hybrid and Transitional Models, World Bank/PPIAF, Washington, D.C.

67. Economist Intelligence Unit (2013) Evaluating the Environment for Public-Private Partnerships 
in Latin America and the Caribbean: The 2012 Infrascope: Index guide and methodology, 
London 

68. Eggers, William D. & Tom Startup (2006) Closing the Infrastructure Gap: The Role of Public-
Private Partnerships, Deloitte, New York

69. Egypt, Ministry of Finance (2007) National Program for Private Partnership, Cairo

70. Egypt (2010) Law n. 67/2010, PPP Law, Cairo

71. Egypt (2011) Prime Ministerial Decree n. 238, Regulation of Law 67/2010, Cairo

http://www.irc.gov.co/irc/en/investmentbanking/Nota%20Tecnica%20Analisis%20de%20elegibilidad%20para%20la%20preseleccion%20de%20proyectos%20de%20APP.pdf
http://www.irc.gov.co/irc/en/investmentbanking/Nota%20Tecnica%20Analisis%20de%20elegibilidad%20para%20la%20preseleccion%20de%20proyectos%20de%20APP.pdf
http://www.irc.gov.co/irc/en/investmentbanking/manualappfinal.pdf
http://www.irc.gov.co/irc/en/investmentbanking/manualappfinal.pdf
http://www.irc.gov.co/irc/en/investmentbanking/Nota%20Tecnica%20Comparador%20Publico-Privado%20para%20la%20seleccion%20de%20proyectos%20APP.pdf
http://www.irc.gov.co/irc/en/investmentbanking/Nota%20Tecnica%20Comparador%20Publico-Privado%20para%20la%20seleccion%20de%20proyectos%20APP.pdf
http://cendoc.esan.edu.pe/paginas/infoalerta/project/alemania.pdf
http://cendoc.esan.edu.pe/paginas/infoalerta/project/alemania.pdf
http://www-wds.worldbank.org/servlet/WDSContentServer/WDSP/IB/2010/01/11/000158349_20100111150559/Rendered/PDF/WPS5173.pdf
http://www-wds.worldbank.org/servlet/WDSContentServer/WDSP/IB/2010/01/11/000158349_20100111150559/Rendered/PDF/WPS5173.pdf
http://www.eib.org/epec/resources/dla-european-ppp-report-2009.pdf
http://dtl.unimelb.edu.au/R/5RC6X9V3PYKAHMISF891TAXG5ALARXTEYSK2RP7H8SY1GNKT6A-00264?func=dbin-jump-full&object_id=84046&local_base=GEN01&pds_handle=GUEST
http://dtl.unimelb.edu.au/R/5RC6X9V3PYKAHMISF891TAXG5ALARXTEYSK2RP7H8SY1GNKT6A-00264?func=dbin-jump-full&object_id=84046&local_base=GEN01&pds_handle=GUEST
http://documents.worldbank.org/curated/en/2000/07/443557/manila-water-concession-key-government-officials-diary-worlds-largest-water-privatization
http://documents.worldbank.org/curated/en/2000/07/443557/manila-water-concession-key-government-officials-diary-worlds-largest-water-privatization
http://www-wds.worldbank.org/external/default/WDSContentServer/WDSP/IB/2006/09/29/000310607_20060929112646/Rendered/PDF/375750VP031101PUBLIC1.pdf
http://www-wds.worldbank.org/external/default/WDSContentServer/WDSP/IB/2006/09/29/000310607_20060929112646/Rendered/PDF/375750VP031101PUBLIC1.pdf
http://siteresources.worldbank.org/AFRICAEXT/Resources/258643-1271798012256/Africa_IPP.pdf
http://siteresources.worldbank.org/AFRICAEXT/Resources/258643-1271798012256/Africa_IPP.pdf
http://www.gsb.uct.ac.za/files/hybridMIRpaper.pdf
http://www.gsb.uct.ac.za/files/hybridMIRpaper.pdf
http://www.cca.org.mx/ps/funcionarios/muniapp/descargas/Infrascope/Infrascope2012.pdf
http://www.cca.org.mx/ps/funcionarios/muniapp/descargas/Infrascope/Infrascope2012.pdf
http://www.infrastructureaustralia.gov.au/publications/files/Closing_the_Infrastructure_Gap-The_role_of_PPPs_Deloitte_2006.pdf
http://www.infrastructureaustralia.gov.au/publications/files/Closing_the_Infrastructure_Gap-The_role_of_PPPs_Deloitte_2006.pdf
http://www.pppcentralunit.mof.gov.eg/SiteCollectionDocuments/PPPCUSite/General/English%20Booklet.pdf
http://www.pppcentralunit.mof.gov.eg/Content/Legislation/Documents/LawNo67fortheyear2010.pdf
http://www.pppcentralunit.mof.gov.eg/SiteCollectionDocuments/PPPCUSite/News/Executive_Regulations_en.pdf


220

72. Ehrhardt, David & Timothy C. Irwin (2004) Avoiding Customer and Taxpayer Bailouts in Private 
Infrastructure Projects: Policy toward Leverage, Risk Allocation, and Bankruptcy

73. Engel, Eduardo, Ronald Fischer & Alexander Galetovic (2002) A New Approach to Private 
Roads, Regulation, Fall, 18-22

74. Engel, Eduardo, Ronald Fischer & Alexander Galetovic (2008) Public-Private Partnerships: 
When and How, IDEAS 

75. Equator Principles Association Secretariat (2011) Equator Principles, Essex

76. European Commission (2009) Sourcebook 2 – Techniques & Tools: Evaluative Alternatives, 
Brussels

77. European Investment Bank (2005) RAILPAG: Railway Project Appraisal Guidelines, 
Luxembourg

78. European PPP Expertise Centre (EPEC), website

79. European PPP Expertise Centre (2009) The Financial Crisis and the PPP Market: Potential 
Remedial Actions, Luxembourg

80. European PPP Expertise Centre (2009) European PPP Report, Luxembourg

81. European PPP Expertise Centre (2010) Eurostat Treatment of Public-Private Partnerships: 
Purposes, Methodology and Recent Trends, Luxembourg

82. European PPP Expertise Centre (2011) State Guarantees in PPPs: A Guide to Better Evaluation, 
Design, Implementation, and Management, Luxembourg

83. European PPP Expertise Centre (2011) The Guide to Guidance: How to Prepare, Procure, and 
Deliver PPP Projects, Luxembourg

84. European PPP Expertise Centre (2011) The Non-Financial Benefits of PPPs: A Review of 
Concepts and Methodology, Luxembourg

85. European PPP Expertise Centre (2012) France: PPP Units and Related Institutional Framework, 
Luxembourg

86. European PPP Expertise Centre (2013) Termination and force majeure provisions in PPP 
contracts, Luxembourg

87. European PPP Expertise Centre (2014) Portugal: PPP Units and Related Institutional 
Framework, Luxembourg

88. European PPP Expertise Centre (2014) Role and Use of Advisers in preparing and implementing 
PPP projects, Luxembourg

89. European PPP Expertise Centre (2014) Managing PPPs during their contract life: Guidance 
for sound management,  Luxembourg

90. European Union (2004) Directive 2004/17/EC

91. European Union (2004) Directive 2004/18/EC

92. European Union (2009) Directive 2009/81/EC

http://www-wds.worldbank.org/servlet/WDSContentServer/WDSP/IB/2004/05/20/000009486_20040520114138/Rendered/PDF/wps3274bailouts.pdf
http://www-wds.worldbank.org/servlet/WDSContentServer/WDSP/IB/2004/05/20/000009486_20040520114138/Rendered/PDF/wps3274bailouts.pdf
http://www.cato.org/pubs/regulation/regv25n3/v25n3-6.pdf
http://www.cato.org/pubs/regulation/regv25n3/v25n3-6.pdf
http://www.dii.uchile.cl/~cea/sitedev/cea/www/download.php?file=documentos_trabajo/ASOCFILE120090128154604.pdf
http://www.dii.uchile.cl/~cea/sitedev/cea/www/download.php?file=documentos_trabajo/ASOCFILE120090128154604.pdf
http://www.equator-principles.com/
http://www.eib.org/attachments/pj/railpag_en.pdf
http://www.eib.org/epec/
http://www.eib.org/epec/resources/epec-credit-crisis-paper-abridged.pdf
http://www.eib.org/epec/resources/epec-credit-crisis-paper-abridged.pdf
http://www.eib.org/epec/resources/dla-european-ppp-report-2009.pdf
http://www.eib.org/epec/resources/epec-eurostat-statistical-treatment-of-ppps.pdf
http://www.eib.org/epec/resources/epec-eurostat-statistical-treatment-of-ppps.pdf
http://www.eib.org/epec/resources/epec-state-guarantees-in-ppps-public.pdf
http://www.eib.org/epec/resources/epec-state-guarantees-in-ppps-public.pdf
http://www.eib.org/epec/resources/guide-to-guidance-en.pdf
http://www.eib.org/epec/resources/guide-to-guidance-en.pdf
http://www.eib.org/epec/resources/epec-non-financial-benefits-of-ppps-public.pdf
http://www.eib.org/epec/resources/epec-non-financial-benefits-of-ppps-public.pdf
http://www.eib.org/epec/resources/epec_france_public_en.pdf
http://www.eib.org/epec/resources/Termination_Report_public_version.pdf
http://www.eib.org/epec/resources/Termination_Report_public_version.pdf
http://www.eib.org/epec/resources/Portugal_PPP_Unit_and_Related_Institutional_Framework.pdf
http://www.eib.org/epec/resources/Portugal_PPP_Unit_and_Related_Institutional_Framework.pdf
http://www.eib.org/epec/resources/publications/role_and_use_of_advisers_en.pdf
http://www.eib.org/epec/resources/publications/role_and_use_of_advisers_en.pdf
http://www.eib.org/epec/resources/epec_managing_ppp_during_their_contract_life_en.pdf
http://www.eib.org/epec/resources/epec_managing_ppp_during_their_contract_life_en.pdf
http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2004:134:0001:0113:en:PDF
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/35922/Classic_Directive_l_13420040430en01140240.pdf
http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2009:216:0076:0136:en:PDF


221

93. Farlam, Peter (2005) Working Together: Assessing Public-Private Partnerships in Africa, South 
African Institute of International Affairs, NEPAD Policy Focus Series

94. Farquharson, Edward & Javier Encinas (2010) The U.K. Treasury Infrastructure Finance Unit: 
Supporting PPP Financing During the Global Liquidity Crisis, World Bank, Washington, D.C.

95. Farquharson, Edward, Clemencia Torres de Mästle, E. R. Yescombe & Javier Encinas (2011) 
How to Engage with the Private Sector in Public-Private Partnerships in Emerging Markets, 
World Bank, Washington, D.C.

96. Farrugia, Christine, Tim Reynolds & Ryan J. Orr (2008) Public-Private Partnership Agencies: 
A Global Perspective, Working Paper 39, Collaboratory for Research on Global Projects, 
Stanford, California

97. Fischer, Ronald (2011) The Promise and Peril of Public-Private Partnerships: Lessons from the 
Chilean Experience

98. Fisher and Babbar, Private Financing of Toll Roads, World Bank RMC Discussion Paper Series 
117, pages 7-8

99. Fitch Ratings (2006) Outlook for Infrastructure Finance in Korea: Partnerships at Work, 
International Public Finance/Project Finance Special Report

100. Flanagan, Joe & Paul Nicholls (w/d) Public Sector Business Cases using the Five Case Model: 
a Toolkit

101. Flyvbjerg, Bent (2007) Policy and Planning for Large Infrastructure Projects: Problems, Causes, 
and Cures, Environment and Planning B: Planning and Design 2007, volume 34, pages 578-
597

102. Flyvbjerg, Bent, Mette K. Skamris Holm & Søren L. Buhl (2002) Underestimating Costs in 
Public Works Project: Error or Lie?, Journal of the American Planning Association, 68(3) 279-
295 

103. Flyvbjerg, Bent, Mette K. Skamris Holm & Søren L. Buhl (2005) How (in)accurate are demand 
forecasts in public works projects? The case of transportation, Journal of the American 
Planning Association, 71(2) 131-146

104. Fortea, Carlos Sorni, Emilio Gardeta Torrodellas, Sergio Herrán Vitoria, Juan Pablo Matute 
Tejerina & Jorge Vitutia San Millán (2011) Proyecto Fin de Master: Seguimiento de una 
concesión, Universidad Politécnica de Madrid, Madrid

105. Foster, Richard (2010) Preserving the Integrity of the PPP Model in Victoria, Australia, during 
the Global Financial Crisis, World Bank, Washington, D.C.

106. Foster, Vivien & Cecilia Briceño-Garmendia (2010) Africa’s Infrastructure: A Time for 
Transformation, World Bank, Washington, D.C.

107. Frauendorfer, Rudolf & Roland Liemberger (2010) The Issues and Challenges of Reducing 
Non-Revenue Water, Asian Development Bank, Manila

108. Funke, Katja, Tim Irwin & Isabel Rial (2013) Budgeting and reporting for public-private 
partnerships, OECD/International Transport Forum Joint Transport Research Centre 
Discussion Papers

http://www.oecd.org/investment/investmentfordevelopment/34867724.pdf
http://wbi.worldbank.org/wbi/Data/wbi/wbicms/files/drupal-acquia/wbi/PPP%20Solution%20Notes%20-%20UK%20Treasury.pdf
http://wbi.worldbank.org/wbi/Data/wbi/wbicms/files/drupal-acquia/wbi/PPP%20Solution%20Notes%20-%20UK%20Treasury.pdf
http://www.ppiaf.org/sites/ppiaf.org/files/publication/How-to-engage-with-private-sector-Clemencia-Farquharso-Yecome-Encinas.pdf
http://fpd-bd.com/wp-content/uploads/2013/06/Farrugia_etal_PPPAgencies_WP0039.pdf
http://fpd-bd.com/wp-content/uploads/2013/06/Farrugia_etal_PPPAgencies_WP0039.pdf
http://www.theigc.org/sites/default/files/11_0483_wp_igc_fischer_final_2_0.pdf
http://www.theigc.org/sites/default/files/11_0483_wp_igc_fischer_final_2_0.pdf
http://siteresources.worldbank.org/INTGUARANTEES/Resources/Private_Financing_of_Toll_Roads.pdf
http://www.globalclearinghouse.org/InfraDev/assets%5C10/documents/Korea%20-%20Outlook%20for%20Infrastructure%20Finance%20in%20Korea%20-%20Fitch%20(2006).pdf
file:///F:/-%20BANCO%20MUNDIAL/WB-Mayo%202014/Londonhttps://www.gov.uk/government/uploads/system/uploads/attachment_data/file/190601/Green_Book_guidance_public_sector_business_cases_using_the_Five_Case_Model_guidance.pdf
file:///F:/-%20BANCO%20MUNDIAL/WB-Mayo%202014/Londonhttps://www.gov.uk/government/uploads/system/uploads/attachment_data/file/190601/Green_Book_guidance_public_sector_business_cases_using_the_Five_Case_Model_guidance.pdf
http://flyvbjerg.plan.aau.dk/Publications2007/EPB31PRINT.pdf
http://flyvbjerg.plan.aau.dk/Publications2007/EPB31PRINT.pdf
http://flyvbjerg.plan.aau.dk/JAPAASPUBLISHED.pdf
http://flyvbjerg.plan.aau.dk/JAPAASPUBLISHED.pdf
http://www.honolulutraffic.com/JAPAFlyvbjerg05.pdf
http://www.honolulutraffic.com/JAPAFlyvbjerg05.pdf
http://www.csg-master.com/proyectos1011GRUPO1.html
http://www.csg-master.com/proyectos1011GRUPO1.html
http://wbi.worldbank.org/wbi/Data/wbi/wbicms/files/drupal-acquia/wbi/PPP%20Solution%20Notes%20-%20Australia.pdf
http://wbi.worldbank.org/wbi/Data/wbi/wbicms/files/drupal-acquia/wbi/PPP%20Solution%20Notes%20-%20Australia.pdf
http://www.infrastructureafrica.org/system/files/AIATT_Consolidated_smaller.pdf
http://www.infrastructureafrica.org/system/files/AIATT_Consolidated_smaller.pdf
http://www.adb.org/sites/default/files/reducing-nonrevenue-water.pdf
http://www.adb.org/sites/default/files/reducing-nonrevenue-water.pdf
http://www.internationaltransportforum.org/jtrc/DiscussionPapers/DP201307.pdf
http://www.internationaltransportforum.org/jtrc/DiscussionPapers/DP201307.pdf


222

109. Gassner, Katharina, Alexander Popov & Nataliya Pushak (2009) Does Private Sector 
Participation Improve Performance in Electricity and Water Distribution?, World Bank, 
Washington, D.C.

110. Germany, Gesetzt gegen Wettbewerbsbeschränkungen, GEB, Act Against Restraints of 
Competition

111. Germany (2006) Leitfaden Wirtschaftlichkeitsuntersuchungen bei PPP-Projekten, A guide to 
economic feasibility analyses for PPP projects

112. Germany (2010) PPP Schools Frankfurt: Case Study

113. Germany, Vergabeordnung, VgV, Ordinance on the Award of Public Contracts

114. Germany, Federal Ministry of Transport, Leitfaden wirtschaftlichkeitsuntersuchung bei der 
vorbereitung von hochbaumaßnahmen des bundes, Guide to economic feasibility analysis 
in planning building construction projects of the Federation 

115. Germany, Federal Ministry of Transport (2003) Federal Transport Infrastructure Plan 2003: 
Methodology for macroeconomic evaluation

116. Global Water Intelligence (2010) Egypt’s Local Banks Reach for their Staples, Volume 11, 
Issue 5 (May)

117. Gray, Stephen, Jason Hall & Grant Pollard (2010) The public private partnership paradox, 
unpublished manuscript

118. Grimsey, Darrin & Mervyn K. Lewis (2004) Discount debates: Rates, risk, uncertainty and value 
for money in PPPs, Public Infrastructure Bulletin, 1(3)(2)

119. Grimsey, Darrin & Mervyn K. Lewis (2005) Are Public Private Partnerships value for money?: 
Evaluating alternative approaches and comparing academic and practitioner views, 
Accounting Forum 29(4) 345-378

120. 

121. Grimsey, Darrin & Mervyn K. Lewis, chapter in Akintola Akintoye & Matthias Beck (2009) 
Developing a Framework for Procurement Options Analysis, Wiley-Blackwell

122. Groom, Eric, Jonathan Halpern & David Ehrhardt (2006) Explanatory Notes on Key Topics in 
the Regulation of Water and Sanitation Services, World Bank, Water Supply and Sanitation 
Sector Board Discussion Paper Series, 6, Washington, D.C.

123. Guasch, José Luis (2004) Granting and Renegotiating Infrastructure Concessions: Doing it 
Right, World Bank, Washington, D.C.

124. Gupta, Prashant, Rajat Gupta & Thomas Netzer (2009) Building India: Accelerating 
Infrastructure Projects, McKinsey and Company, Mumbai, India 

125. Harris, Clive & Sri Kumar Tadimalla (2008) Financing the Boom in Public-Private Partnerships 
in Indian Infrastructure: Trends and Policy Implications, Gridlines 45, World Bank/PPIAF, 
Washington, D.C.

126. Hine, John (2008) Economics of Road Investment (slides), World Bank, Washington, D.C. 

http://www.ppiaf.org/sites/ppiaf.org/files/publication/ebook-Trends%20Policy%20Options-6-PSP%20water%20electricity%20-%20KGassner%20APopov%20NPushak.pdf
http://www.ppiaf.org/sites/ppiaf.org/files/publication/ebook-Trends%20Policy%20Options-6-PSP%20water%20electricity%20-%20KGassner%20APopov%20NPushak.pdf
http://www.gesetze-im-internet.de/bundesrecht/gwb/gesamt.pdf
http://www.bmvi.de/cae/servlet/contentblob/31824/publicationFile/631/leitfaden
http://www.bmvi.de/cae/servlet/contentblob/31824/publicationFile/631/leitfaden
http://www.unece.org/fileadmin/DAM/ceci/ppt_presentations/2011/TOS_PPP3/German_PPP_case_study.pdf
http://www.gesetze-im-internet.de/bundesrecht/vgv_2001/gesamt.pdf
http://www.bmvi.de/SharedDocs/DE/Anlage/BauenUndWohnen/leitfaden_wirtschaftlichkeitssuntersuchungen.pdf?__blob=publicationFile
http://www.bmvi.de/SharedDocs/DE/Anlage/BauenUndWohnen/leitfaden_wirtschaftlichkeitssuntersuchungen.pdf?__blob=publicationFile
http://www.bmvbs.de/SharedDocs/EN/Artikel/UI/federal-transport-infrastructure-plan-2003-methodology-macroeconomic-evaluation.html
http://www.bmvbs.de/SharedDocs/EN/Artikel/UI/federal-transport-infrastructure-plan-2003-methodology-macroeconomic-evaluation.html
http://www.globalwaterintel.com/archive/11/5/general/egypts-local-banks-reach-their-staplers.html
http://www.businessandeconomics.mq.edu.au/our_departments/Economics/Econ_docs/research_seminars/2010_research_seminars/Gray_PublicPrivate_0310.pdf
http://www.businessandeconomics.mq.edu.au/our_departments/Economics/Econ_docs/research_seminars/2010_research_seminars/Gray_PublicPrivate_0310.pdf
http://epublications.bond.edu.au/cgi/viewcontent.cgi?article=1012&context=pib&sei-
http://epublications.bond.edu.au/cgi/viewcontent.cgi?article=1012&context=pib&sei-
http://www.sciencedirect.com/science/article/pii/S0155998205000037
http://www.sciencedirect.com/science/article/pii/S0155998205000037
http://siteresources.worldbank.org/INTWSS/Resources/WSS6-final.pdf
http://siteresources.worldbank.org/INTWSS/Resources/WSS6-final.pdf
http://www-wds.worldbank.org/external/default/WDSContentServer/WDSP/IB/2004/05/06/000090341_20040506150118/Rendered/PDF/288160PAPER0Granting010renegotiating.pdf
http://www-wds.worldbank.org/external/default/WDSContentServer/WDSP/IB/2004/05/06/000090341_20040506150118/Rendered/PDF/288160PAPER0Granting010renegotiating.pdf
http://www.mckinsey.com/~/media/mckinsey/dotcom/client_service/Infrastructure/PDFs/01 Building India.ashx
http://www.mckinsey.com/~/media/mckinsey/dotcom/client_service/Infrastructure/PDFs/01 Building India.ashx
http://www.pppinindia.com/pdf/Gridlines-%20Financing%20PPPs%20India.pdf
http://www.pppinindia.com/pdf/Gridlines-%20Financing%20PPPs%20India.pdf
http://siteresources.worldbank.org/INTTRANSPORT/Resources/336291-1152796664200/2749337-1153139937005/04HineRoadAppraisal08.ppt


223

127. Hodges, John (2003) Unsolicited Proposals: Competitive Solutions for Private Infrastructure 
Projects, Public Policy for the Private Sector, Note 258

128. Hodges, John (2003) Unsolicited Proposals: The Issues for Private Infrastructure Projects, 
Public Policy for the Private Sector, Note 257

129. Hodges, John T. & Georgina Dellacha (2007) Unsolicited Infrastructure Proposals: How Some 
Countries Introduce Competition and Transparency, PPIAF Working Paper, Washington, D.C.

130. Hong Kong Efficiency Unit (2007) A User Guide to Contract Management, Hong Kong, China

131. Hong Kong Efficiency Unit (2008) An Introductory Guide to Public Private Partnerships, Hong 
Kong, China

132. India, Comptroller and Auditor General (2009) Public-Private Partnerships in Infrastructure 
Projects: Public Auditing Guidelines, New Delhi

133. India, Department of Economic Affairs (2013) Scheme and Guidelines for Financial Support 
to Public Private Partnerships in Infrastructure, New Delhi

134. India Infrastructure Finance Company Limited, IIFCL (2013) Takeout Finance Scheme for 
Financing Viable Infrastructure Projects, webpage

135. India, Ministry of Finance (2006) Guidelines for determining eligibility of proposals for 
financial support to Public Private Partnerships in infrastructure under the Viability Gap 
Funding Scheme, New Delhi

136. India, Ministry of Finance (2007) Model Request for Proposal for PPP Projects, New Delhi

137. India, Ministry of Finance (2008) Guidelines for Formulation, Appraisal and Approval of 
Central Sector Public Private Partnership Projects, New Delhi

138. India, Ministry of Finance (2008) Panel of Transaction Advisors for PPP Projects: A Guide for 
Use of the Panel, New Delhi

139. India, Ministry of Finance (2008) Scheme and Guidelines for India Infrastructure Project 
Development Fund, New Delhi

140. India, Ministry of Finance (2009) Prequalification of Bidders: Model Request for Qualification 
for PPP Projects, New Delhi

141. India, Ministry of Finance (2010) PPP Toolkit for Improving PPP Decision-Making Processes, 
New Delhi

142. India, Ministry of Finance (2011) Draft PPP Rules, 2011: Discussion Draft, New Delhi

143. India, Ministry of Finance (2011) PPP Toolkit for Improving PPP Decision-Making Processes, 
New Delhi

144. India, Ministry of Finance, Promoting Infrastructure Development Through PPPs: A 
Compendium of State Initiatives, New Delhi

145. India, Planning Commission (2009) Guidelines for Monitoring of PPP Projects, New Delhi 

146. India, Planning Commission (2009) Model Request for Proposals, New Delhi

147. India, Planning Commission (2009) Model Request for Qualifications, New Delhi

http://documents.worldbank.org/curated/en/2002/03/2490981/unsolicited-proposals-competitive-solutions-private-infrastructure
http://documents.worldbank.org/curated/en/2002/03/2490981/unsolicited-proposals-competitive-solutions-private-infrastructure
http://documents.worldbank.org/curated/en/2003/03/2486173/unsolicited-proposals-issues-private-infrastructure-projects
http://www.ppiaf.org/sites/ppiaf.org/files/publication/WP1-Unsolicited%20Infra%20Proposals%20-%20JHodges%20GDellacha.pdf
http://www.ppiaf.org/sites/ppiaf.org/files/publication/WP1-Unsolicited%20Infra%20Proposals%20-%20JHodges%20GDellacha.pdf
http://www.eu.gov.hk/attachments/english/psi/psi_guides/psi_guides_ppgpop/cm2007/cm2007.pdf
http://www.eu.gov.hk/english/psi/psi_guides/psi_guides_ppgpop/files/ppp_guide_2008.pdf
http://infrastructure.gov.in/pdf/PPP-PROJECT.pdf
http://infrastructure.gov.in/pdf/PPP-PROJECT.pdf
http://www.pppinindia.com/NPBCP_images/PDFs/VGF_GuideLines_2013.pdf
http://www.pppinindia.com/NPBCP_images/PDFs/VGF_GuideLines_2013.pdf
http://www.iifcl.org/Content/mtfc.aspx
http://www.iifcl.org/Content/mtfc.aspx
http://pppinindia.com/pdf/GuidelinesPPPapp040906.pdf
http://pppinindia.com/pdf/GuidelinesPPPapp040906.pdf
http://pppinindia.com/pdf/GuidelinesPPPapp040906.pdf
http://pppinindia.com/pdf/guidelines_approval_central_sector_ppp_projects_english.pdf
http://pppinindia.com/pdf/guidelines_approval_central_sector_ppp_projects_english.pdf
http://pppinindia.com/pdf/panel-of-transaction-advisers-guide.pdf
http://pppinindia.com/pdf/panel-of-transaction-advisers-guide.pdf
http://www.pppinindia.com/pdf/scheme_Guidelines_India_Infrastructure_Project_Development_Fund-English.pdf
http://www.pppinindia.com/pdf/scheme_Guidelines_India_Infrastructure_Project_Development_Fund-English.pdf
http://infrastructure.gov.in/pdf/PreQualif_bidders.pdf
http://infrastructure.gov.in/pdf/PreQualif_bidders.pdf
http://toolkit.pppinindia.com/
http://www.pppinindia.com/pdf/Discusssion_Draft_PPP_Rules_2011.pdf
http://toolkit.pppinindia.com/start-toolkits.php?sector_id=4
http://pppinindia.com/pdf/state_ppp_initiatieves_compendium.pdf
http://pppinindia.com/pdf/state_ppp_initiatieves_compendium.pdf
http://infrastructure.gov.in/pdf/Guidelines_Monitoring.pdf
http://infrastructure.gov.in/pdf/Model_RFP_Selection.pdf
http://infrastructure.gov.in/pdf/PreQualif_bidders.pdf


224

148. Indonesia (2005) Peraturan Presiden Republik Indonesia Nomor 67 Tahun 2005 Infrastruktur, 
Jakarta

149. Indonesia Infrastructure Guarantee Fund (IIGF) website http://www.iigf.co.id/Website/Home.
aspx

150. Infrastructure Partnerships Australia (2007) Performance of PPPs and Traditional Procurement 
in Australia, Sydney

151. Multilateral Investment Fund / Fondo Multilateral de Inversiones (MIF/FOMIN) website

152. Inter-American Development Bank (2014) Sustainable infrastructure for competitiveness and 
inclusive growth: IDB Infrastructure Strategy, Washington, D.C.

153. International Federation of Accountants, IPSAS website

154. International Federation of Accountants (2011) International Public Sector Accounting 
Standard 32 - Service Concession Agreements: Grantor (IPSAS-32), New York

155. International Finance Corporation, Handshake: IFC’s Quarterly Journal on PPPs, Washington, 
D.C.

156. International Monetary Fund (2001) Government Finance Statistics Manual, Washington, D.C.

157. International Monetary Fund (2007) Manual on Fiscal Transparency, Washington, D.C.

158. International Organization of Supreme Audit Institutions (2007) Guidelines on Best Practice 
for the Audit of Public/Private Finance and Concessions

159. Iossa, Elisabetta, Giancarlo Spagnolo & Mercedes Vellez (2007) Best Practices on Contract 
Design in PPPs: Checklist, World Bank, Washington, D.C.

160. Irwin, Timothy C (2003) Public Money for Private Infrastructure: Deciding When to Offer 
Guarantees, Output-Based Subsidies, and Other Fiscal Support, World Bank Working Paper 
10, Washington, D.C.

161. Irwin, Timothy C (2007) Government Guarantees: Allocating and Valuing Risk in Privately 
Financed Infrastructure Projects, World Bank, Washington, D.C.

162. Irwin, Timothy C. & Tanya Mokdad (2010) Managing Contingent Liabilities in Public-Private 
Partnerships: Practice in Australia, Chile, and South Africa, World Bank, Washington, D.C.

163. Istrate, Emilia & Robert Puentes (2011) Moving Forward on Public Private Partnerships: U.S. 
and International Experience with PPP Units, Brookings Institution, Washington, D.C.

164. Italy (2006) Codice dei contratti pubblici relativi a lavori, servizi e forniture in attuazione delle 
direttive 2004/17/CE e 2004/18/CE, Gazzatta Ufficiale n.100 del May 2

165. Jadresic, Alejandro (2007) Expert Panels in Regulation of Infrastructure in Chile

166. Jamaica (2012) Shaping new Partnerships for National Development: PPP Policy, Kingston

167. Johnston, Judy & Siegfried P. Gudergan (2007) Governance of Public-Private Partnerships: 
Lessons Learnt from an Australian Case?, International Review of Administrative Sciences, 73

168. Ke, Yongjian, Shou Qing Wang & Albert P.C. Chan (2010) Risk Allocation in PPP Infrastructure 
Projects: Comparative Study, Journal of Infrastructure Systems, 16(4), 343-351

http://prokum.esdm.go.id/perpres/2005/perpres_67_2005.pdf
http://www.infrastructure.org.au/Content/PPP.aspx
http://www.infrastructure.org.au/Content/PPP.aspx
http://www.fomin.org/mif/Projects/AccesstoBasicServices/PublicPrivatePartnerships/tabid/453/language/en-US/Default.aspx
http://publications.iadb.org/handle/11319/6398
http://publications.iadb.org/handle/11319/6398
http://www.ifac.org/public-sector
http://www.ifac.org/sites/default/files/publications/files/B8%20IPSAS_32_0.pdf
http://www.ifac.org/sites/default/files/publications/files/B8%20IPSAS_32_0.pdf
http://www.ifc.org/wps/wcm/connect/AS_ext_content/what+we+do/advisory+services/about+us/public-private+partnerships/publications/handshake/handshake
http://www.imf.org/external/pubs/ft/gfs/manual/pdf/all.pdf
http://www.imf.org/external/np/pp/2007/eng/051507m.pdf
http://www.intosai.org/issai-executive-summaries/view/article/issai-5220-guidelines-on-best-practice-for-the-audit-of-public-private-finance-and-concessions.html
http://www.intosai.org/issai-executive-summaries/view/article/issai-5220-guidelines-on-best-practice-for-the-audit-of-public-private-finance-and-concessions.html
http://www.yumpu.com/en/document/view/6133860/best-practices-on-contract-design-in-ppps-of-giancarlo-spagnolo
http://www.yumpu.com/en/document/view/6133860/best-practices-on-contract-design-in-ppps-of-giancarlo-spagnolo
http://elibrary.worldbank.org/doi/pdf/10.1596/0-8213-5556-2
http://elibrary.worldbank.org/doi/pdf/10.1596/0-8213-5556-2
http://siteresources.worldbank.org/INTSDNETWORK/Resources/Government_Guarantees.pdf
http://siteresources.worldbank.org/INTSDNETWORK/Resources/Government_Guarantees.pdf
http://www.ppiaf.org/sites/ppiaf.org/files/publication/WB-ManagingContingentLiabilitiesAustraliaChileSoAfrica.pdf
http://www.ppiaf.org/sites/ppiaf.org/files/publication/WB-ManagingContingentLiabilitiesAustraliaChileSoAfrica.pdf
http://www.brookings.edu/~/media/research/files/papers/2011/12/08%20transportation%20istrate%20puentes/1208_transportation_istrate_puentes.pdf
http://www.brookings.edu/~/media/research/files/papers/2011/12/08%20transportation%20istrate%20puentes/1208_transportation_istrate_puentes.pdf
http://www.camera.it/parlam/leggi/deleghe/testi/06163dl.htm
http://www.camera.it/parlam/leggi/deleghe/testi/06163dl.htm
https://www.ppiaf.org/sites/ppiaf.org/files/publication/WP2-Experts%20Panel%20in%20Chile%20-%20AJadresic.pdf
http://dbankjm.com/files/public-private-partnership/ppp_policy.pdf
http://ras.sagepub.com/content/73/4/569.abstract
http://ras.sagepub.com/content/73/4/569.abstract
http://ascelibrary.org/doi/abs/10.1061/%28ASCE%29IS.1943-555X.0000030?journalCode=jitse4
http://ascelibrary.org/doi/abs/10.1061/%28ASCE%29IS.1943-555X.0000030?journalCode=jitse4


225

169. Kerf, Michael, R. David Gray, Timothy C. Irwin, Celine Levesque, Robert R. Taylor & Michael 
Klein (1998) Concessions for Infrastructure: A Guide to Their Design and Award, World Bank 
Technical Paper, March, Washington, D.C.

170. Khatib, Hisham (2003) Economic Evaluation of Projects in the Electricity Supply Industry 

171. Kim, Jay-Hyung, Jungwook Kim, Sung Hwan Shin & Seung-yeon Lee (2011) Public-Private 
Partnership Infrastructure Projects: Case Studies from the Republic of Korea: Volume 1: 
Institutional Arrangements and Performance, Asian Development Bank, Manila

172. Klingebiel, Daniela & Jeff Ruster (1999) Why Infrastructure Financing Facilities Often Fall 
Short of Their Objectives, World Bank, Washington, D.C.

173. KPMG (2010) PPP Procurement: Review of Barriers to Competition and Efficiency in the 
Procurement of PPP Projects, Canberra

174. LaRoque, Norman (2006) Contracting for the Delivery of Education Services: A Typology and 
International Examples, Fraser Forum, September, 6-8

175. Leigland, James (2006) Is the public sector comparator right for developing countries? 
Appraising public-private projects in infrastructure, Gridlines 4, World Bank/PPIAF, 
Washington, D.C.

176. Lindsay, Jonathan (2012) Compulsory Acquisition of Land and Compensation in Infrastructure 
Projects, PPP Insights, World Bank, Washington, D.C. 

177. Liu, Lili & Juan Pradelli (2012) Financing Infrastructure and Monitoring Fiscal Risks at the 
Subnational Level, World Bank, Policy Research Working Paper, 6069

178. McKee, Martin, Nigel Edwards & Rifat Atun (2006) Public–private partnerships for hospitals, 
Bulletin of the World Health Organization, November, 84 (11) 890-896

179. McKinsey Global Institute (2013) Infrastructure productivity: How to save $1 trillion a year, 
Seoul, San Francisco and London

180. Marin, Philippe (2009) Public-Private Partnerships for Urban Water Utilities: A Review of 
Experience in Developing Countries, World Bank/PPIAF, Washington, D.C.

181. Mauritius, Ministry of Economic Development, Financial Services & Corporate Affairs (2003) 
Public Private Partnership Policy Statement, Port Louis

182. Mauritius, Ministry of Finance and Economic Development (2006) Public Private Partnership 
Guidance Manual

183. Menzies, Iain & Cledan Mandri-Perrott (2010) Private Sector Participation in Urban Rail, 
Gridlines 54, World Bank/PPIAF, Washington, D.C.

184. Mexico (2000) Ley de Adquisiciones, Arrendamientos y Servicios del Sector Público, Mexico 
City

185. Mexico (2012) Ley de Asociaciones Público Privadas, Mexico City

186. Mexico, Fondo National de Infraestructura (2011) Reglas de Operación 

187. Mumssen, Yogita, Lars Johannes & Geeta Kumar (2010) Output-Based Aid: Lessons Learned 
and Best Practices, World Bank, Directions in Development Finance, 53644, Washington, D.C.

http://elibrary.worldbank.org/doi/pdf/10.1596/0-8213-4165-0
http://www.adb.org/sites/default/files/ppp-kor-v1.pdf
http://www.adb.org/sites/default/files/ppp-kor-v1.pdf
http://www.adb.org/sites/default/files/ppp-kor-v1.pdf
http://elibrary.worldbank.org/doi/pdf/10.1596/1813-9450-2358
http://elibrary.worldbank.org/doi/pdf/10.1596/1813-9450-2358
http://www.infrastructureaustralia.gov.au/publications/files/KPMG_May2010.pdf
http://www.infrastructureaustralia.gov.au/publications/files/KPMG_May2010.pdf
http://www.fraserinstitute.org/uploadedFiles/fraser-ca/Content/research-news/research/articles/ContractingDeliveryEducationServices.pdf
http://www.fraserinstitute.org/uploadedFiles/fraser-ca/Content/research-news/research/articles/ContractingDeliveryEducationServices.pdf
http://info.worldbank.org/etools/docs/library/240066/ISTHEP~1.PDF
http://info.worldbank.org/etools/docs/library/240066/ISTHEP~1.PDF
http://ppp.worldbank.org/public-private-partnership/sites/ppp.worldbank.org/files/documents/Compulsory%20Acquisition%20of%20Land%20and%20Compensation%20in%20Infrastructure%20Projects.pdf
http://ppp.worldbank.org/public-private-partnership/sites/ppp.worldbank.org/files/documents/Compulsory%20Acquisition%20of%20Land%20and%20Compensation%20in%20Infrastructure%20Projects.pdf
https://openknowledge.worldbank.org/bitstream/handle/10986/9352/WPS6069.pdf?sequence=1
https://openknowledge.worldbank.org/bitstream/handle/10986/9352/WPS6069.pdf?sequence=1
http://www.ncbi.nlm.nih.gov/pmc/articles/PMC2627548/pdf/17143463.pdf
http://www.mckinsey.com/insights/engineering_construction/infrastructure_productivity
http://www.ppiaf.org/sites/ppiaf.org/files/FINAL-PPPsforUrbanWaterUtilities-PhMarin.pdf
http://www.ppiaf.org/sites/ppiaf.org/files/FINAL-PPPsforUrbanWaterUtilities-PhMarin.pdf
http://unpan1.un.org/intradoc/groups/public/documents/CPSI/UNPAN027786.pdf
http://mof.gov.mu/English/Documents/financial%20management%20kit/PPPGuidManual.pdf
http://mof.gov.mu/English/Documents/financial%20management%20kit/PPPGuidManual.pdf
http://elibrary.worldbank.org/doi/book/10.1596/978-0-8213-8085-7
http://www.diputados.gob.mx/LeyesBiblio/pdf/14.pdf
http://www.diputados.gob.mx/LeyesBiblio/pdf/LAPP.pdf
http://www.fonadin.gob.mx/work/sites/fni/resources/LocalContent/559/10/Reglas_de_Operacion_2011_09.pdf
http://www-wds.worldbank.org/external/default/WDSContentServer/WDSP/IB/2010/03/25/000333037_20100325013914/Rendered/PDF/536440PUB0outp101Official0Use0Only1.pdf
http://www-wds.worldbank.org/external/default/WDSContentServer/WDSP/IB/2010/03/25/000333037_20100325013914/Rendered/PDF/536440PUB0outp101Official0Use0Only1.pdf


226

188. National Planning Department of Colombia (2006) Metodología general ajustada para la 
identificación, preparación y evaluación de proyectos de inversión, Bogotá

189. New Zealand, National Infrastructure Unit (2009) Guidance for Public Private Partnerships 
(PPPs) in New Zealand, Version 1.1 

190. Ng, A. & Martin Loosemore (2007) Risk allocation in the private provision of public 
infrastructure, International Journal of Project Management, 25(1) 66-76

191. Organization for Economic Co-Operation and Development (2002) OECD Best Practices for 
Budget Transparency, Paris

192. Organization for Economic Co-Operation and Development (2007) Infrastructure to 
2030 Volume 2: Mapping Policy for Electricity, Water and Transport (French version: Les 
infrastructures à l’horizon 2030), Paris

193. Organization for Economic Co-Operation and Development (2007) OECD Principles for 
Private Sector Participation in Infrastructure, Paris

194. Organization for Economic Co-Operation and Development (2008) Public-Private 
Partnerships: In Pursuit of Risk Sharing and Value for Money, Paris

195. Organization for Economic Co-Operation and Development (2010) Dedicated Public-Private 
Partnership Units: A Survey of Institutional and Governance Structures (French version: Les 
unités consacrées aux partenariats public-privé: une étude des structures de gouvernance), 
Paris 

196. Organization for Economic Co-Operation and Development (2012) Recommendation of the 
Council on Principles for Public Governance of Public-Private Partnerships, Paris

197. Overly, M. S (2010) When Private Stakeholders Fail: Adapting Expropriation Challenges in 
Transnational Tribunals to New Governance Theories, Ohio State University Law Journal, 71

198. Pakistan, Ministry of Finance (2007) Procurement Guidelines for PPP Projects, Islamabad, 

199. Peru (2008) Law 1012, Lima

200. Peru, Ministerio de Economía y Finanzas, Pasivos Contingentes, Lima

201. Peru, Ministerio de Economía y Finanzas, Pautas para la Identificación, formulación y 
evaluación social de proyectos de inversión pública, a nivel de perfil, Lima

202. Philippines (1994) Law 7718, Manila

203. Philippines (2010) Executive Order 8, Manila

204. Philippines, National Economic Development Authority (2004) ICC Project Evaluation 
Procedures and Guidelines, Manila

205. Philippines, National Economic Development Authority (2005) Reference Manual on Project 
Development and Evaluation, Manila

206. Polackova, Hana (1998) Government Contingent Liabilities: A Hidden Risk to Fiscal Stability, 
World Bank

207. Posner, Paul L., Shin Kue Ryu & Ann Tkachenko (2009) Public-Private Partnerships: The 
Relevance of Budgeting, OECD Journal on Budgeting

https://www.dnp.gov.co/Portals/0/archivos/documentos/DIFP/Bpin/Pres_comparac_metodologias_vigentes_ajustada.pdf
https://www.dnp.gov.co/Portals/0/archivos/documentos/DIFP/Bpin/Pres_comparac_metodologias_vigentes_ajustada.pdf
http://www.infrastructure.govt.nz/publications/pppguidance
http://www.infrastructure.govt.nz/publications/pppguidance
http://www.sciencedirect.com/science/article/pii/S0263786306001001
http://www.sciencedirect.com/science/article/pii/S0263786306001001
http://www.oecd.org/governance/budgeting/Best%20Practices%20Budget%20Transparency%20-%20complete%20with%20cover%20page.pdf
http://www.oecd.org/governance/budgeting/Best%20Practices%20Budget%20Transparency%20-%20complete%20with%20cover%20page.pdf
http://www.oecd.org/futures/infrastructureto2030/40953164.pdf
http://www.oecd.org/futures/infrastructureto2030/40953164.pdf
http://www.oecd.org/daf/inv/investment-policy/38309896.pdf
http://www.oecd.org/daf/inv/investment-policy/38309896.pdf
http://www.oecd.org/gov/budgeting/public-privatepartnershipsinpursuitofrisksharingandvalueformoney.htm
http://www.oecd.org/gov/budgeting/public-privatepartnershipsinpursuitofrisksharingandvalueformoney.htm
http://www.infrastructureaustralia.gov.au/publications/files/Dedicated_PPP_Units_OECD_2010.pdf
http://www.infrastructureaustralia.gov.au/publications/files/Dedicated_PPP_Units_OECD_2010.pdf
http://www.oecd.org/gov/budgeting/PPP-Recommendation.pdf
http://www.oecd.org/gov/budgeting/PPP-Recommendation.pdf
http://moritzlaw.osu.edu/students/groups/oslj/files/2012/03/71.2.overly.pdf
http://moritzlaw.osu.edu/students/groups/oslj/files/2012/03/71.2.overly.pdf
http://stg4.docstoc.com/docs/20435568/Procurement-Guidelines-for-PPP-Projects
http://www.minsa.gob.pe/ogpp/app/Normatividad/DL%201012%20Ley%20Marco%20APP.pdf
http://www.mef.gob.pe/index.php?option=com_content&view=article&id=340&Itemid=100908&lang=es
http://www.mef.gob.pe/contenidos/inv_publica/docs/instrumentos_metod/Pautas_para_la_I,FyES_de_PIP,_perfil.pdf
http://www.mef.gob.pe/contenidos/inv_publica/docs/instrumentos_metod/Pautas_para_la_I,FyES_de_PIP,_perfil.pdf
http://www.gov.ph/1994/05/05/republic-act-no-7718/
http://www.gov.ph/2010/09/09/executive-order-no-8/
http://www.neda.gov.ph/wp-content/uploads/2013/10/ICC-Project-Evaluation-Procedures-and-Guidelines-as-of-24-June-2004.pdf
http://www.neda.gov.ph/wp-content/uploads/2013/10/ICC-Project-Evaluation-Procedures-and-Guidelines-as-of-24-June-2004.pdf
http://www-wds.worldbank.org/external/default/WDSContentServer/IW3P/IB/1998/11/17/000178830_98111703524417/Rendered/PDF/multi_page.pdf
http://www.oecd-ilibrary.org/governance/public-private-partnerships-the-relevance-of-budgeting_budget-v9-art3-en
http://www.oecd-ilibrary.org/governance/public-private-partnerships-the-relevance-of-budgeting_budget-v9-art3-en


227

208. PricewaterhouseCoopers (2005) Delivering the PPP Promise: A Review of PPP Issues and 
Activity, London

209. Public-Private Infrastructure Advisory Facility, website: PPIAF publications, www.ppiaf.org/
ppiaf/allpublications, Washington, D.C.

210. Puerto Rico (2009) Law 29

211. Quick, Roger (2003) Long-term ties: Managing PPP contracts, Public Infrastructure Bulletin, 1

212. Reddy, Sahul & Chanakya Kalyanapu, Unsolicited Proposal: New Path to Public-Private 
Partnership, Indian Perspective, Eindhoven University of Technology, Netherlands

213. Sanghi, Apurva, Alex Sundakov & Denzel Hankinson (2007) Designing and Using public-
private partnership units in infrastructure: Lessons from case studies around the world, 
Gridlines 27, World Bank

214. Schwartz, Gerd, Ana Corbacho & Katja Funke (2008) Public Investment and Public-Private 
Partnerships: Addressing Infrastructure Challenges and Managing Fiscal Risks, International 
Monetary Fund, Washington, D.C.

215. Shugart, Chris (2006) Quantitative Methods for the Preparation, Appraisal, and Management 
of PPI Projects in Sub-Saharan Africa: Final Report, New Partnership for Africa’s Development, 
Gaborone, Botswana

216. Singapore, Ministry of Finance (2004) Public Private Partnership Handbook 

217. South Africa, National Roads Agency (1999) Policy of the South African National Roads 
Agency in Respect of Unsolicited Proposals, Johannesburg

218. South Africa, National Roads Agency (2004) Annual Report 2004, Pretoria

219. South Africa, National Treasury (2004) PPP Manual, Johannesburg

220. South Korea, Ministry of Strategy and Finance (2010) Basic Plan for Public-Private Partnerships, 
Seoul

221. South Korea, Ministry of Strategy and Finance (2011) Basic Plan for Public Private Partnerships, 
Seoul

222. Souto, Marcos Juruena Villela (2004) Direito administrativo das concessões, Lumen Juris, Rio 
de Janeiro, Brazil

223. Spain (2011) Texto Refundido de la Ley de Contratos del Sector Público, Boletín Oficial del 
Estado, 276, I, 117729-117914

224. Tanzania (2010) Public Private Partnership Act

225. Tanzi, Vito & Hamid Davoodi (1998) Roads to Nowhere: How Corruption in Public Investment 
Hurts Growth, Economic Issues 12, International Monetary Fund, Washington, D.C.

226. Triantafilou, Epaminontas (2009) No Remedy for an Investor’s own Mismanagement: The 
award in the ICSID case Biwater Gauff vs Tanzania, International Disputes Quarterly, Winter, 
6-9

227. United Kingdom, 4Ps Public Private Partnerships Programme (2002) 4Ps Guidance and Case 
Study, London

http://www.pwc.com/en_GX/gx/government-infrastructure/pdf/promisereport.pdf
http://www.pwc.com/en_GX/gx/government-infrastructure/pdf/promisereport.pdf
http://www.ppiaf.org/ppiaf/allpublications
http://www.ppiaf.org/ppiaf/allpublications
http://www.ppiaf.org/ppiaf/allpublications
http://www.app.gobierno.pr/wp-content/uploads/2010/06/A-29-2009-PPP-Act-English.pdf
http://epublications.bond.edu.au/cgi/viewcontent.cgi?article=1008&context=pib
http://www.scribd.com/doc/78994363/b-c-case2
http://www.scribd.com/doc/78994363/b-c-case2
http://www.ppiaf.org/sites/ppiaf.org/files/publication/Gridlines-27-PPP%20Units%20in%20Infra%20-%20ASanghi%20A%20Sundakov%20DHenkinson.pdf
http://www.ppiaf.org/sites/ppiaf.org/files/publication/Gridlines-27-PPP%20Units%20in%20Infra%20-%20ASanghi%20A%20Sundakov%20DHenkinson.pdf
http://www.elibrary.imf.org/view/IMF071/05496-9780230201330/05496-9780230201330/Other_formats/Source_PDF/05496-9781455290000.pdf
http://www.elibrary.imf.org/view/IMF071/05496-9780230201330/05496-9780230201330/Other_formats/Source_PDF/05496-9781455290000.pdf
http://www.ppiaf.org/sites/ppiaf.org/files/publication/PPI_final_rept__main__2006_08_27_1.pdf
http://www.ppiaf.org/sites/ppiaf.org/files/publication/PPI_final_rept__main__2006_08_27_1.pdf
http://app.mof.gov.sg/data/cmsresource/PPP/Public%20Private%20Partnership%20Handbook%20.pdf
http://www.nra.co.za/content/usb_policy.pdf
http://www.nra.co.za/content/usb_policy.pdf
http://sanral.ensight-cdn.com/content/sanralAR04.pdf
http://www.ppp.gov.za/Pages/Governance.aspx?RootFolder=%2fLegal%20Aspects%2fPPP%20Manual&FolderCTID=&View=%7b33F91A9E%2d68FB%2d40CC%2dB511%2d45D91A7CC95B%7d
http://pimac.kdi.re.kr/databank/seminar_view.jsp?seq_no=8960&board_div=08
http://books.google.com/books?id=7J4tAAAACAAJ&dq=Direito+administrativo+das+concess%C3%B5es+Souto&hl=en&sa=X&ei=0N9GU_SLK7PLsQSpxILIDg&ved=0CCsQ6AEwAA
http://www.boe.es/boe/dias/2011/11/16/pdfs/BOE-A-2011-17887.pdf
http://www.tic.co.tz/media/PPP%20Act.pdf
http://www.imf.org/external/pubs/ft/issues12/issue12.pdf
http://www.imf.org/external/pubs/ft/issues12/issue12.pdf
http://www.whitecase.com/files/Publication/fb882b82-0113-4356-aaa0-4c141138dd37/Presentation/PublicationAttachment/019b4d82-9e21-4e97-b332-69ca40b2b920/IDQ_Winter_2009.pdf
http://www.whitecase.com/files/Publication/fb882b82-0113-4356-aaa0-4c141138dd37/Presentation/PublicationAttachment/019b4d82-9e21-4e97-b332-69ca40b2b920/IDQ_Winter_2009.pdf
http://www.google.com/url?sa=t&rct=j&q=&esrc=s&frm=1&source=web&cd=1&cad=rja&uact=8&ved=0CB0QFjAA&url=http%3A%2F%2Fwww.improvementservice.org.uk%2Flibrary%2Fdownload-document%2F927-soft-market-testing-and-stoke-bentilee-case-study%2F&ei=FOCYU9GtIqLMsQS8joHAAw&usg=AFQjCNEGQJbCl3Cl0JOyYdzDepcLpTEr2A
http://www.google.com/url?sa=t&rct=j&q=&esrc=s&frm=1&source=web&cd=1&cad=rja&uact=8&ved=0CB0QFjAA&url=http%3A%2F%2Fwww.improvementservice.org.uk%2Flibrary%2Fdownload-document%2F927-soft-market-testing-and-stoke-bentilee-case-study%2F&ei=FOCYU9GtIqLMsQS8joHAAw&usg=AFQjCNEGQJbCl3Cl0JOyYdzDepcLpTEr2A


228

228. United Kingdom, 4Ps Public Private Partnerships Programme (2005) Review of Operational 
PFI and PPP Projects, London

229. United Kingdom, 4Ps Public Private Partnerships Programme (2007) A Guide to Contract 
Management for PFI and PPP Projects, London

230. United Kingdom, Department for Communities and Local Government (2009) Multi-criteria 
analysis: a manual, London

231. United Kingdom, Department of Health (2006) Benchmarking and Market Testing in NHS PFI 
projects: Code of Best Practice, London

232. United Kingdom, Her Majesty’s Treasury (2006) Operational Taskforce Note 1: Benchmarking 
and Market Testing Guidance, London

233. United Kingdom, Her Majesty’s Treasury (2006) Value for Money Assessment Guidance, 
London

234. United Kingdom, Her Majesty’s Treasury (2007) Standardization of PFI Contracts: Version 4, 
London

235. United Kingdom, Her Majesty’s Treasury (2008) Standardization of PFI Contracts: Version 4 
Addendum: Amended Refinancing Provisions, London

236. United Kingdom, Her Majesty’s Treasury (2008) Competitive Dialogue in 2008: OGC/HMT 
joint guidance on using the procedure, London

237. United Kingdom, Her Majesty’s Treasury (2011) Quantitative assessment: user guide, London

238. United Kingdom, Her Majesty’s Treasury (2011) The Green Book: Appraisal and Evaluation in 
Central Government (update of the 2003 edition of the Green Book), London

239. United Kingdom, Her Majesty’s Treasury (2011) Valuing infrastructure spend: supplementary 
guidance to the Green Book, London

240. United Kingdom, Her Majesty’s Treasury, Guidance Note: Calculation of the Authority’s Share 
of a Refinancing Gain, London

241. United Kingdom, Her Majesty’s Treasury (2012) A new approach to public private partnerships, 
London

242. United Kingdom, Her Majesty’s Treasury (2012) Standardisation of PF2 Contracts (draft), 
December, London

243. United Kingdom, Her Majesty’s Treasury (2013) Early financial cost estimates of infrastructure 
programmes and projects and the treatment of uncertainty and risk (supplementary guidance 
to the Green Book), London

244. United Kingdom, Her Majesty’s Treasury, Guidance Note: The Use of Internal Rates of Return 
on PFI Projects, London

245. United Kingdom, House of Commons (2005) London Underground Public Private Partnerships

246. United Kingdom, House of Commons, Committee of Public Accounts (2010) Financing PFI 
Projects in the Credit Crisis and the Treasury’s Response

http://test.4ps.gov.uk/UserFiles/File/Publications/review_of%20_operational_PFI_PPP_schemes.pdf
http://test.4ps.gov.uk/UserFiles/File/Publications/review_of%20_operational_PFI_PPP_schemes.pdf
http://archive.teachfind.com/ttv/static.teachers.tv/shared/files/10030.pdf
http://archive.teachfind.com/ttv/static.teachers.tv/shared/files/10030.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/191506/Mult-crisis_analysis_a_manual.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/191506/Mult-crisis_analysis_a_manual.pdf
http://webarchive.nationalarchives.gov.uk/20130107105354/http:/www.dh.gov.uk/prod_consum_dh/groups/dh_digitalassets/@dh/@en/documents/digitalasset/dh_4137174.pdf
http://webarchive.nationalarchives.gov.uk/20130107105354/http:/www.dh.gov.uk/prod_consum_dh/groups/dh_digitalassets/@dh/@en/documents/digitalasset/dh_4137174.pdf
http://webarchive.nationalarchives.gov.uk/20100407010852/http:/www.hm-treasury.gov.uk/d/operational_taskforce_note_1.pdf
http://webarchive.nationalarchives.gov.uk/20100407010852/http:/www.hm-treasury.gov.uk/d/operational_taskforce_note_1.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/252858/vfm_assessmentguidance061006opt.pdf
http://www.sadcpppnetwork.org/index.php?option=com_phocadownload&view=category&download=681:standardised-pfi-contracts&id=236:infrastructure-uk&Itemid=110
http://test.4ps.gov.uk/UserFiles/File/SoPC 4 addendum October 2008 %282%29.pdf
http://test.4ps.gov.uk/UserFiles/File/SoPC 4 addendum October 2008 %282%29.pdf
http://webarchive.nationalarchives.gov.uk/20130129110402/http:/www.hm-treasury.gov.uk/d/competitive_dialogue_procedure.pdf
http://webarchive.nationalarchives.gov.uk/20130129110402/http:/www.hm-treasury.gov.uk/d/competitive_dialogue_procedure.pdf
http://www.sadcpppnetwork.org/index.php?option=com_phocadownload&view=category&download=672:value-for-money-assessmentuserguide&id=241:value-for-money&Itemid=110
http://www.hm-treasury.gov.uk/d/green_book_complete.pdf
http://www.hm-treasury.gov.uk/d/green_book_complete.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/191524/Valuing_infrastructure_spend.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/191524/Valuing_infrastructure_spend.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/225368/06_pfi_refinancingguidance21307.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/225368/06_pfi_refinancingguidance21307.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/205112/pf2_infrastructure_new_approach_to_public_private_parnerships_051212.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/221556/infrastructure_standardisation_of_contracts_051212.pdf
https://www.gov.uk/government/publications/green-book-supplementary-guidance-valuing-infrastructure-spend/early-financial-cost-estimates-of-infrastructure-programmes-and-projects-and-the-treatment-of-uncertainty-and-risk
https://www.gov.uk/government/publications/green-book-supplementary-guidance-valuing-infrastructure-spend/early-financial-cost-estimates-of-infrastructure-programmes-and-projects-and-the-treatment-of-uncertainty-and-risk
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/225363/02_pfi_internalratesguidance1_210307.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/225363/02_pfi_internalratesguidance1_210307.pdf
http://www.publications.parliament.uk/pa/cm200405/cmselect/cmpubacc/446/446.pdf
http://www.publications.parliament.uk/pa/cm201011/cmselect/cmpubacc/553/553.pdf
http://www.publications.parliament.uk/pa/cm201011/cmselect/cmpubacc/553/553.pdf


229

247. United Kingdom, House of Lords, Select Committee on Economic Affairs (2010) Government 
Response to Private Finance Projects and Off-Balance Sheet Debt

248. United Kingdom, House of Lords, Select Committee on Economic Affairs (2010) Private 
Finance Projects and Off-Balance Sheet Debt

249. United Kingdom, MOD Private Finance Unit (2010) Output-Based Specifications for PFI/PPP 
Projects: Version 0.2 Consultation Draft, London

250. United Kingdom, National Audit Office (2001) Managing the Relationship, to Secure 
Successful Partnership in PFI Projects

251. United Kingdom, National Audit Office (2006) A Framework for evaluating the implementation 
of Private Finance Initiative projects, London 

252. United Kingdom, National Audit Office (2010) From Private Finance Units to Commercial 
Champions: Managing complex capital investment programmes utilizing private finance

253. United Kingdom, National Audit Office (2010) The Performance and Management of Hospital 
PFI Contracts

254. United Kingdom, National Audit Office (2011) Lessons from PFI and other projects, London 

255. United Kingdom, National Audit Office (2011)  Review of the VFM assessment process for 
PFI: Briefing for the House of Commons Treasury Select Committee, London

256. United Kingdom, Office of Government Commerce (2008) Competitive dialogue in 2008: 
OGC/HMT Joint guidance on Using the Procedure, Norwich

257. United Kingdom, Scottish Government (2004) Output Specifications: Building our Future - 
Scotland’s School Estate, Edinburgh

258. United Kingdom, Scottish Government (2007) Briefing Note 1: Payment Mechanisms in 
Operational PPP Projects, Edinburgh

259. United Nations Commission on International Trade Law (2001) Legislative Guide on Privately 
Financed Infrastructure Projects, New York

260. United Nations Commission on International Trade Law (2004) Model Legislative Provisions 
on Privately Financed Infrastructure Projects, New York

261. United Nations Economic & Social Commission for Asia & the Pacific (2011) A Guidebook on 
Public-Private Partnership in Infrastructure, Bangkok

262. United Nations Economic Commission for Europe (2008) Guidebook on Promoting Good 
Governance in Public-Private Partnerships, Geneva

263. United States, USAID (2008) Kazakhstan: PPP Opportunities in a Young Country

264. United States, Commonwealth of Virginia (2005) Public-Private Transportation Act of 1995, 
Richmond, Virginia

265. United States, Federal Highway Administration (2007) Case Studies of Transportation PPPs 
around the World, Washington, D.C.

266. United States, Federal Highway Administration (2009) Public Policy Considerations in Public-
Private Partnership, Washington, D.C.

http://www.publications.parliament.uk/pa/ld200910/ldselect/ldeconaf/114/114.pdf
http://www.publications.parliament.uk/pa/ld200910/ldselect/ldeconaf/114/114.pdf
http://www.publications.parliament.uk/pa/ld200910/ldselect/ldeconaf/114/114.pdf
http://www.publications.parliament.uk/pa/ld200910/ldselect/ldeconaf/114/114.pdf
http://dera.ioe.ac.uk/10110/1/Managing_the_relationship_to_secure_a_successful_partnership_in_PFI_projects.pdf
http://dera.ioe.ac.uk/10110/1/Managing_the_relationship_to_secure_a_successful_partnership_in_PFI_projects.pdf
http://www.nao.org.uk/wp-content/uploads/2006/05/Framework_PFI_Projects_i.pdf
http://www.nao.org.uk/wp-content/uploads/2006/05/Framework_PFI_Projects_i.pdf
http://www.nao.org.uk/wp-content/uploads/2010/06/Managing_Complex_PFI_projects.pdf
http://www.nao.org.uk/wp-content/uploads/2010/06/Managing_Complex_PFI_projects.pdf
http://www.nao.org.uk/wp-content/uploads/2010/06/101168.pdf
http://www.nao.org.uk/wp-content/uploads/2010/06/101168.pdf
http://www.publications.parliament.uk/pa/cm201012/cmselect/cmpubacc/1201/1201.pdf
http://www.nao.org.uk/wp-content/uploads/2014/01/Review-of-VFM-assessment-process-for-PFI1.pdf
http://www.nao.org.uk/wp-content/uploads/2014/01/Review-of-VFM-assessment-process-for-PFI1.pdf
http://webarchive.nationalarchives.gov.uk/20130129110402/http:/www.hm-treasury.gov.uk/d/competitive_dialogue_procedure.pdf
http://webarchive.nationalarchives.gov.uk/20130129110402/http:/www.hm-treasury.gov.uk/d/competitive_dialogue_procedure.pdf
http://www.scotland.gov.uk/Resource/Doc/25954/0023741.pdf
http://www.scotland.gov.uk/Resource/Doc/25954/0023741.pdf
http://www.scotland.gov.uk/Resource/Doc/923/0054674.doc
http://www.scotland.gov.uk/Resource/Doc/923/0054674.doc
http://www.uncitral.org/pdf/english/texts/procurem/pfip/guide/pfip-e.pdf
http://www.uncitral.org/pdf/english/texts/procurem/pfip/guide/pfip-e.pdf
http://www.uncitral.org/pdf/english/texts/procurem/pfip/model/03-90621_Ebook.pdf
http://www.uncitral.org/pdf/english/texts/procurem/pfip/model/03-90621_Ebook.pdf
http://www.unescap.org/ttdw/common/TPT/PPP/text/ppp_guidebook.pdf
http://www.unescap.org/ttdw/common/TPT/PPP/text/ppp_guidebook.pdf
http://www.unece.org/fileadmin/DAM/ceci/publications/ppp.pdf
http://www.unece.org/fileadmin/DAM/ceci/publications/ppp.pdf
http://pdf.usaid.gov/pdf_docs/PNADN511.pdf
http://www.virginiadot.org/business/resources/PPTA_Guidelines_FINAL_Revised_081205.pdf
http://www.fhwa.dot.gov/ipd/pdfs/int_ppp_case_studies_final_report_7-7-07.pdf
http://www.fhwa.dot.gov/ipd/pdfs/int_ppp_case_studies_final_report_7-7-07.pdf
http://www.fhwa.dot.gov/ipd/pdfs/2009_public_policy_considerations_ppp_arrangements.pdf
http://www.fhwa.dot.gov/ipd/pdfs/2009_public_policy_considerations_ppp_arrangements.pdf


230

267. United States, Federal Highway Administration (2010) Project Finance Primer, Washington, 
D.C.

268. United States, Federal Highway Administration (2011) Key Performance Indicators in Public-
Private Partnerships: A State-of-the-Practice Report, Washington, D.C.

269. Uruguay (2011) Law 18786, Montevideo

270. Vassallo, José Manuel, Alejandro Ortega & María de los Ángeles Baeza (2012) Risk Allocation 
in Toll Highway Concessions in Spain: Lessons from Economic Recession, Transportation 
Research Record: Journal of the Transportation Research Board, No. 2297, Washington, D.C., 
pages 80–87

271. World Bank (2001) A guide for hiring and managing advisors for private participation in 
infrastructure, PPIAF , Washington, D.C.

272. World Bank (2006) Urban Water Sector Reform in Senegal: Innovative Contract Design to 
Expand Services to the Poor, Water Feature Stories Issue 4, Washington, D.C.

273. World Bank (2006) Approaches to Private Sector Participation in Water Services: A Toolkit, 
Washington, D.C.

274. World Bank (2006) India: Building Capacities for Public-Private Partnerships, Washington, 
D.C.

275. World Bank (2006) Sample Bidding Documents: Procurement of Works and Services under 
Output- and Performance-based Road Contracts, and Sample Specifications, Washington, 
D.C. 

276. World Bank (2007) Port Reform Toolkit 2nd ed., Washington, D.C.

277. World Bank (2007) Public Private Partnership Units: Lessons for their Design and Use in 
Infrastructure, Washington, D.C.

278. World Bank (2007) Sample Bidding Document: Procurement of Management Services, 
Washington, D.C. 

279. World Bank (2008) Deterring Corruption and Improving Governance in the Water Supply 
& Sanitation Sector: A Sourcebook, Water Working Notes 46829, Note No. 18, December 
2008, Washington, D.C.

280. World Bank (2009) Deterring Corruption and Improving Governance in the Electricity Sector, 
Energy, Transport and Water Department, Washington, D.C.

281. World Bank (2009) Deterring Corruption and Improving Governance in Road Construction 
and Maintenance, Transport Papers, Washington, D.C.

282. World Bank (2009) Toolkit for Public Private Partnerships in Roads and Highways, Washington, 
D.C.

283. World Bank (2011) Guidelines: Procurement of Goods, Works, and Non-Consulting Services 
under IBRD Loans and IDA Credits and Grants by World Bank Borrower, Washington, D.C.

284. World Bank (2011) Key Features of Common Law or Civil Law Systems, Washington, D.C. 

285. World Bank (2011) PPP Arrangements / Types of Public-Private Partnership Agreements, 
Washington, D.C.

http://www.fhwa.dot.gov/ipd/pdfs/finance/ProjectFinancePrimerREV4.pdf
http://international.fhwa.dot.gov/pubs/pl10029/pl10029.pdf
http://international.fhwa.dot.gov/pubs/pl10029/pl10029.pdf
http://www.ccee.edu.uy/ensenian/catderpu/material/2011-08-15%20L18786%20AsociacionConPrivados.pdf
http://oa.upm.es/15707/1/INVE_MEM_2012_130164.pdf
http://oa.upm.es/15707/1/INVE_MEM_2012_130164.pdf
http://www.ppiaf.org/sites/ppiaf.org/files/documents/toolkits/hiring_advisorys/fulltoolkit.pdf
http://www.ppiaf.org/sites/ppiaf.org/files/documents/toolkits/hiring_advisorys/fulltoolkit.pdf
http://www-wds.worldbank.org/external/default/WDSContentServer/WDSP/IB/2007/01/08/000020953_20070108133726/Rendered/PDF/383170senegal0wss0feature0no7.pdf
http://www-wds.worldbank.org/external/default/WDSContentServer/WDSP/IB/2007/01/08/000020953_20070108133726/Rendered/PDF/383170senegal0wss0feature0no7.pdf
https://www.ppiaf.org/sites/ppiaf.org/files/documents/toolkits/WaterToolkit.pdf
http://www.un.org/esa/coordination/Alliance/Ex-PPP%20in%20India.pdf
http://siteresources.worldbank.org/INTPROCUREMENT/Resources/OPRC-10-06-ev2.pdf
http://siteresources.worldbank.org/INTPROCUREMENT/Resources/OPRC-10-06-ev2.pdf
http://www.ppiaf.org/sites/ppiaf.org/files/documents/toolkits/Portoolkit/Toolkit/pdf/modules/07_TOOLKIT_Module7.pdf
http://www.iritm.indianrailways.gov.in/uploads/files/1365143498807-1%20PPP%20An%20Overview%20World%20Bank.pdf
http://www.iritm.indianrailways.gov.in/uploads/files/1365143498807-1%20PPP%20An%20Overview%20World%20Bank.pdf
http://web.worldbank.org/WBSITE/EXTERNAL/PROJECTS/PROCUREMENT/0,,contentMDK:21595520~menuPK:84284~pagePK:84269~piPK:60001558~theSitePK:84266~isCURL:Y,00.html
http://www.unwater.org/downloads/468290REPLACEM10WN181Sourcebook1rev.pdf
http://www.unwater.org/downloads/468290REPLACEM10WN181Sourcebook1rev.pdf
http://siteresources.worldbank.org/INTENERGY2/Resources/WBelectricitysourcebookpub.pdf
http://siteresources.worldbank.org/EXTSOCIALDEVELOPMENT/Resources/244362-1193949504055/4348035-1298566783395/7755386-1298566794345/7755368-1298576046462/detering.pdf
http://siteresources.worldbank.org/EXTSOCIALDEVELOPMENT/Resources/244362-1193949504055/4348035-1298566783395/7755386-1298566794345/7755368-1298576046462/detering.pdf
http://www.ppiaf.org/sites/ppiaf.org/files/documents/toolkits/highwaystoolkit/index.html
http://siteresources.worldbank.org/INTPROCUREMENT/Resources/278019-1308067833011/Procurement_GLs_English_Final_Jan2011.pdf
http://siteresources.worldbank.org/INTPROCUREMENT/Resources/278019-1308067833011/Procurement_GLs_English_Final_Jan2011.pdf
http://ppp.worldbank.org/public-private-partnership/legislation-regulation/framework-assessment/legal-systems/common-vs-civil-law
http://ppp.worldbank.org/public-private-partnership/content/agreements


231

286. World Bank (2011) PPP in Infrastructure Resource Center for Contracts, Law and Regulation, 
Washington, D.C.

287. World Bank (2012) Best Practices in Public-Private Partnerships Financing in Latin America: 
the role of subsidy mechanisms, Washington, D.C.

288. World Bank (2012) Body of Knowledge on Infrastructure Regulation, Washington, D.C.

289. World Bank (2012) Private Participation in Infrastructure Database, Washington, D.C.

290. World Bank (2013) An Operational Framework for Managing Fiscal Commitments from 
Public-Private Partnerships: The Case of Ghana, Washington, D.C.

291. World Bank (2013) Disclosure of Project and Contract Information in Public-Private 
Partnerships, Washington, D.C.

292. World Bank (2013) Implementing a Framework for Managing Fiscal Commitments from 
Public Private Commitments, Operational Note, Washington, D.C.

293. World Bank (2013) Value-for-Money Analysis ‒ Practices and Challenges: How governments 
choose when to use PPP to deliver public infrastructures and services, Washington, D.C.

294. World Bank, PPP in Infrastructure Resource Center website

295. Yescombe, E. R. (2013) Public-Private Partnerships: Principles of Policy and Finance, 2nd 
edition, Elsevier Science, Oxford

296. Yong, H. K (ed.) (2010) Public-Private Partnerships Policy and Practice: A Reference Guide, 
London, UK: Commonwealth Secretariat

297. Zevallos Ugarte, Juan Carlos (2011) Concesiones en el Perú: Lecciones Aprendidas 
(Concessions in Peru: Lessons Learned) Fondo Editorial de la USMP

http://ppp.worldbank.org/public-private-partnership/content/agreements
http://einstitute.worldbank.org/ei/sites/default/files/Upload_Files/BestPracticesPPPFinancingLatinAmericasubsidies.pdf
http://einstitute.worldbank.org/ei/sites/default/files/Upload_Files/BestPracticesPPPFinancingLatinAmericasubsidies.pdf
http://www.regulationbodyofknowledge.org/
http://ppi.worldbank.org/
http://elibrary.worldbank.org/doi/book/10.1596/978-0-8213-9868-5
http://elibrary.worldbank.org/doi/book/10.1596/978-0-8213-9868-5
http://wbi.worldbank.org/wbi/Data/wbi/wbicms/files/drupal-acquia/wbi/Disclosure%20of%20Project%20PPP.pdf
http://wbi.worldbank.org/wbi/Data/wbi/wbicms/files/drupal-acquia/wbi/Disclosure%20of%20Project%20PPP.pdf
https://wbi.worldbank.org/wbi/Data/wbi/wbicms/files/drupal-acquia/wbi/ON-FCManagement-ForDistribution.pdf
https://wbi.worldbank.org/wbi/Data/wbi/wbicms/files/drupal-acquia/wbi/ON-FCManagement-ForDistribution.pdf
http://www.ppiaf.org/sites/ppiaf.org/files/publication/VFM.pdf
http://www.ppiaf.org/sites/ppiaf.org/files/publication/VFM.pdf
http://ppp.worldbank.org/public-private-partnership/



