


PPP Standards development process

Projects overview													
Sector	Project	Project name	Project leader	Support	Extra Budgetary Resources	Start date	ODP 1 Project initiation	ODP 2 Stakeholder mobilization	ODP 3 Draft Development	ODP 4 Public review	ODP 5 Endorsement	ODP 6 Approval	M
Health	P0001	Health policy	To be nominated			June 2014	✓	✓	✓	 Draft for Public Review v2.1 (February, 2016) Comments Log			
Legislation, policies and institutions	P0002		Marc FRILET			June 2014	✓	✓	✓	Draft for Public Review v2.0 (March, 2017) Comments Log	Standard endorsed by Working Party (November, 2017) E / F / R	Standard approved by CICPPP (March, 2018) E / F / R	

		Zero Tolerance Approach to Corruption in PPP Procurement											
Legislation, policies and institutions	P0003	Implementing principles on zero tolerance to corruption in PPP	Syed ZAIDI		July 2014	⚠							
Transport	P0004	Airports	To be nominated		March 2015	✓	✓	⚠					
Transport	P0005	Railways	Naresh BANA		March 2015	✓	✓	✓	Draft for Public Review v1.0 (November, 2017) Comments Log	Standard endorsed by Working Party (November, 2018) E / F / R	Standard approved by CICPPP (March, 2019) E / F / R		
Transport	P0006	Roads	Alfredo LUCENTE		March 2015	✓	✓	✓	Draft for Public Review v1.0 (November, 2017) Comments Log	Standard endorsed by Working Party (November, 2018) E / F / R	Standard approved by CICPPP (March, 2019) E / F / R		
Water	P0007	Water and Sanitation	Maya CHAMLI		April 2015	✓	✓	✓	Draft for Public Review v1.0 (November, 2017) Annexes Comments Log	⚠			
Renewable energy	P0008	Renewable Energy	Ana-Katarina HAJDUKA		April 2015	✓	✓	✓	Draft for Public Review v2.0 (November, 2017) Comments Log	Standard endorsed by Working Party (November, 2018) E / F / R	Standard approved by CICPPP (March, 2019) E / F / R		
Legislation, policies and institutions	P0009	Sustainable PPP Procurement	Not implemented		November 2015	⚠							
Transport	P0010	PPPs in Urban Rail Transit	Kaimeng LI		June 2016	✓	✓	⚠					
Impact Assessment	P0011	Evaluation Methodology	Melissa PENEYCAD Joan Enric RICART James STEWART		Third quarter 2019	✓	✓	✓	Draft for Public Review v1.0 (June, 2020) Comments Log	Standard endorsed by Working Party (November, 2018) E / F / R	Standard approved by CICPPP (March, 2019) E / F / R Self-Assessment Tool - E		

