
ACTION ITEMS
11th Meeting of EVS-GTR Informal Working Group (Washington DC)
	
	Action Items
	Responsibility
	Due

	1. 
	OICA will continue working on the possibility of a lower energy value for the most appropriate.
	OICA
	Mid of July, 2016

	2. 
	TF3 leader will provide the GTR text to secretary and drafting team.
	TF3 leader 
	End of June, 2016

	3. 
	TF4 leader will update EVS GTR draft to incorporate previously agreed provisions/language including NHTSA proposal.
	TF4 leader
	Mid of July, 2016

	4. 
	TF4 will have a tele conference .
	TF4
	Within three weeks

	5. 
	TF6 leader will provide the justification and rational to secretary and drafting group.
	TF6 leader
	Mid of July, 2016

	6. 
	TF5 will work to finalize the work by following to the schedule proposed. 
	TF5
	End of August, 2016

	7. 
	TF5 leader will organize a F2F meeting with tele or video conference.
	TF5 leader 
	August 1, 2016

	8. 
	OICA will submit the revised proposal EVSTF-07-04e in parallel to TF5.
	OICA
	By the next meeting

	9. 
	TF9 leader will provide the GTR text to secretary and drafting team.
	TF9 leader
	Mid of July, 2016

	10. 
	TF7 leader will submit the GTR draft to secretary and drafting team.
	TF7 members
	End of August, 2016

	11. 
	Japan will reconsider regarding burner specification.
	Japan
	July 8, 2016

	12. 
	Co-sponsors will discuss the option issue on water exposure test of TF1.
	Co-sponsors
	Before 12th IWG

	13. 
	TF8 will submit the final draft GTR to secretary and drafting team..
	TF8
	Sept. 1, 2016

	14. 
	TF2 will discuss the wording on high voltage connector. 
	TF2
	Before 12th IWG

	15. 
	Co-sponsors will continue the discussion on the text of application for the GTR.
	Co-sponsors
	Before 12th IWG

	16. 
	Drafting team leader will circulate the invitation email to the IWG group with generic template.
	Drafting team leader
	Mid of July, 2016

	17. 
	Members submit comments on updated application of the GTR.
	All members
	

	18. 
	TF1 leader will comment back whether the water proof of vehicle power inlet.
	TF1 leader
	July 1, 2016

	19. 
	Chair will check with SAE on REESS safety assessment and stabilization procedure.
	Chair
	By the next meeting 


EVS-11-26e








1

