P0005-Progress

1. Project initiation
2. Stakeholder mobilization
3. Developing initial draft
4. Public review
5. Endorsement
6. Approval
7. Maintenance